

From: [Steven Janzen - 8PSMMM](#)
To: (b) (6), (b) (7)(C)
Cc: [Bridget Stroh - 8PA](#); (b) (6), (b) (7)(C)
Subject: Re: Havre HQ Tower Replacement Project
Date: Friday, June 03, 2016 12:37:23 PM

(b) (6), (b) (7) -
Thank you.

In terms the GSA question; Bridget - I agree with (b) (6), (b) (7) that the answer to this question probably is tied to the time to perform procurement processes and so I will let you pursue this answer there at the DFC unless I can be of any assistance here.

Thank You,
Steve Janzen, P.E., PMP
General Engineer/Project Manager
US. General Services Administration
Mike Mansfield U.S. Federal Building and Courthouse
400 N Main Street- Suite 103
Butte, MT 59701
steven.janzen@gsa.gov
Tel: 406-371-9790
Cel: (b) (6)
Fax: N/A

On Fri, Jun 3, 2016 at 9:07 AM, (b) (6), (b) (7)(C) > wrote:

Good morning Bridget/Steve!

CBP (OIT-WSPDP our internal customer) has run into a speed bump getting the appropriate funds to get this project underway. Meanwhile, it is getting elevated and we hope to break the log jam on this need. It would help us tremendously if you could estimate what GSA's timeline/schedule might be.

(b) (5)

Many thanks for your help on this,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: Bridget Stroh - 8PA [mailto:bridget.stroh@gsa.gov]

Sent: Monday, May 9, 2016 9:56 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

steven.janzen@gsa.gov

Subject: Re: Havre HQ Tower Replacement Project

Thank you, (b) (6), (b) (7)(C)

Bridget Stroh

Regional Account Manager

Public Buildings Service

General Services Administration

1 DFC, Building 41

Denver, Colorado 80225

Office: [303.236.2053](tel:303.236.2053)

Mobile: (b) (6)

bridget.stroh@gsa.gov

On Mon, May 9, 2016 at 7:52 AM, (b) (6), (b) (7)(C) wrote:

Good timing! Yes, a couple of weeks ago OIT-WSPD agreed this project was a priority and identified and approved D&D funding for the project, which was the biggest hurdle. FME has

submitted a Purchase Requisition to get the money transferred. Then Business Ops needs to issue a RWA to Region 8 for the project. I am not sure how long this process will take, but hopefully within the next few weeks.

I was also informed that OIT-WSPD identified funds to transfer the antennas and add 4-5 new antennas to the new tower.

Depending on timing of getting the funding on an RWA, I am still holding out hope this project can get done this year. However, it is possible that the design and procurement won't get completed until this Fall, pushing construction to Spring of 2017.

I will keep everyone posted on progress as I hear updates.

(b) (6), (b) (7)(C), P.E., PMP

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: Bridget Stroh - 8PA [mailto:bridget.stroh@gsa.gov]

Sent: Monday, May 9, 2016 9:41 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

steven.janzen@gsa.gov

Subject: Re: Havre HQ Tower Replacement Project

Good morning, (b) (6), (b) (7) -

I just wanted to check in on the status of this project for planning at our field office. Any luck working with your WSPD-OIT for funding?

Thank you!

Best,

Bridget

Bridget Stroh

Regional Account Manager

Public Buildings Service

General Services Administration

1 DFC, Building 41

Denver, Colorado 80225

Office: [303.236.2053](tel:303.236.2053)

Mobile: (b) (6)

bridget.stroh@gsa.gov

On Thu, Apr 7, 2016 at 5:30 AM, (b) (6), (b) (7)(C) wrote:

Just a short update on the Havre Sector Tower Replacement project. PRD (project requirements document) has been approved, unfortunately it was determined that O&M funds that were available cannot be used for the project. So we are working with WSPD-OIT to identify some D&D funds for this project that can be used to issue an RWA...hopefully that will be resolved soon.

Thank you for your patience.

(b) (6), (b) (7)(C), P.E., PMP

SME, Real Estate and Environmental Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Monday, February 25, 2013 11:03:06 AM
Attachments: [RGV Gates IPT Agenda 2-28-2013.doc](#)
[Gates IPT Minutes 2-21-2013.doc](#)

Folks,
Attached are the agenda for our next meeting and the minutes from last week's meeting. Next meeting is at 2 pm ET, 1 pm CT on Thursday, 29 Feb.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 21, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6) USACE RE	(b) (6), (b) (7)(C) RGV Sector
(b) (6), (b) (7)(C) RGV Sector	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) ECSO	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C) FM&E			

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6), (b) (7)(C) provided an update on the project. Various trades are working in the (b) (7)(E) gates, including concrete, steel structure erection, steel panel installation, and electrical. Pier drilling and pier caps have started in the (b) (7)(E) area, as well as the (b) (7)(E) area.
 - ii. RFP 18 (Dashboard changes) and RFP 19 (Camera tower connections) modifications have been awarded. On RFP 20 (b) (7)(E) Weston plans to submit a concept design for the ramp tomorrow.
 - iii. The Road designs will be submitted after Design Package 3 is finalized, in about 2 weeks. The revised designs for DP #3 were sent out on 20 Feb for review.
 - iv. Regarding the surprise start of work at (b) (6), (b) (7)(C) (b) (7)(E) Gate (b) (7)(E) (b) (6) said that NTP has not been issued for the gate slab work. (b) (6) has advised Weston to backfill the pier excavations so traffic can resume, while we further discuss how to streamline the work and prevent undue impact to the sand pit operations.
 - v. RFP 21 for the steel ramps – Weston was requested to assess the need for ramps at 3 locations (b) (7)(E) and the two gates at (b) (7)(E) (b) (6), (b) (7)(C) asked if there was enough time to fabricate them in time to be ready for the 3 gates. (b) (6) advised that it shouldn't be a problem at this point.
 - vi. Status of IBWC Project (b) (7)(E) & west – (b) (6), (b) (7)(C) is still waiting for a response from IBWC HQ on when it may be awarded, etc., and to get a copy of the RFP package.
 - vii. (b) (6) asked if CBP could review Weston's request to work Saturdays and also extended daily hours. (b) (6), (b) (7)(C) will review within CBP.
 - viii. (b) (6) advised that access under Hidalgo POE has a 12' clearance, and concrete trucks require at least 12'-6".
2. Previous Action Items:
 - a. Items 1 (Periodic Maintenance) – Primus completed the second monthly inspection. Comments were provided to Weston for the revised O&M schedule and worksheet,

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- and for the revised Warranty Management Plan. (b) (6), (b) (7)(F) will check with (b) (6), (b) (7)(F)/Primus on the status of the February cycle.
- b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below
3. New Action Items: None
 4. Requirements Discussion - None
 5. Outreach Issues
 - a. Gate Closure Communications
 - i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*
 - ii. Notification letters are being processed for (b) (7)(E). (b) (7)(E) have been sent. (b) (6), (b) (7)(C) said she's working to get all the remaining notifications out for Cameron County by 1 March.
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C) said that (b) (6), (b) (7)(C) should have all revisions completed to the training documents by the end of the week.
6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b) (7)(E) The ROE-C with B&P Bridge Co. is in the works for a 12 month period. Also, (b) (6), (b) (7)(C) has spoken with the executor for Sparks (b) (5), (b) (6); (b) (7)(C) The (b) (6) tract is for access only to the (b) (7)(E) gate.
 2. (b) (7)(E) ROE_C was executed, so access for construction is resolved. However, utility access is still unresolved and will be thru July. *(CLOSED)*
 - ii. Utility Access (east to west)
 1. (b) (7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification.
 2. (b) (7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is required for a perpetual easement over paved private roads since they will exceed \$ (b) (5) ECSO estimates July for RE certification.
 3. (b) (7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

4. (b)(7)(E) The OTS for the utility easement has been executed. ECSO will work up the easement assignment documents to AEP, and estimates completion by the end of March.
 5. (b)(7)(E)
Need to acquire utility easement and assign it to AEP. Changes are being made in order to finalize surveys. (b)(5)
(b)(5) ECSO estimates July for RE certification.
 6. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (utility easement) and tract (b)(6) (FUL) sent to landowners. The government estimate of value was \$(b)(5) and the response from the landowners was \$(b)(5). The DT package is still in SWF legal review. ECSO estimates June before possession is obtained. Scott asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly.
 7. (b)(7)(E) (b)(5), (b)(6); (b)(7)(C)
(b)(5)
 8. Backup Plan if No Utility Access: (b)(6); (b)(7)(C) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time. Also, Weston advised that it is willing to provide generators at additional gates if it has minimal impact.
- iii. Alternate Access (east to west): (b)(7)(E) (b)(6); (b)(7)(C) reported that they are still attempting to ascertain the correct name for Mrs. (b)(6). (b)(6); (b)(6) will ask Station if they can request the proper name from the (b)(6) (b)(6) when they speak to them.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection performed for Jan. Revised O&M worksheet and schedule received; CBP comments sent to Weston. CBP comments sent to Weston on Warranty Mgmt Plan. Waiting update on February monthly inspection from (b)(6); (b)(6) / Primus.
2. Re-keying – (b)(6); (b)(6) will get proposal from CTIMR contractor for (b)(6) test gate locations and remaining (b)(6) locations, after receipt of scope, source info from (b)(6); (b)(6)	(b)(6); (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6); (b)(6) with these minutes. On hold per CBP.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)	TBD	(b) (6), (b) (7)(C) requested FM&E fund locks. (b) (6), (b) (7)(C) requested approval from (b) (6), (b) (7)(C). Followed up with another request.
5 B&P Tracts at (b) (7)(E) – send tract maps to (b) (6) to assure Weston doesn't stage on B&P property.	(b) (6), (b) (7)(C)	21 Feb	(b) (6) sent the maps. (CLOSED)
6 (b) (6), (b) (7)(C) will check with (b) (6), (b) (7)(C) on whether we risk anything by granting MVEC a blanket easement at (b) (7)(E) since they could use it for future electrical distribution.	(b) (6), (b) (7)(C)	21 Feb	(b) (6), (b) (7)(C) agreed with the use of the blanket easement. (CLOSED)

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1 (b) (6) proper name	(b) (6), (b) (7)(C)	28 Feb	(b) (6), (b) (7)(C) will ask Station to get the proper name from (b) (6) (b) (6) when they speak with them.
2 Notification letters for remaining gates in (b) (7)(E) thru (b) (7)(E)	(b) (6), (b) (7)(C)	1 Mar	
3 Complete training document revisions	(b) (6), (b) (7)(C)	22 Feb	
4 Weston's request to work Saturdays, and extended daily hours	(b) (6), (b) (7)(C)	28 Feb	

NEXT TELECONFERENCE:

Thursday, February 28, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda

28 February 2013

1. Introduction and Roll Call (b) (6), (b) (7)(C)
2. Schedule and Deliverables Review (b) (6), (b) (7)(C)
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any?
 - ii. 2nd package of (b) (7)(E) gates – remaining issues
 1. RFP status
 - a. RFP 20, (b) (7)(E) – ramp requirement & gate change
 - b. RFP 21, Steel ramps
 - iii. 3rd package of (b) (7)(E) gates – status
 - c. Revised Weston schedule
 - i. When weekly update received and forwarded?
 - ii. Progress vs current schedule
 - d. Design Delays REA status – still on hold per Weston?
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support (b) (6), (b) (7)(C)
 1. Construction access review – (b) (7)(E) 1, E. of Progresso POE
 2. Utility easement review
 - a. (b) (7)(E)
 - b. (b) (7)(E)
 - c. (b) (7)(E)
 - d. (b) (7)(E)
 - e. (b) (7)(E)
 - f. (b) (7)(E)
 3. Alternate access routes review (by fence segment)
 - a. (b) (6), (b) (7)(E)
 - b. (b) (7)(E)
 - c. (b) (7)(E)
3. Action Items from Previous Meetings (b) (6), (b) (7)(C)
4. Outreach
 - a. Communications/Community Outreach (b) (6), (b) (7)(C)
 - i. Training for IBWC/landowners – document status; training schedule
 - ii. Gate closure communications & schedule flexibility
 1. Status of notifications for Design Pkg #2 – (b) (7)(E) thru (b) (7)(E) (b) (7)(E) gates)
 2. Hotline process update

5. Other Issues

6. New Action Items

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Tower Weekly 1/4/13
Date: Friday, January 04, 2013 8:52:06 AM

Hot Issues:

(b) (5), (b)(6); (b)(7)(C); (b)(7)(E)

(b)(7)(E)

1. (b)(7)(E)
 - a. CN issued on 1/3/13
 - b. EA/FONSI Signed on 1/2/13
 - c. Contract award in review at USACE
2. TON—Draft PRD in routing

Station Towers

1. Site visit pushed to week of 1/15
2. Will coordinate locations with stations

TMRP

1. Marked increase in use of PCD funds for legitimate actions in 1st qtr
2. FAA will do grounding in LRT in support of Pan/Tilt work (b) (5)
(b) (5) Will add 2-3 weeks to project
3. FAA to complete La Bota array in next two weeks
4. begin M&R in RGV 1/15

Naco Fence Replacement

1. Meeting set for 1/10 in Naco
2. OBP, Sector, station, OFO and port aware and invited

3.

Concerns

1.

(b) (5), (b)(6); (b)(7)(C)

Next week:

1. **(b) (6), (b) (7)(C)** at **(b)(7)(E)** (9-thru 18th)

(b) (6), (b) (7)(C)

PM, TI

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: **(b) (6), (b) (7)(C)**

BB: **(b) (6), (b) (7)(C)**

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE
Date: Friday, January 04, 2013 2:13:09 PM

Yes. Please proceed.

(b) (6), (b) (7)(C) CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E)POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- Site visit to view the area (b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b)(7)(E) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6)



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:41 AM
To: (b) (6)
Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E) (b) (5)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI
SPPA-ORMB
Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b)(7)(E) POE

(b) (6), (b) (7)(C),

I have taken some pics of the landing mat fence on the east side of the (b)(7)(E) POE and on towards the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. (b)(7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7)(C) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E) POE
Date: Friday, January 04, 2013 2:54:24 PM

(b) (6), (b) (7)

(b) (5)

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E) POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- (b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b) (5) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:41 AM

To: (b) (6)

Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:30 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E)

(b)(7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI
SPPA-ORMB
Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b) (7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b) (7)(E) POE

(b) (6), (b) (7)(C),

I have taken some pics of the landing mat fence on the east side of the (b)(7)(E) POE and on towards the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE.

(b)(7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE
Date: Friday, January 04, 2013 2:57:12 PM

We thought of that yesterday during the conference call and (b) (5)

(b) (5)

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6), (b) (7)(C) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, January 04, 2013 2:54 PM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

(b) (6), (b) (7)

(b) (5)

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Friday, January 04, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b)(7)(E)POE

My trip has changed due to contractual and travel constraints. I will be traveling to SDC on Jan 22 and returning on Friday Jan 25 to perform the following site visits and activities:

- (b)(7)(E)
- Meet with SDC WG to discuss design elements of the (b)(7)(E) road that will be constructed by WG
- Visit the site of the Otay-Tijuana Pedestrian Bridge.

The main point of the trip (and the most time consuming) is to discuss the (b)(7)(E) Road construction with the WG. They will be using the 30% design drawings prepared by Baker to construct the roadway. (b) (5)

(b) (5) This portion of the trip was discussed and approved by (b) (6), (b) (7)(C) during a team conference call on Jan 3.

I trust I still have your concurrence to perform this travel.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 11, 2012 11:04 AM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Good approach and as you can see on my email you have the approval to visit (b) (5)
(b) (5)

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, December 11, 2012 10:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: East of (b)(7)(E)POE

Gentlemen,

I have looked at the pictures provided. I was in SDC and ELC last week but had no time to stop by this site and see the situation first hand. However, I did speak with (b) (6), (b) (7)(C) about this

and he was able to find time last week to go by and view this site.

Based on discussions with (b) (6), (b) (7)(C) after his site visit, viewing these pictures, and viewing additional pictures taken by (b) (6), (b) (7)(C) (b) (5)

(b) (5)

(b) (5), (b) (7)(E)

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:41 AM

To: (b) (6)

Subject: FW: East of (b)(7)(E) POE

FYI....

(b) (6), (b) (7)(C), CBM, PMP

Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, November 30, 2012 9:30 AM


To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b)(7)(E)



(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b)(7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b)(7)(E) POE

(b) (6), (b) (7)(C)

I have taken some pics of the landing mat fence on the east side of the (b)(7)(E) POE and on towards

the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. (b)(7)(E)

(b) (5), (b) (7)(E)

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: January 3, 2013 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6), USACE	(b) (6), (b) (7)(C), RGV	(b) (6), (b) (7)(C), RGV	(b) (6), USACE RE
(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), OCC
(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OBP	(b) (6), (b) (7)(C), FM&E

1. Introduction and roll call was performed.

a. Schedule Issues

- i. (b) (6) briefed that the revised schedule has not been received yet, but will forward once it is.
- ii. (b) (5), (b) (7)(E)
- iii. (b) (6) said that the final revisions for the 2nd design package were received 20 December, and he's waiting for comments, if any. He anticipates that NTP for the next (b) (6) gates may be by next Friday, 11 January.
- iv. Pending changes:
 - 1. USACE completed negotiations on the Weston REA for delayed NTP (b) (5), (b) (7)(E)
 - 2. (b) (5), (b) (7)(E)
- v. Gate (b) (5), (b) (7)(E)
(b) (5), (b) (6); (b) (7)(C); (b) (7)(E)
- vi. Potential real estate delays:
 - 1. (b) (7)(E) – A call was held and a plan established for actions needed prior to contacting (b) (6) and (b) (6) on Gates (b) (7)(E) and 1. DOJ was contacted and is OK with CBP reaching out to these landowners.
 - 2. (b) (7)(E) – (b) (6) has a meeting scheduled in-house to further discuss the way forward.
 - 3. (b) (7)(E) – Further work is needed to resolve RE requirements.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus performed the first monthly inspection on 15 December. (b)(6), (b)(7) provided CBP comments on the revised O&M schedule and worksheet submitted by Weston, and on the proposed Warranty Management Plan.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. (*no change*)
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. Weston confirmed that the AEP accounts were closed out on their 19 Dec billing. (*CLOSED*)
 - d. Sound questions from (b)(6), (b)(7)(C) – (b)(6), (b)(7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. (*no change*)
 - e. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below.
3. New Action Items: None.
4. Requirements Discussion - None
5. Outreach Issues
 - a. Gate Closure Communications
 - i. An update on the new schedule will be provided to landowners on the Hotline by (b)(6), (b)(7)(C)
 - ii. (b)(5)
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b)(6), (b)(7)(C), visited RGV to support Sector when they trained the Station trainers on 11/12 December. She incorporated changes and OCC review was accomplished. Comments are being resolved.
6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b)(6), (b)(7)(C) is calculating impacts. (*no change*)
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b)(7)(E): All survey work has been completed, but will need to be revised for road requirements.
 2. (b)(7)(E) see above.
 - ii. Utility Access (east to west)
 1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment. MVEC approved the language and the assignment was signed by FM&E. The assignment will be sent to MV. (*CLOSED*)
 2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on 12/11/12 for their concurrence. Revision is to reflect the government's easement interest, as opposed to a fee interest as is the case in other easement outgrants we've done. The language was revised so that our easement interest is assigned to the utility company. (*no change*)

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

3. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (b)(6) (electric easement) and tract (b)(6) (FUL) sent to landowners. OTS was received last week, but was not acceptable. USACE will counter offer by phone this week. May need to go DT soon.
4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature. *(no change)*
5. (b)(7)(E) Surveys for (b)(6) and (b)(6) have been finalized. (b)(6) has been changed to (b)(6) to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b)(6) said there has been no response yet. He will send a follow up letter.

(b) (5)

6. (b)(7)(E) (b)(7)(E) All are on the same track and tracts are all owned by (b)(6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6) said a value estimate has not been done yet, and he expects the OTS to go out later this month. (b)(5), (b)(6); (b)(7)(C) (b)(5) He will be checking this week with the County on it.

iii. Alternate Access (east to west)

1. (b)(6), (b)(7)(C) (b)(7)(E) (b)(7)(E) tract possession was received 19 Dec. *(CLOSED)*
2. (b)(7)(E) (b)(6) is the only landowner using the opening. (b)(7)(E) Station reports that Mr. (b)(6) will not be affected when the gate is closed, (b)(5)

(b) (5)

3. (b)(6), (b)(7)(C) (b)(7)(E) - It was discussed that (b)(6), (b)(7)(C) has enough room on the North side of the fence heading west, to go from his (b)(7)(E) There is a concern as to whether truck traffic can use that area when it is wet. USACE will provide the disclaimer, and Station will discuss with (b)(6), (b)(7)(C) whether it can be the alternate access. If so, we will offer a meeting with Weston to coordinate their access with ongoing work during the closing period.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

4. (b)(7)(E) Gates – It was mentioned that (b)(6), (b)(7)(C) may be farming all of the area south of the fence, and that no other landowners may need access during gate closings. (b)(6) has a meeting scheduled for next week within USACE to review this situation.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Re-keying – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor for test gate locations and remaining (b)(7)(E) locations, after receipt of scope, source info from (b)(6)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
2. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
3. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b)(6), (b)(7)(C) & (b)(6), (b)(7)(C)	~14 Nov for Phase 1 gates	BPUB reports (b)(7)(E) gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
4. Alternate Access – Ownership of levee; rights to access roads	(b)(6)	ASAP	DOJ obtained possession of (b)(6), (b)(7)(C) tract. (b)(6) is researching other fence segments.
5. Roll out training program	(b)(6), (b)(7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
6. Cost of locks for panels is \$(b)(5) per gate	(b)(6), (b)(7)(C)		(b)(6), (b)(7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1 (b)(6), (b)(7)(E) to confirm that (b)(7)(E) (b)(7)(E) is not needed by Station	(b)(6), (b)(7)(C)	ASAP	

NEXT TELECONFERENCE:

Thursday, January 10, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda 10 January 2012

1. Introduction and Roll Call (b) (6), (b) (7)(C)
2. Schedule and Deliverables Review (b) (6), (b) (7)(C)
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 - 1.
 - ii. 2nd package of (b) (7)(E) gates – remaining issues
 1. (b) (7)(E) gate placement
 2. (b) (7)(E) ramp requirement & gate change
 - iii. 3rd package of (b) (7)(E) gates – update on anticipated receipt of design
 - c. Revised Weston schedule
 - i. Impacts on government support schedule.
 - ii. Comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - d. REAs and changes update
 - e. Acceptance strategy – response from Weston to proposed strategy
 - f. Government actions required to prevent delays to the contractor
 - i. Real estate support (b) (6), (b) (7)(C) (b) (6)
 1. Status of possession of (b) (6), (b) (7)(C) properties (b) (6), (b) (7)(C)
 2. Construction easement review – (b) (7)(E) POE gates
 3. Utility easement review
 4. Alternate access routes review (by fence segment)
 - a. (b) (6); (b) (7)(C); (b) (7)(E)
 - b. (b) (6); (b) (7)(C); (b) (7)(E)
 - c. (b) (6); (b) (7)(C); (b) (7)(E)
 - ii. Required modifications
3. Action Items from Previous Meetings (b) (6), (b) (7)(C)
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review (b) (6), (b) (7)(C)
 2. Sector plan to roll out training (b) (6), (b) (7)(C)
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for (b) (7)(E) thru (b) (7)(E) (b) (7)(E) gates)?
 2. Hotline process update

6. Other Issues
7. New Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) | (b) (6), (b) (7)(C)
(b) (6)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Tuesday, March 05, 2013 10:40:25 PM
Attachments: [Gates IPT Minutes 2-28-2013.doc](#)
NON-RESPONSIVE

Folks,

Attached are the agenda for our next meeting and the minutes from last week's meeting. The next meeting is at 2 pm ET, 1 pm CT on Thursday, 7 March.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 28, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6), (b) (7)(C)	(b) (6)	(b) (6)	(b) (6), (b) (7)(C) RGV
USACE	USACE	USACE RE	Sector
(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)
Sector			OCC
(b) (6), (b) (7)(C)	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)
FM&E			FM&E
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC		

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) reviewed Weston's proposed alternative to the ramp, of constructing the gate seal slab and finish slab in two halves, to allow passage thru the three identified gates during slab construction. OCC and RE agreed that the risk was minimal and acceptable. (b) (6), (b) (7) will review with (b) (6), (b) (7)(C) and (b) (6), (b) (7) for approval.
 - ii. (b) (6) said that construction continues and advised that steel fabrication still is Weston's key schedule concern. Weston told (b) (6) that if problems continue at the end of March, they may go to a second subcontractor to share the workload.
 - iii. (b) (6) advised that USACE plans to issue RFP #9 on 4 March for construction of gates at (b) (7)(E) POE (b) (7)(E). Real estate access will be needed by 1 April according to Weston. (b) (6) also plans to include gate slab construction at (b) (7)(E) since alternate access issues have been resolved.
 - iv. On RFP 20 (b) (7)(E) gate), Weston submitted a concept design for the ramp, which is under review; Weston also sent the concept to IBWC for their review.
 - v. DP#3 for the (b) (7)(E) Hidalgo County gates – revised drawings were distributed and are under review. NTP will be issued when the design concept is complete.
 - vi. Status of IBWC Project (b) (7)(E) – (b) (6), (b) (7) is still waiting for a response from IBWC HQ on when it may be awarded, etc., and to get a copy of the RFP package.
 - vii. (b) (6) asked if CBP could review Weston's request to work Saturdays and also extended daily hours. (b) (6), (b) (7) said he had not gotten coordination but would work it next.
2. Previous Action Items:
 - a. Items 1 (Periodic Maintenance) – Primus completed the second monthly inspection. Weston provided responses to CBP comments on the revised O&M schedule and

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- worksheet, and for the revised Warranty Management Plan. Outstanding issues were resolved in the Progress Meeting on Thursday.
- b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below
3. New Action Items: None
 4. Requirements Discussion - None
 5. Outreach Issues
 - a. Gate Closure Communications
 - i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*
 - ii. Notification letters are being processed for (b)(7)(E) thru (b)(7)(E) and (b)(7)(E) have been sent. (b) (6), (b) (7)(C) said she's working to get all the remaining notifications out for Cameron County by 1 March. She is cross-referencing landowner information with (b) (6) to assure it's accurate.
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C) said that (b) (6), (b) (7)(C) should have all revisions completed to the training documents by the end of the week. *(no change)*
 6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b)(7)(E) The ROE-C with B&P Bridge Co. is in the works for a 12 month period. Also, (b) (6) has spoken with the executor for (b) (6), (b) (7)(C) and will pursue a ROE-C with her. The (b) (6), (b) (7)(C) tract is for access only to the (b)(7)(E) gate. *(no change)*
 - ii. Utility Access (east to west)
 1. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 2. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is required for a perpetual easement over paved private roads since they will exceed \$50K. ECSO estimates July for RE certification. *(no change)*
 3. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 4. (b)(7)(E) The OTS for the utility easement has been executed. ECSO needs to schedule closing with title documents. ECSO will work up the easement assignment documents to AEP, and estimates completion by the end of March.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

5. (b)(7)(E)
Need to acquire utility easement and assign it to AEP. ECSO estimates July for RE certification. Proposals from appraisers are due ~1 March (over \$ (b) (5))
 6. (b)(7)(E) Offer to Sell (OTS) for tract (b) (6) (utility easement) and tract (b) (6) (FUL) sent to landowners. The government estimate of value was \$ (b) (5) and the response from the landowners was \$ (b) (5). The DT package is still in SWF legal review. ECSO is working changes from legal review. ECSO estimates June before possession is obtained. (b) (6), (b) (7) asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly.
 7. (b)(7)(E) (b) (5), (b)(6); (b)(7)(C)
(b) (5)
(b) (5) The final package is with BPFTI for processing to DHS.
 8. Backup Plan if No Utility Access: (b)(6); (b)(7)(C) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time. Also, Weston advised that it is willing to provide generators at additional gates if it has minimal impact.
- iii. Alternate Access (east to west): (b)(7)(E) – All agreed that the disclaimer will not be needed for the gate closure since (b) (6), (b) (7)(C) re-confirmed that they don't need to use the gate during the gate closure period.
(CLOSED)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b) (6), (b) (7)(C)	Ongoing	Monthly inspection being scheduled for Feb. Final comments resolved for Warranty Management Plan.
2. Re-keying – (b) (6), (b) (7) will get proposal from CTIMR contractor for west gate locations and remaining (b)(7)(C) locations, after receipt of scope, source info from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7) with these minutes. On hold per CBP.
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b) (7) with these minutes. On hold per CBP.
4. Cost of locks for panels is \$ (b) (5) per gate	(b) (6), (b) (7)(C)	7 Mar	(b) (6), (b) (7) requested FM&E fund locks. (b) (6), (b) (7) received concurrence from (b) (6), (b) (7) and will discuss with (b) (6), (b) (7)

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

NEW ACTION ITEMS

ACTION		RESPONSIBLE PARTY	MILESTONE	STATUS
1	Mrs. (b) (6) proper name	(b) (6), (b) (6)	28 Feb	Disclaimer not needed for gate closure (<i>CLOSED</i>)
2	Notification letters for remaining gates in (b) (7)(E) thru (b) (7)(E)	(b) (6), (b) (7)(C)	1 Mar	In progress.
3	Complete training document revisions	(b) (6), (b) (7)(C)	22 Feb	In progress
4	Weston's request to work Saturdays, and extended daily hours	(b) (6), (b) (6)	28 Feb	In coordination.

NEXT TELECONFERENCE:

Thursday, March 7, 2013 – 2:00 pm EDT (1 pm CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: Fence Replacement..
Date: Wednesday, February 13, 2013 10:12:22 AM

lukeville was actually pf225 but I concur (b)(7)(E)
(b)(7)(E)

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:06 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

Ok. Thanks..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 07:05 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: Fence Replacement..

There is about (b)(7)(E) miles of P70 in (b)(7)(E) that is (b)(7)(E) mesh that TCA wants included as well

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 10:03 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Fence Replacement..

(b) (6), (b) (7)

As we discussed, (b) (6), (b) (7)(C) and (b) (6), reached into the Sectors and below are the numbers for replacement..

AZ.. (b)(7)(E) m, (b)(7)(E) Phase (b)(7)(E) m.

ELP... (b)(7) m pedestrian and 2m legacy vehicle.

SDC... (b)(7) m of Landing Mat.

ELC... (b)(7) m of Landing Mat.

RGV... O1 thur O3...4m. We have a prelim estimate of between 110m to 115m. This was a presentation provided to OBP.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence
Date: Friday, September 23, 2016 9:42:47 AM

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 3:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.

IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.

I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC’s exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I’ll ensure you and other appropriate personnel are invited.

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Great – and if you need support in terms of sync’ing up with IBWC to run the gas pipeline issue to ground, please let me know. I think this needs to be flushed out asap, as the pipeline construction is apparently already underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too. Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field. In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Issue has been resolved, (b) (5)

(b)(7)(E)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along [REDACTED] Segments of PF225 Fence

Importance: High

Good morning [REDACTED] and [REDACTED] (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42” natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP’s fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project’s official website:

<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort. Perhaps someone at CBP was involved, but we don’t know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved.

As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they’re working toward a settlement apparently:

<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (7)(E), (b) (5)

(b) (7)(E), (b) (5)

Agent (b) (6), (b) (7)(C) said he would discuss the issue further with

(b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence
Date: Wednesday, September 21, 2016 4:45:01 PM

Thank you for the update, I appreciate it.

(b) (6), (b) (7)(C), Program Manager
U.S. Customs and Border Protection
Office of Facilities and Asset Management (OFAM)
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Cell
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 1:18 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.
IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.
I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC’s exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I’ll ensure you and other appropriate personnel are invited.

Thank you!

v/r
(b) (6), (b) (7)(C)
[Redacted]

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 21, 2016 12:01 PM
To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Great – and if you need support in terms of sync’ing up with IBWC to run the gas pipeline issue to ground, please let me know.
I think this needs to be flushed out asap, as the pipeline construction is apparently already underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along

Segments of PF225 Fence

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too.

Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field.

In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Issue has been resolved, (b) (5)

(b) (5)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence (b)(7)(E)

Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42" natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP's fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project's official website:

<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort. Perhaps someone at CBP was involved, but we don't know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved.

As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they're working toward a settlement apparently:

<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Agent (b) (6), (b) (7)(C) said he would discuss the issue further with (b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager

LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along [REDACTED] Segments of PF225 Fence
Date: Friday, September 23, 2016 9:45:26 AM

Not that I'm aware of...

(b) (6), P.E.
Program Director
Infrastructure, Energy & Environment Group

LMI

7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 9:43 AM
To: (b) (6), (b) (7)(C)
[REDACTED]
[REDACTED]
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along [REDACTED] Segments of PF225 Fence

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 3:18 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

(b) (6), (b) (7)(C) and FYI for all,

FYI – you do not need to reach out to IBWC, the AUSA has already reached out their attorney...ref attached email.

IBWC already approved the Permit allowing the crossing of the international boundary on July 14, 2016 – the permit documents are enclosed within the attached email.

I am not yet certain whether or not someone at CBP was consulted, or if it was at IBWC's exclusive discretion to authorize the permit.

I am working to arrange a call with OCC and the AUSA to further discuss this matter, and I'll ensure you and other appropriate personnel are invited.

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Great – and if you need support in terms of sync'ing up with IBWC to run the gas pipeline issue to ground, please let me know.

I think this needs to be flushed out asap, as the pipeline construction is apparently already

underway.

Also, it was my error sending the email to (b) (6), (b) (7)(C) I forgot that El Paso was part of the West under (b) (6), (b) (7)(C)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(E) Segments of PF225 Fence

Thanks (b) (6), (b) (7)(C) I appreciate the response.

(b) (6), (b) (7)(C), Program Manager

U.S. Customs and Border Protection

Office of Facilities and Asset Management (OFAM)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 9:34 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along (b) (7)(E) Segments of PF225 Fence

(b) (6), (b) (7)(C) this AUSA's visit was regarding landowner meetings to discuss real estate matters, so I coordinated directly with Sector because she wanted an Agent to accompany her to the meetings. I thought she'd be going to the owners' home or businesses, I was unaware she'd be down at the fence/crossing itself, or I would have called you too.

Apparently she went down there, because one of the owners was literally out working in a field on a tractor down by the fence, and told the AUSA to meet him there in his field.

In any event, I'll call you either way next time.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 11:26 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Issue has been resolved, (b) (5)

(b) (5)

Also, Can we please be notified in the future when anyone is coming to sector for awareness and cc'd on all correspondence.

(b) (6), (b) (7) is our POC going forward.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 21, 2016 10:14 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Two Issues at/near Herring Crossing - One of the El Paso Sector Canal Crossings along Segments of PF225 Fence

Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

I wanted to make you aware of two issues brought to our attention by the Assistant U.S. Attorney (AUSA) who is currently on site to meet with landowners in an effort to resolve real estate issues to hopefully avoid condemnations.

ISSUE #1: Ref attached email, there is currently a project underway to construct a huge 42" natural gas pipeline into Mexico known as the Camanche Trail Pipeline. Apparently the plan is to tunnel 60-feet under CBP's fence and the canal infrastructure owned/controlled by El Paso County Water Improvement District #1 (EPCWID#1), somewhere in proximity of the Herring Crossing. The following is the project's official website:

<http://www.comanchetrailpipelinefacts.com/regulatory.html> My understanding is that any international crossing require a Presidential Permit, which I had thought IBWC issues. Moreover, I understood that before issuing the permit, the IBWC coordinates with other Govt agencies that are potentially impacted by the project. I have not confirmed whether a permit has already been issued, but nobody on our end (BPFTI, Sector, OCC) seems to be able to confirm that there was any coordination on this project from IBWC or any other entity.

RECOMMENDATION: I recommend reaching out to IBWC to see who there may have either processed or is processing the permit for this effort. Perhaps someone at CBP was involved, but we don't know who that person was. If someone was, they probably should have reached out to BPFTI and OCC to see if we had any issues.

There are potential real estate and logistical implications associated with their infrastructure crossing under ours which I think may need to be resolved. As you can see by the article associated with this link, the EPCWID#1 is litigation in a Texas court with the pipeline company...and they're working toward a settlement apparently:
<http://www.elpasotimes.com/story/news/2016/08/16/water-district-reaches-deal-gas-pipeline/88873394/>

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Agent (b) (6), (b) (7)(C) said he would discuss the issue further with (b) (6), (b) (7)(C)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Pre-Planing for FY16 TI Fence Requirements (Arizona....)--See Agenda...
Date: Monday, February 02, 2015 10:18:53 AM

Dear Team

Here are the action items created out of last week's discussion. Please let me know if you have any questions or edits.

USACE PRIMARY FENCE REPLACEMENT Pre-Planning Discussion Action Lead DEADLINE

- ACTION ITEM 1: Schedule Workshop in Tucson (Feb. 19th at Sector)
(b) (6), (b) (7)(C) ASAP
- ACTION ITEM 2: Get with (b) (6), (b) (7)(C) to discuss Real Estate clearances
(b) (6), (b) (7)(C)* ASAP
- ACTION TEM 3: Begin IAAA documentation (b) (6), (b) (7)(C) ASAP

Thanks

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 23, 2015 1:21 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: Pre-Planing for FY16 TI Fence Requirements (Arizona....)--See Agenda...
When: Thursday, January 29, 2015 9:00 AM-11:00 AM (UTC-05:00) Eastern Time (US & Canada).
Where: Project Room D (Suite 1220, National Place) (b) (7)(E)

This is a pre-planning discussion with USACE on the opportunities to prepare for the refresh of the (b)(7)(E) fence and other TI Fence requirements in Arizona....

Agenda:

1. Review of the FY16 OBP funding priorities which includes Fence for AZ
2. Review USACE potential to support contracts for Fence replacement in AZ
3. Discuss a plan for supporting Fence replacement starting Oct 1.
4. Discuss potential savings and other AZ projects.
5. Closing comments and next steps.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Feb 27
Date: Friday, February 28, 2014 10:38:04 AM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Project by ECSO
- (b)(7)(E) Improvements Project by military
- (b)(7)(E) Project by military
- UESC Projects
- (b)(7)(E)

2. Major Efforts

- I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the site visits to be conducted next week in TCA.
- I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) in preparing for the CTIMR WA 2 kick off meeting scheduled for Mar 4 and 5.
- I participated in the site walk for the (b)(7)(E) crossing and the (b)(7)(E) secondary fence installation with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C).
- I participated in the environmental meeting with the new Superintendent of the (b)(7)(E) regarding the (b)(7)(E) projects.
- I participated in the site walk for the 60% design review of the second segment of the (b)(7)(E)
- I participated in the final site walk and acceptance of the first segment of Phase B at the (b)(7)(E)
- It has been a long time since I got sick on a business trip. I hope (b) (6), (b) (7)(C), (b) (6) and others were not infected by my germs. Being sick has put me behind on email traffic. I travel home tomorrow and will catch up with email on Saturday.
- I’m in Tucson again next week for the CTIMR WA 2 kick off meeting.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Tuesday, January 29, 2013 5:07:48 PM
Attachments: [Gates IPT Minutes 1-25-2013.doc](#)
NOT RESPONSIVE

Folks,
Attached are the agenda for our next meeting and the minutes from last week's meeting. I'm still juggling a date/time to be sure we have key individuals available.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: January 25, 2013 at 3:30 pm EDT (2:30 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6), (b) (7)(C), OBP	(b) (6), USACE RE	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), OCC
(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), OCC	(b) (6), (b) (7)(C), FM&E	(b) (6), (b) (7)(C), RGV Sector

1. Introduction and roll call was performed.

a. Schedule Issues

- i. (b) (6) advised that Weston is still working in (b)(7)(E) Weston planned to start in (b)(7)(E) on 28 Jan, but IBWC is in that area now. (b) (6) advised Weston that they need to coordinate their safety in (b)(7)(E) with the other contractor's activities, per contract. NTP for (b)(7)(E) thru (b)(7)(E) fabrication and installtion was issued on Friday, 18 Jan. Design Package #3 is still estimated to be sent ~30 Jan, with the plan-in-hand site visit on 7/8 Feb. Comments will be due by 6 Feb.
- ii. (b)(7)(E) - Weston was advised to coordinate directly with IBWC for ramp construction guidance. (b)(6), (b)(7) provided what was sent to him.
- iii. (b) (6) is waiting for a proposal from Weston on the (b)(7)(E) stairs & railing.
- iv. (b) (6) advised that (b)(7)(E) has been coordinated with AEP, and a PO has been issued to them.
- v. (b) (6) also noted that Weston is having scheduling issues with his steel fabrication subcontractor, which may eventually affect the critical path.
- vi. (b) (6) said that Weston has agreed to proceed with acceptance based on the Station AORs, as proposed by CBP.
- vii. Potential real estate delays:
 1. (b)(7)(E)
 - a. (b) (6), (b) (7)(C) - (b)(6), (b)(7) advised that (b)(6), (b)(7)(C) decided on the site visit this week that we should proceed with (b) (6), (b) (7)(C) using the exits to the east or west along the north side of the fence, and let them coordinate with Mr. (b) (6) or stockpile as they see fit. He is not inclined to pay for a ramp since the landowners seem willing to work with us.
 - b. (b) (6) - The disclaimer is ready, and, after discussion, will only need a notary stamp if it is available on site. Otherwise, it won't be required. Issues raised by Mr. (b) (6) last week concern the IBWC project and not ours. However, we will coordinate with IBWC prior to the meeting that (b)(6), (b) will

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

schedule with Mr. (b) (6) USACE will have (b) (6), (b) (7)(C) available on 30 Jan.

2. (b)(7)(E) ECSO sent the letter to (b) (6), (b) (7)(C) confirming their discussions. We will send notifications to landowners for vehicle access.
3. (b)(7)(E) IBWC was preparing a permit for landowner access to the levee earlier this week. (b) (6), (b) (7) will follow up with them on the status.
4. Use of temporary ramp – (b) (6), (b) (7) said that (b) (6), (b) (7)(C) is not inclined to use it at (b) (6), (b) (7)(C) but that we should at least wait for the proposal. (b) (6) advised that if we didn't act quickly, and allow time for design and fabrication, the ramp would not be available if needed. (b) (6), (b) (7) said he would re-engage with (b) (6), (b) (7) on this issue. (b) (5)

(b) (5), (b) (7)(E)

viii. Design Delay REA – (b) (6) reminded Weston at the Progress Meeting that they have provided no substantiation to date.

2. Previous Action Items:

- a. Items 1 (Periodic Maintenance) – Primus is performing the second monthly inspection. Weston submitted the revised O&M schedule and worksheet submitted, which is now under review. Weston also provided responses to CBP comments on the Warranty Management Plan, which are under review.
- b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
- c. Sound questions from (b) (6), (b) (7)(C) – (b) (6), (b) (7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
- d. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below

3. New Action Items: None

4. Requirements Discussion - None

5. Outreach Issues

a. Gate Closure Communications

- i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C)
- ii. Notification letters are being processed for (b)(7)(E) thru (b)(7)(E)

b. Training Landowners on Gates –

- i. Training Schedule – (b) (6), (b) (7)(C) advised that she will have the final documents ready by Friday next week.

6. RE/Environmental Discussion

- a. Sound Measurements – All sound info has been provided and (b) (6), (b) (7)(C) is calculating impacts. *(no change)*
- b. Real Estate Concerns

i. Construction Access

1. (b)(7)(E) All survey work has been completed, but will need to be revised for road requirements. RE will not be ready by 25 & 27 Feb when Weston's schedule shows them starting work. (b) (6) will approach the 4 landowners over the next 2

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- weeks about signing an ROE-C. If that doesn't work, it will be later April or May before we have the property for construction.
2. (b)(7)(E) see above.
- ii. Utility Access (east to west)
1. (b)(7)(E) (utility easement) and (b)(7)(E) (FUL) was filed by DOJ on 31 Oct. AEP sent concurrence for utility outgrant easement. (b)(6) received the original by mail and will forward to AEP.
 2. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) 4 (electric easement) and tract (b)(6) (FUL) sent to landowners. OTS was received last week, but was not acceptable. USACE will counter offer by phone this week. Didn't get a response from landowner. ECSO will have the DT package by the next meeting. (no change)
 3. (b)(7)(E) The utility easement is going to (b)(6), (b)(7)(C) for signature; then it will go to the landowner for signature.
 4. (b)(7)(E)
(b)(7)(E) All are on the same track and tracts are all owned by (b)(6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6) said a value estimate has not been done yet, and he expects the OTS to go out later this month. (b)(6) advised that these are in the process of being valued.
 5. Backup if No Utility Access: (b)(6) said that he may be able to trade off (b)(7)(E) costs with Weston for generators that weren't required there, for generators at locations where we don't get utility access in time.
- iii. Alternate Access (east to west)
1. (b)(7)(E) – See status under para. 1.a.vii.
 2. (b)(6), (b)(7)(C) (b)(7)(E) – See status under para. 1.a.vii.
 3. (b)(7)(E) – See status under para. 1.a.vii.
 4. Use of IBWC permit/letter – it may be useful for (b)(7)(E)
(b)(7)(E)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection performed for Jan. Revised O&M worksheet and schedule received – in CBP review. Response to CBP comments received from Weston on Warranty Mgmt Plan.

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
2. Re-keying – (b) (6), (b) (7)(C) will get proposal from CTIMR contractor for (b) (6) test gate locations and remaining (b) (6) locations, after receipt of scope, source info from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)		(b) (6), (b) (7)(C) will discuss with Sector management on how to source funding. No change.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1 None			

NEXT TELECONFERENCE:

Thursday, January 31, 2013 – 2:00 pm EDT (1 pm CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b)(7)(E) fence collapse weather delay?
Date: Monday, August 11, 2014 3:04:35 PM

Concur. Please put this in the status report for tomorrow. Thanks

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 01:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E) fence collapse weather delay?

That makes sense to me. (b) (5)

Thanks,

(b) (6), (b) (7)(C)
Division Chief (A)
Tucson Sector Border Patrol
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) Cell

From: (b) (6), (b) (7)(C)
Sent: Monday, August 11, 2014 11:02 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: FW: (b)(7)(E) fence collapse weather delay?

Sirs,
The rain forecast for (b)(7)(E) is high. (b) (5)

(b) (5)

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: [REDACTED] (b) (6)
Sent: Monday, August 11, 2014 10:12 AM
To: (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6)
Subject: RE: (b)(7)(E) fence collapse weather delay?

[REDACTED] (b) (6), (b) (7)(C)

The weather for (b)(7)(E) looks like Monsoon is still in play, 40%-80% every day for the next 10 days.

[REDACTED] (b) (5)

It's your call.



weather.com

10-Day Forecast for (b)(7)(E) AZ

			High / Low (°F)	Precip. %
Today Aug 11		Scattered T-Storms	91°/68°	50 %
Tue Aug 12		Scattered T-Storms	84°/65°	60 %
Wed Aug 13		T-Storms	84°/65°	80 %
Thu Aug 14		PM T-Storms	89°/66°	40 %
Fri Aug 15		PM T-Storms	88°/66°	50 %
Sat Aug 16		PM T-Storms	91°/66°	40 %
Sun Aug 17		PM T-Storms	91°/66°	50 %
Mon Aug 18		PM T-Storms	89°/66°	50 %
Tue Aug 19		PM T-Storms	91°/66°	60 %
Wed Aug 20		PM T-Storms	92°/67°	50 %

Last Updated Aug 11 09:18 a.m. MT

Respectfully,

(b) (6)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: North Levee Retaining Wall & Cul De Sac
Date: Monday, November 09, 2015 7:46:23 AM

(b) (6), (b) (7)(C)

Nothing on my end.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Sunday, November 8, 2015 7:59 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: North Levee Retaining Wall & Cul De Sac

(b) (6), (b) (7)(C)-you all know anything about this?

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Friday, November 06, 2015 5:26 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: North Levee Retaining Wall & Cul De Sac

(b) (6), (b) (7)(C)

We are in receipt of your proposal as described below. Said proposal needs to be submitted officially to (b) (6), our Acting Realty Officer, via our agency's license portal.

Recommend that you contact (b) (6) at either (b) (6) or via email (b) (6) for more information. Thanks

(b) (6) *P.E.*
Principal Engineer
IBWC, U.S. Section
Headquarters

(b) (6)
(b) (6) Cell

>>> (b) (6), (b) (7)(C) 11/6/2015 1:36 PM >>>
(b) (6)

(b) (5), (b) (7)(E)

Thank you,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: All-American Canal Lining Replacement Project
Date: Tuesday, October 21, 2014 2:53:35 PM

(b) (6), (b) (7)(C)

Yesterday I attended IBWC's pre-construction kick-off meeting for their \$17.6M Lower Reach All-American Canal Lining Replacement project, which is located adjacent to our (b)(7)(E) fence.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(i.e. just over a year from now). (b)(7)(E)

(b) (5), (b) (7)(E)

Please let me know if you have any questions or would like to discuss.

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

LMI
Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Excess stored PF225/VF300 steel
Date: Tuesday, February 17, 2015 5:30:48 PM

FYI

Thanks,

(b) (6), (b) (7)(C)
PMO Deputy Director

Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection

24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677

(b) (6), (b) (7)(C) Laguna Niguel Office
(b) (6), (b) (7)(C) D.C. Office
(b) (6), (b) (7)(C) fax
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"

(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 17, 2015 03:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Excess stored PF225/VF300 steel

Gents

Provided below are (b) (6), (b) (7)(C) recommendations for the "remaining steel" in (b) (7)(E) assuming its used as

the primary source of steel for the Naco fence replacement project (see my earlier email regarding Naco).

Given the remaining material, here are my recommendations:



Please let know if you have any questions or would like to discuss.

Best,

(b) (6), (b) (7)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Thursday, April 18, 2013 9:15:56 PM
Attachments: [Gates IPT Minutes 4-11-2013.doc](#)
NON-RESPONSIVE

Folks,

I thought I sent these out, but apparently didn't. Attached are the agenda for our next meeting and the minutes from last week's meeting. The next meeting is tomorrow, Friday, 19 April, at 10 am ET, 9 am CT.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: April 11, 2013 at 2:00 pm EDT (1:00 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E
(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) RGV Sector
(b) (6), (b) (7)(C) USACE RE	(b) (6), (b) (7)(C) ECSO	(b) (6), (b) (7)(C) OCC	

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) briefed that Weston has submitted their proposal to remobilize to a gate after a meter is installed, to energize the system and check out the gate operation. The proposal was about \$ (b) (5) USACE is reviewing it.
 - ii. (b) (6) noted that the signed easement outgrant for (b) (7)(E) was sent in hard copy to MVEC and they will install the meter next week.
 - iii. (b) (7)(E) mod was signed 8 April 2013 for \$129,840.42.
 - iv. Testing at (b) (7)(E) should start next week. Weston will submit a more definitive schedule by Friday. Weston plans to next test the next group of (b) (7)(E) farm gates (b) (7)(E)
 - v. (b) (6) noted that Weston encountered a differing site condition at (b) (7)(E) at (b) (7)(E) and may adjust the design to possibly use a drilled shaft.
 - vi. Status of IBWC Project – (b) (7)(E) – the project was awarded on 14 February, but is waiting for NTP until IBWC awards a CM contract. IBWC was asked to provide an estimate of when that might occur. No response yet. *(no change)*
2. Outreach Issues
 - a. Gate Closure Communications
 - i. Updates are being provided to landowners on the Hotline by (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C) *(no change)*
 - ii. Notification letters are being reviewed by (b) (6), (b) (7)(C) for (b) (7)(E) and (b) (7)(E) (b) (6), (b) (7) will discuss the Hidalgo County letter with (b) (6), (b) (7)(C) based on recent feedback from Weston. *(no change)*
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b) (6), (b) (7)(C) advised that the Stations are ready to train their agents. Sector is coordinating first with management and Sector training. Also, there are no current plans on when to train landowners.
 - ii. (b) (6), (b) (7)(C) agreed that any further changes to training documents can be forwarded directly to Sector TI with copy to (b) (6), (b) (7)(C)
 - iii. FAQs – (b) (6), (b) (7)(C) said she expects a response from OPA shortly.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- c. Real Estate Discussion – Utility (east to west)
- i. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 - ii. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. An appraisal is being prepared, which will be used to value (b)(7)(E) ECSO estimates July for RE certification. *(no change)*
 - iii. (b)(7)(E) Need to acquire utility easement and assign it to AEP. Survey was finalized. In process of valuing property and waiting for title commitments. ECSO estimates July for RE certification. *(no change)*
 - iv. (b)(7)(E) The OTS for the utility easement has been accepted. ECSO needs to schedule closing with title document. Title policy was received 26 March, and is with SWF RE for review and to coordinate closing. *(no change)*
 - v. (b)(7)(E) Need to acquire utility easement and assign it to AEP. ECSO estimates July for RE certification. Appraisal is currently underway. *(no change)*
 - vi. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (utility easement) and tract (b)(6) (FUL) sent to landowners. The government estimate of value was \$(b)(5) and the response from the landowners was \$(b)(5) The DT package has been reviewed by SWF legal review and is being reviewed by DOJ, but a title issue developed that is being worked by SWF legal. ECSO estimates June before possession is obtained. (b)(6), (b)(7) asked that the DT get to DOJ quickly and we advise them of our need date so they can adjust their priorities accordingly. *(no change)*
 - vii. (b)(7)(E) We will provide MVEC with a blanket easement that will be specific to work in support of the fence/gates. The final package has been sent to DHS for signature, and should be received back by the end of March. (b)(6) advised that the hard copy easement outgrant was provided to MVEC and the meter should be installed next week. There will be no delay to Weston!
(CLOSED)

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance	(b)(6), (b)(7)(C)	Ongoing	Monthly inspection was performed for March, and is scheduled with Weston for 15 April.

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
2. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)	As scheduled in CWP	(b) (6), (b) (7)(C) approved execution thru CTIMR. (b) (6), (b) (7)(C) will add to next CWP.
3. Notification letters for remaining gates in (b) (7)(E) thru (b) (7)(E) and Hidalgo County	(b) (6), (b) (7)(C)	ASAP	In progress.
4. FAQ Review by OPA	(b) (6), (b) (7)(C)	10 April	

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1			

NEXT TELECONFERENCE:

Thursday, April 19, 2013 – 10:30 am EDT (9:30 am CDT)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: Potentially Sharing As-builts for Black Draw Bridge with the TON
Date: Friday, June 10, 2016 3:45:20 PM
Importance: High

Good afternoon (b) (6), (b) (7)(C)

Agent (b) (6), (b) (7)(C) (Tucson Sector), who is CC'd on this email, brought to my attention that the Tohono O'odham Nation (TON) approached Sector for insight into what CBP's approach had been in terms of constructing a small bridge over an arroyo using a flat rail road car type design. So, Sector took them out to the Black Draw Bridge in Douglass, AZ to show them what CBP had built to cross a similarly sized wash. Black Draw Bridge is a crossing that was apparently designed by Baker and built under USACE contract for a crossing along a road running along VF300 fence.

Apparently the TON liked Black Draw Bridge a lot, (b)(7)(E)

(b) (5)

Baker provided the following link to the final package that was submitted for this bridge. The package itself is 91 pages and I don't know how many MB, so it's too large to send via email:

(b)(7)(E)

FYI - this link is only available until June 14th, so if you need to access it after that, I'll get it extended. Also FYI - the actual final as-built begins on page-72 of the document found at the link.

Finally, FYI – I have already spoken to (b) (6), (b) (7)(C), who is also CC'd on this email (b) (5)

(b) (5)

More to follow,

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office

Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Date: Monday, May 16, 2016 7:15:31 AM

(b) (6), (b) (7)(C)

You are correct. The environmental clearance is complete for the replacement of the toe of this ramp. We are currently working on the environmental clearance for the road repairs.

I'll let (b) (6), (b) (7)(C) respond and explain the real estate clearance status.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 11:19 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Importance: High

Good Morning (b) (6), (b) (7)(C)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

(b) (5)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Operations Officer
RGV Sector/Tactical Infrastructure

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

DECISIONS:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

we will evaluate the water and flow levels

to determine the best construction times.

ACTIONS:

(b)(7)(E) Boat Ramp – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) Boat Ramp – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) Boat Ramp – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. **(b) (5)**

(b) (5) ENV will proceed, estimating ENV green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) Boat Ramp – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update
Date: Monday, May 16, 2016 7:30:05 AM

(b) (6), (b) (7)(C)
(b) (5)
(b) (5) I'll keep you posted on the clearance for the road repairs.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 11:43 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV Boat Ramp Update

(b) (5)

(b) (6), (b) (7)(C) the ENV must be for a full footprint that would include the ramp and toe and of course the road.

As far as RE goes, (b) (6), (b) (7)(C) is working to get us access and enable for M&R on the road.

In summary, (b)(7)(E) Boat Ramp will be a (b) (5) . (b) (5), (b)(6); (b)(7)(C)
(b) (5), (b)(6); (b)(7)(C) The estimate includes fixing the ramp and toe.

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 10:19 AM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]

Subject: RE: RGV Boat Ramp Update

Importance: High

Good Morning [REDACTED] (b) (6), (b) (7)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. [REDACTED] (b) (5)

(b) (5)

Respectfully,

[REDACTED] (b) (6), (b) (7)(C)

Operations Officer
RGV Sector/Tactical Infrastructure

[REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

DECISIONS:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) we will evaluate the water and flow levels to determine the best construction times.

ACTIONS:

(b)(7)(E) **Boat Ramp** – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

ENV will proceed, estimating ENV green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) **Boat Ramp** – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV - (b)(7)(E) Boat Ramp Update
Date: Tuesday, May 17, 2016 6:14:54 PM

All,

I hate to be the bearer of bad news, but getting Real Estate clearance for (b)(7)(E) is not looking very promising.



(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sr. Program Mgmt. Specialist

CBP/BPFTI

DOS Logistics, Inc.

Direct: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, May 16, 2016 7:33 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV - (b)(7)(E) Boat Ramp Update

Thanks (b) (6), (b) (7)(C) So this means we are green for the ramp and toe at (b)(7)(E) Now lets see if (b) (6), (b) (7)(C) can

get us road access and M&R rights.

(b) (6), (b) (7)(C) make sure we document this especially on the summary page.

From: (b) (6), (b) (7)(C)

Sent: Monday, May 16, 2016 6:30 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

(b) (6), (b) (7)(C)
(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Sr. Environmental Specialist
LMI Government Consulting
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1331 Pennsylvania Avenue, NW,
Suite 1555, Mailstop 1102
Washington, DC 20229
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 11:43 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

Yes, you are correct. If I remember correct, the contractor did cause damage to the ramp and that needs repaired as well as the toe.

(b) (6), (b) (7)(C) the ENV must be for a full footprint that would include the ramp and toe and of course the road.

As far as RE goes, (b) (6), (b) (7)(C) is working to get us access and enable for M&R on the road.

In summary, (b)(7)(E) Boat Ramp will be a ramp and toe repair. (b) (5), (b)(6); (b)(7)(C)
(b) (5), (b) (6) The estimate includes fixing the ramp and toe.

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 10:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV Boat Ramp Update

Importance: High

Good Morning (b) (6), (b) (7)(C)

Can I get some clarification?

(b)(7)(E) **Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b)(7)(E)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)
Operations Officer

RGV Sector/Tactical Infrastructure

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 9:25 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RGV Boat Ramp Update

Meeting held 5/12/2016 that addressed the following boat ramps:

RGV Boat Ramps

Attendees:

(b) (6), (b) (7)(C)

DECISIONS:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Once ramps are g/g, we will evaluate the water and flow levels to determine the best construction times.

ACTIONS:

(b)(7)(E) **Boat Ramp** – Requesting estimate from contractor, to begin RE and ENV clearances for road and ramp. Once estimate has been received, start the PRD data entry. Full ramp repair and possible road repair.

(b)(7)(E) **Boat Ramp** – Reviewing estimate, requested BU/BE to begin PRD data process, Real Estate is now green for road and ramp, ENV estimates 3 months to clear road and ramp. Full ramp repair and possible road repair.

(b)(7)(E) **Road Boat Ramp** – 3/2016 construction began and then delayed due to high water and heavy water flow. New estimate to be reviewed. (b) (5)

. ENV will proceed, estimating ENV

green within 2 months for road and toe. This will be a toe repair only.

(b)(7)(E) Boat Ramp – Reviewing estimate from contractor, requested BE/BU to begin PRD data process, Real Estate is green for both road and ramp. ENV estimates 3 months for green status. Full ramp repair and possible road repair.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Boat Review and Update
Date: Tuesday, May 24, 2016 4:50:20 PM

Thanks (b) (6), (b) (7)

Thanks all..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 12:36 PM
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Boat Review and Update

The following Boat Ramp PRDs have been entered. Please be sure to review and provide your input.

D&D Projects

1. (b) (6)
2. (b) (6)

M&R Projects

3. (b)(7)(E)
4. [Redacted]
5. [Redacted]
6. [Redacted]
7. [Redacted]
8. [Redacted]
9. [Redacted]
10. [Redacted]

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Friday, May 20, 2016 1:23 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

[REDACTED] (b) (6) (b) (6), (b) (7)(C)

Subject: Boat Review and Update

When: Thursday, May 26, 2016 10:00 AM-11:00 AM (UTC-06:00) Central Time (US & Canada).

Where: Call In Number: (b) (7)(E), Access Code: (b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project
Date: Tuesday, May 31, 2016 1:00:40 PM

Concur.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Flores Project

I concur as well

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 11:25 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C),
Based on recommendations and info provided by (b) (6), (b) (7)(C), I concur with USACE that we should follow the 8(a) Horizontal MATOC approach. This will allow USACE to vett contractors for various horizontal construction such as gates, fence, boat ramps, etc.
Let me know if you concur.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:
(b) (5)
design build RFP package for the (b)(7)(E) project. (b) (5)
(b) (5) project. The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract."

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Thursday, May 26, 2016 11:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

The RWA which included the RGV Gates was part of the SOW of the IAA, copy enclosed. The IAA also includes language regarding the acquisition strategy (b) (5), see enclosed IAA excerpt. (b) (5)

(b) (5)

(b) (5)

Let me know if you have any further questions and what CBP's decision is regarding the acquisition strategy for the (b)(7)(E) project.

(b) (6), P.E.
USACE Project Manager

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, May 23, 2016 12:35 PM
To: (b) (6)
Subject: [EXTERNAL] RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

(b) (5)

Let me know soonest.
Thanks

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, May 20, 2016 4:34 PM
To: (b) (6), (b) (7)(C)
Subject: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

I have prepared a (b)(7)(E) timeline comparison for the following two alternatives.

(b)(7)(E) 8(a) Construction LPTA RFP:

Design for the (b)(7)(E) project prepared by AE firm which will be incorporated into a low price technically acceptable (LPTA) Request For Proposal (RFP) procurement which will be competitively bid for the construction of the modifications of the (b)(7)(E) Gate and closure of the (b)(7)(E) to the Small Business Community. The firms' proposals will be evaluated by a selection panel to verify they meet the technical qualifications contained in the RFP. Only price proposals from those firms that meet the technical qualifications will be considered for award which will be based on the lowest bid.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5) (b) (5)
(b) (5) (b)(7)(E) project (b) (5)
(b)(7)(E) project. The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract.

Comparing the timelines for the two alternatives indicates that award of the (b)(7)(E) design-build contract under the RGV 8(a) Horizontal MATOC would occur in February 2017 approximately one month before award of the (b)(7)(E) 8(a) LPTA construction contract which would occur in March 2017. This is attributable to the additional time required for the AE firm to develop the design. However, because the 8(a) LPTA construction contract already includes the design the construction work would be completed in July 2017 approximately one month earlier than the work is expected to be completed under the design build RFP.

(b) (5) (b)(7)(E) (b) (5)
(b) (5) (b) (5)
(b) (5)

Might I suggest that you schedule a meeting between USACE and CBP to discuss this so we can reach a consensus on the path forward. Might include (b)(6), (b)(7)(C) and (b)(6), (b)(7)(C) from CBP as well as (b) (6), (b) (7)(C) and (b)(6), (b)(7)(C) from USACE.

Thanks,

(b) (6), P.E.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project
Date: Tuesday, May 31, 2016 1:01:51 PM

Thanks everyone.

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance and Repair)
(b) (6), (b) (7)(C) Work
(b) (6), (b) (7)(C) Smartphone
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

Concur.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 12:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: RGV (b)(7)(E) Project

I concur as well

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 31, 2016 11:25 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Subject: FW: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C),

Based on recommendations and info provided by (b) (6), (b) (7)(C), I concur with USACE that we should follow the 8(a) Horizontal MATOC approach. This will allow USACE to vet contractors for various horizontal construction such as gates, fence, boat ramps, etc.

Let me know if you concur.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)

(b) (5) (b)(7)(E) project. (b) (5) (b)(7)(E) project. The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract."

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

Smartphone

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Thursday, May 26, 2016 11:07 AM

To: (b) (6), (b) (7)(C)

Subject: RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

The RWA which included the RGV Gates was part of the SOW of the IAA, copy enclosed. The IAA also includes language regarding the acquisition strategy (b) (5), see enclosed IAA excerpt. (b) (5)

(b) (5)

(b) (5)

Let me know if you have any further questions and what CBP's decision is regarding the acquisition strategy for the (b)(7)(E) project.

(b) (6), P.E.
USACE Project Manager

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, May 23, 2016 12:35 PM

To: (b) (6)

Subject: [EXTERNAL] RE: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

(b) (5)

Let me know soonest.

Thanks

(b) (6), (b) (7)(C), Program Manager
Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering Tactical Infrastructure
Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

Smartphone

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Friday, May 20, 2016 4:34 PM

To: (b) (6), (b) (7)(C)

Subject: RGV (b)(7)(E) Project

(b) (6), (b) (7)(C)

I have prepared a (b)(7)(E) timeline comparison for the following two alternatives.

(b)(7)(E) 8(a) Construction LPTA RFP:

Design for the (b)(7)(E) project prepared by AE firm which will be incorporated into a low price technically acceptable (LPTA) Request For Proposal (RFP) procurement which will be competitively bid for the construction of the modifications of the (b)(7)(E) Gate and closure of the (b)(7)(E) to the Small Business Community. The firms' proposals will be evaluated by a selection panel to verify they meet the technical qualifications contained in the RFP. Only price proposals from those firms that meet the technical qualifications will be considered for award which will be based on the lowest bid.

(b)(7)(E) Design Build seed project for the RGV 8(a) Horizontal MATOC:

(b) (5)

(b) (5)

(b)(7)(E) project.

(b) (5)

(b) (5)

(b)(7)(E) project.

The proposals will be reviewed by a selection panel which will make their recommendation for award of the design build contract.

Comparing the timelines for the two alternatives indicates that award of the (b)(7)(E) design-build contract under the RGV 8(a) Horizontal MATOC would occur in February 2017 approximately one month before award of the (b)(7)(E) 8(a) LPTA construction contract which would occur in March 2017. This is attributable to the additional time required for the AE firm to develop the design. However, because the 8(a) LPTA construction contract already includes the design the construction work would be completed in July 2017 approximately one month earlier than the work is expected to be completed under the design build RFP.

(b) (5)
(b) (5)

(b)(7)(E)

(b) (5)
(b) (5)

(b) (5)

Might I suggest that you schedule a meeting between USACE and CBP to discuss this so we can reach a consensus on the path forward. Might include (b)(6), (b)(7)(C) and (b)(6), (b)(7)(C) from CBP as well as (b) (6), (b) (7)(C) and (b)(6), (b) (7)(C) from USACE.

Thanks,

(b) (6), P.E.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: [EXTERNAL] Thursday fence call
Date: Thursday, September 10, 2015 6:58:50 AM

No problem, I've got it!

Sent from my BlackBerry 10 smartphone.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 9, 2015 11:03 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] Thursday fence call

(b) (6), (b) (7)(C)

Sorry for the late notice but I'm hoping you can lead tomorrow's fence call. I just realized that I won't be able to call in to the call as I'll be on airplane. I don't have any agenda items.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Chief Engineer

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of (b)(7)(E) Repairs
Date: Wednesday, April 17, 2013 7:57:24 AM

Your right (b) (6), (b) (7)(C). I remember that now. There's too much going on at once lately but we'll get through it.

We will have to extend Cerrudo's PoP thru (b) (6), (b) (7)(C) Did you already communicate that with her?

Thanks,

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 07:51 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of (b)(7)(E) Repairs

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) recommended we have Cerrudo perform the work, which I agree with, and I believe I coordinated that issue last week with (b) (6), (b) (7)(C) and you.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of (b)(7)(E) Repairs

Good morning (b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 11:09 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Transition of (b)(7)(E) Repairs

(b) (6)

This is to confirm that we plan to transition (b)(7)(E) repairs to our CTIMR contract starting Friday morning. This will include gate maintenance. However, we will continue to work the repairs

to the 3 gates with Cerrudo.

We appreciate all the support you and Cerrudo have provided during this transition period.

(b) (6), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities

Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: February 7, 2013 at 4:00 pm EDT (3:00 pm CDT)

ATTENDEES

(b) (6)	(b) (6)	(b) (6)	(b) (6), (b) (7)(C) RGV
USACE	USACE	USACE RE	Sector
(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC
Sector			
(b) (6), (b) (7)(C) OCC			

1. Introduction and roll call was performed.
 - a. (b) (6), (b) (7) opened the meeting by advising all that the agenda would only cover critical items. We'll have a full agenda next week.
 - b. (b) (6), (b) (7)(C) advised all that in the coming months, she and (b) (6) will be asked with other responsibilities and we need to copy all three legal advisors during that period on all correspondence.
2. (b)(7)(E) Easement Outgrant – (b) (6), (b) (7) advised (b) (6), (b) (7)(C) that he, (b) (6) and (b) (6) had discussed the issue with the UG electric being laid outside the outgrant area. They did not find any resolution except to modify the outgrant, since MVEC won't energize the line until then. (b) (6) suggested a blanket easement and will prepare the documents for (b) (6), (b) (7)(C) within the next 2 days so (b) (6), (b) (7)(C) can process it to DHS.
3. Ramp Requirement – (b) (6), (b) (7) said that Weston's proposal was received for the use of a ramp. It addresses constructing one ramp. (b) (6), (b) (7) asked the IPT to discuss gates in the (b)(7)(E) and (b)(7)(E) fence segments to determine which will need a ramp.
 - a. (b) (7)(E)
 - i. (b)(7)(E) (b) (6) – (b) (5), (b) (6)
 - ii. (b)(7)(E) – All concurred that no ramp is required since we will provide alternate access along the south side of the fence.
 - iii. (b)(7)(E) (b) (6), (b) (7)(C) (b)(7)(E) all concurred that no ramp is required since we'll provide access along the north side of the fence to either the east or west. (b) (6), (b) (7)(C) will coordinate with the neighboring farmer and consider stockpiling if needed.
 - b. (b)(7)(E)
 - i. (b)(7)(E) (b) (6), (b) (7) (b) (5)
 - ii. (b)(7)(E) (b) (6) (b) (5)

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- a. [REDACTED] (b) (5), (b)(6);(b)(7)(C)
- c. (b)(7)(E) – Ramps will be required at two gates. [REDACTED] (b) (5)
- d. Summary – Two gates will definitely need ramps (b)(7)(E) and one may need it (b)(7)(E)
4. (b)(7)(E) – (b) (6) advised that two of the three ROE-C's look good. The third, the (b) (6) Estate Executrix, who lives outside of (b) (6) has been difficult to reach. He will continue to contact her.

NEXT TELECONFERENCE:

Thursday, February 14, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda 14 February 2012

1. Introduction and Roll Call (b)(6);(b)(7)(C)
2. Schedule and Deliverables Review (b)(6);(b)(7)(C)
 - a. Scheduled construction – recent progress, and events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 1. RFP 18 – (b)(7)(E), Washboard civil/retaining wall/stairs/rail
 - ii. 2nd package of (b)(7) gates – remaining issues
 1. RFP status
 - a. RFP 19, (b)(7)(E) Tower connection
 - b. RFP 20, (b)(7)(E) – ramp requirement & gate change
 - c. RFP 21, Steel ramps
 - iii. 3rd package of (b)(7) gates – status
 - c. Revised Weston schedule
 - i. When weekly update received and forwarded?
 - ii. Progress vs current schedule; impact on critical path if any
 - d. Design Delays REA status
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support (b)(6);(b)(7)(C)
 1. Construction access review – Progresso POE gates
 2. Utility easement review
 3. Alternate access routes review (by fence segment)
 - a. (b)(7)(E) – (b)(6) disclaimer
 - b. (b)(7)(E) Need ramps
 - c. (b)(7)(E) Need ramps
3. Action Items from Previous Meetings (b)(6);(b)(7)(C)
4. Outreach
 - a. Communications/Community Outreach (b)(6);(b)(7)(C)
 - i. Training for IBWC/landowners – document status; training schedule
 - ii. Gate closure communications & schedule flexibility
 1. Status of notifications for Design Pkg #2 – (b)(7)(E) (b)(7)(E) gates)
 2. Hotline process update
5. Other Issues
6. New Action Items

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Mar 21
Date: Friday, March 22, 2013 8:26:20 AM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Pedestrian Bridge Project – BPFTI notified IBWC that we are satisfied with the design so this will be taken off my list for next week.
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I prepared a first draft spreadsheet to capture the entire TI inventory within each Sector to support (b) (6), (b) (7)(C) and the PMR process. I poured through MATOC historical data to develop average costs for all TI maintenance activities. These unit costs will be used in the first draft TI inventory/Budget requirements spreadsheet to be presented to (b) (6), (b) (7)(C) next Wednesday.

3. Good News – making very good progress on the Andrade Fence project. Sector is very pleased with the progress. (b) (5)

(b) (5)

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Mar 28
Date: Friday, March 29, 2013 9:12:12 AM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I prepared a first draft spreadsheet to capture the entire TI inventory within each Sector to support (b) (6), (b) (7)(C) and the PMR process. I poured through MATOC historical data to develop average costs for all TI maintenance activities. These unit costs will be used in the first draft TI inventory/Budget requirements spreadsheet to be presented to (b) (6), (b) (7)(C) next Wednesday.
- I worked with Cerrudo regarding the bridge assessment. We had a conference call on Tuesday to discuss the preliminary results of the assessment. We directed the contractor to include some new assumptions into the modeling and expect those new assumptions to result in more realistic results.
- Worked with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to prepare for the final inspection at Andrade and the preliminary final inspection at the ELC (b)(7)(E) Road.
- I continued coordination of the (b)(7)(E) Road project.
- I participated in the review conference for the (b)(7)(E) road project.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 4
Date: Thursday, April 04, 2013 4:35:29 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I participated in routine conference calls throughout the week.
- I worked with Cerrudo regarding the bridge assessment. We had a conference call on last Friday and then again on Monday to discuss the preliminary results of the assessment. We directed Cerrudo to begin upgrades to the bridges to accommodate the equipment and loads to be placed on the bridges by the military in the upcoming deployment.
- I represented FM&E at the final inspection of the Andrade fence replacement project.
- I represented FM&E at the pre-final inspection of the (b)(7)(E) Road Project.
-

3. Good News

4. Concerns – we have completed the repairs to the fence in Andrade. (b) (5)

(b) (5), (b) (7)(E)

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6), (b) (7) - Feb 7
Date: Thursday, February 07, 2013 2:05:58 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Remedial Actions
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Pedestrian Bridge Project
- (b)(7)(E) Road Project by military
- (b)(7)(E) gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b)(7)(E) Road moving forward.
- I continued to track the fiber optic project in Nogales. I’m coordinating with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to represent BPFTI and CBP to the project proponent.
- I continued to coordinate with the CTIMR (b)(7)(E) bridge structural engineer to facilitate the first site assessment trip.
- I coordinated with (b) (6), (b) (7)(C) to get TCA sector perspective of the report I prepared regarding the possibility of concrete aprons at the (b)(7)(E) gates in TCA.
- I continued to coordinate with (b) (6), (b) (7)(C) regarding the request from the property owner at (b)(7)(E) in (b)(7)(E) Station to install culverts across (b)(7)(E)
- I prepared and submitted reports for the TCA (b)(7)(E) and the potential impacts to our TI due to new roadway construction just east of the Tecate POE.
- I participated in routine conference calls throughout the week.
- I participated in routine support activities for CTIMR Area 1.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS: (b) (7)(C) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Date: Tuesday, January 13, 2015 12:22:09 PM

(b) (6), (b) (7)(C) I'll go into your office for the call when you are ready.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 9:37 AM
To: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

(b) (6), (b) (7)(C)

Can we chat briefly today or tomorrow? We recently had a "dust up" with a couple of M&R projects in RGV in which some lessons learned were identified that I think you all could benefit from. Please let me know your availability and I'll schedule a call. Shouldn't need more than 15 minutes.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:24 AM
To: (b) (6), (b) (7)(C)
Subject: FW: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Importance: High

My apologies (b) (6), (b) (7)(C). I just saw (b) (6), (b) (7)(C) message about including you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 9:22 AM

To: (b) (6), (b) (7)(C)

Subject: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good Morning.

Attached are questions received in response to the message below. Please let me know if I can do anything to assist in preparation for Thursdays prelim discussion. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 08, 2015 1:17 PM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good afternoon.

I am coordinating the preliminary discussion between the involved parties for the Naco Secondary Fence Project. Tentatively I have schedule the meeting on site at **0900 Thursday, January 15th, 2015**. A call in number will be provided for those not able to attend in person. For those of you meeting on site, you will be meeting just east of the Naco POE at the project site.

I need each of you to please confirm this date and time will coordinate with your schedule for attendance either in person or by phone **NO LATER** than noon tomorrow. If a better date and time work for you please let me know ASAP. Thank you.

Also, please submit **ALL** questions regarding this project to me NO LATER than Monday, January 12th COB.

I appreciate your quick response and attention to this matter. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Subject: RE: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Date: Tuesday, January 13, 2015 12:32:52 PM

We are shooting for a project start date of Tuesday the 20th of January (day after MLK day).

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 9:34 AM
To: (b) (6), (b) (7)(C)
Subject: RE: SUBMITTED WG QUESTIONS (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Thanks (b) (6), (b) (7)(C) Not a problem. I would appreciate getting a construction schedule for the project when one is available as I'd like to visit the project soon after it gets underway.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:24 AM
To: (b) (6), (b) (7)(C)
Subject: FW: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)
Importance: High

My apologies (b) (6), (b) (7)(C). I just saw (b) (6), (b) (7)(C) message about including you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 9:22 AM

To: (b) (6), (b) (7)(C)

Subject: SUBMITTED WG QUESTIONS: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good Morning.

Attached are questions received in response to the message below. Please let me know if I can do anything to assist in preparation for Thursdays prelim discussion. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 08, 2015 1:17 PM

To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Prelim Discussion On Site: Thursday, Jan 15 (Tentative)

Importance: High

Good afternoon.

I am coordinating the preliminary discussion between the involved parties for the (b) (7)(E) Secondary Fence Project. Tentatively I have schedule the meeting on site at **0900 Thursday, January 15th**,

2015. A call in number will be provided for those not able to attend in person. For those of you meeting on site, you will be meeting just east of the Naco POE at the project site.

I need each of you to please confirm this date and time will coordinate with your schedule for attendance either in person or by phone **NO LATER** than noon tomorrow. If a better date and time work for you please let me know ASAP. Thank you.

Also, please submit **ALL** questions regarding this project to me NO LATER than Monday, January 12th COB.

I appreciate your quick response and attention to this matter. Thank you.

Respectfully,

(b) (6), (b) (7)(C)

Data Technician, TI Division

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL
Date: Wednesday, January 14, 2015 7:54:25 AM

Copy (b) (6), (b) (7)(C) Thank you. The schedule shows us completing the project into April. We'll know more once we get started working but currently the contracts I believe have a PoP of 31 March. We'll all have to keep an eye on that.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 08:20 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (6), (b) (7)(C)

If you have any issues while I am out on the Naco Contracts, please contact (b) (6), (b) (7)(C). She is the CO for this contract. I will be on A/L from 1/14/15 – 1/20/14.

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 11:37 AM
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (5)

(b) (6), (b) (7)(C)
Tactical Infrastructure SBPA
(b)(7)(E) Border Patrol Station

Work: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 7:14 AM

To: (b) (6); (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Re: Naco Secondary Fence Supplies - CONCRETE SUBMITTAL

All,

Please keep (b) (6), (b) (7)(C) in the loop.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager for Projects and Milcon

BPFTI PMO FM&E

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent via Blackberry

From: (b) (6)

Sent: Tuesday, January 13, 2015 07:12 AM Eastern Standard Time

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Supplies - CONCRETE SUBMITTAL

(b) (6), (b) (7)(E) – this mix design looks good. This concrete is just for the fence foundations so it is not as critical as a low water crossing or steep slope, but you should still limit or prohibit the field people from adding more water to the mix on the truck when it shows up at the site. Field people like to add water at the site so the concrete is easier to work, but this changes the strength as well as the workability.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: [REDACTED] (b) (6)
Sent: Tuesday, January 13, 2015 3:08 AM
To: (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6), (b) (7)(C)
[REDACTED]
Subject: RE: (b)(7)(E) Secondary Fence Supplies - CONCRETE SUBMITTAL

January 12, 2015

[REDACTED] (b) (6), (b) (7)(C)

Please find attached the submittal and design mix for the concrete to be used on the Naco Secondary Fence East of the Naco P.O.E. in Arizona. We look forward to starting deliveries sometime next week. Please let me know our contact in the field for coordination during the pour.

Best Regards,

[REDACTED] (b) (6)
Structural Hardware & Supply, Inc.
P.O. Box 186
San Jose, CA 95103
Tel: [REDACTED] (b) (6)
Fax: [REDACTED] (b) (6)
Cage Code: [REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)
Sent: Monday, December 15, 2014 2:00 PM
To: [REDACTED] (b) (6)
Cc: (b) (6), (b) (7)(C) | [REDACTED] (b) (6) | [REDACTED] (b) (6), (b) (7)(C)
[REDACTED]
Subject: Re: Naco Secondary Fence Supplies

Thank you [REDACTED] (b) (6)
Thank You, [REDACTED] (b) (6), (b) (7)(C) PM/COR, TI Division Office: [REDACTED] (b) (6), (b) (7)(C) Mobile: [REDACTED] (b) (6), (b) (7)(C)
[REDACTED] (b) (6), (b) (7)(C) Sent from my blackberry

From: [REDACTED] (b) (6)
Sent: Monday, December 15, 2014 02:44 PM
To: [REDACTED] (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6), (b) (7)(C) | [REDACTED] (b) (6) | [REDACTED] (b) (6), (b) (7)(C)
[REDACTED]
Subject: Re: Naco Secondary Fence Supplies

December 15, 2014

(b) (5), (b) (7)

We received your email from Sunday December 14, 2014. Thanks for the update. We will go ahead with the ordering and shipment of the pipe, bolts, nuts, and washers. We will have them shipped to the (b)(7)(E) Station in Naco, Az. and to the attention of (b) (6), (b) (7)(C). We will also supply you with a submittal giving the physical and chemistry and dimensional characteristics of the pipe. Also, we will provide to you the dimensional characteristics for the bolts, nuts and washers.

Keep us posted on the expected schedule for the concrete deliveries. (b) (5)

(b) (5)

(b) (5)

Best Regards,

(b) (6)

Structural Hardware & Supply, Inc.

(b) (6)

On Dec 14, 2014, at 4:52 PM, (b) (6), (b) (7)(C) wrote:

(b) (6) please send all supplies in accordance with the contract except the concrete now to (b)(7)(E) Station using the address on the statement of need attached. (b) (6), (b) (7)(C) all deliveries in care of BPA (b) (6), (b) (7)(C). He will sign for them. When we get into the first several weeks of January, we'll begin the concrete deliveries on an as needed basis as discussed quantity depending on how the project lead wants to orchestrate this portion of the project.

- (b) (6), (b) (7)(C) the materials and quantities are in the attachment for your use on confirming the orders when received.
- (b) (6) if you would, please send me a confirmation you received this request.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

<mime-attachment>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Tuesday, January 13, 2015 4:17:12 PM

Thank you sir,

I will confer with the project supervisor and get the estimated forecast and/or actuals depending on what I have.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 13, 2015 2:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b)(7)(E) Secondary Fence 2.pdf >> << File: (b)(7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5). I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b)(7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C),

We have determined a start date for the (b)(7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b)(7)(E) Secondary Fence R2.pdf >> << Message: FW: (b)(7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

As I mentioned on our call today, attached is what the (b)(7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.

<< File: (b)(7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Aug 22
Date: Friday, August 22, 2014 12:59:06 PM

I travel to TCA and will be with (b) (6), (b) (7)(C) in the field all next week.

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- Grates (b)(7)(E)
- (b)(7)(E) Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- Fence collapse (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I coordinated with (b) (6), (b) (7)(C) regarding outstanding requirements for the Naco Secondary Fence.
- I participated in the CTIMR WA 2 PMR.
- I worked with (b)(6); (b)(7)(C) regarding activities associated with the improvement projects in TCA, the remediation of the fence collapse and the removal of debris from behind the fence in washes.
- I prepared a Statement of Work for (b) (6), (b) (7)(C) to have CTIMR contractor provide the services to build (b)(7)(E) of the (b)(7)(E) Road. After development of the SOW, I coordinated between (b)(6); (b)(7)(C) and the CTIMR contractor to define the services required.
- I reviewed the 35% construction drawings for the (b)(7)(E) roads in (b)(7)(E) and (b)(7)(E) stations to develop the maps and path forward for (b)(6); (b)(7)(E) and I to drive all (b)(7)(E) roads to develop M&R estimate of costs. (b) (5)

(b) (5), (b) (7)(E)

- I received legal comments to the IGCE for CTIMR WA 4. I will be working this issue next week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Project Progress
Date: Friday, January 23, 2015 1:56:57 PM

I sent it to him right after sending it to you. I missed adding him on the original one.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 23, 2015 11:56 AM
To: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Project Progress

(b) (6), (b) (7)(C)

Thanks for the updates. Please include (b) (6), (b) (7)(C) going forward on your status updates.

Thanks again,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon Border Patrol Facilities and Tactical Infrastructure Program
Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 22, 2015 4:07 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Project Progress

No supervisor was assigned. Folks on leave and calling sick. Started Tuesday, have (b)(7)(E)

(b)(7)(E) Cutting bollards to proper size. Will have schedule to populate Monday. Needed time on ground before predicting schedule. Would like (b) (6) to stop by project while out here next week.

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Tuesday, August 19, 2014 2:26:05 PM

Thank you (b) (6), (b) (7)(C)
Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 19, 2014 06:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E), (b) (6), (b) (7)(C)

	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b) (5)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)

DOL, TCA

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 18, 2014 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Sunday, August 24, 2014 5:49:48 PM

Copy that

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Sunday, August 24, 2014 02:21 PM
To: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C) (b) (5)

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Sunday, August 24, 2014 09:49 AM Eastern Standard Time
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C) will be here Monday and I'll discuss it with him and get back to everyone.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 08:30 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 11:39 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

Copy, I'll send the message accordingly. (b) (5)

(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 07:11 AM
To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

You have my support to let them know we start work on X date. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Saturday, August 23, 2014 09:53 AM

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

The paper is with sector to discuss with the station on our recommendation. They need to get back to us soon because we are close to starting work at (b) (5)

(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)

Sent: Saturday, August 23, 2014 06:10 AM

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

Thanks for the team work. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Friday, August 22, 2014 04:12 PM

To: (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6) you are spot on. (b) (5)

(b) (5) Thank you for putting this together (b) (6)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Tuesday, August 19, 2014 6:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b)(7)(E)

(b) (5)

(b) (5), (b) (7)(E)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)

DOL, TCA

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, August 18, 2014 11:15 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.
Date: Monday, August 25, 2014 2:17:34 PM

Thanks. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 12:20 PM
To: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5) I'll discuss w/ (b) (6) tonight. I believe he is in route to tus today.

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 12:04 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Fw: White paper on proposal of debris removal in (b) (7)(E) washes.

Interesting. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 25, 2014 11:43 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b) (7)(E) washes.

(b) (5)

(b) (5) The decision is all of ours.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 7:11 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

You have my support to let them know we start work on X date. (b) (5)
(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 09:53 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

The paper is with sector to discuss with the station on our recommendation. They need to get back to us soon because we are close to starting work at (b) (5)
(b) (5)

Thank You, (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Saturday, August 23, 2014 06:10 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

Thanks for the team work. (b) (5)
(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, August 22, 2014 04:12 PM
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6) you are spot on. (b) (5)
(b) (5) Thank you for putting this together (b) (6)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Tuesday, August 19, 2014 6:07 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

As you noted in your response the points made by Agent (b) (6), (b) (7)(C) are essentially correct, but that does not tell the entire story. I think my historical memory is correct, but the history of events should be confirmed by (b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

	Remove All Debris	Remove Approximately 10 feet of Debris
(b)(7)(E)	(b) (5)	

(b) (5), (b) (7)(E)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Re: White paper on proposal of debris removal in (b)(7)(E) washes.

You are correct (b)(7)(E) is the main focus at this point.
Thank You (b) (6), (b) (7)(C) PM/COR, TI Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) Sent from my blackberry

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 02:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: White paper on proposal of debris removal in (b)(7)(E) washes.

(b) (6), (b) (7)(C)

Your data is not comparing the same washes.

(b) (5), (b) (7)(E)

I will seek Operations input on your request and get an answer.

Thanks.

Thank you,

(b) (6), (b) (7)(C)
DOL, TCA
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, August 18, 2014 11:15 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: White paper on proposal of debris removal in (b)(7)(E) washes.

Please find attached the white paper with several options to discuss/decide upon. I will be looking forward to your response on a path forward. If FM&E will be included in the discussions, we will

need to have a conference line so (b) (6), (b) (7)(C) and (b) (6) can also attend.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016
Date: Monday, February 22, 2016 3:33:49 PM

Thanks...

From: (b) (6), (b) (7)(C)
Sent: Monday, February 22, 2016 1:57 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016

Approve.

Thanks,

(b) (6), (b) (7)(C)
PMO Deputy Director
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection
24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677
(b) (6), (b) (7)(C) Laguna Niguel Office
(b) (6), (b) (7)(C) D.C. Office
(b) (6), (b) (7)(C) fax
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"
(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 22, 2016 9:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Request for Travel to Tucson 07-11 March 2016

Approved.

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) Please review and approve.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 22, 2016 12:36:31 PM

To: (b) (6), (b) (7)(C)

Subject: Request for Travel to Tucson 07-11 March 2016

(b) (6), (b) (7)(C)

Requesting approval for travel to the Tucson sector for the week of 7-11 of March to see the following requirements:



Attached is my cost estimate for the travel.

Thank you.

(b) (6), (b) (7)(C), PE, PMP

LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)

Sent: Friday, February 12, 2016 2:16 PM

To: (b) (6), (b) (7)(C)

Subject: TCA Visit

If you can squeeze an entire week here, we have enough for you to see. Let me know and I'll send you the increase of requirements.

Thanks,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Aug 29
Date: Friday, August 29, 2014 11:06:10 AM

I spent the week in TCA with (b) (6), (b) (7)(C) travel on Monday and Friday.

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military and Phase C by WG
- (b) (7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- Bog Creek
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- (b) (6), (b) (7)(C) and I were in the field all day on Tue, Wed and Thursday looking at (b)(7)(E) (b)(7)(E) that are included in the 35% design package from USACE. While in the car traveling to/from the various sites, I coordinated with (b) (6), (b) (7)(C) regarding outstanding requirements for the (b) (7)(E) Secondary Fence, I participated in routine conference calls, I coordinated with (b) (6), (b) (7)(C) regarding the RGV gates, and I coordinated with (b) (6), (b) (7)(C) regarding the WA 4 recomplete IGCE.
- I prepared responses to the WA 4 IGCE legal review comments.
- I coordinated the requirements of the trip to DRT with (b) (6), (b) (7)(C).
- I worked with (b) (6), (b) (7)(C) to review the KBR costs and requirements associated with the (b)(7)(E) road work.
- I reviewed the contractor proposal for the UESC energy project in SDC.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sep 5
Date: Friday, September 05, 2014 1:54:13 PM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- (b) (6), (b) (7)(C) and performed a detailed review of each tab of the offeror’s template for the CTIMR WA 4 RFP. (b) (6), (b) (7)(C) is to incorporate changes we discussed to finalize the template.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I prepared sketches of the installation foundations (b)(7)(E) (b)(7)(E) I prepared detailed calculations of the excavation activities to occur within each wash to facilitate environmental permitting requirements.
- I prepared a white paper on the M&R costs associated with (b)(7)(E) (b)(7)(E) The paper is prepared to address questions from OTIA regarding the costs for M&R and included detailed estimates of costs for M&R activities for a five year period after the towers are constructed. I met with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to present and explain the paper. I received comments from (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) during the meeting. I will revise and submit the paper to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) later this afternoon.
- I met with the UESC contract proposal evaluation team. I prepared and submitted comments to the SDG&E cost proposal to facilitate negotiations. The CO is asking SDG&E for additional technical information that must be received before a detailed evaluation of the proposal can be completed.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sep 12
Date: Friday, September 12, 2014 12:05:47 PM

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Road Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- (b)(7)(E) Canyon
- UESC Projects
- (b)(7)(E)
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) to make more necessary modifications to the CTIMR WA 4 offeror’s template.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I coordinated with (b) (6), (b) (7)(C) regarding the BOM and the approach to doing the work.
- I reviewed the white paper on the M&R costs associated with (b)(7)(E) (b)(7)(E) with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C). The paper is prepared to address questions from OTIA regarding the costs for M&R and included detailed estimates of costs for M&R activities for a five year period after the towers are constructed. I coordinated modifications to the paper with (b) (6), (b) (7)(C).
- I met with the UESC contract proposal evaluation team. I provided comments to the offeror’s proposal and discussed the path forward with (b) (6), (b) (7)(C), the CO.
- I performed site visits with (b) (6), (b) (7)(C) in DRT. We visited all boat ramps, discussed construction with Primus (installation contractor) and usability with agents. Participated in discussions regarding design guidance requirements.
- I performed a site visit to the (b)(7)(E). I discussed possible interim remedial measures and the path forward with the USACE design engineers.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Yuma Fence
Date: Monday, September 22, 2014 6:18:42 AM

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Sunday, September 21, 2014 04:36 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Yuma Fence

(b) (6)-please respond as you are more familiar with this section of fence.

Thanks

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Friday, September 19, 2014 3:35 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Yuma Fence

(b) (6), (b) (7) and (b) (6)

Can you provide answers to (b) (6), (b) (7)(C)

Please respond by Monday.

I have included (b) (6), (b) (7) for RE/ENV visibility.

From: (b) (6), (b) (7)(C)
Sent: Friday, September 19, 2014 12:38 PM
To: (b) (6), (b) (7)(C)
Subject: Yuma Fence

(b) (6), (b) (7)

Yesterday. I met with Ops Division regarding this project. We are working to put together information on this effort and could use some assistance from the technical side. A few questions:

(b) (5)

(b) (5)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI
SPPA-ORMB-MAG

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM
Date: Monday, October 20, 2014 9:27:38 AM

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5) I hope this helps.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

A follow up question, (b) (5)
(b) (5)
(b) (5) Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b)(6), (b)(7) summarizes below, (b)(5)
(b)(5)
(b)(5) Please let us know if you have any questions or require additional info.

Thanks

(b)(6), (b)(7)

From: (b)(6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b)(6), (b)(7)(C)
Cc: (b)(6), (b)(7)(C)
Subject: Maintenance for the (b)(7)(E) Fence - YUM

(b)(6), (b)(7) —

I discussed this with (b)(6), (b)(7)(C) At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.



I hope this meets your needs with OBP. Please let me know if you need anything else.

(b)(6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b)(6) Desk
(b)(6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b)(7)(E) Fence - YUM
Date: Friday, October 17, 2014 9:55:03 AM

(b) (5) but let me confirm
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:29 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

A follow up question, (b) (5)

(b) (5)

(b) (5) Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b)(6), (b)(7)(C) summarizes below, (b) (5)

(b) (5)

(b) (5) Please let us know if you
have any questions or require additional info.


Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7) —

I discussed this with (b) (6), (b) (7)(C). At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.



I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b)(7)(E) Fence - YUM
Date: Wednesday, October 15, 2014 3:40:10 PM

Thanks (b) (6), (b) (7)(C) I appreciate the discussion and response.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b)(7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6), (b) (7)(C) summarizes below, (b) (5)
(b) (5)
(b) (5) Please let us know if you
have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the San Luis Fence - YUM

(b) (6), (b) (7)(C) —

I discussed this with (b) (6), (b) (7)(C) At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

(b) (5)

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Funds Request, EPT Fence M&R Gap Filler Contract, HSBP1013P00074
Date: Thursday, April 11, 2013 2:21:26 PM

Hello (b) (6),
Funds request for EPT Fence M&R Gap Filler (Line 30 (b) (5)) has been entered and fully released today
Please let me know if you have any questions
Thank you!
☺
(Approved by (b) (6), (b) (7)(C) - Deputy Assistant Commissioner)

Display Purchase Req. 20073281

Document Overview On [Icons] Personal Setting

PR-To Logistics 20073281

Texts

Header note: El Paso Sector 4-11-2013 Added line 30 for (b) (5) To provide border fence maintenance and repair support along Tactical Infrastructure in Texas and New Mexico (El Paso Sector). Request funding to allow an extension of a short term contract to April 30, 2013. The current contract thru 03/31/2013.

Status	Itm	A	I	Short Text	Quant	Unit	Valn Price	Total Val	Delivery Date	Material Group	PO	Itm	PCr	Requisition	TrackingNo	Agmt	Itm
	10	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		1/27/2012	OTHER CONTRACT	1013P00074	10	YCJ	(b) (6), (b) (7)(C)			
	20	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		2/25/2013	OTHER CONTRACT	1013P00074	20	YCJ				
	30	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		05/31/2013	OTHER CONTRACT			PRC				
	40	K	D	EPT Fence M&R Gap Filler	1	AU	(b) (5)		05/31/2013	OTHER CONTRACT			PRC				
					4	AU											

From: (b) (6), (b) (7)(C)
Sent: Monday, April 08, 2013 8:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Funds Request, EPT Fence M&R Gap Filler Contract, HSBP1013P00074

(b) (6), (b) (7)(C)
Attached is an urgent funds request We need this processed immediately if possible Thanks for the help!

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Oct 3
Date: Friday, October 03, 2014 1:04:00 PM

I was on annual leave on Monday Sept 29.

1. Hot Issues – the issues I’m tracking include:

- (b)(7)(E) Improvements Project by military and Phase C by WG
- (b)(7)(E) Road Project by military
- Design of (b)(7)(E) Roads in YUM
- (b)(7)(E) Canyon
- UESC Project
- (b)(7)(E) Train Gates
- (b)(7)(E)
- CTIMR WA 1
- CTIMR WA 2
- CTIMR WA 3
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) to make more necessary modifications to the CTIMR WA 4 offeror’s template. I coordinated with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding my support to CTIMR WA4 for the PMO and the CET.
- I coordinated with (b) (6), (b) (7)(C) regarding the (b) (7)(E) Secondary Fence activity. I coordinated with (b) (6), (b) (7)(C) regarding the BOM and the approach to doing the work.
- I coordinated closely with (b) (6), (b) (7)(C) during (b) (6), (b) (7) absence to facilitate M&R activities in TCA.
- I continued support to Towers Program by reacting to questions regarding the M&R costs associated with (b)(7)(E) I coordinated modifications to the paper with (b) (6), (b) (7)
- I met with the UESC contract proposal evaluation team. I continued to provide support to the evaluation team as they prepare for negotiations and discussions with SDG&E.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Division Director's Meeting
Date: Friday, July 15, 2016 8:24:01 AM

Sure will..

From: (b) (6), (b) (7)(C)
Sent: Friday, July 15, 2016 6:22 AM
To: (b) (6), (b) (7)(C)
Cc: Scott Recinos
Subject: RE: Division Director's Meeting

(b) (6), (b) (7)

Please let (b) (6) and myself know the results of your discussion of the anti-climb discussion.

Thank you,
(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 15, 2016 8:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Division Director's Meeting

(b) (6), (b) (7)(C) et al:

Thanks.

Plan to talk with (b) (6), (b) (7)(C) today (b)(7)(E) I am also touched base with Procurement and waiting to hear back.

I am not able to attend the meeting today. I am in meeting with the Corps at 7am (MDT) and then meet the team as we head to the NMLSA for a 9am (MDT) meeting.

On action I need a response on: I need to have visibility into (b) (6), (b) (7)(C) team on the OTIA Financing. (b) (6), (b) (7)(C) can you send me an update this am? This will determine if I need to push the delivery of the Costs that we have put together with the Corps. The numbers do tie to the IAA.

I will be on cell for the remainder of the day and hope to be home this evening.

Regards,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, July 15, 2016 6:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Division Director's Meeting

Good Morning

Below is today's Agenda.

Division Director's Meeting

July 15

(b) (7)(E)

Attendees

- (b) (6), (b) (7)(C)
-
-
-
-
-
-
-
-
-

Submitted Agenda Items

N/A

Action Items:

- 1.

Previous Action Items:

1. Discuss the prioritization of (b)(7)(E) fence for RGV Sector with (b) (6), (b) (7)(C)
2. Check in with (b) (6) on (b) (6), (b) (7)(C) approvals in HERBE (b) (6), (b) (7)(C)
- 3. PMR Dates – Ft Worth (10/21-10/22) and Laguna (11/15-11/16).**
4. Research the opportunity to host the East Portfolio Review in Indy (b) (6), (b) (7)(C)
5. Discuss how to present the Funding situation for OTIA RGV (b) (7)(E)(b) (6), (b) (7)(C)
6. Schedule a meeting with (b) (6), (b) (7)(C) on (b) (6), (b) (7)(C) if needed after the White Paper is delivered. (b) (6), (b) (7)(C)
7. Set up travel for East Sector Visits to introduce (b) (6) to the Sector Chiefs (b) (6), (b) (7)(C) – First Week of August)

8. Set up travel for AMO West Region – ABQ (b) (6), (b) (7)(C)
9. Ensure (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) are aware of sector visits and are invited. (ALL)
10. Email (b) (6), (b) (7)(C) to add (b) (6) and (b) (6) to USBP meeting (b) (6), (b) (7)(C)
11. Discuss the Roles and Responsibilities between Acquisitions and Program Management for CTIMR – Task Orders Involvement? (b) (6), (b) (7)(C)
12. Coordinate Cost Estimator Licenses with (b) (6) and (b) (6), (b) (7)(C)

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Border Fence Replacement Projects in (b)(7)(E) AZ & (b)(7)(E) NM
Date: Wednesday, May 13, 2015 5:33:08 PM

IBWC friends

My organization was recently notified by CBP sr leadership that we will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. Because the funds expire at the end of this FY, the schedule to design and award a construction contract is extremely aggressive. (b) (5)

(b) (5), (b) (6)

I would appreciate if you could let me know your all's availability to meet in person the week of the 25th and June 1st at your offices. I'd like to also include discussions on our other "on-going" projects/initiatives at that time.

Best,

(b) (6), (b) (7)(E)

(b)(7)(E) Fence Replacement:

In 2012, the Border Patrol Facilities and Tactical Infrastructure (BPFTI) Program Management Office (PMO) retained the U.S. Army Corps of Engineers (USACE) to conduct a study of the (b)(7)(E) area to determine the cause of the damage to the legacy fence and border road and to evaluate repair options. Results of the study are presented in a report titled (b)(7)(E) Fence and Border Road Design Concept Feasibility Study and Report" dated August 2012 and prepared by (b) (6)

The goal of this project is to implement the study's recommendations relative to (b) (7)(E) of legacy fence and border road located in a basin area between the U.S./Mexico border and railroad embankment. The recommendation consists of the replacement of the legacy fence with new primary pedestrian bollard style fence (b)(7)(E) along with construction of an (b)(7)(E) roadway elevated above the 100-year storm event water surface elevation adjacent the primary pedestrian fence (referred to as (b) (7)(E) (b)(7)(E) in the report). (b) (7)(E) of legacy fence and border road on the west side of (b)(7)(E) extending to the end of primary pedestrian fence known as (b)(7)(E). The recommendation for (b)(7)(E) consists of the replacement of the legacy fence with new primary pedestrian bollard style fence (b)(7)(E) along with widening the existing border road, placement of an (b)(7)(E) course, and installation of culverts at the wash crossings (referred to as (b)(7)(E) (b)(7)(E).

(b) (7) (E)

(b)(7)(E) AZ Fence Replacement:

This project involves the removal and replacement of an estimated **(b) (7)(E)** of existing primary pedestrian fence (PF) along the International Border adjacent to the city of **(b)(7)(E)** Arizona. The replacement PF will be comprised of bollard style fence with plate **(b)(7)(E)** will be 18 ft (typical) in height and shall include gates at each of the International Boundary and Water Commission (IBWC) boundary monuments.

This section of primary border fence **(b)(7)(E)** The section to be replaced **(b)(7)(E)**

(b) (7)(E) PF Replacement

(b) (7)(E)

Michael Baker
INTERNATIONAL

May 11, 2015

(b) (7)(E)

WARNING: This document is ~~unclassified~~. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FDUO information, and is not to be released to the public or personnel who do not have a valid "need-to-know" without prior approval from Department of Homeland Security (DHS) / Customs and Border Protection (CBP).

(b) (6), (b) (7)(C)

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: IBWC Update Regarding RGV (b)(7)(E)
Date: Thursday, May 28, 2015 7:53:08 AM

(b) (6), (b) (7)(C)

This is excellent news. Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 28, 2015 06:03 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: IBWC Update Regarding RGV (b)(7)(E)

(b) (6), (b) (7)(C)

I met face to face with IBWC today regarding our two proposed fence replacement projects in (b)(7)(E)
(b) (5), (b) (6), (b) (7)(E)

I plan to meet with the Corps tomorrow when I'm in Ft Worth and will provide the team an update next week when I'm back in DC. Please let me know if you have any questions or would like to discuss.

Best,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM
LMI
Chief Engineer, AE Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Weekly Report - (b) (6) - October 11
Date: Friday, October 12, 2012 6:32:45 AM

(b) (6)

Thank you. Very helpful information.

(b) (5)

Thanks.

From: (b) (6)
Sent: Thursday, October 11, 2012 10:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Weekly Report - (b) (6) - October 11

(b) (6), (b) (7)

Attached is the schedule provided by Cerrudo. There is water on the south side of the fence this week and I hope that it is no higher when I go to the site tomorrow. It did not look like the water rose during the day at the site, but I'm looking forward to seeing what it looks like tomorrow.

So in anticipation of the possibility of water rising, we (Cerrudo and I) agreed that we should focus our attention on sandblasting, painting, and concrete cover which is shown on the schedule as Phase III. We agreed that we could move forward with both Phase I and 2 as shown on the schedule, but also move activities for Phase 3 to the front which means that we will be working on all three phased simultaneously.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 11, 2012 8:27 PM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Re: Weekly Report - (b) (6) - October 11

(b) (6)

Thanks. (b) (5)

(b) (5)

From: (b) (6)

Sent: Thursday, October 11, 2012 08:18 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Weekly Report - (b) (6) - October 11

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I participated in conference calls for the CTIMR WA 1 RFP. I coordinated with (b) (6), (b) (7) (b) (6) so he could continue working the IGCE for the 365 day work plan during my absence. I received updated information from (b) (6) for the SOW on Tuesday of this week.
- I traveled to ELC to meet with the B4 Playa contractor. I spent all day Thursday and Friday with the contractor. I walked the site with the contractor and we discussed the entire project. I took pictures of the entire site. I decided on the actual locations for the culverts, and helped layout the entire site.
- I met with (b) (6), (b) (7) in YUM to review the SOW for the CTIMR RFP.
- I participated in routine conference calls and the division staff meeting.

3. Good News

4. Concerns

5. Deliverables

I was out Monday of this week with doctors appointments. I'm preparing for two separate surgeries between now and the end of the calendar year. Nothing serious but two things I just want to get taken care of before I get any older. Not many years left 😊 before I get too old.

Next week – Monday downtown meeting with (b) (6), (b) (7)(C) to finish up the IGCE for the 365 day

work plan for CTIMR Area 1. I will be taking some personal leave on Thursday afternoon and Friday.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - October 4
Date: Thursday, October 04, 2012 1:49:47 PM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I met with the Baker cost estimator to discuss details of the estimate of costs for the 90% design submittal for the Andrade Fence Repair project. I provided a detailed technical review of the design documents and provided comments.
- I met with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to discuss the development of the various IGCE's required for the CTIMR Area 1 RFP. I developed two IGCE's and submitted them to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) for review. I am currently working on the IGCE for the annual work plan of planned maintenance activities. I submitted a rough draft for review by (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C). I received feedback and am working to complete the draft for submittal. These three IGCE's cannot be completed until the final SOWs for each Task Order are completed.
- I participated in the B-4 Playa Area remedial actions kick-off meeting led by (b) (6), (b) (7)(C) (b) (6), (b) (7)(C). I am to be providing construction oversight and QA. I will be meeting with the contractor on-site next week and will be making trips to ELC about every two weeks to inspect progress.
- I participated in routine conference calls and the division staff meeting.
- I reviewed the PRD for road improvements in the OPNM. I participated in a conference call with ECSO to discuss and finalize the PRD.
- I met with (b) (6), (b) (7)(C) and discussed his taking over the role as PM for the PRD to perform inspections of all the bridges owned by FM&E. I developed the draft PRD based on original research and discussions with (b) (6), (b) (7)(C) but have not had the time to move the PRD forward because of other priorities. Do I need permission to hand off this PM roll of the PRD to Eric?

3. Good News

4. Concerns

5. Deliverables

Next week – Monday is a holiday, Tuesday I have three separate doctor appointments (I'm trying to schedule two separate operations before the end of the calendar year) and then I will be in ELC on Wednesday through Friday. I'll be sending out separate e-vites to everyone so that everyone knows where I am.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Fence Repair - 90% Submittal
Date: Friday, October 05, 2012 9:39:26 AM

(b) (5), (b) (7)(E)

(b) (6)



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 04, 2012 7:36 AM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair - 90% Submittal

(b) (6), (b) (7)(C)
FYSA – Baker’s on schedule with their commitment of deliverables for Andrade. (b) (5)
(b) (5)

(b) (6), (b) (7)(C) I’d like your and (b) (6) assessment (b) (5), (b) (7)(E)
(b) (7)(E), (b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office*

Direct: (b) (6)
Mobile: (b) (6)
Fax: (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool
Date: Thursday, April 18, 2013 12:54:31 PM

On the first, we would appreciate it.

On the second. Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 12:52 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool


We owe you guys a brief on our larger process as well.

We'll push out a NLT date asap.

Thanks

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 12:26 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

Ok. I was able to unravel what happened.



Thank you.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 9:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

Folks,

We need a ROM. We need this because we have a requirement to conduct an analysis of alternatives. We do this to help create our TI mission needs that we send to you. I believe that process has existed since 2009.

Please feel free to reference HR House Appropriations Bill (H.R. 2638) "*CBP is directed to comply with specifications in the House report for the conduct of analyses of alternatives for effective control of the border, as well as to ensure that CBP identifies and evaluates alternatives proposed by stakeholders as potential substitutes for tactical infrastructure.*"

Our branch has not been made aware of any changes to this requirement so our assumption is that it still stands.

If a ROM or what we need to support this effort does not exist at FM&E let us know and we will inquire elsewhere.

It is my recommendation that we have a joint list that is updated consistently. We are asking OTIA for a similar list.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 9:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cost Estimation Tool

Sure...Come see me. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 08:55 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C)

I don't need the tool I just need the ROMs. I will follow up with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 18, 2013 8:39 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C) (b) (5)
(b) (5)

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C)

Thanks. (b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:37 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Cost Estimation Tool

(b) (6), (b) (7)(C) (b) (5)

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 16, 2013 1:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Cost Estimation Tool

(b) (6), (b) (7)(C)

FM&E used a cost estimation tool to support the (b) (7)(E) Fence Replacement cost estimate brief to Ops Division a few months ago. FM&E was able to use this tool to generate a unit cost for fence

replacement in the project area.

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI

SPPA-ORMB

Headquarters Border Patrol

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of Fence Breach Repairs
Date: Sunday, April 21, 2013 9:14:56 AM

(b) (6), (b) (7)

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)
It should be very
shortly.

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of Fence Breach Repairs

Your right (b) (6), (b) (7)(C). I remember that now. There's too much going on at once lately but we'll get through it.

(b) (5), (b)(6); (b)(7)(C)

Thanks,

(b) (6), (b) (7)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 07:51 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Transition of Fence Breach Repairs

(b) (6), (b) (7)

(b) (5)
coordinated that issue last week with (b) (6), (b) (7) and you.

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, April 17, 2013 7:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Transition of Fence Breach Repairs

Good morning (b) (6), (b) (7)(C)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 16, 2013 11:09 PM Eastern Standard Time

To: (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6)

Subject: Transition of Fence Breach Repairs

(b) (6)

(b) (5)

We appreciate all the support you and Cerrudo have provided during this transition period.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Wednesday, December 19, 2012 5:44:41 PM
Attachments: [Gates IPT Minutes 12-13-2012.doc](#)
[RGV Gates IPT Agenda 12-20-2012.doc](#)

Folks,

Attached are the agenda for tomorrow's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

RGV Gates IPT Agenda

20 December 2012

1. Introduction and Roll Call ((b) (6), (b) (7)(C))
2. Schedule and Deliverables Review ((b) (6), (b) (7)(C))
 - a. Scheduled events for the next week/month
 - i. Design submittals
 1. 1st package – review of Gate (b)(7)(E)
 2. 2nd package of (b)(7)(E) gates – review status & schedule
 3. 3rd package of (b)(7) gates – when design to be submitted
 - b. Revised Weston schedule - comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - c. REAs and changes update
 - d. Acceptance strategy (separate meeting scheduled for 20 Dec)
 - e. Government actions required to prevent delays to the contractor
 - i. Real estate support ((b) (6), (b) (7)(C)) (b) (6)
 1. Status of possession of (b) (6), (b) (7)(C) properties ((b) (6), (b) (7)(C))
 2. Utility easement review
 3. Alternate access routes review (by fence segment)
 - a. Status of (b) (6) research on (b)(7)(E)
 - i. Results of AUSA/OCC/RE discussions
 - b. (b) (6) & (b) (6), (b) (7)(C) Sand Pit discussions (separate meeting scheduled 20 Dec)
3. Action Items from Previous Meetings ((b) (6), (b) (7)(C))
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review ((b) (6), (b) (7)(C))
 2. Training aids editing ((b) (6), (b) (7)(C))
 3. Sector plan to roll out training ((b) (6), (b) (7)(C))
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for (b)(7)(E)
 2. Hotline process update
6. Other Issues
7. New Action Items
8. Closing Comments

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: December 13, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) OBP	(b) (6), (b) (7)(C) RGV
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C)	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) FM&E	

1. Introduction and roll call was performed.
 - a. Schedule Issues
 - i. (b) (6) advised that the contractor was drilling piers at Gates (b)(7)(E)
 - ii. (b) (6), (b) (7)(C) also advised that USACE had completed negotiations on the Weston REA for delayed NTP #7. The net impact was determined to be 12 working days and the negotiated cost is about \$(b) (5) CR #18 is currently submitted in FITT and under review. Also, three RFPs are in progress. RFP #18 is for (b)(7)(E) (b)(7)(E) for additional surveying, civil concrete work and stairs/platforms. RFP #19 is for adding (b)(7)(E) power connection. RFP #20 is for deleting (b)(7)(E) Gate and adding (b)(7)(E) Gate.
 - iii. (b) (6), (b) (7)(C) (b) (5) (b) (6) agreed. The formal updated schedule will be received with the new invoice in about a week.
 - iv. (b) (6), (b) (7)(C) will schedule a separate call to finalize the acceptance method.
 - v. Potential real estate delays – (b) (6), (b) (7)(C) advised that (b) (6) had sent in his updates, which (b) (6), (b) (7)(C) will include in the minutes. (b) (6), (b) (7)(C) will set up a separate call to discuss (b) (6) and (b) (6), (b) (7)(C) (b)(7)(E)
2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus will be performing the first monthly inspection in the coming week. (b) (6), (b) (7)(C) will resolve any final comments on the revised O&M schedule and worksheet submitted by Weston.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. DLA said the other AEP accounts will likely be transferred during the December billing cycle.
 - d. Sound questions from (b) (6), (b) (7)(C) – (b) (6), (b) (7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
 - e. Gate Closure Communications – see para. 5.a. below for update.
 - f. Train Landowners on Gate Operation & Use Gates – See update in para. 5.a. below.

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

- g. (b)(6), (b)(7)(E) (b)(7)(E)
(b)(7)(E) (b)(6), (b)(7)(C) advised that NEC requires the ability to shut off the power at any time. Was this resolved?
3. New Action Items: None..
4. Requirements Discussion - None
5. Outreach Issues
- a. Gate Closure Communications
- i. An update on the new schedule will be provided to landowners on the Hotline by (b)(6), (b)(7)(C)
- ii. (b)(6), (b)(7)(C) is researching the land ownership under levee for (b)(7)(E) to identify any gaps that need to be worked with DOJ.
- b. Training Landowners on Gates –
- i. Training Schedule – (b)(6), (b)(7)(C) the BPFTI Training Coordinator and (b)(6), (b)(7)(C) met with (b)(6), (b)(7)(C) and (b)(6), (b)(7)(C) on 15 Nov to review training materials. (b)(6), (b)(7)(C) is incorporating comments throughout the week, and will visit RGV on 29 Nov to do a mock training session. Sector will then train the Station trainers on 11/12 December.
6. RE/Environmental Discussion
- a. Sound Measurements – All sound info has been provided and (b)(6), (b)(7)(C) is calculating impacts. *(no change)*
- b. Real Estate Concerns
- i. Utility Access (east to west)
1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment; revised assignment sent to MVEC for concurrence. *(no change)*
2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on 12/11/12 for their concurrence. (b)(5)
- (b)(5)
3. (b)(7)(E) Offer to Sell (OTS) for tract (b)(6) (b)(6) (electric easement) and tract (b)(6) (FUL) sent to landowners. All but one have signed. Hoping for signature soon. The attorney will review it, and (b)(6), (b)(7)(C) hopes to hear something tomorrow.
4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature.
5. (b)(7)(E) Acquisition plan has been submitted to the surveyor for review. Field work has been completed. Prelim survey is due soon.
6. (b)(7)(E) Prelim survey was received.

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

7. (b)(7)(E) Surveys for MER-1003E-1 and MER-1003E-2 have been finalized. MER-1003E-2 has been changed to MER-1004E to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b)(6), (b)(7)(C) said there has been no response yet. He will send a follow up letter. *(no change; need an update)*
 8. (b)(7)(E) All are on the same track and tracts are all owned by (b)(6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b)(6), (b)(7)(C) said a value estimate will be needed, and he expects the OTS to go out after the holidays. *(no change)*
- ii. Alternate Access (east to west)
1. (b)(6), (b)(7)(C) (b)(7)(E) (b)(7)(E) (b)(6), (b)(7)(C) tract is needed. A joint possession motion has been entered by (b)(6), (b)(7)(C) AUSA. *(no change)*
 2. (b)(7)(E) RE reported there is no alternate access for farm equipment. After discussing the need to have OCC/DOJ advise on options going forward, (b)(6), (b)(7)(C) advised that he believes he has found an alternate route thru BPUB land that would require a ramp. We will visit the site next week on the plan-in-hand design review (and (b)(6), (b)(7)(C) Sand Pit as well for vehicle access between the fence and south property line). (b)(6) is the only landowner using the opening. After a call with OCC, it was decided that CBP should approach (b)(6) about the proposed work and if it was a problem for him. OCC agreed.
- iii. (b)(6), (b)(7)(C) advised that the remaining tracts needing possession on the list are in the process of being validated by the AUSA, as well as for other fence segments thru (b)(7)(E) (b)(6), (b)(7)(C) said the AUSA provided the data last week

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor IAW the O&M Manual	(b)(6), (b)(7)(C)	TBD	(b)(6), (b)(7)(C) will assure first monthly inspection is performed and will schedule follow on monthly inspections in CTIMR work plans. <i>(CLOSED)</i>
2. Re-keying – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor for (b)(6), (b)(7)(C) est gate locations and remaining (b)(6), (b)(7)(C) locations, after receipt of scope, source info from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
3. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b) (6), (b) (7)(C)	(b) (6), (b) (7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b) (6), (b) (7)(C) with these minutes. On hold per CBP.
4. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b) (6), (b) (7)(C)	~14 Nov for Phase 1 gates	BPUB reports (b) (6), (b) (7)(C) gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
8. Alternate Access – Ownership of levee; rights to access roads	(b) (6), (b) (7)(C)	ASAP	DOJ obtained possession of Loop and (b) (6), (b) (7)(C) tracts. (b) (6), (b) (7)(C) is researching other fence segments. (b) (6), (b) (7)(C) needed next.
9. Roll out training program	(b) (6), (b) (7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
10. Cost of locks for panels is \$(b) (5) per gate	(b) (6), (b) (7)(C)		(b) (6), (b) (7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS

NEXT TELECONFERENCE:

Thursday, December 20, 2012 – 2:00 pm EDT (1 pm CDT)

From: (b) (6)
To: (b) (6), (b) (7)(C) | (b) (6)
| (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C) | (b) (6)
Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Monday, October 01, 2012 10:52:44 AM

Thanks

(b) (6),
Research Fellow & Senior Consultant



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Office
(b) (6) Mobile

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)]
Sent: Monday, October 01, 2012 10:23 AM
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
| (b) (6) | (b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for next Wednesday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Subject: RGV Gates IPT - Agenda, Minutes
Date: Monday, October 01, 2012 10:22:45 AM
Attachments: [Gates IPT Minutes 9-26-2012.doc](#)
[RGV Gates IPT Agenda 10-3-2012.doc](#)

Folks,
Attached are the agenda for next Wednesday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: September 26, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b)(6);(b)(7)(C)	(b)(6);(b)(7)(C) RGV	(b)(6);(b)(7)(C), RGV	(b)(6);(b)(7)(C) FM&E
ECSO RE			
(b)(6);(b)(7)(C) OCC	(b)(6);(b)(7)(C), OCC	(b)(6);(b)(7)(C), FM&E	(b)(6);(b)(7)(C), FM&E
(b)(6);(b)(7)(C) FM&E	(b)(6);(b)(7)(C), FM&E	(b)(6);(b)(7)(C), OCC	

1. Introduction and Roll Call was performed.
 - a. Schedule Issues – Since (b)(6);(b)(7)(C) wasn't on the call, (b)(6);(b)(7)(C) reviewed his update from the morning TI update. The winch, trolley and bird spike proposals by Weston have been approved. (b)(6);(b)(7)(C) is finalizing discussions with Weston on the NTP schedule, (b)(5), (b)(7)(E), (b)(6);

[REDACTED]

- b. (b)(5), (b)(6);(b)(7)(C)

2. Previous Action Items:

- a. Items 1 & 2 (Periodic Maintenance) - depends on the receipt of the revised draft O&M Manual. (no change)
- b. Item 3 & 4 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. (no change)
- c. Item 5 (Utility transfer) – The utility provider info has been provided to (b)(6);(b)(7)(C) and copy (b)(6);(b)(7)(C). This will now be overseen by (b)(6);(b)(7)(C) in FM&E and (b)(6);(b)(7)(C). The folks in Indy are poised to make the transfer when required. (no change)
- d. Sound questions from (b)(6);(b)(7)(C) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. (no change)
- e. Gate Closure Communications – see para. 5.a. below for update.

f. Real Estate Items: (b)(6);(b)(7)(C) was on the call.

- i. Progresso POE – (b)(6);(b)(7)(C) advised that (b)(6);(b)(7)(C) approved acquisition of a permanent easement for the road under the bridge.

- ii. E. of (b)(7)(E) Gate – (b)(7)(E), (b)(5)
- [REDACTED]

- iii. (b)(7)(E) Gate (for access) – (b)(7)(E), (b)(5)
- [REDACTED]

RGV GATES IPT TELECONFERENCE

- iv. (b) (7)(E), (b) (5), (b)(6);(b)(7)(C) [redacted]
(b) (7)(E) – (b) (5) [redacted]
- v. (no change)
(b) (7)(E) Gate – (b) (6) | (b) (5), (b) (7)(E), (b)(6);(b)(7)(C) [redacted]

g. Train Landowners on Gate Operation & Use Gates – See update in para. 5.a. below.

3. New Action Items:

- a. (b) (7)(E) Gate – is one of 3 gates needing RE clearance to meet NTP schedule.
- b. (b) (7)(E) Gate – is one of 3 gates needing RE clearance to meet NTP schedule.
- c. To clarify questions from (b)(6);(b)(7)(C) will confirm with (b)(6);(b)(7)(C) that gates will not be closed until completion of all work.
- d. (b)(6);(b)(7)(C) will discuss the following with (b)(6);(b)(7)(C) – hotline (b) (5) [redacted]

4. Requirements Discussion

- a. (b) (7)(E) Gate Deflection – No change from last week. (b)(6);(b)(7)(C) advised that (b) (5) [redacted]
(no change)
- b. Design Approach Questions – (b)(6);(b)(7)(C) responded to Weston’s questions last week on various gates.

5. Outreach Issues

- a. Gate Closure Communications – A communications plan was submitted by Weston. Two items are being addressed to support this plan.
 - i. Alternate access routes need to be identified, which is complicated by Weston’s plan to work on adjacent gates. (b)(6);(b)(7)(C) will initiate discussions once the NTP schedule is finalized.
 - ii. Hotline – (b)(6);(b)(7)(C) will begin coordination to establish a hotline for use by landowners.
- b. Training Landowners on Gates – (b)(6);(b)(7)(C) asked that the IPT put together a framework to train landowners on gate operation, and a schedule. Once the framework and schedule are together, they will update all including Weston. (b)(6);(b)(7)(C) will talk to (b)(6);(b)(7)(C) about stakeholder analysis.

- i. (b) (5), (b)(6);(b)(7)(C) [redacted]
- ii. [redacted]
- iii. [redacted]

6. RE/Environmental Discussion

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- a. Sound Measurements – All sound info has been provided and (b)(6);(b)(7)(C) is calculating impacts. (no change)
- b. Real Estate Concerns – see para. 3.g.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Periodic Maintenance – (b)(6);(b)(7)(C) will get proposal from CTIMR contractor IAW the O&M Manual	(b)(6);(b)(7)(C)	TBD	Draft O&M Manual received 3 July; review completed, but revised draft is needed before a proposal can be obtained.
2. Periodic Maintenance – (b)(6);(b)(7) will get proposal from Weston IAW the O&M Manual. If it is reasonable, it will be considered in lieu of CTIMR		TBD	Draft O&M Manual received 3 July; review completed, but revised draft is needed before a proposal can be obtained.
3. Re-keying – (b)(6);(b)(7) will get proposal from CTIMR contractor for 5 test gate locations and remaining 37 locations, after receipt of scope, source info from (b)(6);(b)(7)		TBD	Proposal received but requires modification. USACE review comments provided to (b)(6);(b)(7) with these minutes. On hold per CBP.
4. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6);(b)(7)		TBD	Proposal received but requires modification. USACE review comments provided to (b)(6);(b)(7) with these minutes. On hold per CBP.
5. Utility Transfer – (b)(6);(b)(7) will work with Weston to provide data on utility providers, meter numbers, target dates, etc, so CBP can coordinate with utility companies		TBD	Indy is poised to act once acceptance occurs.
8 Gate Closure Communications & Schedule Flexibility			(b)(6);(b)(7) will initiate discussions on alternate access. VA will initiate coordination for a hotline.
9 Progresso POE			(b)(6);(b)(7)(C) approved acquisition of an easement for the road under the POE. (CLOSED)
10 (b)(7)(E) Gate			Valid address identified. OTS will be re-sent.
11 (b)(7)(E) Gate			ADT was approved by OCC and DOJ, and needs (b)(6);(b)(7)(C) signature.
12 (b)(7)(E)			Need OCC concurrence & DHS signature on corrective easement. With (b)(6);(b)(7)(C).
13 (b)(7)(E) Gate			One OTS is with DOJ for negotiations. One is with (b)(6);(b)(7)(C) to sign.

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
14 Train landowners on gates, and use gates before acceptance	(b)(6);(b)(7)(C)		(b) (5) & (b)(6);(b)(7)(C) will discuss with (b)(6);(b)(7)(C), as well as other issues.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. (b) (7)(E) Gate	(b)(6);(b)(7)(C)		Provide update on RE status
2. (b) (7)(E) Gate	(b)(6);(b)(7)(C)		Provide update on RE status
3. (b) (5)	(b)(6);(b)(7)(C)		(b) (5)
4. Outreach - Discuss various issues w/ (b)(6);(b)(7)(C)	(b)(6);(b)(7)(C)		(b) (5)

NEXT TELECONFERENCE:

Wednesday, September 19, 2012 – 1:00 pm CDT (2 pm EDT)

RGV Gates IPT Agenda 3 Oct 2012

1. Introduction and Roll Call (b)(6);(b)(7)(C)
2. Schedule and Deliverables Review (b)(6);(b)(7)(C)
 - a. Scheduled events for the next week/month
 - i. Acceptance of Group 1 gates (b)(7) gates
 - ii. NTP on design for Groups 2, 3, and 4, and Options 1, 2 & 4
 - iii. Baseline schedule
 - b. Government actions required to prevent delays to the contractor
 - i. Gate closure communications & schedule flexibility
3. Action Items from Previous Meetings (b)(6);(b)(7)(C)
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
 - b. Deflection at (b)(7)(E)
5. RE/ENV Discussion
 - a. RE Status of Groups 2, 3, and 4, and Options 1, 2 & 4 (b)(6);(b)(7)(C)
6. Open Discussions (issues, Security, Legal, etc)
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Stakeholder identification (b)(6);(b)(7)(C)
 2. Training slides editing (b)(6);(b)(7)(C)
 3. DHS visit coordination – expedited process (b)(6);(b)(7)(C)
 - ii. Gate Closure communications
 1. Hotline update (b)(6);(b)(7)(C)
 2. Alternate access update (b)(6);(b)(7)(C)
7. Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: Re: RGV Gates IPT - Agenda, Minutes
Date: Thursday, December 20, 2012 10:23:35 AM

Outstanding!! Thank you..

From: (b) (6), (b) (7)(C)
Sent: Thursday, December 20, 2012 08:57 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

Staff Attorney

U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This information is confidential, and is part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Wednesday, December 19, 2012 5:45 PM
To: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) | (b) (6)
Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for tomorrow's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Bollard procurement
Date: Monday, February 25, 2013 2:21:09 PM

FYI

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 25, 2013 2:21 PM
To: (b) (6); (b) (6); (b) (6)
Cc: (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6) the only material we have is the bollards. I'm copying (b) (6) on this from USACE to address the remainder/negotiations

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, February 25, 2013 2:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (7)(C)

Here is confirmed list of each panel:

(b)(7)(E)

Totals-

(b)(7)(E)

(b)(7)(E)

As per the conversation on 2-4-13 the Government confirmed to supply with all the metal materials needed to construct the fence.

These materials would complete (b)(7)(E) of fence for the Andrade Repair.

Thank You,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701

(b) (6) P
F
C

From: (b) (6), (b) (7)(C)

Sent: Friday, February 22, 2013 8:10 AM

To: (b) (6) (b) (6)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: Re: Bollard procurement

Ok, (b)(6) is workable

From: (b) (6)

Sent: Friday, February 22, 2013 11:05 AM Eastern Standard Time

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Bollard procurement

(b) (6), (b) (6)

We are not on site today. I will field verify on Monday (b) (5), (b) (7)(E)

I will confirm on Monday am.

Thank you for the quick response.

Thank You,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B

Santa Ana, CA 92701

(b) (6) P

(b) (6) ^F
C

From: (b) (6)
Sent: Friday, February 22, 2013 5:12 AM
To: (b) (6), (b) (6)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (6), (b) (7) and I talked last night and he gave me the same numbers as you. (b) (5), (b) (7)(E)
[Redacted]

If all are in agreement with these numbers, I'll work with (b) (6), (b) (7)(C) on lead time for setting up the pickup. Please confirm the RFP has CJW responsible for fork and loading crew.

thanks

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Friday, February 22, 2013 8:04 AM
To: (b) (6), (b) (7)(C), (b) (6)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: RE: Bollard procurement

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6)

LMI
2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 21, 2013 4:36 PM

To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Bollard procurement

(b) (6)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C) will be helping me coordinate this. If I remember, you were to provide the lift which has to be an RT given the sand at this lot.

(b) (6), (b) (7)(C) normally needs two weeks but might be able to do less if you are providing the lift. You'll need two flatbeds each with dunnage for (b) (7)(E) pieces. They are actually bundled at 16 pc per bundle and we provide full bundles.

Let me coordinate with (b) (6), (b) (7)(C) and (b) (6) on this and get back with you in morning.

thanks

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Thursday, February 21, 2013 4:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: FW: Bollard procurement

(b) (6), (b) (6)

Thanks for the call back. Sorry for the inconvenience, but I need the following:

- List of materials supplied
- Lead time to set pickup
- Protocol for driver and forklift (License, ins, etc...)
- Address and contact at storage yard.

We are currently working on the site and would like to procure the materials ASAP, thanks.
I appreciate all the help!!!

Thank you,

(b) (6)

CJW Construction Inc.

841 E. Washington Ave. Ste B
Santa Ana, CA 92701

(b) (6) P
F
C

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
6940 (20120305) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

_____ Information from ESET NOD32 Antivirus, version of virus signature database
8050 (20130225) _____

The message was checked by ESET NOD32 Antivirus.

<http://www.eset.com>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Acceptance Strategy - Remaining RGV Gates
Date: Friday, December 28, 2012 8:55:09 AM

(b) (6), (b) (7)(C) (b) (6) :

Thank you. Appreciate you all working a good approach to acceptance.

(b) (6), (b) (7)(C) [Redacted]
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, December 28, 2012 8:50 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: FW: Acceptance Strategy - Remaining RGV Gates

(b) (6) ,
As we discussed last week, (b) (5)
[Redacted]

(b) (5), (b) (7)(E)

Please let us know if you have any further questions on this issue.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Friday, December 07, 2012 1:38 PM
To: (b) (6) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Acceptance Strategy - Remaining RGV Gates

(b) (6),

This is a follow up to our discussion about a reasonable way to structure acceptance of the remaining gates. The options might be the following:

(b) (5), (b) (7)(E)

Let me know what you think.

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Friday, December 28, 2012 2:41:20 PM
Attachments: [Gates IPT Minutes 12-20-2012.doc](#)
[RGV Gates IPT Agenda 1-3-2013.doc](#)

Folks,

Attached are the agenda for next Thursday's meeting at 2 pm ET (1 pm CT), and the minutes from last week's meeting.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

IPT TELECONFERENCE

Date and Time: December 20, 2012 at 2 pm EDT (1 pm CDT)

ATTENDEES

(b) (6) USACE	(b) (6) USACE	(b) (6), (b) (7)(C) RGV	(b) (6), (b) (7)(C) USACE RE
(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) FM&E	(b) (6), (b) (7)(C) M&E	(b) (6), (b) (7)(C) OCC
(b) (6), (b) (7)(C) OCC	(b) (6), (b) (7)(C) OCC		

1. Introduction and roll call was performed.

a. Schedule Issues

- i. (b) (6) briefed that the contractor has installed piers at (b) (7)(E) gates and is working on the pier caps at (b) (7)(E) today. He is also performing electrical trenching.
- ii. (b) (6) noted that (b) (6), (b) (7)(C) approached USACE about the possibility that the power run to Gate (b) (7)(E) may interfere with his crop dusting activities. OCC agreed that (b) (6) should respond directly to (b) (6), (b) (7)(C).
- iii. (b) (6) advised that there are three RFPs being worked – for Gate (b) (7)(E) for Gate (b) (7)(E) elevation change, and for Gate (b) (7)(E).
- iv. Pending changes:
 1. USACE completed negotiations on the Weston REA for delayed NTP #7. The net impact was determined to be 12 working days and the negotiated cost is about \$(b) (5) CR #18 is currently submitted in FITT and under review.
 2. Also, three RFPs are in progress. RFP #18 is for (b) (7)(E) (b) (7)(E) for additional surveying, civil, concrete work and stairs/platforms. RFP #19 is for adding disconnect (b) (7)(E) power connection. RFP #20 is for deleting (b) (7)(E) Gate and adding (b) (7)(E) Gate.
- v. (b) (7)(E) – Weston recommended changing the gate to open to the west, due to the (b) (7)(E) (b) (6), (b) (7)(C) is engaging our tower team to determine if there is any conflict with grounding ring requirements.
- vi. The formal updated schedule will be received from Weston with the new invoice shortly.
- vii. (b) (6), (b) (7)(C) will schedule a separate call to finalize the acceptance method.
- viii. Potential real estate delays:
 1. (b) (6) possession was obtained 19 Dec, so there are no RE issues in (b) (7)(E).
 2. (b) (6), (b) (7)(C) will set up a separate call to discuss (b) (6) and (b) (6), (b) (7)(C) (b) (7)(E).

**TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

3. (b)(7)(E) – Further work is needed to resolve RE requirements.
2. Previous Action Items (updates that I know of; not discussed at the meeting):
 - a. Items 1 (Periodic Maintenance) – Primus performed the first monthly inspection on 15 December. (b)(6), (b)(7)(C) will resolve any final comments on the revised O&M schedule and worksheet submitted by Weston, and on the proposed Warranty Management Plan.
 - b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost from CTIMR due to other priorities. *(no change)*
 - c. Item 4 (Utility transfer) – BPUB has transferred the account for the (b)(7)(E) Gate. DLA said the other AEP accounts will likely be transferred during the December billing cycle. *(no change)*
 - d. Sound questions from (b)(6) – (b)(6) has all data he requested and is doing calculations of sound levels to compare to the FWS criteria. *(no change)*
 - e. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below.
3. New Action Items: None.
4. Requirements Discussion - None
5. Outreach Issues
 - a. Gate Closure Communications
 - i. An update on the new schedule will be provided to landowners on the Hotline by (b)(6), (b)(7)(C)
 - ii. We need to determine when to begin preparations for notifications to landowners in (b)(7)(E) the next grouping (all (b)(7)(E) Station – (b)(7)(E) gates)
 - b. Training Landowners on Gates –
 - i. Training Schedule – (b)(6), (b)(7)(C) visited RGV to support Sector when they trained the Station trainers on 11/12 December. She will be incorporating changes and getting coordination on the final training tools.
6. RE/Environmental Discussion
 - a. Sound Measurements – All sound info has been provided and (b)(6), (b)(7)(C) is calculating impacts. *(no change)*
 - b. Real Estate Concerns
 - i. Construction Access
 1. (b)(7)(E) Acquisition plan has been submitted to the surveyor for review. Field work has been completed. Prelim survey is expected this week.
 2. (b)(7)(E) Prelim survey was received.
 - ii. Utility Access (east to west)
 1. (b)(7)(E) – Weston will use a generator for power during testing. Closing occurred 28 Oct. OCC has revised the utility assignment. MVEC approved the language and the assignment is with FM&E for final signature.
 2. (b)(7)(E) 2nd ADT to include BRP-1008E-4 (utility easement) and BRP-1008-3 (FUL) was filed by DOJ on 31 Oct. Utility outgrant easement with OCC's revisions sent to AEP on

TACTICAL INFRASTRUCTURE (TI) IPT
RGV SECTOR
BUREAU OF CUSTOMS AND BORDER PROTECTION

RGV GATES IPT TELECONFERENCE

12/11/12 for their concurrence. (b) (5)

(b) (5)

(b) (5) (no change)

3. (b)(7)(E) Offer to Sell (OTS) for tract (b) (6) (electric easement) and tract (b) (6) (FUL) sent to landowners. All but one have signed. (b) (6) expects to receive the final signature this week.

4. (b)(7)(E) HIDCC granting an easement to AEP. No action required by CBP. Should be final by end of month. Still waiting signature.

5. (b)(7)(E) Surveys for (b) (7)(E) have been finalized. (b) (7)(E) has been changed to (b) (7)(E) to reflect a different ownership determined by the survey. Both tracts have been valued and offers to sell were sent in late October. (b) (6) said there has been no response yet. He will send a follow up letter. (b) (6) also advised that their attorney was asking if we need an easement for (b)(7)(E) as it could prevent future widening of (b)(7)(E) (b)(7)(C) said it was no longer needed. (b) (6) will provide confirmation.

6. (b)(7)(E) (b)(7)(E) All are on the same track and tracts are all owned by (b) (6) Surveys have been done and are being corrected and/or reviewed. Next step is to provide an OTS to the landowner. (b) (6) said a value estimate will be needed, and he expects the OTS to go out after the holidays. (no change)

iii. Alternate Access (east to west)

1. (b) (6), (b) (7)(C) (b)(7)(E) (b)(7)(E) (b) (6) tract possession was received 19 Dec. (CLOSED)

2. (b)(7)(E) (b) (6) is the only landowner using the opening. (b)(7)(E) Station reports that (b) (6) will not be affected when the gate is closed, (b) (5), (b) (6), (b) (7)(C)

3. (b) (6) (b) (7)(E) It was discussed that (b) (6) has enough room on the North side of the fence heading west, to go from his (b)(7)(E) There is a concern as to whether truck traffic can use that area when it is wet. USACE will provide the disclaimer, and Station will discuss with (b) (6) whether it can be

**TACTICAL INFRASTRUCTURE (TI) IPT
 RGV SECTOR
 BUREAU OF CUSTOMS AND BORDER PROTECTION**

RGV GATES IPT TELECONFERENCE

- the alternate access. If so, we will offer a meeting with Weston to coordinate their access with ongoing work during the closing period.
4. (b)(7)(E) Gates – It was mentioned that (b)(6) may be farming all of the area south of the fence, and that no other landowners may need access during gate closings. (b)(6) will review and advise.

PREVIOUS ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS
1. Re-keying – (b)(6), (b)(7)(C) will get proposal from CTIMR contractor for (b)(6) test gate locations and remaining (b)(7) locations, after receipt of scope, source info from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
2. Get proposal from CTIMR contractor for painting clearance info above gates, after receipt of scope from (b)(6), (b)(7)(C)	(b)(6), (b)(7)(C)	TBD	Proposal received but requires modification. USACE review comments provided to (b)(6), (b)(7)(C) with these minutes. On hold per CBP.
3. Utility Transfer – Assure CBP is ready to transition power when gates are accepted.	(b)(6), (b)(7)(C)	~14 Nov for Phase 1 gates	BPUB reports O-19 gate power has been transferred. DLA expects transfer on remainder during Dec billing cycle.
4. Alternate Access – Ownership of levee; rights to access roads	(b)(6), (b)(7)(C)	ASAP	DOJ obtained possession of (b)(6) tract. (b)(6) is researching other fence segments.
5. Roll out training program	(b)(6), (b)(7)(C)	ASAP	Train-the-trainer held 11/12 Dec. Final documents will be developed for Sector to use in training.
6. Cost of locks for panels is (b)(5) per gate	(b)(6), (b)(7)(C)		(b)(6), (b)(7)(C) will discuss with Sector management on how to source funding.

NEW ACTION ITEMS

ACTION	RESPONSIBLE PARTY	MILESTONE	STATUS

NEXT TELECONFERENCE:

Thursday, January 3, 2013 – 2:00 pm EDT (1 pm CDT)

RGV Gates IPT Agenda

3 January 2012

1. Introduction and Roll Call (b) (6), (b) (7)(C)
2. Schedule and Deliverables Review (b) (6), (b) (7)(C)
 - a. Scheduled construction events for the next week/month
 - b. Design submittals
 - i. 1st package – remaining issues, if any
 - ii. 2nd package of (b) (7)(E) gates – remaining issues
 - iii. 3rd package of (b) (7)(E) gates – when is design to be submitted
 - c. Revised Weston schedule - comparison of actual progress during the last week with revised schedule and Hotline schedule.
 - d. REAs and changes update
 - e. Acceptance strategy
 - f. Government actions required to prevent delays to the contractor
 - i. Real estate support (b) (6), (b) (7)(C) (b) (6)
 1. Status of possession of (b) (6) properties (b) (6), (b) (7)(C)
 2. Construction easement review – (b) (7)(E) POE gates
 3. Utility easement review
 4. Alternate access routes review (by fence segment)
 - a. (b) (7)(E) – (b) (6) (b) (7)(E)
 - b. (b) (6) etc.
 - c. HRL-6001, etc
3. Action Items from Previous Meetings (b) (6), (b) (7)(C)
4. Contract Requirements Discussion
 - a. See tabled issues under Action Items
5. Outreach
 - a. Communications (Community Outreach)
 - i. Training for IBWC/landowners
 1. Training program review (b) (6), (b) (7)(C)
 2. Sector plan to roll out training (b) (6), (b) (7)(C)
 - ii. Gate closure communications & schedule flexibility
 1. When to initiate letters to landowners for (b) (7)(E) (b) (7)(E)
 2. Hotline process update
6. Other Issues
7. New Action Items
8. Closing Comments

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project
Date: Wednesday, January 28, 2015 7:09:55 PM

Copy

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 05:03 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)

Thanks.

I agree let's wait til next Tuesday.

I'll have (b) (6), (b) (7)(C) cancel the meeting we schedule until we see the updated schedule.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 05:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project

I have seen several emails in reference to this email I sent. (b) (5), (b)(6);(b)(7)(C)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]

Standby...

I apologize for creating greater confusion tan what is already going on.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 9:20 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)

Thank you. (b) (5)

(b) (5), (b)(6);(b)(7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 28, 2015 10:23 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Project

(b) (5)

(5)

I'll work on the updated schedule today and get it in to you and (b) (6), (b) (7)(C) for review and submittal.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Friday is a good day for kudos!
Date: Friday, January 30, 2015 3:37:57 PM

I couldn't agree more! They also really enjoy working for you and being part of the BPFTI team. Thanks for the kind words! I hope you have a great weekend.

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 30, 2015 3:09 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Friday is a good day for kudos!

(b) (6), (b) (7)(C)

(b) (6) is an absolute stand. I highly recommend you recognize his efforts to the TI and BPFTI.

Same goes without saying for (b) (6), (b) (7)(C)

Two very solid and hard working and committed Engineers.

Regards,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, January 30, 2015 2:11 PM
To: (b) (6); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: Friday is a good day for kudos!

(b) (6),

In the hustle and bustle of daily work, sometimes we forget to mention what a fantastic job people are doing - so what better day to provide praise than on a Friday?

There are 3 individuals that we would like to recognize: (b) (6), (b) (7)(C).

As you know - we have some incredibly complex projects out in Arizona in support of the (b) (7)(E) Program. Today during our monthly PMR the OTIA Program Manager took the time to stop the briefing to allow him to give major kudos and thanks for the hard work, great communication, and overall teamwork provided by FM&E, specifically (b) (6) and (b) (6), (b) (7)(C). This sentiment on these two individuals is shared among our management and staff as well.

Additionally, I'd personally like to give thanks for (b) (6), (b) (7)(C). She is currently doing most of the legwork, editing, and administrative actions on nearly 50 IAAs. She has been instrumental in keeping our program afloat in terms of moving documentation forward and working with procurement to ensure millions of dollars are obligated. As a two person team - it is very difficult work for her and I to complete, but this year thus far she has been carrying most of it on her own. Great work and support!

Thanks for all you do to support us and help us to succeed in supporting Border Patrol's mission!

Best,

(b) (6), (b) (7)(C)

PPA Branch, BPFTI PMO

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project
Date: Wednesday, January 28, 2015 11:25:23 AM

(b) (6), (b) (5), (b) (6);(b)(7)(C)
[Redacted]

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 9:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project

(b) (6), (b) (7)(C)
Thank you. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 28, 2015 10:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project

(b) (5)
I'll work on the updated schedule today and get it in to you and (b) (6), (b) (7)(C) for review and submittal.

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: RGV^{(b) (7)(E)} Upgrade Infrastructure Planning Working Group
Date: Monday, February 09, 2015 9:01:43 PM

Here is the link to the applicable treaty (b) (5)

http://www.ibwc.state.gov/Files/1970_Treaty.pdf

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, February 09, 2015 8:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: RGV^{(b) (7)(E)} Upgrade Infrastructure Planning Working Group

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 8:45 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 4:29 PM

To: (b) (6), (b) (7)(C)

Subject: Fw: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

Fyi.

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Monday, February 09, 2015 03:46 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

Cc: (b) (6), (b) (7)(C) [REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6) [REDACTED] (b) (6)

[REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6)

[REDACTED] (b) (6), (b) (7)(C)

Subject: RE: RGV (b) (7)(E) Upgrade Infrastructure Planning Working Group

Yes, 12 weeks

Start Time:

11:00 AM

Timezone:

EST+ DST (Eastern)

Conferee code:

(b) (7)(E)

Moderator Code:

(b) (7)(E)

Conference Phone Numbers:

(b) (7)(E) Toll-free for CBP Conference Bridge

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Update
Date: Thursday, February 12, 2015 7:23:22 AM

(b) (6), was going to have that after his visit yesterday. I haven't seen him yet to discuss that yet.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 11, 2015 08:07 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Update

Fantastic. Did we get a schedule we can see?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 11, 2015 08:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Update

Update:

1. (b) (7)(E) were poured yesterday
2. Completed nearly (b) (7)(E)
3. Working with a full crew and making great progress.
4. The San Diego EO (JJ) has been a great help and returns back to his station tomorrow.

Thank you,

(b) (6), (b) (7)(C)
Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6)
Date: Monday, February 16, 2015 11:39:14 PM

Ok. I'll catch you up when you are back. Enjoy.

From: (b) (6), (b) (7)(C)
Sent: Monday, February 16, 2015 08:27 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) I'm on leave this week.

From: (b) (6), (b) (7)(C)
Sent: Monday, February 16, 2015 05:09 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

Let's work this this week. Thanks.

From: (b) (6), (b) (7)(C)
Sent: Friday, February 13, 2015 06:15 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

Okay thanks

From: (b) (6), (b) (7)(C)
Sent: Friday, February 13, 2015 05:13 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Steel Inventory Follow-up w/ (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Thanks for your time today to discuss the GFM at Fabens. I have captured the main points of our discussion below. While I transition to my detail, (b) (6), (b) (7)(C) will likely follow-up with you as this is an action from our field visit with (b) (6), (b) (7)(C)

- (b) (6), (b) (7)(C) to calculate how much fence we can construction with the fence available at (b)(7)(E) (to include construction caveats such as sleeving, steel thickness not of standard, etc.). It is estimated (b)(7)(E) miles max are available with the steel we have, but you will verify.
- Transportation Cost
- The updated inventory is attached (b) (6), (b) (7)(C) – I will be sending you a separate email with this spreadsheet and the other spreadsheet you will need for audits. I will also send the updated layout of the yard).

- o I verified that we had 15 pieces of steel plate in the inventory
- GSA Disposal Process – you will provide your recommendation of material that could be tagged for disposal (i.e. likely not to be used in fence construction).

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 11:37:42 AM

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 17, 2015 1:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5), (b) (7)(E)

Regards,

(b) (6), (b) (7)(C) , PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb and is continuing (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5) I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information

for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.

<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 11:54:40 AM

Thanks!

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 18, 2015 11:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 17, 2015 1:44 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5)

(b) (5)

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5). I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C).

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

Mr. (b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting

this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will

continue to update if anything changes. Please let me know if you have any questions.

<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule
Date: Wednesday, February 18, 2015 1:52:14 PM
Attachments: (b) (7)(E) [Secondary Fence 3.pdf](#)
Importance: High

(b) (6), (b) (7)(C)

Attached is an updated (b) (7)(E) Secondary Fence Schedule. BOD is April 13, 2015. Please let me know if you need additional corrections or if you have additional updates.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 18, 2015 11:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Schedule

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 17, 2015 1:44 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

I will adjust the schedule as you noted below. I have some questions about a items reflected in the schedule. How should I treat items related to the following task.

(b) (5)

(b) (5)

Regards,

(b) (6), (b) (7)(C) , PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, February 13, 2015 12:00 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C) I received some hard dates on the project now that we have some work behind us. Please adjust/add changes and return the schedule based on the following. Construction is not being accomplished in sections of A,B,C, and D as stated on the original schedule sent:

Preparation of site and materials 20 Jan (start date) until 6 Feb.

Boring of post holes and trenching was is being performed simultaneously 2 Feb to 20 Feb (1st concrete pour was on the 10th).

Setting of poles and concrete pouring began on 5 Feb and is continuing on (b) (5)

(b) (5)

(b) (5)

(b) (5)

BOD

Closeout

Please feel free to call me if you have any questions.

Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 2:14 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Secondary Fence Schedule

<< File: (b) (7)(E) Secondary Fence 2.pdf >> << File: (b) (7)(E) Status Worksheet.xlsx >>

Attached is a PDF of the schedule and a schedule status worksheet. I adjusted the schedule based on the information in your e-mail. Based on a January 20 Construction start the project (b) (5) I do not have status on the predecessor tasks. So I included the schedule status worksheet for your use. Please fill in estimated forecast or actual dates the cells highlighted in yellow. Don't worry I will know which is which. If you have questions on how to complete or what I am looking for please call me at (b) (6), (b) (7)(C). Also don't worry about the total float I can correct that later. If there are changes on the construction part of the schedule, it is best to call and discuss. Thanks.

Regards,

(b) (6), (b) (7)(C), PMP

Sr. Program Management Consultant (Scheduling)

Business Operations Division

E3 Federal Solutions, LLC

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 13, 2015 1:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: (b) (7)(E) Secondary Fence Schedule

Mr. (b) (6), (b) (7)(C)

We have determined a start date for the (b) (7)(E) secondary fence project here in Tucson. I was hoping you could assist me in adjusting the times to fall within what we originally intended when we had the start date of 1 Oct 2014. We are having a pre-con 9AM MST this Thursday and a start date of 20 January. Let me know if you require anything else from me on getting this project going.

(b) (6), (b) (7)(C) I also need you to look at the schedule as well and determine if you are comfortable with the milestones.

Thank you again for your help << File: (b) (7)(E) Secondary Fence R2.pdf >> << Message: FW: (b) (7)(E) Secondary Fence: Wage Grade Logistics / Schedule Notes >>

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 06, 2014 7:37 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Secondary Fence Schedule

(b) (6), (b) (7)(C)

As I mentioned on our call today, attached is what the (b) (7)(E) Secondary Fence Project is tracking to right now. I am trying to get the procurement pushed through, so that is the long pole in the tent, as well as ensuring all of the Wage Grade Logistics are in place. We will continue to update if anything changes. Please let me know if you have any questions.


<< File: (b) (7)(E) Secondary Fence R2.pdf >>

Thanks,

(b) (6), (b) (7)(C)

Activity ID	Activity Name	Original Duration	Remaining Duration	Start	Finish	Total Float	January 2015			February 2015				March 2015				April 2015			May 2015		
							1	18	25	01	08	15	22	01	08	15	22	29	05	12	19	26	03

(b) (7)(E) Secondary Fence						
BPFTI PMO						
Environmental						
A1360	404 Permit Complete	10	0	01-Oct-14 A	15-Jan-15 A	404 Permit Complete
Procurement						
Phase II RFP Contracting - DB						
A1375	Contract Award	0	0		15-Jan-15 A	Contract Award
Phase III Construction						
A1385	Notice to Proceed (NTP)	0	0		15-Jan-15 A	Notice to Proceed (NTP)
A1395	Mobilize Rental Equipment And GFM	10	0	16-Jan-15 A	06-Feb-15 A	Mobilize Rental Equipment And GFM
Construction						
Civil						
CON1040	Construction Start	0	0	02-Feb-15 A		Construction Start
Section A						
CON1125	Site Prep (Boring of Post Holes and Trenching)	5	(b) (5)	02-Feb-15 A	(b) (5)	
CON1130	Set Poles (1st Concrete Pour 2/10/15)	10		05-Feb-15 A	(b) (5)	
CON1220	Install and Erect Fence Panels and Stabliers		(b) (5)			
CON1230	Bolt and Secure Panels to Each Other and Ballards		(b) (5)			
Section D						
CON1050	Construction Completion					
Commissioning						
CON1052	Punch List & Exceptions					
CON1056	De-Mobilize Rental equipment					
CON1054	Final Inspection					
CON1060	Beneficial Occupancy Date					
Phase IV Closeout						
Documents						
CON1065	Final Invoice					
CON1080	Final Payment					
CON1070	Final Transfer Document Date					



█ Actual Work █ Critical Remaining Work
█ Remaining Work ◆ Milestone

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 1:52:14 AM

Sounds good. Thx

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 1:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

Sounds good, we can group up when you get here and figure out a window that works.

From: (b) (6), (b) (7)(C)
Sent: Sunday, March 15, 2015 10:34 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:31:38 AM

Senior staff call?

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:31 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Not yet. Will be discussed at the 11am (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:30:49 AM

Not yet. Will be discussed at the 11am. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(E) I'm tentatively planning to visit Zone (b) (7)(E) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b) (7)(E) for the (b) (7)(E) and have hung two (b) (7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress
Date: Monday, March 16, 2015 9:32:02 AM

Yes..

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:32 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Senior staff call?

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:31 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Not yet. Will be discussed at the 11am. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 9:07 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 7:28 AM
To: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Secondary Fence Project Progress

It is on a safety pause. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 16, 2015 01:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Secondary Fence Project Progress

Looking good (b) (6), (b) (7)(C) I'm tentatively planning to visit Zone (b) (7)(C) the week of the 13th – if we can make the schedules work I'd also like to visit (b) (7)(E) and see your alls almost completed work.

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 12, 2015 5:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Secondary Fence Project Progress

(b) (6), (b) (7)(C)

They have completed all the post setting. Now working on the (b)(7)(E) for the (b)(7)(E) and have hung two (b)(7)(E) On schedule for a 16 April completion.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6)
Subject: Re: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)
Date: Sunday, April 21, 2013 7:49:25 AM

Thanks (b) (6), (b) (7)(C) caught same things.

We have a new update.

We'll meet on Monday to discuss..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Saturday, April 20, 2013 08:02 PM
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

This looks pretty good to me. The only items that jump out at me at the storm drainage headwall and flared end section. (b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, April 19, 2013 2:57 PM
To: (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

All:

I've modified the sheet as follows:

Added new column for current design standards nomenclature (where PF225/VF300 designs don't have current corresponding standard, Bolumn A is blank) Struck the PF225/VF300 fence types that are no longer part of standard through in Column B Deleted costs in Column C for those that aren't current designs. Logic is not to provide cost for fence type we don't intend to build Added 3 fence types at bottom from Design Standards that don't have pricing

Feedback welcome

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Friday, April 19, 2013 8:56 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls
(UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Revised scoping estimates incorporating changes discussed this morning with (b)(6); (b)(7)(C)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)
Date: Friday, April 19, 2013 2:56:44 PM
Attachments: [AoA GEN3_Current_CostEstimations_TI_Components \(2\) \(version 1 4-19-13\).xls](#)

All:

I've modified the sheet as follows:

Added new column for current design standards nomenclature (where PF225/VF300 designs don't have current corresponding standard, Bolumn A is blank)
Struck the PF225/VF300 fence types that are no longer part of standard through in Column B
Deleted costs in Column C for those that aren't current designs. Logic is not to provide cost for fence type we don't intend to build
Added 3 fence types at bottom from Design Standards that don't have pricing

Feedback welcome

(b) (6), (b) (7)(C)

CTR-LMI

BPFTI PMO

OF: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, April 19, 2013 8:56 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Copy of Copy of AoA GEN3_Current_CostEstimations_TI_Components (2) (version 2).xls (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Revised scoping estimates incorporating changes discussed this morning with (b)(6); (b)(7)(C)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (5), (b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Engineers Weekly Status 7/20 to 7/27
Date: Thursday, July 28, 2016 8:59:06 AM

(b) (6), (b) (7)(C), weekly update. I still owe get the updated project spreadsheet to (b) (6), (b) (7)(C) as he requested while in DC.

Also, there seems to be a conflict in the Dr. Checks with OTIA. (b) (7)(E) is requesting a briefing while the (b) (7)(E) program started entering in their comments.

(b) (6), (b) (7)(C) – TACCOM. (b) (6), (b) (7)(C) is in Yuma this week for environmental.

- OIT-WSPD Monthly PMR: July PMR held in Chantilly July 20th.
- Structural Assessments: GSA Task Order #4 and #5 awarded May 31st for 70 Structural and Condition Assessments will begin June and be complete in December. 22 Site visits completed; 36 scheduled for July/August; 14 scheduled for September.
- Corrective Repair: Twenty-seven (27) sites released to FAA to implement repairs in SWB, BUN, MIP, SPW, HLT, DTM, GFN, DRT, LRT, RGV Sectors. Forty-five (45) legacy sites baselined, assessed, and evaluated; of which 26 are over TIA-222 G capacities with 10 being considered for strengthening/corrective repair, 6 for replacement, and 10 for decommissioning.
- Havre Sector HQ Tower Replacement: D&D funds approved by Border Patrol pending transfer to FME by OIT-WSPD. Project start in August, GSA to award contract in November; design December – February; construction in April 2017.
- Helo Pad Installation Project: GSA Task Order #5 for survey and planning of helo pad installations awarded. Work will begin in June and be complete Spring of 2017. Site visits scheduled for July 6th through 23rd; fourteen (14) site visits completed. Memo submitted to add \$2,800,000 in additional funding from OIT onto FAA IAA.
- **ENVIRONMENTAL**
- (b) (7)(E) Road Improvements: Working with GSRC on Environmental Monitoring/Training/SWPPP development for Milcon rotation scheduled in July. Approved Memo to File for BMGR Waiver. Final SWPPP/Environmental Training submitted and distributed to the team. Milcon rotation #1 scheduled to start July 25th

(b) (6), (b) (7)(C) – Tower projects assigned –TA program, Phase 2 solar site expansion/road improvements in (b) (7)(E) (b) (7)(E)

(b) (7)(E) FAA is incorporating OTIA comments on the 96% design packages for 9 (b) (7)(E) sites. Driving the project to start of construction in mid-to-late August. Have completed preliminary scoping work for decommissioning the (b) (7)(E) in (b) (7)(E) no longer in use after the (b) (7)(E) OTIA project. For (b) (7)(E) (b) (7)(E) once the 15% designs are completed, we are expecting USACE to send large volumes at once with short review durations and are preparing accordingly. For TA, trying to advance the proposed project to provide shore power to six sites and

am coordinating with OTIA. On (b)(7)(E) (b)(7)(E) coordinating with OTIA and USACE for site visits by the FAA for geotechnical work next week at the 3 primary and alternate sites. He is in (b)(7)(E) this week on the geotechnical site visits.

(b) (6), (b) (7)(C) –

- MR Program: The (b)(7)(E) assessments 5-year assessments are in progress, FAA team is in (b)(7)(E) Reports from El Centro, Tucson, Yuma and San Diego reports are rolling in and under review. Updating inventory list to show last assessment, know issues and working with BUSOPs with site inconsistencies and sharepoint organization. Working with Busops to move data from sharepoint to tririga or S: drive. COR responsibilities moving from (b)(6), (b)(7)(C) to (b)(6), (b)(7)(C).
- MR Projects: For TXDOT 375 Loop (b)(5), (b)(7)(E) on going discussions on (b)(5), (b)(7)(E) and new (b)(5), (b)(7)(E) schedule meeting is today. Awaiting OTIA's decision on shelter ordering for (b)(6), (b)(7)(E) For Imperial Beach, IAA mod to move funding to FAA is in process. For Asarco, FAA is (b)(5), (b)(7)(E) this week to be complete by July. AVDL awaiting (b)(7)(E) as-builts and (b)(7)(E) is in design – (b)(5), (b)(7)(E).
- MR Structurals: Received draft of FAA Block-1 structural, will review next week. Received Laredo structural analysis request to (b)(5), (b)(7)(E), (b)(7)(E) discussing with OIT path forward. Determining scope for El Paso plans for (b)(5), (b)(7)(E) loading changes in El Paso. El Paso would like to combine (b)(7)(E) POE towers. Once we receive loading criteria, we will proceed with analysis.

(b) (5)

- (b)(7)(E) RGV new construction – AE awarded for (b)(7)(E) 15% design, RGC AE 15% SOW is with USACE, 7/29 award date however (b)(6), (b)(7)(C) may have asked USACE to hold. Expecting 15% (b)(7)(E) designs to start arriving August 2016. OTIA is moving (b)(7)(E) (b)(7)(E) project to FAA after 15% design. (b)(6), (b)(7)(C) sent email on 7/27/2016 to hold work/correspondence on project. No direction from OTIA on station towers.

(b) (6), (b) (7)(C) – Tower projects assigned –

- IFT (b)(7)(E)
 - Finalizing design of Roads and site prep for (b)(7)(E) with OTIA and USACE
 - Obtained approval for roads project with IBWC
 - Developing MR scope and cost for tower roads not currently in FM&E budget
 - Finalizing 100% (b)(7)(E) design and permitting approval through IBWC
 - Attended final planning coordination meeting in USACE POA district the week of July 11 to finalize all plans for the (b)(7)(E) and coordinate the EA and Real Estate Team.
 - Follow up coordination from USACE meeting to close out design process for (b)(7)(E) Road and (b)(7)(E) Completed upload of Dr. Checks comments for final plan review in AK.
- IFT (b)(7)(E)
 - Supporting PM (b)(7)(E) Station Communications Shelter Relocation as well as (b)(7)(E) Station and (b)(7)(E) Structural Tower improvements PRD for (b)(7)(E) deployment. Final updates per review comments during PRD signature and

- correspondence with OTIA on cost revisions.
- Leading IFT QAQC effort with FAA for tower Construction. Completed updated projections for OTIA on DGL projected spend to finish.
 - Coordinating new FY 2017 QAQC scope and cost with the FAA for (b)(7)(E) Deployment and working IAA Mod for additional funding
 - Coordinating with (b) (6), (b) (7)(C) to complete CTMIR improvements to existing IFT roads prior to Elbit deployment in Fall 2016.
 - Coordinating with (b)(7)(E) station for logistics of starting tower reinforcement and lightning protection / grounding by the FAA the second week in August.
 - Facilitated transfer of site CATEX from FM&E environmental to OTIA per their request.

(b) (6), (b) (7)(C) – Tactical Infrastructure

Developed preliminary exhibits for both (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) boat ramps for the RGV sector. Reviewed M&R plan on various roads in the Tucson sector. Reviewed plan to install a temporary fence in the Tucson sector during the repair of a train gate in the (b)(7)(E) AOR. Attended meeting concerning the (b)(7)(E) project and will serve as a technical advisor.

(b) (6), (b) (7)(C) – Chief Engineer

I'm still not under contract - however I continue to support (b)(7)(E) fence replacement projects

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: CBP/AKJV Coordination Meeting
Date: Wednesday, July 20, 2016 9:33:30 PM

(b) (6), (b) (7)

Per today's field visit and added meeting with AKJV, we will need real estate to gain access to the new (b)(7)(E) tower. (b)(7)(E)
(b)(7)(E)

For towers, key dates:
3/10/2017 construction start of the new (b)(7)(E) tower
4/6/2017 decommission start of the old tower

(b) (6), (b) (7)(C)
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 20, 2016 1:47 PM
To: (b) (6), (b) (7)(C)
[Redacted]
[Redacted]
[Redacted]
[Redacted]

Subject: RE: CBP/AKJV Coordination Meeting

(b) (6), (b) (7) - I did not participate in the meeting with the contractor but I did meet with (b) (6), (b) (7)(C) and sector regarding concerns with the fence/bridge bent connections. (b) (5)

(b) (5)

(b) (5)

Best,

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, July 20, 2016 8:45 AM

To: (b) (6), (b) (7)(C)

Subject: RE: CBP/AKJV Coordination Meeting

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 19, 2016 10:51:29 AM

To: webex; (b) (6), (b) (7)(C)

Subject: RE: CBP/AKJV Coordination Meeting

(b) (5)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 19, 2016 9:13:11 AM

To: (b) (6), (b) (7)(C)

Subject: FW: CBP/AKJV Coordination Meeting

When: Occurs every Tuesday from 2:00 PM to 3:00 PM effective 6/21/2016 until 8/23/2016. There are 6 more occurrences. (UTC-07:00) Mountain Time (US & Canada)

Where: (b) (7)(E)

I know that (b) (6), (b) (7)(C) will be attending this meeting but based on our meeting last week (b) (5)

(b) (5), (b)(6);(b)(7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C) On Behalf Of webex

Sent: Monday, July 18, 2016 3:24 PM

To: webex; (b) (6), (b) (7)(C)

(b) (6)

Subject: FW: CBP/AKJV Coordination Meeting

When: Occurs every Tuesday effective 6/21/2016 until 8/23/2016 from 2:00 PM to 3:00 PM (UTC-07:00) Mountain Time (US & Canada).

Where: (b) (7)(E)

This meeting is to discuss operational impact as construction ramps up in the EPS AOR. It does expand into further discussions related to the MOA, (b)(7)(E) technology solution, fence tie-ins, etc.

-----Original Appointment-----

From: webex [mailto:(b)(7)(E)]

Sent: Tuesday, June 21, 2016 10:26 AM

To: webex; (b)(6)

Subject: CBP/AKJV Coordination Meeting

When: Occurs every Tuesday effective 6/21/2016 until 8/23/2016 from 2:00 PM to 3:00 PM (UTC-07:00) Mountain Time (US & Canada).

Where: (b)(7)(E)

[Join WebEx meeting](#)

Meeting number: (b)(7)(E)

Host key: (b)(7)(E)

Join by phone

Call-in toll-free number: (b)(7)(E)

[Show global numbers](#)

Leader PIN: (b)(7)(E)

Conference Code: (b)(7)(E)

Can't join the meeting? [Contact support.](#)

IMPORTANT NOTICE: Please note that this WebEx service allows audio and other information sent during the session to be recorded, which may be discoverable in a legal matter. You should inform all meeting attendees prior to recording if you intend to record the meeting.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: O1-O3 site visit next week?
Date: Tuesday, March 05, 2013 9:04:05 PM
Attachments: [Site Visit Request Form RGV 03_13_13.doc](#)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 11:16 AM
To: (b) (6), (b) (7)(C)
Subject: Fw: O1-O3 site visit next week?

FYSA

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 11:15 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Re: O1-O3 site visit next week?

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) spoke to me and I told him to shoot you an e-mail. FM&E will send me the site visit form.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 11:14 AM Eastern Standard Time
To: (b) (6), (b) (7)(C) ARDO
Cc: (b) (6), (b) (7)(C)
Subject: O1-O3 site visit next week?

Hey (b) (6), (b) (7)(C)

Based on the significant topographic changes we observed a couple of weeks for the approximately (b)(7)(E) miles of fence alignment we walked, we would like to walk/see the remaining (b)(7)(E) miles (+/-) next week if you can support. Our tentative plan would be to conduct the visits on 12th-14th

Please let me know if you can accommodate. Sorry for the short notice.

Thanks

(b) (6), (b) (7)(C)



U.S. Customs and Border Protection

PROCEDURE NO:

DATE: 1/4/13

FIELD SITE REQUEST FORM

REQUEST FOR: BPFTI PMO

REQUEST FROM: (b) (6), (b) (7)(C)

PROPOSED SITE VISIT LOCATION (include region, area, and facility):

Proposed primary pedestrian fence segments (b)(7)(E) (b)(7)(E)

DATES OF VISIT: 3/13/13 – 3/14/13

POC FOR VISIT: (b) (6), (b) (7)(C)

PURPOSE OF VISIT (include specific types of information to be collected):

Field check proposed fence alignments for primary pedestrian fence segments (b)(7)(E) and determine if flooding in the summer of 2011 requires modification of the alignments

LIST OF ATTENDEES (attach additional page if more attendees requested)

Table with 3 columns: Name, Title, Company. Rows include (b) (6), (b) (7)(C) as Chief Engineer at BPFTI/LMI and (b) (6) as Project Manager at USACE.

APPROVAL SIGNATURE:

*****FOR CLASSIFIED USE ONLY*****

ATTENDEE INFORMATION (attach additional page if more attendees requested)

Name	Title	Company	SSN	DoB	Clearance Level
(b) (6) [REDACTED]	REAL ESTATE SME	USACE	NA	NA	NA
(b) (6) [REDACTED]	REAL ESTATE SME	USACE	NA	NA	NA

SECURITY OFFICER SIGNATURE:

LOCAL POC APPROVAL:

The Information System Security Branch requires a mandatory submission of visitor pre-clearance forms no later than 48 hours before arrival of visitor(s) in order for any visitor to be considered for approval

.....

CBP offices prefer submission of Field Site Request Form three (3) weeks prior to Field Site Visit. Please e-mail/fax form to the POC listed in the Site Visit Coordination Request Procedure.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Andrade Site Visit on Mar 5
Date: Tuesday, March 05, 2013 7:19:16 PM
Attachments: [Site visit picture report.docx](#)

Gentlemen,

I was at the site today, two separate times. The first in the morning with (b) (6), (b) (7) and (b) (6), (b) (7)(C) (TI Coordinator). I had lunch with (b) (6), (b) (7) and (b) (6), (b) (7)(C) then spent a couple of hours this afternoon at the site.

The morning session was routine with nothing interesting to relate. During the afternoon session they were beginning to (b) (5), (b) (7)(E) and I noted a couple of anomalies. I spoke to (b) (6), (b) (7) about my findings and to his credit he knew the answer or went and found out the answer to my questions.

The attached word document includes pictures as well as my thoughts about what the pictures depict. Please call me if you have any questions about the construction progress. They are moving quickly and so I plan to be out here next week also.

(b) (6)




2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

Andrade Fence Project

Pictures from Site Visit on March 5, 2013




(b) (7) (E)


(b) (7) (E)

(b) (7) (E)

(b) (7)(E), (b) (6), (b) (7)(C)




(b) (7)(E), (b) (6), (b) (7)(C), (b) (5)





Picture 7 – CJW adding water to the engineered fill material before placement in the hole for the ramp.




Picture 8 – construction of the ramp.

(b) (7) (E)

Picture 9 – close up of ramp construction in the hole.

(b) (7)(E), (b) (5)

(b) (7) (E)



Picture 12 – the bobcat at the bottom of the hill beginning to push the aggregate into place.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: RE: (b) (5)
Date: Friday, June 10, 2016 3:52:44 PM

(b) (6), (b) (7)(C)

Thank you. Good email and I appreciate being made aware.

Good to have OCC on the line as well. (b) (5)
(b) (5)

Please add (b) (6), (b) (7)(C) going forward..

Look forward to the next update.

Regards,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, June 10, 2016 3:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: (b) (5)
Importance: High

Good afternoon (b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b)(6);(b)(7)(C)

More to follow,

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence
Date: Tuesday, April 09, 2013 4:16:50 PM

Thanks (b) (6), (b) (7)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, April 09, 2013 12:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

(b) (6), (b) (7) - I reviewed the old ROM I prepared and sent to you last night. I modified that old ROM to be a stand-alone estimate to address only the area east of the collapsed area. I also left the estimate as if it would be done by CTIMR contractor just like the first estimate.

(b) (5)

(b) (6)

2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 09, 2013 1:32 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

(b) (6), (b) (7)(C)

I talked with our engineering team and here is our ROM.

Option 1 is (b)(7)(E) the replaced fence. This is the one that needs attention.

The ROM is +/- (b) (5)

Option 2 is (b)(7)(E) the replaced fence.

Pending Cost Rom from Corps.

There are a couple of strategies to include CTIMR.

We'll need to chat about funding for all requirements on Thursday.

Let me know if you have any questions...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, April 08, 2013 2:03 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)

Please see the request below from Yuma. Can you get me some ROMs for the other 2 phases of the repair? Thanks

(b) (6), (b) (7)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 7:56 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Andrade Border Fence

Chief:

I can ask FME to prepare cost estimates for each so we can intelligently brief Chief (b) (6), (b) (7)(C)

(b) (6), (b) (7)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 07:43 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C).do you know where we are with proceeding with the other two phases of the Andrade Fence Repair. The first (and biggest) passed the final inspection yesterday. Thanks again for your help.. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 11:08 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

Has to go thru OBP as a requirement...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 2:02 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

All good but now the Chief is asking about funding/ETA for completion of the second and third phase. Thanks for your help

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 11:00 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

Gents:

Just checking in. All good?

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Re: Andrade Fence Cost Estimates (UNCLASSIFIED)
Date: Tuesday, April 09, 2013 8:22:15 PM

Good info. I would like a voice discussion.

Let's set this up for early next week.

(b) (5)

Thank you.

From: (b) (6)
Sent: Tuesday, April 09, 2013 05:47 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
Subject: Andrade Fence Cost Estimates (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Here's some numbers and information for you:

The IGE was:

(b) (5)

(b) (5)

(b) (5)

(b) (5)

I hope this information is helpful. Please let me know if you'd like to discuss with (b) (6) and I. I'll get more information together regarding the alternatives that Baker worked up (b) (6) and (b) (6), (b) (7) have both seen the rough details).

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Border Fence
Date: Tuesday, April 09, 2013 9:52:35 PM

Copy Sir.

Respectfully,
(b) (6), (b) (7)(C)
Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 05:29 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Border Fence

Ok. (b) (5)

Thanks.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 04:16 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Thanks (b) (6)

Respectfully,
(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)4
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: [REDACTED] (b) (6)
Sent: Tuesday, April 09, 2013 12:46 PM
To: (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

[REDACTED] (b) (6), (b) (7)(C) - I reviewed the old ROM I prepared and sent to you last night. I modified that old ROM to be a stand-alone estimate to address only the area east of the collapsed area. I also left the estimate as if it would be done by CTIMR contractor just like the first estimate.

[REDACTED] (b) (5)

[REDACTED] (b) (6)

2000 Corporate Ridge
McLean, VA 22102-7805
[REDACTED] (b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----

From: [REDACTED] (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 1:32 PM
To: (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

[REDACTED] (b) (6), (b) (7)(C)

I talked with our engineering team and here is our ROM.

Option 1 is [REDACTED] (b)(7)(E) the replaced fence. This is the one that needs attention.

The ROM is +/- [REDACTED] (b) (5)

Option 2 is [REDACTED] (b)(7)(E) the replaced fence.

Pending Cost Rom from Corps.

There are a couple of strategies to include CTIMR.

We'll need to chat about funding for all requirements on Thursday.

Let me know if you have any questions...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, April 08, 2013 2:03 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)

Please see the request below from Yuma. Can you get me some ROMs for the other 2 phases of the repair? Thanks

(b) (6), (b) (7)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 7:56 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Andrade Border Fence

Chief:

I can ask FME to prepare cost estimates for each so we can intelligently brief Chief (b) (6), (b) (7)(C)

(b) (6), (b) (7)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 07:43 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C).do you know where we are with proceeding with the other two phases of the Andrade Fence Repair. The first (and biggest) passed the final inspection yesterday. Thanks again for your help.. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 11:08 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

Has to go thru OBP as a requirement...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 2:02 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

All good but now the Chief is asking about funding/ETA for completion of the second and third phase. Thanks for your help

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 11:00 AM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

Gents:

Just checking in. All good?

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Border Fence
Date: Tuesday, April 09, 2013 8:29:48 PM

Ok. (b) (5)

Thanks.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 04:16 PM
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Thanks (b) (6)

Respectfully,

(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, April 09, 2013 12:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

(b) (6), (b) (6) - I reviewed the old ROM I prepared and sent to you last night. I modified that old ROM to be a stand-alone estimate to address only the area east of the collapsed area. I also left the estimate as if it would be done by CTIMR contractor just like the first estimate.

(b) (5)

(b) (6)

2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 09, 2013 1:32 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

(b) (6), (b) (7)(C)

I talked with our engineering team and here is our ROM.

Option 1 is (b)(7)(E) the replaced fence. This is the one that needs attention.

The ROM is +/- (b) (5)

Option 2 is (b)(7)(E) the replaced fence.

Pending Cost Rom from Corps.

There are a couple of strategies to include CTIMR.

We'll need to chat about funding for all requirements on Thursday.

Let me know if you have any questions...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, April 08, 2013 2:03 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C)

Please see the request below from Yuma. Can you get me some ROMs for the other 2 phases of the repair? Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 04, 2013 7:56 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Andrade Border Fence

Chief:

I can ask FME to prepare cost estimates for each so we can intelligently brief Chief (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 07:43 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C).do you know where we are with proceeding with the other two phases of the Andrade Fence Repair. The first (and biggest) passed the final inspection yesterday. Thanks again for your help.. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 11:08 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Has to go thru OBP as a requirement...

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 2:02 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

All good but now the Chief is asking about funding/ETA for completion of the second and third phase. Thanks for your help

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 11:00 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Gents:

Just checking in. All good?

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence
Date: Tuesday, April 09, 2013 9:29:19 PM

Understood.

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 8:29 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Border Fence

Ok. (b) (5)

Thanks.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 09, 2013 04:16 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Thanks (b) (6)

Respectfully,

(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, April 09, 2013 12:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

(b) (6), (b) (7)(C) - I reviewed the old ROM I prepared and sent to you last night. I modified that old ROM to be a stand-alone estimate to address only the area east of the collapsed area. I also left the estimate as if it would be done by CTIMR contractor just like the first estimate.

(b) (5)

(b) (5)

(b) (6)

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, April 09, 2013 1:32 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)

Subject: RE: Andrade Border Fence

(b) (6), (b) (7)(C)

I talked with our engineering team and here is our ROM.

Option 1 is (b)(7)(E) the replaced fence. This is the one that needs attention.

The ROM is +/- (b) (5)

Option 2 is (b)(7)(E) the replaced fence.

Pending Cost Rom from Corps.

There are a couple of strategies to include CTIMR.

We'll need to chat about funding for all requirements on Thursday.

Let me know if you have any questions...

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, April 08, 2013 2:03 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C)

Please see the request below from Yuma. Can you get me some ROMs for the other 2 phases of the repair? Thanks

(b) (6), (b) (7)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 7:56 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Border Fence

Chief:

I can ask FME to prepare cost estimates for each so we can intelligently brief Chief (b) (6), (b) (7)(C)

(b) (6), (b) (7)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 07:43 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade Border Fence

(b) (6), (b) (7)(C).do you know where we are with proceeding with the other two phases of the Andrade Fence Repair. The first (and biggest) passed the final inspection yesterday. Thanks again for your help.. (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 11:08 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Has to go thru OBP as a requirement...

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 2:02 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

All good but now the Chief is asking about funding/ETA for completion of the second and third phase. Thanks for your help

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 04, 2013 11:00 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Border Fence

Gents:

Just checking in. All good?

From: (b) (6)
To: ANDERSON, (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Feb 28
Date: Thursday, February 28, 2013 11:08:59 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b)(7)(E) Road Project by SDC WG
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Bridge Structural Survey
- (b)(7)(E) Road Improvements Project by military
- (b)(7)(E) Pedestrian Bridge Project
- (b)(7)(E) Road Project by military
- Sasabe gas pipeline project
- (b)(7)(E) Road Improvements
- (b)(7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C), and others to keep the (b)(7)(E) Road moving forward. I participated in conference calls to plan for the upcoming military effort.
- I continued to track the (b)(7)(E) project in (b)(7)(E) I’ve coordinated with (b) (6), (b) (7)(C) to confirm the “official” position of ORMB on this issue. I sent IBWC the official word that ORMB approves the installation of the fiber optic cable as designed.
- I attended the M&R PMR.
- I reviewed the drawings and prepared for the (b)(7)(E) Road Project kick off meeting.
- I participated in calls to review and discuss progress on the Andrade fence project including the availability of GFM.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Nov29
Date: Thursday, November 29, 2012 2:04:10 PM

No report last week due to Thanksgiving holiday.

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b)(7)(E) Area Fence Corrosion

2. Major Efforts

- I participated in routine conference calls.
- I tracked the progress on the Andrade Fence collapse project. I began preparation of a new SOW and IGCE assuming that we would advertise a new RFP through the CBP acquisition team.
- I coordinated requirements with FERC and EED ((b) (6), (b) (7)(C)) to facilitate the CBP decision whether or not to be a cooperating agency on this pipeline project.
- I prepared for the site visit next week to perform the field review of the (b)(7)(E) (b)(7)(E) Road project.
- I coordinated and participated in a meeting in Spokane between Sector and FS regarding the design requirements of (b)(7)(E) Road Project. See separate email for details of meeting.

3. Good News

4. Concerns

5. Deliverables

I will be traveling all next week.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Fence Replacement
Date: Thursday, January 03, 2013 4:41:11 PM

(b) (5)

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 10:19 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Fence Replacement

(b) (6), (b) (7) off the cuff, I'm thinking (b) (5):

1. (b) (5)
2. (b) (5)
3. (b) (5)
4. (b) (5)

(b) (5)

(haven't talked to anybody about this approach yet)

(b) (6), (b) (7)(C)
PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - Aug 22
Date: Thursday, August 22, 2013 4:29:10 PM

I was Annual Leave the last two weeks returning yesterday. That is why the weekly report is lighter than usual.

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Project by SDC WG
- (b) (7)(E) Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I caught up on email messages.
- I met with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to catch up on activities during my absence.
- I answered questions from the Cost Evaluation Team for CTIMR A2 regarding the IGCE.
- I finished the model to estimate the “Replacement Cost New” for fence TI for the Strategic Plan Initiatives.
- I worked with ECSO to complete the BOM for the SDC West Access Road.

3. Good News

4. Concerns

5. Deliverables

(b) (6) PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Penitas Pump Fence Closure Site Visit
Date: Thursday, August 08, 2013 5:12:03 PM

(b) (6), (b) (7)(C)

Same plans as you all. I will go back on the morning of the 28th..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, August 08, 2013 3:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Penitas Pump Fence Closure Site Visit

(b) (6), (b) (7)(C)

We are scheduling a site visit for this project for 8 am on Tuesday, 27 August. Right now, (b) (6), (b) (7)(C) and I plan to arrive in McAllen on Monday, 26 Aug on AA1781 at 2:15 pm. I believe (b) (6), (b) (7)(C) is planning to leave McAllen on Tuesday on the 2:55 pm flight.

He wants to see some other things during the time between the site visit and when he needs to be at the airport, and there are some options including Fronton MILCON road which will be complete the week before, Harlingen Canal grates which have been a continuing issue, Vela Farms river road, and/or some of the accepted Gates.

Please let me know what your plans are so I can be sure to be available, if needed, if you plan to stay longer.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Daily Update - (b) (6), (b) (7)(C), 9 Oct 2013
Date: Wednesday, October 09, 2013 7:20:01 PM

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 09, 2013 05:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Daily Update - (b) (6), (b) (7)(C), 9 Oct 2013

(b) (6), (b) (7)(C)

For today:

- 3.5 hours – Preparation for Projects Meeting & participating in the call.
- 1 hour – Response to OCC on EET/Sharyland Electrical Distribution Plans
- 2 hours – RGV Gates
 - Discussion with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) about timeliness of our warranty process for gates.
 - Emails/calls to (b) (6), (b) (7)(C) requesting update on commercial power to 12 remaining gates.
 - Updated RGV Gates Issue Paper for (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C)
 - Email to (b) (6), (b) (7)(C) / (b) (6), (b) (7)(C) on strategy if we delay Weston.
- 1.5 hours - Miscellaneous (Engineering review of proposed fence erosion repair at EPT fence line; RGV & EPT Daily M&R Calls, other emails)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities

Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - October 11
Date: Thursday, October 11, 2012 8:19:03 PM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I participated in conference calls for the CTIMR WA 1 RFP. I coordinated with (b) (6), (b) (7)(C) so he could continue working the IGCE for the 365 day work plan during my absence. I received updated information from (b) (6), (b) (7)(C) for the SOW on Tuesday of this week.
- I traveled to (b) (7)(E) to meet with the (b) (7)(E) contractor. I spent all day Thursday and Friday with the contractor. I walked the site with the contractor and we discussed the entire project. I took pictures of the entire site. I decided on the actual locations for the culverts, and helped layout the entire site.
- I met with (b) (6), (b) (7)(C) in (b) (7)(E) to review the SOW for the CTIMR RFP.
- I participated in routine conference calls and the division staff meeting.

3. Good News

4. Concerns

5. Deliverables

(b) (6)

_____.

Next week – Monday downtown meeting with (b) (6), (b) (7)(C) to finish up the IGCE for the 365 day work plan for CTIMR Area 1. I will be taking some personal leave on Thursday afternoon and Friday.

(b) (6), PE, CCE, PMP

LMI
2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: East of (b) (7)(E) POE
Date: Friday, November 30, 2012 9:48:01 AM

Agree (b) (6) should evaluate

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: East of (b) (7)(E) POE

(b) (6), (b) (7)(C)

Thank you.

(b) (6), (b) (7)(C)

I would think we can have (b) (6) take a look and get back to us.

How would you like to proceed?

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: East of (b) (7)(E) POE

(b) (6), (b) (7)(C)

This came in a few weeks ago and dropped off my radar. These are photos of road construction right south of the fence in (b) (7)(E). It appears our Mexican friends have built a road very close to the fence in (b) (7)(E) [It also appears that (b) (7)(E) likes to take photos]. Since we have already had several cross border issues result in M&R repairs, I wanted to bring this to your attention. Please let us know if your engineers have any concerns about what is shown in the photos. Thanks.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Director-Border Patrol TI
SPPA-ORMB
Headquarters Border Patrol
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB



From: (b) (6), (b) (7)(C)

Sent: Thursday, November 29, 2012 5:14 PM

To: (b) (6), (b) (7)(C)

Subject: FW: East of (b) (7)(E) POE

From: (b) (6), (b) (7)(C)

Sent: Tuesday, October 30, 2012 10:01 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: East of (b) (7)(E) POE

(b) (6), (b) (7)(C),

I have taken some pics of the landing mat fence on the east side of the (b) (7)(E) POE and on towards the east where the old fence meets the new PF 225, Bollard fence. There is new construction going on in Mexico, it appears that they are improving or widening a paved road that runs parallel to the border fence and leads to the POE. These improvements are encroaching on the border fence on the south side (b) (7)(E), (b) (5)

. In some places the new road is above the ground level of the border fence and in different places the new road is well below the border fence. Due to this new construction, they have been digging as close as two to three feet from the fence and digging down below the fence up to (b) (7)(E). This new problem in this area has compounded an existing problem where the border road on the north side of the fence has built up over time and has caused some dirt to "spill over" into Mexico.

This issue was first observed by a National Guardsman that brought it to me attention. When (b) (6), (b) (7) and I had an opportunity, we drove out to the site and I later returned to take the pictures that I am attaching in this email.

Please let me know if there is anything more I can do to bring light to this issue.

I will send another set of pics.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Weekly Report - (b) (6) - Nov29
Date: Friday, November 30, 2012 1:23:52 PM

(b) (6)

Thank you..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Friday, November 30, 2012 11:54 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Weekly Report - (b) (6) - Nov29

(b) (6), so I have provided information to (b) (6), (b) (7)(C) He has the SOW, IGCE and PR ready to pull the trigger whenever the decision is made.

The engineers are ready ☺.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 11:43 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Weekly Report - (b) (6) - Nov29

Hi (b) (6)

What's your expectation on the Andrade SOW/IGCE revisions? Still expect to complete today?

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Branch Chief - TI Division Projects, Maintenance and Repair

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)

Sent: Thursday, November 29, 2012 2:04 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Weekly Report - (b) (6) - Nov29

No report last week due to Thanksgiving holiday.

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I participated in routine conference calls.
- I tracked the progress on the Andrade Fence collapse project. I began preparation of a new SOW and IGCE assuming that we would advertise a new RFP through the CBP acquisition team.
- I coordinated requirements with FERC and EED (b) (6), (b) (7)(C) to facilitate the CBP decision whether or not to be a cooperating agency on this pipeline project.
- I prepared for the site visit next week to perform the field review of the (b) (7)(E) Road project.
- I coordinated and participated in a meeting in Spokane between Sector and FS regarding the design requirements of (b) (7)(E) Road Project. See separate email for details of meeting.

3. Good News

4. Concerns

5. Deliverables

I will be traveling all next week.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Dec 13
Date: Friday, December 14, 2012 11:41:54 AM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I coordinated others in FM&E on the impacts to us from the construction activities south of the fence near (b) (7)(E) POE.
- I participated in routine conference calls.
- I provided input to the scoping documents for the (b) (7)(E) project in Spokane
- I coordinated technical requirements with FERC and FM&E regarding the decision whether or not to be a cooperating agency on the Sasabe Pipeline project.
- I participated in mandatory LMI training

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Nov 8
Date: Thursday, November 08, 2012 10:36:21 PM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I performed construction oversight services for the (b) (7)(E). I facilitated decisions regarding the path forward to minimize impact if the water rises and becomes an issue with construction. The water rose and investigations revealed that a IID sump pump had quit working in the drainage system located between the (b) (7)(E) and our site. It appears that there is a direct hydraulic connection between the canal and our site, i.e. the water is NOT coming from the south side as originally believed. I can provide more detailed information if desired..
- I participated in routine conference calls.
- I tracked the progress on the Andrade Fence collapse project. I am to host a conference call next week with another potential contractor to perform the work. If successful then we will contract through the DHS acquisition office rather than ECSO to perform this work.
- I coordinated requirements with FERC and TCA Sector and requested action by (b) (6), (b) (7)(C) regarding the Sasabe gas line project.
- I participated in the site visit/design review of the A-1 roadway improvement project to be constructed by the military in the spring of 2013.
- Participated in conference calls regarding the proposal from the contractor to perform the Andrade fence repairs. Provided insights and suggestions to ECSO for construction priorities and negotiations with the contractor.

3. Good News

4. Concerns

5. Deliverables

I will be downtown on Monday to participate in the Division staff meeting and interface with technical staff.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1
Date: Tuesday, June 28, 2016 12:04:54 PM

Review complete.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 28, 2016 11:48 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1

Please approve the CR related to the (b) (7)(E) fence-it should be in your FITT in box now

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 28, 2016 9:58 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1

Will do.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure Program Management Office Facilities Management and
Engineering U.S. Customs and Border Protection
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 28, 2016 9:51 AM
To: (b) (6), (b) (7)(C)
Subject: FW: Review(s) Overdue for Change Request WCNC-RP2005214_1

(b) (6), (b) (7)(C) - please request a FITT account so we can start routing design review/approvals to you for projects in which you are the design lead.

Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)

Sent: Tuesday, June 28, 2016 8:28 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1

(b) (6), (b) (7)(C)

Attached is a document for you to pass on to (b) (6), (b) (7)(C). Starting on Page 3 are instructions for how to get a FITT account.

Once submitted, his account request will go to (b) (6), (b) (7)(C) for approval, and he will get 2 emails initiating his access. As soon as his account is approved, you can select him from the drop-down.

Thanks,

(b) (6)

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, June 27, 2016 6:54 PM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1

OK-I just figured it out. We need to add (b) (6), (b) (7)(C) as a potential design reviewer. He isn't in the pick list and that's who should be assigned since I can't be.

Thanks

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, June 27, 2016 2:08 PM

To: (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Review(s) Overdue for Change Request WCNC-RP2005214_1

(b) (6) - can you help (b) (6), (b) (7)(C) Thx :)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, June 27, 2016 7:05 AM

To: (b) (6), (b) (7)(C)

- FM&E Number: WCNC-RP2005214
- Project Title: NC TCA NCO Replace (b) (7)(E) Primary Fence

Summary of Requested Change:

Additional funding was needed in order to be fully prepared for Award of the 30% Design Contract with Baker. Requested (b) (5) to be allocated from Change Management. E-mail and verbal approval received from (b) (6), (b) (7) and (b) (6), (b) (7) and (b) (6), (b) (7)(C). This is to administratively capture this funding which was utilized prior to this project being active in FITT.

In order for the CR to proceed, the following technical review(s) has/have to be completed:

- Design - (b) (6), (b) (7)(C)
- Budget - Budget Analyst

Note: Please do not reply to this email. This is an administrative email only. Log into FITT and Request Help if needed.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Nov 15
Date: Friday, November 16, 2012 7:51:02 AM

Sorry I'm a little late with this. No excuses, but I was on the phone with numerous people (including the potential contractor for Andrade) until about 7:00 pm last night.

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I performed construction oversight services for the (b) (7)(E). I facilitated decisions regarding the path forward to minimize impact if the water rises and becomes an issue with construction. The water rose and investigations revealed that a IID sump pump had quit working in the drainage system located between the (b) (7)(E) and our site. It appears that there is a direct hydraulic connection between the canal and our site, i.e. the water is NOT coming from the south side as originally believed. The IID sump pump has been working again for more than a week now and the water at the site is beginning to recede.
- I participated in routine conference calls.
- I tracked the progress on the Andrade Fence collapse project. I reviewed the RFP and will be hosting a conference call with Pre-Con on Friday Nov 16 to discuss options to the Baker design. I have spoken with (b) (6) (Baker) and he has agreed to be on the phone call to provide input to the discussion based on his design experience.
- I coordinated requirements with FERC and TCA Sector and requested action by (b) (6), (b) (7)(C) regarding the Sasabe gas line project.
- I finally got back to the OBP request for concrete aprons at select dip gates in TCA Sector. I have prepared a pictorial report for all washes in the evaluation and am about ½ way through with the text of the evaluation report. Should complete the report while I'm on leave next week. I want to get this off my plate.
- I coordinated with Spokane Sector regarding the work to be performed by the FS under the IAA. I'll be traveling to Spokane for a meeting between Sector and FS to review the evaluation, potential design and NEPA work required for (b) (7)(E) Road.

3. Good News

4. Concerns

5. Deliverables

I will be on leave next week – I have sent an e-vite so that it is on everyone's calendar.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Andrade status for YUM Sector
Date: Tuesday, November 27, 2012 7:50:56 PM

Good copy...thanks for the info

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 07:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade status for YUM Sector

Hello (b) (6), (b) (7)(C)

I've copied (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) for their situational awareness on this subject as well.

I just returned from holiday A/L so please forgive the delayed response and thank you for sharing the news clip...certainly not the kind of press any of us wants! (b) (6), (b) (7)(C) was prepared to brief you last Wednesday as to our status but circumstances apparently didn't permit that.

We received a ROM from the CBP contractor as anticipated and that is under consideration (requiring more A&E effort to properly assess per our engineers). In the meantime we met with the Army Corps this morning and (b) (6), (b) (7)(C) directed them to expedite a revised bid and negotiation effort for the repairs to the hole separately from the work needed to further stabilize the undermined fence east & west of the hole. (b) (5)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) and I will continue to keep you updated as we make headway.

Respectfully,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Friday, November 23, 2012 11:09 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade status for YUM Sector

See the attached KWST News report regarding the Andrade Fence. I don't know who they're getting their information from but it isn't me. (b) (5)

(b) (6), (b) (7)(C). I need an update as soon as possible in order to brief Chief

(b) (6), (b) (7)(C) Thanks

(b) (6), (b) (7)(C)

ACPA YUM

O (b) (6), (b) (7)(C)

C (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, November 16, 2012 11:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Andrade status for YUM Sector
Importance: High

Good afternoon (b) (6), (b) (7)(C)

I wanted to let you know we received some of the information from the contractor regarding the ROM we'd requested through our CBP PROC branch. (b) (6) is meeting (or has by now) with the contractor's technical team to review the technical approach, discuss means/methods and 'value engineering' aspects of the ROM. He will also reach out with our Chief Engineer (b) (6), (b) (7)(C) this weekend to get further analysis of the viability of the ENG approach, ROM estimating assumptions, and related value engineering (cost saving measures) they included in the ROM.

I anticipate we will have the initial analysis by Tuesday next week (sooner if possible). I will keep you posted as we learn more.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade Fence Repair
Date: Tuesday, November 27, 2012 5:18:16 PM

(b) (6), (b) (7) provides an accurate summary of the costs and design issues. (b) (5)
[Redacted]

(b) (6), PE, CCE, PMP

LMI
2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 7:52 AM
To: (b) (6); (b) (6), (b) (7)(C)
(b) (6)
Cc: RECINOS, SCOTT
Subject: FW: Andrade Fence Repair

All

Provided below is the ROM cost estimate from the CTIMR subcontractor to construct the repairs associated with the base and option 1 scope of work (b) (5)
(b) (5) In addition to the contractor's estimate below, (b) (5)
[Redacted] so we are looking at roughly (b) (5) for total construction costs.

(b) (5)
[Redacted]

(b) (6), (b) (7)(C), (b) (6) -please correct if I misstated anything.

Thanks

(b) (6), (b) (7)
[Redacted]

From: (b) (6)
Sent: Friday, November 16, 2012 05:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Andrade Fence Repair

(b) (6), (b) (7)(C)

The following cost proposal is based on our conversation with (b) (6) this morning and (b) (6) effort to keep costs at a minimum. Also here are some items for clarification that are not included in our cost proposal.

- 1.
- 2.
- 3.

(b) (5)

We will provide submittals for all new materials used and be responsible for all testing necessary for the project.

The Base Bid includes excavating new foundation and setting precast concrete retaining panels at the bottom of the slope. (b) (7)(E)

Total cost for Base Bid: (b) (5)

Option1 work includes excavating foundation and setting precast concrete retaining panels at bottom of slope. (b) (5), (b) (7)(E)

Total cost for Option 1: (b) (5)

Call me if you need to discuss.

Regards

(b) (6)

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: TI Standards Training...19th November 12:30pm to 1:00pm....
Date: Monday, November 19, 2012 6:27:38 AM

(b) (6), (b) (7)(C)

Thanks. Looking forward to the training today..

From: (b) (6), (b) (7)(C)
Sent: Sunday, November 18, 2012 07:38 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: TI Standards Training...19th November 12:30pm to 1:00pm....

Greetings everyone

Attached is the briefing for tomorrow's discussions relative to the TI Design Standards. Looking forward to talking to everyone.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, November 05, 2012 3:41 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: TI Standards Training...19th November 12:30pm to 1:00pm....
Importance: High

Team:

As a follow on to our discussion at the Staff meeting on the subject above; we will be holding the TI standards training on the 19th of November.

The time of the training will be in conjunction with our Staff meeting.

We will do our Staff meeting from 12pm to 12:30pm and then have (b) (6), (b) (7)(C) provide the TI Standards training from 12:30pm to 1:00pm.

We will be inviting key Corps personnel as well as OBP personnel to the training.

In addition, and this is a correction from my earlier statement, the TI Standards hand book will be mailed to each of you ahead of the training session. This should be later this week to early

next week.

Take a few minutes to review the standard before the 19th.

This training is to familiarize you with the Fence and Roads standard, and will be a requirement for all work (Fence and Road repairs, maintenance and refresh) going forward related to CTIMR, Milcon/Projects and TMRP.

This is a must training session and expectations are that all will be in attendance.

Thank you.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Cell: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (6), (b) (6), (b) (7)(C), (b) (6)
Subject: RE: (b) (7)(E) Fence Kick-Off, 19 May 2016
Date: Friday, May 13, 2016 4:45:57 PM

Thank you Gents!

I will send out an invite to participants that lists the location as Brian A. Terry BPS - Muster Room.

(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 3:13 PM
To: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: (b) (7)(E) Fence Kick-Off, 19 May 2016

With the size of the group coming down the meeting will be held in the muster room of the Brian A. Terry Station.

(b) (6), (b) (7)(C)
Deputy Patrol Agent in Charge
Brian A. Terry Station
O (b) (6), (b) (7)(C)
C (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, May 13, 2016 12:42 PM
To: (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6)
Subject: RE: (b) (7)(E) Fence Kick-Off, 19 May 2016

Already taken care of!

Thanks, (b) (6), (b) (6)

-----Original Message-----

From: (b) (6)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jan 10
Date: Thursday, January 10, 2013 2:18:14 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Remedial Actions
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to plan for my trip to SDC on Jan 23 and 24 for the (b) (7)(E) Access Road.
- I reviewed the drawings for Otay-Tijuana Pedestrian Bridge, final drawings for the (b) (7)(E) Improvement Project, final drawings for the (b) (7)(E) Road, and the old drawings for the (b) (7)(E) Access Road.
- I participated in routine conference calls throughout the week.
- I worked with (b) (6), (b) (7)(C) on the two Strategic Initiatives being led by (b) (6), (b) (7)(C)
- I completed the engineering report for the TCA Dip Gates Concrete Apron improvements requested by ORMB. The report is being reviewed by (b) (6), (b) (7)(C) and I will submit after review and edits are complete.

3. Good News

4. Concerns

- This is the first time I’ve used this section of the weekly report. (b) (5), (b) (7)(E)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted] I cannot travel next week because of contractual constraints and spoke about these issues with both (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) so we are covered in these two specific incidents, but they indicate an issue. To quote a local radio station, “Not a sermon, just a thought”.
- The concern above was addressed by (b) (6), (b) (7)(C) in his staff meeting. No further concerns

and this item will be removed next week.

5. Deliverables

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: IBWC Permit to Use Levee for Landowner Access - (b) (7)(E)
Date: Friday, January 11, 2013 8:50:53 AM

Excellent. Thank you..

From: (b) (6), (b) (7)(C)
Sent: Friday, January 11, 2013 08:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: IBWC Permit to Use Levee for Landowner Access - (b) (7)(E)

I'll get this to (b) (6), (b) (7)(C) and brief her on it.

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Friday, January 11, 2013 8:32 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: IBWC Permit to Use Levee for Landowner Access - (b) (7)(E)

(b) (6), (b) (7)(C)

As we discussed, I'll send the permit request and once we get the permit, I'll engage with everyone to confirm our next step.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Friday, January 11, 2013 7:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: IBWC Permit to Use Levee for Landowner Access - (b) (7)(E)

(b) (5)

(b) (5), (b) (6)

(b) (5), (b) (6), (b) (7)(E)

I'll include a map along with it.

(b) (6), (b) (7)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Teleconference with Weather service
Date: Thursday, September 24, 2015 9:04:22 AM

Thanks..

From: (b) (6), (b) (7)(C)
Sent: Thursday, September 24, 2015 9:02 AM
To: (b) (6), (b) (7)(C)
Subject: FW: Teleconference with Weather service

Please see (b) (6), (b) (7)(C) main take away from the meeting with the NWS. (b) (5)

From: (b) (6)
Sent: Monday, September 21, 2015 2:01 PM
To: (b) (6)
Subject: Teleconference with Weather service

They did not take attendance so I don't know who is on the line. If you are listening, then you can disregard this message. I also don't know if (b) (6), (b) (7)(C) accepted the invite and is on the line too.



Data showed that there was a drenching rain (1.77 inches) on the day before the failure that saturated the watershed area, then we had another 1.89" with 1.61" in a 15 minute time period. Approximately a 100 year storm event.

Slides 5-7 are intended to support that even though slide 2 doesn't show that much rain, the radar is blocked (banded), but the rainfall data on slide 3 is still accurate.

Early next year (2016) NWS will have new technology should provide earlier and better data.

A presentation of what to expect from El Nino this year was discussed next but I don't have that presentation.

No real discussion on whether or not NWS could provide any early warning of floods at the border to

help keep agents safe and predict whether or not to open the gates. NWS just stated that they could not provide data to predict when to open specific gates or even gates at a specific wash.

(b) (6), PE, CCP, PMP

LMI

**7940 Jones Branch Drive
Tysons, VA 22102**

(b) (6) Desk

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Feb 14
Date: Thursday, February 14, 2013 9:30:43 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Remedial Actions
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Bridge Structural Survey
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b) (7)(E) Access Road moving forward.
- I inspected the (b) (7)(E) and observed the installation of grouted riprap along both sides of the new road to harden the slope. The site looked great. Only missing item is delineators along both sides. Discussed this with Cerrudo and these are on the schedule for installation.
- I continued to track the fiber optic project in Nogales. I’ve coordinated with (b) (6), (b) (7)(C) to confirm the “official” position of ORMB on this issue.
- I accompanied the structural engineers and the corrosion expert to visit the five bridges in the A-1 area. The preliminary view of the engineers and corrosion expert was that the bridges were in good shape with no major corrosion or structural issues.
- I worked with (b) (6), (b) (7)(C) in SDC regarding the evaluation of WA 2 proposals and worked with (b) (6), (b) (7)(C) regarding some outstanding requirements for the WA 1 recomplete.
- I participated in routine conference calls throughout the week.
- I participated in routine support activities for CTIMR Area 1.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Columbus NM Post construction Drainage Study
Date: Thursday, October 15, 2015 10:26:49 AM
Attachments: NOT RESPONSIVE
NON-RESPONSIVE
[Response to IBWC letter of 14 November.msg](#)

(b) (6)

Per our conversation earlier this week, attached are several emails that provide background and context to study we'd like the Corps to perform. After you have had a chance to review, let's chat about next steps.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP

Chief Engineer

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Response to IBWC letter of 14 November
Date: Thursday, July 30, 2015 12:02:54 PM
Attachments: [USIBWC Letter November 14 2014 to \(b\) \(6\), \(b\) \(7\)\(C\).pdf](#)
[image004.png](#)

(b) (6) in response to your 14 November 2014 letter we understand your concerns with our improvements to protect the USG tactical Infrastructures that were being eroded as a direct result of activates not approved on the south side of the river in Mexico.

We agree to make the following changes to our processes:

1. We will consult with your office prior to any construction or improvements along the Southern States water boundary even if we believe our work doesn't impact the drainage flows.
2. We are working with the USACE to develop the as-built and hydraulic report to validate our position, the improvement didn't impact the drainage flows. We are planning to complete these activities by the end of 1st Quarter FY16.

Let me know if you have any additional concerns. We look forward to our continued working together along the border.

(b) (6), (b) (7)(C)
Director
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
OA/ Facilities Management and Engineering
Customs and Border Protection
BB (b) (6), (b) (7)(C)
Email (b) (6), (b) (7)(C)



INTERNATIONAL BOUNDARY AND WATER COMMISSION
UNITED STATES AND MEXICO

OFFICE OF THE COMMISSIONER
UNITED STATES SECTION

November 14, 2014

(b) (6), (b) (7)(C)

Border Patrol Facilities and Tactical Infrastructure
Facilities Management & Engineering
1331 Pennsylvania Ave NW, Suite 1220
Washington, CC 20004

Dear **(b) (6), (b) (7)(C)**

On May 1, 2014, the El Paso Sector of the U. S. Customs and Border Protection (CBP) brought to our attention that a Mexican farmer excavated a ditch parallel to CBP's border fence (Normandy type). The ditch is located in a remote area approximately thirteen (13) miles west of the Land Port of Entry at Columbus, New Mexico, and immediately south of the International Boundary. CBP provided the coordinates of the location as being **(b) (7)(E)**. The CBP designation for the Normandy type fence segment at this location is Legacy **(b) (7)(E)**. Most importantly, CBP stated the ditch is undermining the ground that the border fence rests on.

On June 2, 2014, members of your Facilities Management and Engineering Office (FM&E), and representatives from both the U.S. Section and Mexican Section of the International Boundary and Water Commission (IBWC) met at the site. At a later date, our in-house Surveyors completed their survey work to identify and confirm that portions of the ditch excavation are encroaching onto U.S. territory. The U.S. Section has requested assistance from the Mexican Section in having these encroachments removed in a timely manner and to eliminate the risk from future erosion to the International Boundary Monument No. 29 and the CBP's border fence.

During this June site visit, the Mexican Section noted that there are improvements and structures completed and/or in progress by CBP within the 60-foot Roosevelt Easement. These improvements and/or structures include the following:

1. Grading of a dirt road parallel and north of the International Boundary
2. Ditches on either side of the dirt road
3. Installation of gabions adjacent to the Normandy fence
4. Installation of articulating mats on portions of the dirt road
5. Installation of drainage pipes north of the International Boundary
6. The Normandy fence
7. Miscellaneous earthwork

The Mexican Section is most concerned with not having had the opportunity to review and comment on pre-construction activities on the seven (7) items listed above. They are also

concerned that the improvements and structures may have introduced changes in elevations, diversions of flow and changes to flow velocities and, as a consequence, possibly compelling the Mexican farmer to excavate the ditch to prevent flooding on his land and cause damage to his crops.

Your staff did comment via email dated September 4, 2014, that these improvements made by CBP did not alter any elevations and/or drainage flows. Our records do not show any request from CBP for review or authorization for these improvements. Our staff engineers contacted (b) (6), (b) (7)(C) FM&E Project Manager, and (b) (6), (b) (7)(C) FM&E El Paso Sector, to obtain any documentation to assist us in responding to the Mexican Section. Unfortunately, your staff has been unable to provide us with necessary documentation such as a drainage report and/or analysis with drawings to substantiate the assumption that flow patterns have not been changed, there are no adverse hydraulic impacts, no erosive conditions have resulted from these improvements, etc.

CBP's failure to provide relevant engineering documents for pre-construction review for these improvements compromises our Interagency Agreement dated January 18, 2008. Coordination and review by USIBWC requires copies of any hydrological or hydraulic studies and site specific engineering drawings for work proposed along the International Boundary. Such construction work should be accomplished in a manner that does not change historic surface runoff characteristics at the border. At this point, regarding the Columbus, New Mexico issues, we find it difficult to make a strong case to Mexico to correct their deficiencies when in fact we are unable to adequately support our actions on the U.S. side.

We are hoping to resolve all of these issues at Columbus in an amicable manner. We respectfully request that CBP work with us in providing us the opportunity to review and comment on any future projects or improvements within the Roosevelt Easement along the entire International Boundary. If there are any on-going projects that were not submitted to us prior to construction commencement, this would be the best time to do so.

If you have any questions, please call me at (b) (6), or (b) (6)
(b) (6)

Sincerely,

(b) (6)

Principal Engineer

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: Declined: [EXTERNAL] ENV Support

This conflicts with a fence/wall meeting I need to attend but (b) (6) can cover from a LMI management perspective.
Thanks,
(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade status for YUM Sector
Date: Friday, November 23, 2012 6:20:12 PM

FYSA

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 2:32 PM
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade status for YUM Sector

Good copy (b) (6), (b) (7) and thanks for the update...The KSWT (not KWST) news report aired on Wednesday night and am sure it will be the topic of Monday morning's Sector Staff meeting. Any information is appreciated and if there is anything I can do to assist with this project, let me know.. (b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 11:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: Andrade status for YUM Sector

(b) (6), (b) (7)

Not knowing who may or may not be on leave today, I will provide you a brief update. First, I can assure you we are proceeding as expeditiously as possible and that repairing the fence is a top priority for us.

Given the excessive and un-affordable initial costs from the Corps contractor we are evaluating alternative means for repairing the damaged fence. (b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

We can provide more details and answer any questions you may have on Monday. Appreciate your understanding and patience.

Thanks

(b) (6), (b) (7)

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 11:08 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Andrade status for YUM Sector

See the attached KWST News report regarding the Andrade Fence. I don't know who they're getting their information from but it isn't me. (b) (5)

(b) (6), (b) (7)(C). I need an update as soon as possible in order to brief Chief

(b) (6), (b) (7)(C) Thanks

(b) (6), (b) (7)(C)

ACPA YUM

O (b) (6), (b) (7)(C)

C (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, November 16, 2012 11:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Andrade status for YUM Sector
Importance: High

Good afternoon (b) (6), (b) (7)(C)

I wanted to let you know we received some of the information from the contractor regarding the ROM we'd requested through our CBP PROC branch. (b) (6) is meeting (or has by now) with the contractor's technical team to review the technical approach, discuss means/methods and 'value engineering' aspects of the ROM. He will also reach out with our Chief Engineer (b) (6), (b) (7)(C) this weekend to get further analysis of the viability of the ENG approach, ROM estimating assumptions, and related value engineering (cost saving measures) they included in the ROM.

I anticipate we will have the initial analysis by Tuesday next week (sooner if possible). I will keep you posted as we learn more.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade status for YUM Sector
Date: Saturday, November 24, 2012 5:53:33 PM

Don't be too hard on ourselves. (b) (5)

Having said that I still haven't heard from (b) (6) so I plan to call him first thing Monday AM.
Thanks

(b) (6), (b) (7)

Sent from bb-please excuse typos, misspelled words, poor grammar, missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Saturday, November 24, 2012 09:56 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade status for YUM Sector

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 06:25 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade status for YUM Sector

FYI-you may want to share w/ (b) (6), (b) (7) and (b) (6), (b) (7)(C) so they are not blindsided...

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 11:09 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade status for YUM Sector

See the attached KWST News report regarding the Andrade Fence. I don't know who they're getting their information from but it isn't me. (b) (5)

(b) (6), (b) (7)(C) I need an update as soon as possible in order to brief Chief

(b) (6), (b) (7)(C) Thanks

(b) (6), (b) (7)(C)

ACPA YUM

O (b) (6), (b) (7)(C)

C (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, November 16, 2012 11:51 AM
To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: Andrade status for YUM Sector

Importance: High

Good afternoon (b) (6), (b) (7)(C)

I wanted to let you know we received some of the information from the contractor regarding the ROM we'd requested through our CBP PROC branch. (b) (6) is meeting (or has by now) with the contractor's technical team to review the technical approach, discuss means/methods and 'value engineering' aspects of the ROM. He will also reach out with our Chief Engineer (b) (6), (b) (7)(C) this weekend to get further analysis of the viability of the ENG approach, ROM estimating assumptions, and related value engineering (cost saving measures) they included in the ROM.

I anticipate we will have the initial analysis by Tuesday next week (sooner if possible). I will keep you posted as we learn more.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Branch Chief - TI Division Projects, Maintenance and Repair

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Feb 21
Date: Thursday, February 21, 2013 4:00:06 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Remedial Actions – completed and will be deleted from the next weekly report.
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) ridge Structural Survey
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b) (7)(E) Access Road moving forward. I revised the preliminary Baker drawings prepared for this roadway to reflect what could be accomplished by the SDC WG staff and a small contract through ECSO.
- I revised the IGCE for the Work Area 1 new RFP to reflect new requirements for the cost evaluation team. Basically my charge was to add more detail without changing the original IGCE. I developed details of labor, material and equipment requirements for the existing IGCE.
- I continued to track the fiber optic project in Nogales. I’ve coordinated with (b) (6), (b) (7)(C) to confirm the “official” position of ORMB on this issue. There is a conference call tomorrow afternoon to confirm the “official” position.
- I reviewed the design concept feasibility report for the design of the Mt. Benedict road in TCA.
- I participated in conference call discussion pertaining to the CTIMR Area 2 questions to contractors.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jan 17
Date: Thursday, January 17, 2013 2:24:29 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Remedial Actions
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to plan for my trip to SDC on Jan 23 and 24 for the (b) (7)(E) Access Road.
- I participated in routine conference calls throughout the week.
- I participated in routine support activities for CTIMR Area 1
- I worked with (b) (6), (b) (7)(C) on the two Strategic Initiatives being led by (b) (6), (b) (7)(C)
- I completed the engineering report for the TCA Dip Gates Concrete Apron improvements requested by ORMB. The report is being reviewed by (b) (6), (b) (7)(C) and I will submit after review and edits are complete.
- Coordinated with TCA regarding proposed actions by the property owner that might affect TI
- I worked with ORMB on a proposed fiber optic project in Nogales.
- I participated in the CTIMR Area 1 PMR
- Reviewed drawings for (b) (7)(E) Access road to prepare for next week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Fence Repair
Date: Friday, November 23, 2012 5:02:56 PM

(b) (6), (b) (7)(C)

Check the attachment. It is not the drawing!! Resend...

From: (b) (6), (b) (7)(C)
Sent: Friday, November 23, 2012 12:56 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: Andrade Fence Repair

(b) (6)

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

(b) (5)

Please let me know if you have any questions or require additional info.

Thanks!

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM
Chief Engineer, AE Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office (b) (6), (b) (7)(C)
Cell (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Draft (b) (7)(E) risks
Date: Tuesday, March 12, 2013 10:28:19 AM
Attachments: (b) (7)(E) PF PRD Draft MRG-jao.doc

comments attached. (b) (5)

(b) (6), (b) (7)(C)
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, March 12, 2013 10:16 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Draft (b) (7)(E) risks

I did a similar exercise using (b) (7)(E) L risks and entered into the PRD draft (attached) using the new risk categories.

The risks in green are the entries that match what (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) have contributed.

FYI- the risk category changes are as follows:

<u>Discontinue</u>	<u>Migrated To</u>	(b) (5)
External Priority Factors	External Entity Compliance	
Regulatory Compliance	External Entity Compliance	

(b) (5)

Hazardous Waste	Latent Conditions
Latent Conditions /Underground Water /Utilities/Sub-surface Rock	Latent Conditions
Architecture/Engineering	Design
Archeological/Environmental	Environmental

(b) (5)

(b) (6), (b) (7)(C)

Program Control Analyst, Business Operations
Strategic Analysis
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Tuesday, March 12, 2013 9:55 AM

To: (b) (6), (b) (7)(C)

Subject: FW: Draft (b) (7)(E) risks

(b) (5)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Tuesday, March 12, 2013 9:28 AM
To: (b) (6), (b) (7)(C)
Subject: Draft (b) (7)(E) risks

Took a first shot at this from (b) (7)(E) risks

(b) (6), (b) (7)(C)
PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jan 3
Date: Thursday, January 03, 2013 2:41:28 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Remedial Actions
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E)

2. Major Efforts

- I have been out of pocket because of holiday leave, (b) (6), and contract issues.
- I coordinated technical elements of the path forward on the (b) (7)(E) Access Road. I will work with SDC WG and (b) (6), (b) (7)(C) to coordinate a trip to work out the construction details.
- I received and reviewed the design drawings for the Otay-Tijuana Pedestrian Bridge project. I will coordinate a site visit with SDC TIC (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) during my next trip to SDC.
- I coordinated with ELC PM (b) (6), (b) (7)(C) regarding completion of the remedial efforts at B-4 Playa.
- I have coordinated with ELC regarding the work accomplished on the south side of the fence east of the (b) (7)(E) POE. I will coordinate a site visit during my next trip to SDC.

3. Good News

4. Concerns

- This is the first time I’ve used this section of the weekly report. (b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

I cannot travel next week because of contractual constraints and spoke about these issues with both (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) so we are covered in these two specific

incidents, but they indicate an issue. To quote a local radio station, “Not a sermon, just a thought”.

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday
Date: Friday, January 22, 2016 8:04:29 AM

Will do.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 4:36:10 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday

Yes, it's in your inbox.

However, (b) (6), (b) (7)(C) can you add another invite for Thursday so that the PDT has a placeholder for both meetings. Also, can you remove the "tag up" and the "kickoff" from inside the invite and call it the Bi-Weekly PDT Working Group Meeting or whatever you all think is best?

Thank you.

Sincerely,

(b) (6), (b) (7)(C)
Project Manager, Facilities Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy."*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 1:32 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday

Do we have the invites out?

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 4:26 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) calls on Tuesday & Thursday

(b) (6), (b) (7)(C)

I assume you guys are going to run these calls. Recommend you solicit (b) (6), (b) (7)(C) assistance in preparing meeting agenda and notes. Meetings should start and finish on-time given the resources that will be expended on them. I'm also not sure everyone on the invite will actually be involved in the project but time will tell. Near term activities that I see are: (1) preparing the baseline schedule (likely requires a separate meeting); (2) developing detailed cost estimate (b) (6), (b) (7)(C) will need to prepare for ECSO and LA District); (3) determining the GFM situation; (4) updating the risk register; and (5) and finalizing the PRD.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP

Chief Engineer

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday
Date: Tuesday, January 26, 2016 12:13:24 PM

(b) (6), (b) (7)(C) and I will make sure we cover these items.

Sincerely,

(b) (6), (b) (7)(C)
Project Manager, Facilities Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy."*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 1:26 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) calls on Tuesday & Thursday

(b) (6), (b) (7)(C)

I assume you guys are going to run these calls. Recommend you solicit (b) (6), (b) (7)(C) assistance in preparing meeting agenda and notes. Meetings should start and finish on-time given the resources that will be expended on them. I'm also not sure everyone on the invite will actually be involved in the project but time will tell. Near term activities that I see are: (1) preparing the baseline schedule (likely requires a separate meeting); (2) developing detailed cost estimate (b) (6), (b) (7)(C) will need to prepare for ECSO and LA District); (3) determining the GFM situation; (4) updating the risk register; and (5) and finalizing the PRD.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP
Chief Engineer
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday
Date: Thursday, January 21, 2016 4:28:28 PM

Super email....

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 4:26 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) calls on Tuesday & Thursday

(b) (6), (b) (7)(C)

I assume you guys are going to run these calls. Recommend you solicit (b) (6), (b) (7)(C) assistance in preparing meeting agenda and notes. Meetings should start and finish on-time given the resources that will be expended on them. I'm also not sure everyone on the invite will actually be involved in the project but time will tell. Near term activities that I see are: (1) preparing the baseline schedule (likely requires a separate meeting); (2) developing detailed cost estimate (b) (6), (b) (7)(C) will need to prepare for ECSO and LA District); (3) determining the GFM situation; (4) updating the risk register; and (5) and finalizing the PRD.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP
Chief Engineer
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) calls on Tuesday & Thursday
Date: Friday, January 22, 2016 8:03:18 AM

Good Morning

I sent the invite yesterday so it was on everyone's calendars. We can certainly tailor down the attendees, just let me know who and I will remove them.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 21, 2016 4:25:53 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) calls on Tuesday & Thursday

(b) (6), (b) (7)(C)

I assume you guys are going to run these calls. Recommend you solicit (b) (6), (b) (7)(C) assistance in preparing meeting agenda and notes. Meetings should start and finish on-time given the resources that will be expended on them. I'm also not sure everyone on the invite will actually be involved in the project but time will tell. Near term activities that I see are: (1) preparing the baseline schedule (likely requires a separate meeting); (2) developing detailed cost estimate (b) (6), (b) (7)(C) will need to prepare for ECSO and LA District); (3) determining the GFM situation; (4) updating the risk register; and (5) and finalizing the PRD.

Best,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP

Chief Engineer

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Mobile: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: FW: (b) (6) Ramp at Gate (b) (7)(E)
Date: Friday, November 09, 2012 11:56:04 AM

An update on (b) (6) – I spoke to (b) (6), (b) (7)(C) and (b) (5), (b) (6). However, he wants to check with one of his guys to make sure (b) (6) doesn't have any equipment that might not make it onto the levee from the ramp. The guy is back in the office Tuesday, and he'll send me an email then. I told him that would work.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 1:31 PM
To: (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: FW: (b) (6) Ramp at Gate (b) (7)(E)

(b) (6), (b) (7)(C)

The below ramp exists at the (b) (6) house which is our easternmost gate in the Valley, on fence segment (b) (7)(E). We number it as gate (b) (7)(E). Sometime last year, (b) (6) was provided specification by IBWC and advised that his ramp needed to meet those specifications.

We now need to build our gate in this location (b) (5). I'll call once I send this so we can discuss it further.

I'm hoping to get this resolved ASAP so we don't delay our contractor. We just confirmed from old photos that he had a ramp before we built the fence, so our folks advised us to accommodate it with our gate.

Thanks for the help!

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing

(b) (7)(E)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 12:56 PM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (6) Ramp at Gate (b) (7)(E)

Can you call (b) (6), (b) (7)(C) and find out exactly what their concerns were/are w/ the ramp? (b) (5)

[REDACTED]

[REDACTED]

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 12:23 PM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (6) Ramp at Gate (b) (7)(E)

IBWC notified (b) (6) over a year ago (below statement is from Aug 2011) that the ramp didn't comply with their standards and was not approved.

(b) (5), (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 12:10 PM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (6) Ramp at Gate (b) (7)(E)

What specifically are we looking for a variance for?

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 11:27 AM
To: (b) (6), (b) (7)(C)
Subject: FW: (b) (6) Ramp at Gate (b) (7)(E)

(b) (6), (b) (7)(C)
(b) (5), (b) (6)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 08, 2012 11:25 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (6) Ramp at Gate (b) (7)(E)

Folks,

1. (b) (5), (b) (6)
2. (b) (5), (b) (6)
3. (b) (5), (b) (6)

Let me know if I missed anything.

(b) (6), (b) (7)(C)

-----O
From: (b) (6)
Sent: Wednesday, November 07, 2012 5:24 PM
(b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: RE: Cavazos Ramp at Gate (b) (5)

I found the enclosed slides from the DHS-CBP RGV Sector Fort Brown Border Patrol (b) (6) ect 21 Overview in my PF225 files. The last few slides are of the (b) (6) gate location. The photos show the existence of ramp at the proposed (b) (5) (b) (6) gate location before the PF225 Border Fence and the RGV Gates projects. The photos lend creditability to (b) (6) statem
90's. (b) (5)
(b) (5), (b) (7)(E)
(b) (5), (b) (6)

Thanks,

(b) (6), (b) (7)(C)

-----O
From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 07, 2012 3:17 PM
(b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: FW: (b) (6) Ramp at Gate (b) (7)(E)
See especially photo E.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 07, 2012 2:23 PM
To: (b) (6), (b) (7)(C)
Subject: FW: (b) (6) Ramp at Gate (b) (7)(E)

(b) (6), (b) (7)(C)

See attached photos.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Supervisory Border Patrol Agent
RGV TI Team
Rio Grande Valley Sector Headquarters
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: (b) (6) Ramp at Gate (b) (7)(E)

(b) (6), (b) (7)(C)

Co (b) (6) ask FTB Station if someone can stop by and take a few photos of the (b) (6) ramp as it passes thru our gate location? I want to update management up he (b) (6) he fact that our construction will need to remove some of it, and (b) (6), (b) (7)(C) requested a photo if possible. For some reason, I didn't take a photo of the ramp.

Thanks for the help!

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: 12/10 Meeting
Date: Monday, November 26, 2012 11:47:06 AM

Will do

From: (b) (6), (b) (7)(C)
Sent: Monday, November 26, 2012 10:53 AM
To: (b) (6), (b) (7)(C)
Subject: FW: 12/10 Meeting
Importance: High

(b) (6), (b) (7)(C) Can you check with LMI? Thanks. Include (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, November 26, 2012 10:38 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: 12/10 Meeting

Let's make the lmi mtg at 1300

From: (b) (6), (b) (7)(C)
Sent: Monday, November 26, 2012 10:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: 12/10 Meeting

(b) (6), (b) (7)(C)

The ATC IPR is scheduled the morning of 12/10, and (b) (6), (b) (7)(C) has a 4pm flight to Dallas that same day. To accommodate your meeting, it will need to be scheduled at 2pm and he'll have to leave McLean for DCA ASAP to catch the 4pm departure, unless he wants to move the flight back, but it has already been ticketed.

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Support
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Border light map request
Date: Monday, November 26, 2012 9:50:13 AM

(b) (6) – I would also include (b) (6), (b) (7)(C) (cc'd). He is the TI Division Director and works all of the infrastructure requirements for OBP on behalf of (b) (6), (b) (7)(C) and his team.

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, November 26, 2012 8:48 AM
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Border light map request

(b) (6), (b) (7) – I'll certainly add this (and a Greenbuild update) to the agenda of our next sustainability IPT call.

(b) (6), (b) (7)(C) I'll also include you on the invite to our next IPT call.

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Monday, November 26, 2012 7:31 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: RE: Border light map request

Greetings everyone

I hope everyone had a nice Thanksgiving holiday!

Before we get too far down the road on this endeavor, we need to loop Border Patrol into the conversations moving forward. While I'm sure they will concur with the concept of the project in general, I'm also sure they will want to weigh in on the scope of our initial efforts since the border lights are a key component to their operational effectiveness. I've cc'd (b) (6), (b) (7)(C) on this e-mail and recommend that he be invited to future discussions as we identify the specific scope of work to be covered by this "pilot" project ((b) (6), (b) (7)(C) is the Director of TI for Border Patrol).

(b) (6) -I recommend this project be added to the next Sustainability IPT agenda if feasible. I can also give the group a quick update of what I learned at this year's Greenbuild conference (mostly

focused on the next version of LEED).

Thanks

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 21, 2012 2:01 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Border light map request

Sir,

Please see my response below. Let me know if you have any other questions.

V/R,

(b) (6), (b) (7)(C)

Systems Lead, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 21, 2012 10:23 AM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Border light map request

Good Day,

Looked over the charts. Very nice. I do have a couple quick questions to help me understand this a bit better. As follows:

- (b) (5)
(b) (6), (b) (7)

(b) (6), (b) (7)(C) might have the answer. (b) (5)

- (b) (5)
- Do the survey areas (Biological, Cultural, Vegetation, and Wetland) outlined mean we are cleared to proceed with projects in these areas because surveys are completed and up-to-date? No, the survey is part of the environmental clearance process.
- BMP? Best management Practices? Yes
- Are the shape files available to me? I have Arc GIS 10 on my machine (b) (5). No. You can access the BPFTI GIS data by requesting an account to the Facility and Infrastructure Tracking Tool (FITT) (b) (7)(E)
- Last question...these charts have distribution warning instruction labels...Who do I need to contact to provide permission to share with the Department of Energy folks and their ESPC ENABLE contractor? They have a valid need-to-know in order to provide consultations for the project. (b) (6), (b) (7)(C) will response to this question in a follow up email.

Thanks and Happy Thanksgiving everyone. Be safe.

Best Regards

(b) (6), (b) (7)(C)

VIR

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Management Program Analyst
DHS/Customs and Border Protection
Energy Conservation Program Branch
Energy and Environmental Division
Telephone (W): (b) (6), (b) (7)(C)

 Please consider the environment before printing this email.

WARNING: This document is designated ~~FOR OFFICIAL USE ONLY (FOUO)~~. It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO

information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval from the CBP Public Information Office.

From: (b) (6)
Sent: Wednesday, November 21, 2012 8:39 AM
To: (b) (6), (b) (7)(C)
Subject: Fw: Border light map request

Hi (b) (6), (b) (7)(C)
Attached below is the map you requested from (b) (6), (b) (7)(C)

Happy Thanksgiving!
(b) (6)
Environmental Branch
DL, Inc/Border Patrol Facilities & Tactical Infrastructure Program Management Office
1- (b) (6) (office)
1- (b) (6) (cell)
(b) (6)

Sent via BlackBerry by AT&T

From: (b) (6), (b) (7)(C)
Date: Wed, 21 Nov 2012 13:24:22 +0000
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: Border light map request

(b) (6), (b) (7)(C) / (b) (6)

Attached is the requested Border Lights map. You have the ability to turn the layers on and off by selecting the layer icon on the up left side of the map (last icon, below the paperclip). Please let me know if any changes need to be made to the map today.

V/R,

(b) (6), (b) (7)(C)
Systems Lead, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (m)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 9:02:49 AM

(b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 8:55 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?

(b) (6)

This is O&M right?

-----Original Message-----

From: (b) (6)]
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6) -I've cc'd (b) (6), (b) (7)(C) for his situational awareness and hopeful approval.

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}

McLean, VA 22102

Office: (b) (6)

Cell: (b) (6)

Complex Problems. Practical Solutions.

Blockedwww.lmi.org

-----Original Message-----

From: (b) (6)

Sent: Monday, January 04, 2016 10:28 AM

To: (b) (6)

Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (6), (b) (6) to:

(b) (5), (b) (7)(E)

(b) (6), PMP

TI Branch Chief

USACE - ECSO

(b) (6)

BB: (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Monday, January 04, 2016 8:40 AM

To: (b) (6)

Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6)
To: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 8:58:31 PM

I told TxDot today that we would have our lighting review completed by the end of this week-hoping I didn't lie to them :)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E) ?

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6)-I've cc'd (b) (6), (b) (7)(C) for his situational awareness and hopeful approval.

(b) (6), (b) (7)(C), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
Blockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (5), (b) (7)(E) to:

(b) (5), (b) (7)(E)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 9:03:25 AM

PAs are confirming now-- (b) (5) ...

Will let you know what they find out.

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 7:55 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

(b) (6)

This is O&M right?

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E) ?

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6) -I've cc'd (b) (6), (b) (6) for his situational awareness and hopeful approval.

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
BlockedBlockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6) >
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (6), (b) (6) to:

(b) (5), (b) (7)(E)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 9:03:18 AM

Ok...

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 9:03 AM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Any new news on your programmatic funding?

It's a lighting replacement project - (b) (5)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 8:55 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

This is O&M right?

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6) >
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6) -I've cc'd (b) (6), (b) (6) for his situational awareness and hopeful approval.

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
Blockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (6), (b) (6) to:

(b) (5), (b) (7)(E)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 8:53:03 AM

Stand by....checking one item...

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E) ?

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6) -I've cc'd (b) (6), (b) (7)(C) for his situational awareness and hopeful approval.

(b) (6), (b) (7)(C), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Complex Problems. Practical Solutions.
Blockedwww.lmi.org

-----Original Message-----

From: [REDACTED] (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: [REDACTED] (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

[REDACTED] (b) (5), (b) (7)(E)

We could do this with email concurrence from [REDACTED] (b) (5), (b) (7)(E) to:

[REDACTED] (b) (5), (b) (7)(E)

[REDACTED] (b) (6), PMP
TI Branch Chief
USACE - ECSO
[REDACTED] (b) (6)
BB: [REDACTED] (b) (6)

-----Original Message-----

From: [REDACTED] (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: [REDACTED] (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Wednesday, January 13, 2016 8:38:39 AM

Well we certainly believed it to be true at the time you said it!

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 7:59 PM
To: (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

I told TxDot today that we would have our lighting review completed by the end of this week-hoping I didn't lie to them :)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Thank you,

(b) (6)

(b) (6), (b) (7)(C), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6), (b) (7)(C) -I've cc'd (b) (6), (b) (7)(C) for his situational awareness and hopeful approval.

(b) (6), (b) (7)(C), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
BlockedBlockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (6), (b) (7)(E) to:

(b) (5), (b) (7)(E)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Wednesday, January 13, 2016 10:36:19 AM

(b) (5), (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 8:59 PM
To: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?

I told TxDot today that we would have our lighting review completed by the end of this week-hoping I didn't lie to them :)

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6)-I've cc'd (b) (6), (b) (7)(C) for his situational awareness and hopeful approval.

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102

Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
Blockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (5), (b) (7)(E) to:

(b) (5), (b) (7)(E)

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From:
To:
Date:

(b) (6)
(b) (6), (b) (7)(C)
Thursday, March 07, 2013 2:56:05 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b) (7)(E) Access Road moving forward.
- I reviewed the drawings and prepared for the (b) (7)(E) Road Project kick off meeting. I attended the kick off meeting on Wednesday. I called (b) (6), (b) (7)(C) during the meeting to offer my opinion and get her authorization to move forward on a specific issue. The military did not want to build part of the designed project because it was too close to the border. Rather than redesign this section of the project, it was my opinion and (b) (6), (b) (7)(C) concurred to agree that the military would not build this headwall and we can have the WG staff construct the headwall using the materials from the original BOM, the Baker design, and my supervision.
- I performed a site inspection at the Andrade fence project. I found some anomalies, checked them out through the USACE on-site representative, and brought resolution to the issues during my visit. I sent out a message with pictures earlier in the week. They will complete the backfill and begin placement of the cement slurry and shotcrete next week. I will be onsite next week to view these critical activities.
- I stopped by to meet (b) (6), (b) (7)(C) in SDC this morning. We chatted about her role and responsibilities.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?
Date: Tuesday, January 12, 2016 9:05:29 AM

Ok. Let me know...

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 9:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Any new news on your programmatic funding?

PAs are confirming now-- (b) (5)

Will let you know what they find out.

(b) (6), PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 12, 2016 7:55 AM
To: (b) (6)
Cc: (b) (6)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

(b) (6)

This is O&M right?

-----Original Message-----

From: (b) (6)
Sent: Tuesday, January 12, 2016 8:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Any new news on your programmatic funding?

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

Thank you,

(b) (6)

(b) (6), PMP
TI Branch Chief
USACE - ECSO

(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:14 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Any new news on your programmatic funding?

Thanks (b) (6) -I've cc'd (b) (6), (b) (7)(D) for his situational awareness and hopeful approval.

(b) (6), (b) (7)(C), (b) (7)(B), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
BlockedBlockedwww.lmi.org

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 10:28 AM
To: (b) (6)
Subject: RE: Any new news on your programmatic funding?

Sorry to report that we are still awaiting the programmatic refresh--projection has been that receipt is imminent.

(b) (5), (b) (7)(E)

We could do this with email concurrence from (b) (6), (b) (7)(D) to:

(b) (5), (b) (7)(E)

(b) (6) PMP
TI Branch Chief
USACE - ECSO
(b) (6)
BB: (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Monday, January 04, 2016 8:40 AM
To: (b) (6)
Subject: [EXTERNAL] Any new news on your programmatic funding?

TXDOT is getting anxious for our lighting design review results. Thanks

Sent from my iPhone

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: [EXTERNAL] RE: (b) (7)(E) Fence ASLD letter
Date: Monday, September 26, 2016 10:34:40 AM

(b) (5)

(b) (6), (b) (7)(C), PE

LMI

BPFTI Chief Engineer

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from Samsung Galaxy

From: (b) (6), (b) (7)(C)
Sent: Monday, September 26, 2016 9:54:53 AM
To: (b) (6), (b) (7)(C)
Subject: FW: [EXTERNAL] RE: (b) (7)(E) Fence ASLD letter

FYI

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager

Real Estate and Environmental Services Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office (BPFTI)

Facilities Management and Engineering (FM&E)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)
Sent: Friday, September 23, 2016 3:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Fw: [EXTERNAL] RE: (b) (7)(E) Fence ASLD letter

(b) (6), (b) (7)(C)

(b) (5)

We're staying in touch with (b) (6), (b) (7)(C) and will be ready to secure any real estate interest that may be required.

Sent from my BlackBerry 10 smartphone.

Original Message

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 8:08 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: (b) (7)(E) Fence ASLD letter

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 10:47 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence ASLD letter

We are attempting to help. We normally do not get involved with cables. That is a construction issue. Whoever is installing gets the permissions unless on federal lands.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Lead and Program Manager
Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure Program
Management Office (BPFTI) Facilities Management and Engineering (FM&E)
BB: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 10:15 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence ASLD letter

At the end of the day we are still ultimately responsible for securing the permissions so I was assuming you all were tracking sector's progress. Recommend someone from RE touch base with (b) (6), (b) (7)(C) and see how things are going.

Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, September 23, 2016 10:08 AM
To: (b) (6); (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence ASLD letter

I'm not aware of the status. We took a step back because BP indicated they would work it on their end with the folks at the LPOE and the GSA office in Dallas. If Sector wants us to get re-engaged we certainly can.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 6:14 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: RE: (b) (7)(E) Fence ASLD letter

I believe (b) (6) is on leave.. (b) (5), (b) (6)

(b) (6)

(b) (6)

Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, September 23, 2016 6:59 AM
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6)
Subject: [EXTERNAL] RE: (b) (7)(E) Fence ASLD letter

Great news (b) (6), (b) (7)(C)

(b) (6) -do you know how things are going with GSA and OFO relative to installing the fiber cable on the POE?

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, September 22, 2016 6:54 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence ASLD letter

(b) (6)

That is my understanding.

This was a very quick review and turnaround from the ASLD archeologist.

Thanks,

(b) (6), (b) (7)(C)

Environmental Branch Chief (A)
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)
Sent: Thursday, September 22, 2016 2:40 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence ASLD letter

So this means that we are culturally clear, just need the Arizona Land Dept to issue the ROE (for construction)

because their Archaeologist has given the green light? Just waiting for the executed paperwork?

(b) (6)

(b) (6)

Tactical Infrastructure Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, September 22, 2016 4:30 PM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] FW: (b) (7)(E) Fence ASLD letter

(b) (6) -

See attached approval letter from ASLD archeologist regarding the ROE for the culvert removal associated with (b) (7)(E) fence.

Regards,

(b) (6), (b) (7)(C)

BPFTI PMO

(b) (6), (b) (7)(C)

From: (b) (6)

Sent: Thursday, September 22, 2016 2:26:29 PM

To: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Fence ASLD letter

Hi (b) (6), (b) (7)(C)

(b) (6) asked me to scan this letter and send it to you.

(b) (6)

Northland Research, Inc.

1865 E. 3rd St.

Tempe, AZ 85281

(b) (6) phone

(b) (6) fax

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Nov 1
Date: Thursday, November 01, 2012 2:36:03 PM

1. Hot Issues

- Fence collapse in YUM near Andrade POE.
- CTIMR Work Area 1
- (b) (7)(E) Area Fence Corrosion

2. Major Efforts

- I completed all assigned tasks for the CTIMR Area 1 Acquisition package.
- I performed construction oversight services for the (b) (7)(E) I facilitated decisions regarding the number and location for all culverts, the length and amount of geogrid required, and the issue of using existing on-site materials for fill in lieu of bringing in additional crushed stone.
- I participated in routine conference calls.
- I tracked the progress on the Andrade Fence collapse project.
- I coordinated requirements with FERC and TCA Sector and requested action by (b) (6), (b) (7)(C) regarding the Sasabe gas line project.
- Participated in conference calls regarding the proposal from the contractor to perform the Andrade fence repairs. Provided insights and suggestions to ECSO for construction priorities and negotiations with the contractor.

3. Good News

4. Concerns

5. Deliverables

I am out of the office tomorrow and Monday with minor surgery and recovery time, and then I travel to participate in A-1 site walk and (b) (7)(E) for the remainder of the week.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Fence blow out in (b) (7)(E) area wash.
Date: Monday, July 08, 2013 5:09:53 PM

Press on it. Thanks..

From: (b) (6), (b) (7)(C)
Sent: Monday, July 08, 2013 03:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence blow out in (b) (7)(E) area wash.

As soon as the contractor provides the cost to the Corp PM, I'll ensure he sends it to me directly.

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 08, 2013 12:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Fence blow out in (b) (7)(E) area wash.

Thank you. Let's get an assessment of the damage to include cost. (b) (5)
[Redacted]

When can I have all this information for review?

From: (b) (6), (b) (7)(C)
Sent: Monday, July 08, 2013 01:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Fence blow out in (b) (7)(E) area wash.

Sir,
[Redacted]
[Redacted]
[Redacted]

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 08, 2013 3:41 AM
To: (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 08:39 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Fence blow out in (b) (7)(E) area wash.

FYSA

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 8:36 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Fence blow out in (b) (7)(E) area wash.

Thanks for sharing. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 12:39 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

FYSA

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Sunday, July 07, 2013 12:29 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
(b) (6)
(b) (6)
Subject: Re: Fence blow out in (b) (7)(E) area wash.

(b) (7)(E)

(b) (7) (E)

(b) (7)(E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (6)
Engineer
Granite
Arizona Region

On Jul 6, 2013, at 8:29 PM, (b) (6) > wrote:

Gentleme (b) (7)(E)
Please submit one ASAP.
Thanks (b) (6)

Message sent via my BlackBerry Wireless Device

From: (b) (6), (b) (7)(C)
Sent: Saturday, July 06, 2013 03:35 PM Central Standard Time
To: (b) (6)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

(b) (7)(E)
(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Saturday, July 06, 2013 01:45 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Fence blow out in (b) (7)(E) area wash.

(b) (6), (b) (7)(C)

(b) (7)(E)

Thanks, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 05, 2013 08:27 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Wash check.

(b) (6), (b) (7)(C)

Here are pics of damage that was caused today due to heavy rain. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 05, 2013 07:22 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Wash check.

Sir, (b) (7)(E)

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted]

[Redacted], please let me know if you need anything else.

(b) (6), (b) (7)(C)
Supervisory Border Patrol Agent
(b) (7)(E) Station
(b) (7)(E) Arizona
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Mar 14
Date: Thursday, March 14, 2013 1:35:52 PM

1. Hot Issues – the issues I’m tracking include:

- Andrade Fence Remedial Construction
- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by military
- Bridge Structural Survey
- (b) (7)(E) Road Improvements Project by military
- Otay-Tijuana Pedestrian Bridge Project
- (b) (7)(E) Road Project by military
- Sasabe gas pipeline project
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I continued to work with (b) (6), (b) (7)(C) and others to keep the (b) (7)(E) Access Road moving forward.
- I prepared for and visited the WDR project in ELC. I discussed the path forward with (b) (6), (b) (7)(C) and coordinated the specifics of my discussions with (b) (6), (b) (7)(C) (b) (6), (b) (7) and (b) (6), (b) (7)(C).
- I performed a site inspection at the Andrade fence project. I found some anomalies, checked them out through the USACE on-site representative, and brought resolution to the issues during my visit. CJW continues to provide the project with enhancements that are discussed and approved by the USACE on-site representative. I met with A-Chief (b) (6), (b) (7)(C) and Agent (b) (6), (b) (7)(C) at the site late on Tuesday afternoon. We discussed the progress and the path forward with CJW. I also performed a separate site visit with (b) (6), (b) (7)(C) to update him on the progress. (b) (6), (b) (7) was informed about my meeting with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) from the Yuma Sector and he will coordinate the message that CJW should be putting up fence the week of Mar 25 – 29.
- I participated in routine conference calls throughout the week. I prepared a first draft spreadsheet to capture the entire TI inventory within each Sector to support (b) (6), (b) (7) and the PMR process.

3. Good News – making very good progress on the Andrade Fence project. Sector is very pleased with the progress. (b) (5)

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Aug 29
Date: Thursday, August 29, 2013 2:48:55 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I responded to questions from the Cost Evaluation Team for CTIMR Area 2.
- I completed and submitted the model to estimate the “Replacement Cost New” for fence TI for the Strategic Plan Initiatives to the IPT chair for review prior to finalization.
- I developed installation sketches for the Goat Canyon Tubes. I have provided these sketches to (b) (6), (b) (7)(C) for input and discussion prior to completion.
- I prepared the engineering evaluation report for the TCA (b) (7)(E) area. This is under review by (b) (6), (b) (7)(C) before completion and finalization.
- I coordinated with USACE to finalize the BOM for the SDC West Access Road.
- I participated in routine conference calls and meetings throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sept 19
Date: Thursday, September 19, 2013 4:15:21 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I responded to questions from the Cost Evaluation Team for CTIMR Area 2. This has been an on-going activity for the last several weeks, as the Cost Evaluation Team completes its work.
- I worked to develop the replacement cost new estimating tool for roads and bridges for the Strategic Plan Initiatives for the IPT
- I completed sketches for the SDC Goat Canyon tubes and have begun discussions with SDC WG staff to select materials based on existing inventory to minimize costs. The WG staff in SDC are committed to building these gates with materials on hand in Sector. I’m working with (b) (6), (b) (7)(C) to “piece together” the gates based on materials available at Sector.
- I worked with TCA and (b) (6), (b) (7)(C) to complete the issue paper for TCA (b) (7)(E) We spoke about this issue again yesterday and are waiting for USACE to provide us with the costs to remove and install the existing fence panels. This information will be used to help guide the decision for the path forward.
- I worked on the IGCE for (b) (6), (b) (7)(C) and the UESC project. I think this effort will require about 60-80 manhours to prepare the detailed IGCE for the UESC project.
- I traveled to YUM and TCA to perform site visits.
- I visited the site in YUM where the legacy fence is leaning into Mexico and has moved recently due to heavy rainfall. I will prepare an Issue Paper to describe my findings, recommendations and ROM estimate of costs.
- I visited the (b) (7)(E) Road with (b) (6), (b) (7)(C) I will develop an issue paper with pictures to help facilitate the path forward. In short – the road was completely washed out. The road had a concrete LWC constructed about 5 years ago to facilitate work at the (b) (7)(E) The local owners (including a retired engineer) have constructed a one-way path across the destroyed area. I will provide more detailed information along with the historical information gathered on-site, with ROM estimates of costs to help management decide a path forward.
- I visited the site where the TCA WG staff is installing a new culvert. I spoke with the leader of the WG staff and provided (b) (6), (b) (7)(C) with my thoughts about the approach and the work being performed. The WG staff does not have any supervisory

guidance (b) (5)

, but the work being performed is as expected.

- I visited two other sites where WG staff had performed work with the “bull pick” and the grinder wheel to compare work and the finished product. I am a supporter of the grinder wheel to address bedrock exposed in existing roadways. We have had good luck with the RCT work performed by FS staff in this Sector and the grinder wheel is a smaller version of this technology and does a good job. I discussed my thoughts with (b) (6), (b) (7)(C)
- I performed a final inspection of the road in (b) (7)(E) Station being constructed by FAA for the tower program.
- I performed a site visit of the (b) (7)(E) connector road. The FS was to have accomplished some interim measures to mitigate erosion of the road and I was to view the installation and results. The FS has begun activities, but nothing was completed.
- I worked with (b) (6), (b) (7)(C) and Procurement Directorate to complete the SOW and IGCE for the modification to the YUM Gap Filler contract.
- I participated in routine conference calls.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.

www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sept 12
Date: Friday, September 13, 2013 7:44:24 AM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E)t Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I responded to questions from the Cost Evaluation Team for CTIMR Area 2.
- I worked to develop the replacement cost new estimating tool for roads and bridges for the Strategic Plan Initiatives for the IPT
- I completed sketches for the SDC Goat Canyon tubes and have begun discussions with SDC WG staff to select materials based on existing inventory to minimize costs..
- I worked with TCA and (b) (6), (b) (7)(C) to complete the issue paper for TCA (b) (7)(E)
- I worked on the IGCE for (b) (6), (b) (7)(C) and the UESC project.
- I worked with (b) (6), (b) (7)(C) and Procurement Directorate to complete the SOW and IGCE for the modification to the YUM Gap Filler contract.
- I participated in routine conference calls

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sept 5
Date: Thursday, September 05, 2013 3:47:13 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E)st Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I responded to questions from the Cost Evaluation Team for CTIMR Area 2.
- I worked with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) to calculate the average M&R costs across the entire SW border for use in the next PMR.
- I prepared a trip report with recommendations for what should happen at (b) (7)(E) in TCA
- I prepared a white paper to facilitate decision by BPFTI management to modify fence in TCA (b) (7)(E) Station AOR to incorporate drainage gates
- I participated in routine conference calls

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Sept 26
Date: Thursday, September 26, 2013 4:18:04 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Access Road Project by SDC WG
- (b) (7)(E) Road Improvements Project by CTIMR
- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- (b) (7)(E) Road Improvements
- (b) (7)(E)

2. Major Efforts

- I responded to questions from the Cost Evaluation Team for CTIMR Area 2. This has been an on-going activity for the last several weeks, as the Cost Evaluation Team completes its work.
- I worked to develop the replacement cost new estimating tool for roads and bridges for the Strategic Plan Initiatives for the IPT
- I completed sketches for the SDC Goat Canyon tubes and have begun discussions with SDC WG staff to select materials based on existing inventory to minimize costs. The WG staff in SDC are committed to building these gates with materials on hand in Sector. I discussed my ideas and approach with (b) (6), (b) (7)(C).
- I worked with TCA and (b) (6), (b) (7)(C) to complete the issue paper for TCA (b) (7)(E) drainage gates. I completed the issue paper and will support (b) (6), (b) (7)(C) in presentation to BPFTI Management.
- I spoke with (b) (6), (b) (7)(C) about the IGCE for UESC project. I think this effort will require about 60-80 manhours to prepare the detailed IGCE for the UESC project.
- I traveled to YUM and TCA to perform site visits.
- I prepared and submitted an issue paper regarding leaning legacy fence in (b) (7)(E) where the legacy fence is leaning into Mexico and has moved recently due to heavy rainfall.
- I visited the (b) (7)(E) Road with (b) (6), (b) (7)(C). I developed a draft issue paper with pictures to help facilitate the path forward. In short – the road was completely washed out. The road had a concrete LWC constructed about 5 years ago to facilitate work at the (b) (7)(E). The local owners (including a retired engineer) have constructed a one-way path across the destroyed area. I will provide more detailed information along with the historical information gathered on-site, with ROM estimates of costs to help management decide a path forward.
- I worked with (b) (6), (b) (7)(C) and Procurement Directorate to complete the SOW and IGCE for the modification to the YUM Gap Filler contract.
- I participated in routine conference calls.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: weekly
Date: Thursday, October 10, 2013 12:17:05 PM

(b) (6), (b) (7)(C) – Two follow-ups on your current weekly:

1. In BBT, item 2.C says “Big Bend Sector- Submitted Alpine UPRR roads for RE/Env clearances on 10/01/13. **On hold due to furlough.**” The good news is that because with your help USACE was able to get the ROE application finalized and submitted to UPRR this week, the furlough should not impact the timeline for that work (as long as – perish the thought – the current Shutdown doesn’t last longer than the 30 days or so it is likely to take UPRR to process the application and issue its ROE).
2. In the table for DRT “Ongoing CTIMR activities”, why is item 1324 (Vegetation control UPRR) “**On hold due to Gov. Shutdown?**” Isn’t that part of Primus’ ongoing work under the current UPRR ROE?

Thanks. – (b) (6),

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist, LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 10, 2013 10:40 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: weekly

(b) (6), (b) (7)(C) Here is my weekly report. Everything in Red reflects change/updates

Del Rio- WA4:

1. Hot Issues:

None

2. Major Efforts:

- a. Eagle Pass Creek Bridge: Obtained signed License agreement from City of Eagle Pass. All cleanups have been completed and culverts relocated to Eagle Pass South. Working with City to obtain a permanent easement to construct a new crossing. Scheduled

meeting is 7/27/12. Conducted site visit with (b) (6), (b) (7)(C) for Env. Assessment needed for re-construction efforts and schedule meeting with RE in DC next week to discuss time-line. RE/Env due by 12/31/12. Need Engineering /PRD development. I will be reaching out to (b) (6), (b) (7)(C) for assistance. Held discussion with (b) (6), (b) (7)(C) on 9/19/12 for the development of PRD and Engineering efforts needed and set date for completion. Held discussions with (b) (6), (b) (7)(C) on Weds. October 17th and working with PMO to complete PRD request and obtain funding for engineering design. Target date for new construction is early February. Telecom scheduled with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) on Monday Oct 29th. Held telecom on 11/19 to discuss path forward and wrap up PRD requirements. Development is in final stages. Designs are currently under review. Held a telecom with all parties on 12/18/12 to discuss final PDR. Made modifications and is under Tech review and awaiting signatures. Received sector concurrence on 1/7/13.

(b) (5)

[REDACTED]

. Scheduled

Telecom for Friday 3/08/13.

(b) (5)

[REDACTED]

- b. Submitted designs for Quemado & Termites boat Ramps to (b) (6), (b) (7)(C) for review. Approved with recommendations accepted. Scheduled for CWP#6
- c. Re/Env. for UPRR access. (b) (6), (b) (7)(C) is working the issue to resolve accesses to complete necessary repairs. Final Environmental assessments conducted 3/27/13. Report to be received within two or three business days. No issues identified during the assessment. UPRR requesting: (b) (5)

(b) (5)

[REDACTED]

[REDACTED]. All their activities are on the tracks. I completed a scheduled site visit with UPRR representative scheduled for 4/25/13. During that 4/25/13 site visit, I was able to secure the UPRR representative's support for the full scope of M&R work we are looking to perform in this area, not just the two agent-safety areas included in our initial, still-pending ROE application with UPRR. The UPRR field rep confirmed his support in writing on 4/26/13 and, with the assistance of me, Sector and [REDACTED] (b) (6), (b) (7)(C) USACE-SWF submitted a revised application covering the full scope of work to UPRR the next business day (4/29/13). Per [REDACTED] (b) (6), (b) (7)(C) USACE-SWF has been told by UPRR that the revised application has to go back to UPRR management for approval, (b) (5), (b) (6)

[REDACTED]

[REDACTED] Contacted UPRR Representative- (b) (6)) on 5/31/13 to obtain status on Lic. Agreement. Pending, UPRR representative-(b) (6)) contacted me today (6/13/13) and stated we would have signed agreement by COB 6/13/13. Received proposed ROE agreement and currently under review by OCC for approval to execute. Conducted site visit yesterday with contractor and fiber ops personnel to locate and determine depths prior to executing work task orders. [REDACTED] (b) (6), (b) (7)(C) is working with OCC to get final on Lic. Agreement. Contractor has accepted terms to execute the work. RE clearance still pending OCC approval. Contractor has accepted all terms being requested by UPRR to conduct work. Provided additional information to RE on 7/11 for OCC review. RE requesting support information from CO verifying additional insurance premiums required for work execution will be covered. Once approval is granted we will execute agreement between contractor and UPRR. Final ROE has been delivered to Primus and signatures are being obtained to allow execution of the work. We expect to have all documents complete and be in position to execute the work cycle on Aug 5th. Site visit to initialize the execution of work is scheduled for Aug 6th with local UPRR representative/Fiber OPPS personnel and work execution to commence on 8/07/2013. Execution of Work Ongoing

d. **Ongoing CTIMR activities:**

<u>WMS</u>		<u>CLIN 001 - Fences and Gates</u>	Status
F&G			
827		Low Water Works- repairs	Completed on 10/4
1327		M2C Gate Repair	Completed on 10/04
851		Mechanical Gate Openers- shop drawings under review	Fabrication ongoing, onsite installation sch. for 10/24
<u>WMS</u>		<u>CLIN 002 - Roads & Bridges</u>	
1320		M-1 Boat ramp silt removal and vegetation maintenance.	100% Complete
1125		ROE Survey of Eagle Pass Creek	Pending signatures
1085		McKees Creek	10% Complete
1319		UPRR road repair	90% Complete Est. CD- 10/18/13
<u>WMS</u>		<u>CLIN 003 – Drainage & Grates</u>	
1321		Eagle Pass Grates cleaning on as need basis	
<u>WMS</u>		<u>CLIN 005 – Vegetation & Debris</u>	
1323		Vegetation control in Del Rio M-1 Area	1 st cycle 35% complete
1324		Vegetation control UPRR	80% complete On hold due to Gov. Shutdown

- e. Coordinating M2C Erosion with (b) (6), (b) (7)(C) to define permanent repairs needed to prevent risk associated with TI. Environmental clearance complete to execute work. Primus coordinating with three potential subs to complete repairs. **Receiving bids and proposals. Ongoing**
- f. M2C Gates- Awaiting on Cerrudo to provide drawings to Engineering for review/acceptance to install mechanical openers and raise low waters gate at M2C. Basis of estimate has been received. (b) (3) Received schedule for all deliveries on 9/9/13. Requested additional information from Vendor for Engineering Review on 9/19/13. Engineering approved for fabrication and construction. **Fabrication ongoing and installation scheduled for 10/24.**
- g. M2C Low water Works Gate- Awarded to Gibraltar, they have submitted drawings for Engineering review. PM to provide additional information to Engineering. Approved and fabrication started on 9/19/13. **Completed 10/04/13**
- h. **Moody roads- submitted all operational/access roads for RE/ENV clearance for CTIMR on 10/04. Estimated CATEx expected within 30**

days- delay expected due to furlough.

3. Good News stories/Accomplishments:

- Primus is providing quality service for Del Rio Sector and they continue to improve daily
- All DRT work requirements are on or ahead of schedule for CWP#4
- Continue to meet deadlines and schedules under CTIMR for Del Rio sector:
- Continue to provide leadership and direction to Area 4 PM's on CTIMR and requirements. Assumed Team Lead Status for Burn rate WA 4.
- (b) (6), (b) (7)(C) has been very pro-active in achieving goals.
- WG's actively engaged in all work requirements- currently gathering requirements from all stations within DRT, monitoring WG leave request & schedules, developing WG weekly work schedules, monitoring WG quality of work & proper machine maintenance, current task include repairs to operational roads. Verifying that BP has fully signed agreements with landowners and MFR's are in place prior to executing work with WG personnel. Wage Grade is completing 13 miles of roads/week and approximately 5miles of vegetation/week.
- WG has been key/instrumental in getting repairs complete as needed since the flood event in Eagle Pass and Del Rio. We have meet sectors needs with no gaps in service and continue to repair damage sites daily. We expect to return back to normal working conditions within the month of August.
- All table Top action items will be completed by end of CWP#6, with exception of Eagle Pass Creek.

4. Concerns:

- a. PM for Primus is out (b) (6) and currently all operations are being monitor by (b) (6), (b) (7)(C). Long term solution has yet to be determined.
- b. WG unable to maintain (blade & repair washouts) 14 miles operational roads.
- c. WG unable to maintain 5 miles vegetation due to Furlough

5. Deliverables:

- a. Participate in all CTIMR daily tag up meetings for Area 4.
- b. Continue WMS updates for DRT
- c. Completed Low Water Works Gate, M2C Gate Repair
- d. Updated Annual -CPARS rating for (b) (6) on 10/09 and submitted to lead COR for review.
- e. Submitted Moody roads for RE/ENV CTIMR clearance
- f. Conducted site inspection for UPRR road repairs

El Paso/Big Bend -WA3:

1. Hot Issues:

Contractor on hold until we resolve pricing issues! Working with CO/CS (b) (6), (b) (7)(C)/DJI

to determine path forward. Have prepared an Issue Paper for (b) (6), (b) (7)(C) review to submit to CO/DJI! Meeting scheduled for July 18th to discuss all issues, determine path forward and set deadlines to comply. COR Issue Paper submitted to CO on 7/17/13 for submittal to DJI. Attended meeting with Government and DJI on 7/18/13. A formal written response from DJI is due back to CO on 7/23/13. Received cost estimates and methods as schedule on COB Tuesday 7/23/13 and have a face to face meeting schedule with DJI on Wednesday 7/31/13. DJI to provide a cover letter to their response to govt's concerns, thus requiring no response from the govt other than acknowledgement.

2. Major Efforts:

- a. CTIMR to finish 19 Canyon project, working with (b) (6), (b) (7)(C) on path forward. (b) (6), (b) (7) will provide hard copies of SOW/contract task to CTIMR contractor on 6/13/13. (b) (6), (b) (7)(C) /Sector/Contractor conducted site inspection to go over SOW associated with 19 Canyon work elements on 6/17/13. Contractor developing IGCE/schedule to complete deliverable. Conducting site inspection on Tuesday 7/30/13 to finalize contractor's proposal. Conducted site visit as scheduled and modified the final proposed to address damage from recent flooding. Completed final review and accepted SOW on 8/29. Tentative site visit scheduled for week of Sept. 23rd. **Placed on hold due to (b) (6) determination of using alternate subs to complete work task orders concerning improvements.**
- b. **Anapara RE/ENV clearances continue to be updated weekly. Telecom scheduled for 10/10**
- c. **Status of WA3 contractor deliverables:**
 - **Conducting daily tag up meetings**
 - **Working annual requirement cost against annual budget for CTIMR Area 3**
 - **Work execution ongoing within Fence & Gates- BREACHES ONLY. Ongoing**
 - **19 Canyon- received revised SOW from DJI on 7/16/13. Currently under review. Completed site inspection on 7/31/13. Estimated cost and final from DJI is due by COB 8/09. Approved final revised SOW on 8/29**
 - **CWP submitted for review on 5/21/13. Returned for modification. Currently entered into WMS. Received CWP#1 on 6/13/13 for prioritization. Final inputs into WMS due 6/21/13 from contractor. On schedule. Sector submitted. All items on hold due to pricing issues, except for fence breaches. Urgent issues are being addressed due to flooding. Activation will be completed on 8/05. CWP #2 received and under review, site visit scheduled for 9/9 & 10 to finalize all tasks for CWP #2. All M&R task identified in CWP#2 where approved with exception to improvements with minor edits to occur on 9/11/13. **Currently under Funding Review, we are executing tasks as directed by management.****
 - **Next scheduled meeting is set for July 18th. Due to contractual issues, there will not be a PMR on July 18th, rather a meeting to discuss delinquencies and areas if needed improvement. Deliverables and Deadlines will be defined during this**

meeting. Attended Area 3 meeting to address issues/concerns on 7/18/13. Canceled and moved to Tuesday of next week. Completed as scheduled and will return to regular scheduled meeting on Monday 8/05. **Next scheduled PMR is set for 10/23/13, 1st draft due to COR on 10/16/13**

- See status of Area 3 CWP below:

<u>WMS</u>		<u>CLIN 001 - Fences and Gates</u>	Status
Urgent		Breach Repairs- completed with no gaps in service	ongoing
1453		Legacy Window	Complete
1437		Weekly Gate Maintenance - Sta Teresa - 3 Ea/wk	Complete
1436		Monthly Gate Maintenance - October	50%complete
1049		Erosion Repairs to TI footings	1 complete
1438		Tab and crossbar removal Est. completion date Nov. 20th	60% Complete
<u>WMS</u>		<u>CLIN 002 - Roads & Bridges</u>	
1442		AR-1 Road repairs	30% Complete
1443		AR-1 to 19 canyon	20% Complete
<u>WMS</u>		<u>CLIN 004 – Lighting & Electrical</u>	
1447		Electrical repairs to boxes- (41total)	95% Complete
<u>WMS</u>		<u>CLIN 005 – Vegetation & Debris</u>	
1449		Vegetation Removal- SS of TI- BSI 46 to BSI 79	90% Complete
1449		Vegetation Removal- NS of TI- BSI 46 to BSI79	55% Complete

- Big Bend Sector- held meeting with new BBT chief ((b) (6), (b) (7)(C)) on 4/30/13. Provided an update on CTIMR and necessary protocols to develop requirements. Requested a face to face meeting for Monday 7/29/13. Completed on Friday 8/02, we agreed that sector will meet with park to help facilitate the utilization of CTIMR to execute work within the Park and accelerate RE/ENV clearances for UPRR roads in Alpine station. Sector held a meeting with BBNP and was productive. We have agreed to provide a monthly reporting template to be used to monitor all materials being delivered and used by the BBNP service to address roads within our IAA agreement. This template was submitted to BBNP and sector on 9/05.
- Big Bend National Park- Conducted Site visits on 5/03/13 with CTIMR Area 3 contractor and conducted road inspections. Currently working Environmental and inner park IAA modifications to utilize CTIMR for future M&R roads located within the BBNP. Provided (b) (6), (b) (7) with SOW

related to BBNP IAA to aid in Environmental actions. See under concerns.

- C. Big Bend Sector- Submitted Alpine UPRR roads for RE/Env clearances on 10/01/13. **On hold due to furlough**

3. Good News stories/Accomplishments:

CTIMR Area 3 contractor is fully engaged and continue to execute fence breach repairs since 4/19/13.

CTIMR Area 3 contractor has completed and upload all approved daily/weekly reports into WMS

Sector supervisor replacement has already shown great leadership and initiative associated with work task orders.

CTIMR Area 3 Contractor has responded to all Urgent requests In timely fashion

Approved all CWP#2 M&R task, prime seems to be getting more engaged.

4. Concerns:

- a. Big Bend IAA- we continue to have pushed back from the park on incorporating CTIMR as the vehicle to cover M&R actions. At current, I have place a stop work until we come to agreement to work at moving forward. I have had numerous conversations with the park and BP as how we should move forward to avoid gaps in service. I do have a scheduled presentation with the Park set for Aug 19th and have requested we continue to work forward until that date. Sector has excellent relations with the Park and requested the opportunity to help facilitate getting them on board, which I agree this is the best option. I believe the largest problem is due to change in personnel at the park. I have had discussion with BP on how they wish to pursue this matter. Due to those discussions, I have a planned telecom with BBT sector early next week. At this time CTIMR will only be used to provide materials to BBNP. Pending, awaiting response from sector. Resolved
- b. **DJI/UCC ability to complete all assigned task within CWP #2 on schedule. Furlough will have some impact and their in-efficiencies as well.**
- c. **Discussion between CO/CM/COR/PM due to Gov. shutdown: items needing CO approval:**
 - i. **Invoice summarization proposal**
 - ii. **In-efficiencies of equipment usage (screening process) at AR-1. Continues after PM/COR agreed it would stop until UCC acquired proper equipment. Resolved**
 - iii. **Invoices continue to be late from DJI. Requested update for DJI/CM**
- d. **Formal inspections of completed work by Alt.COR/COR of CTIMR halted due to furloughs**

6. Deliverables:

- a. **Continue to compile data, review plans and participate in all daily telecom's to set expectations and deliverables for CTIMR WA-3.**
- b. **Continue entering all WMS updates for CTIMR Area ELP/BBT**
- c. **Completed WMS deliverables for Work Area 3-approved all work request & closed out all completed actions in active work plan, with exception to CWP#1**
- d. **CWP#2 approved for work execution, work is being executed as directed/pending**

activation.

Impacts continue to Furlough:

- a. **The impact to BP on the work that the WG are not performing:** Impacts their ability to mobilize in an effective manner to respond to traffic and over growth of vegetation will create safety concerns due to lack of visibility. Long term WG loss will result in BP agents using equipment to resolve operational needs and safety concerns. Currently WG only addresses non-CTIMR areas, with the exception of the DRT UPRR, where equipment specialized is needed to complete vegetation M&R along the roads being maintained and currently that equipment cannot be rented anywhere. We have search the entire US to resolve the equipment issue. DRT BP has the only equipment needed to complete the task. We have come to the conclusion that purchasing the equipment will be our only option for CTIMR to address the areas in WA4. UPRR vegetation M&R has halted vegetation maintenance due to WG loss.
- b. **Delayed invoice impacts:** Impacts actual data being entered into WMS, which has impact our ability to provide true date when presenting to (b) (6), (b) (7)(C) and other key officials. Furthermore, it delays true burn rates which should be submitted monthly to allow us the ability to monitor the % burned within each CLIN as well as the total contract value. Currently DJI submits and estimate to reflect their burn rate in order to meet their monthly reporting requirement. Currently we have not received any invoices, if received during furlough delayed processing will be postponed without CS review. As you are aware CO has had to validate several discrepancies concerning allowable and allocable cost for WA3.
- c. **Vetting new Employees:** Vetting is at a standstill due to E-Verify availability. This is a government based system which has become unavailable to contractors to process new hires and is required by all CTIMR contracts. Currently we have 12 pending new hires in WA3 which will delay routine work associated with roads, fortunately the delay has no immediate operation impact, but if delay for lengthy period could change status.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager / COR III

Del Rio & Big Bend Sectors

DHS/CBP

FM&E BPFIT-Tactical Infrastructure

Desk: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E) - Landowner running wire across fence road
Date: Tuesday, April 05, 2016 11:59:29 AM

Have requested photos.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 10:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E) - Landowner running wire across fence road

Any pictures??

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 11:56 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E) - Landowner running wire across fence road

As of this morning, the chicken wire is still attached to the fence. See my contractor report attached.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 31, 2016 3:29 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

Outstanding. The quick response is very much appreciated.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 31, 2016 4:18:03 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

(b) (5)

Sincerely,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Attorney, Trade and Finance
Office of Chief Counsel
U.S. Customs and Border Protection
(b) (6), (b) (7)(C)

~~ATTORNEY CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 31, 2016 9:01 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: RGV (PF Segment O-14) - Landowner running wire across fence road

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 31, 2016 8:39:11 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: RGV (PF Segment (b)(7)(E))- Landowner running wire across fence road

(b) (5)

Sincerely,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 30, 2016 07:15 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E))- Landowner running wire across fence road

Ok. When do we anticipate the letter to be sent?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 30, 2016 5:33:11 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6); (b) (6), (b) (7)(C)
Subject: RGV (PF Segment (b)(7)(E))- Landowner running wire across fence road

(b) (6), (b) (7)(C)

I wanted to bring to your attention that on today's PF225 condemnation call with DoJ/OCC/USACE/Sector, we learned that there is apparently a landowner who is trespassing across CBP's fence swath in a manner that is posing a safety hazard to BP Agents.

The landowner's name is (b) (6), and he is apparently running a strand of "chicken wire" across the road that runs along the fence, which CBP condemned from (b) (6) and now owns in fee. DoJ indicated that some years ago, (b) (6) had run electrified chicken wire across this road, but that they had dealt with (b) (6) attorney and gotten him to stop.

Now that it has started again, Agent (b) (6), (b) (7)(C) of RGV Sector advised that the Harlingen Station has repeatedly either cut it down or directed him to remove it, and (b) (6) keeps putting it back up.

(b) (6), (b) (7)(C) indicated that the local Agents know to look out for it, but that at night or in bad weather with reduced visibility, and/or if there were an emergency requiring an agent to focus his attention on the matter at hand, an accident could occur – which is particularly troubling for agents riding ATV's in

this area.

Therefore, (b) (6), (b) (7)(C) is supplying (b) (6), (b) (7)(C) data on the number of warnings issued by BP with “on-or-about” dates when the Agents have issued those warnings.

(b) (6), (b) (7)(C) will incorporate that background in a “cease and desist” letter to (b) (6) warning among other language, that if the trespass does not cease, the government will bring suit.

Very Respectfully,


(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road
Date: Tuesday, April 05, 2016 1:16:07 PM

Below is a photo taken this morning of Segment (b)(7)(E) My M&R contractor has been told to stand down until further direction.



(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 11:31 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)

Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

Thanks...

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 12:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

I have requested photos. I'll send out once received.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) work
(b) (6), (b) (7)(C) cell
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 10:59 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

(b) (5)

Sincerely,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, April 05, 2016 11:56 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: RGV (PF Segment (b)(7)(E)) - Landowner running wire across fence road

As of this morning, the chicken wire is still attached to the fence. See my contractor report attached.

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: sites still in question-please review
Date: Monday, May 16, 2016 10:07:59 AM

Thanks

From: (b) (6), (b) (7)(C)
Sent: Monday, May 16, 2016 10:08 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: sites still in question-please review

Ok..

From: (b) (6), (b) (7)(C)
Sent: Monday, May 16, 2016 9:49 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: sites still in question-please review

Yes, send the response to OTIA and ask when we can have the updated list or updated OTIA corrections to the list.

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, May 16, 2016 9:35 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: sites still in question-please review

Ok. So do we need to do anything at this point??

From: (b) (6), (b) (7)(C)

Sent: Friday, May 13, 2016 3:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6)

Subject: FW: sites still in question-please review

(b) (6), (b) (7) draft response based on the email traffic between us:

(b) (5), (b) (7)(E)

(b)(7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E)

- (b)(7)(E) Road (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 9:50 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

Please see below responses. If you have questions please reach back to (b) (6), (b) (7)(C) and team.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
RGV RVSS Upgrade and AZ C2 Program Manager
Office of Technology Innovation and Acquisition
Customs and Border Protection
Office: (b) (6), (b) (7)(C)
Blackberry: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, May 12, 2016 9:48 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: sites still in question-please review

Hi, (b) (6), (b) (7)(C)

Here are the responses to the sites still in questions from (b) (6), (b) (7)(C) email - please provide these responses to (b) (6), (b) (7)(C) and we may need to have a quick meeting to discuss.

(b) (6), (b) (7)(C) please add anything you have. Thanks. (b) (6), (b) (7)(C)

Email from (b) (6), (b) (7)(C)

• (b) (5), (b) (7)(E)

Email from (b) (6), (b) (7)(C)

(b)(7)(E)

(b) (5), (b) (7)(E)

- (b)(7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates. [No response required.](#)

- (b) (7)(E) Military - no issue. [No response required.](#)

- (b) (7)(E) - no issue. [No response required.](#)

(b)(7)(E)

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the alternate site; no issue. [No response required.](#)

(b)(7)(E)

(b) (5), (b) (7)(E)

- (b)(7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW. (b) (5)

(b) (5)

(b)(7)(E)

(b) (5), (b) (7)(E)

- (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue. No response required.

(b)(7)(E)

- (b)(7)(E) Road - (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E) No Issues. No response required.

(b)(7)(E) - No Issues. No response required.

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

Civil Engineer
Requirements & Architectures Branch
System Analysis & Evaluation Division
Systems Engineering Directorate
Office of Technology Innovation and Acquisition
U.S. Customs and Border Protection (CBP)
1901 S. Bell St., #7-099
Arlington VA 20598
Ofc: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Note: The Contracting Officer is the sole individual authorized to make changes to the contract on behalf of the Government. The content of this email is not intended to change the existing scope of contract. If the Contractor considers any part of this communication to constitute a change in scope, the Contractor shall notify the Contracting Officer in accordance with FAR Clause 52.243-7, Notifications of Changes.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 10, 2016 11:58 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

Subject: FW: sites still in question-please review

(b) (6), (b) (7)(C)

(b) (5) Please review the below discussions. (b) (5)

(b) (6), (b) (7)(C)

Architect-Engineer, Project Manager
OA Facilities Management and Engineering Border Patrol Facilities/Tactical
Infrastructure PMO Dallas/Eules office
150 Westpark Way
Eules, TX 76040-3962
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner
enhancing Border Patrol's proud legacy."

-----Original Message-----

From: (b) (6)

Sent: Tuesday, May 10, 2016 10:52 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)

(b) (6) (b) (6), (b) (7)(C)

Subject: sites still in question

Below are comments from myself, (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) regarding the sites.

Thank you,

(b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 12:33 PM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

Subject: [EXTERNAL] RE: RGV (b)(7)(E) Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

Thank you.

Regards,

(b) (6), (b) (7)(C), PMP, CBM

Director

CBP-OA-FM&E-BPFTI

Tactical Infrastructure

Washington, D.C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 1:28:34 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: RGV (b)(7)(E) Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C), If there is standing water, everything will need to be elevated out of the floodplain, for example, raising top of concrete foundation. Electrical equipment may need to be on platform so that technicians can access the equipment at the correct height. Primary site would be solar power.

(b) (5)

(b) (6), (b) (7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C) (Preferred)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, April 29, 2016 11:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6)

Subject: RE: RGV (b)(7)(E) Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

(b) (6), (b) (7)(C)

I have reviewed the input below input from (b) (6) with my environmental

team, and we concur that the issues raised in (b) (6) e-mail address our concerns. As such, I recommend (b) (6) comments be submitted to OTIA for resolution.

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E) Again, we're happy to work it, but may be worth them taking one more look.

(b) (6), (b) (7)(C)

Environmental Protection Specialist

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 11:54 AM

To: (b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Subject: RE: RGV (b)(7)(E) Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

Thank you. [REDACTED]

-----Original Message-----

From: [REDACTED] (b) (6)
[REDACTED]

Sent: Thursday, April 28, 2016 1:52 PM

To: [REDACTED] (b) (6), (b) (7)(C);
[REDACTED] (b) (6)

Cc: [REDACTED] (b) (6), (b) (7)(C) (b) (6)
[REDACTED]; [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: RGV [REDACTED] (b)(7)(E) Upgrade - Discrepancies From Approved Down-Selected Memo Coordinates and 15%- Drawings

I have copied it to the body of this response. Also, [REDACTED] (b) (6), (b) (7) may have additionally commentary.

Team,

Below is a review of the sites selected by comparing the memo coordinates and [REDACTED] (b) (6), (b) (7)(C) clarifications from 4/27/16 email with the last Design AOR sets that we have received. The following is my response to the selection of the coordinates on the memo.

FOR the purpose of responding to OTIA regarding the selected sites:

(b)(7)(E) - No issues.

(b)(7)(E)

(b) (5), (b) (7)(E)

- (b)(7)(E) Crossover - (b) (6), (b) (7)(C) clarified and the selection is the Alternate site coordinates.
- (b) (7)(E) Military - no issue.
- (b) (7)(E) - no issue.

(b)(7)(E)

- (b) (7)(E) - (b) (6), (b) (7)(C) clarified that the selection is the

alternate site; no issue.

(b)(7)(E)

(b) (7)(E)

- (b) (7)(E) - NO ROE on Tertiary, which is what OTIA clarified as the selection. The memo showed the original Alt coordinates which we have access to the ROW.

(b)(7)(E)

(b) (7)(E), (b) (5)

- (b) (5), (b) (7)(E) - has been corrected by (b) (6), (b) (7)(C) to the design shift recommendation, (b) (7)(E) - no issue.

(b)(7)(E)

- (b)(7)(E) Road - (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b)(7)(E) No Issues.

(b)(7)(E) No Issues.

Thank you,

(b) (6)

[Redacted]

From: (b) (6), (b) (7)(C)
To: (b) (6)
Subject: RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)
Date: Friday, August 12, 2016 8:30:29 AM

(b) (5) Thanks.

I will be in your office Monday. Maybe I will do a drive by.....if you are in...

-----Original Message-----

From: (b) (6)
Sent: Friday, August 12, 2016 8:29 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

(b) (5)

When (b)(6), (b)(7) discovered that the files were misplaced, (b)(6) was able to recover them all within a week.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, August 12, 2016 7:25 AM
To: (b) (6)
Subject: [EXTERNAL] RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

(b) (5)

-----Original Message-----

From: (b) (6)
Sent: Friday, August 12, 2016 8:23 AM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6)
Subject: RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

Excellent--thank you (b)(6)!

-----Original Message-----

From: (b) (6)
Sent: Friday, August 12, 2016 7:08 AM
To: (b) (6), (b) (7)(C), (b) (6)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6), (b) (7)(C)
Subject: RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

(b)(6), (b)(7)

I've checked with (b) (6) and he has copies of the as-builts for Segments (b)(7)(E) so we have copies of all the as-builts for the segments requested. I will work with (b)(6) to have all the files uploaded to the eftp site per (b) (6) e-mail.

Thanks,

(b) (6), P.E.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 11, 2016 6:40 AM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)
(b) (6)

Subject: [EXTERNAL] Re: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

Great news - thanks (b) (6)

(b) (5)

----- Original Message -----

From: (b) (6)

Sent: Wednesday, August 10, 2016 08:46 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C) (b) (6)

Subject: RE: Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

(b) (6), (b) (7)

A search of my laptop files has revealed that I have electronic copies of the as-builts for Segments (b)(7)(E) (b)(7)(E) with the exception of Segments (b)(7)(E). Not all as-builts are in pdf format as some of the contractors provided CADD files in lieu of pdfs which are in dgn format. I've attempted to upload the pdf files to FITT but the browser times out due to the file size. FITT will not accept the dgn file format nor will it accept zip files. Consequently, I will burn them to a DVD and send it to you on Monday when I return to the office. I also found some construction photos so if you want copies of those let me know and I will add them to the DVD. Lastly, let me know the physical address you want me to send the DVD to.

Thanks,

(b) (6), P.E.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 10, 2016 5:01 PM

To: (b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)


(b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6)

Subject: [EXTERNAL] Missing As-Built's for PF225 Fence Segments in RGV (b)(7)(E)

Importance: High

Good Afternoon (b) (6),

(b) (5), (b)(6); (b)(7)(C); (b)(7)(E)



Your help in this matter is greatly appreciated.

Thank you in advance!

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) >

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CIR Fence IPT - Draft Charter
Date: Tuesday, May 24, 2016 12:03:05 PM
Attachments: [draft replacement fence charter v1 0.docx](#)

(b) (6), (b) (7)(C)

We have some work to do yet, attached are my suggestions and comments.

Regards,

(b) (6), (b) (7)(C) <<draft replacement fence charter v1 0.docx>>

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 11, 2016 5:51 AM
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: CIR Fence IPT - Draft Charter

All-please see attached a draft charter for the CIR IPT. I plan to discuss during our kick-off meeting on Monday. Also planning to send out a draft outline for the PMP later this week. Stand by.

(b) (6), (b) (7)(C) << File: draft replacement fence charter v1 0.docx >>

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, April 28, 2016 10:21 AM
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: CIR IPT Kick Off Meeting
When: Monday, May 16, 2016 1:00 PM-2:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: CR TBD / (b) (7)(E)

4/28- per (b) (6), (b) (7)(C) request, kickoff meeting for IPT/follow up to 4/12.

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: DRAFT White Paper: PF225 Open Condemnations in RGV
Date: Tuesday, March 21, 2017 9:46:49 AM
Attachments: Withhold in Full

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Tuesday, March 21, 2017 12:57 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: DRAFT White Paper: PF225 Open Condemnations in RGV

(b) (6), (b) (7)(C) – I have edits in the attached version. Thank you

From: (b) (6), (b) (7)(C)
Sent: Monday, March 20, 2017 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: DRAFT White Paper: PF225 Open Condemnations in RGV

(b) (5)

(b) (6), (b) (7)(C)
Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection

1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229
Tel: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)

Sent: Friday, March 17, 2017 5:41 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)
(b) (6)
(b) (6) ; (b) (6), (b) (7)(C)

Subject: DRAFT White Paper: PF225 Open Condemnations in RGV

(b) (6), (b) (7)(C),

Per our discussion, I have framed up the attached white paper, which we're working up for CBP/BP leadership's edification.

(b) (6), (b) (7)(C) will look it over Monday.

FYI - I haven't attached the list of open cases yet. I'll knock it out first thing Monday morning.

Finally, this is a three-pager, not a one-pager. 😊

So, we can review it together whenever you're free – perhaps in Fort Worth next Wednesday; I know your Monday is slammed.

I believe the narrative is explanatory and helpful for anyone to easily follow and understand – i.e. non SME.

Once you get a chance to review it, you can tell me which areas need to be eliminated or reduced.

FYI - I thought to add a piece about how we currently manage the effort – i.e. 1) by conducting biweekly calls w/DOJ & USACE, and that BP is invited onto them; and 2) the fact that we manage the interagency effort in FITT, a system to which BP has access.

Have a great weekend!

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager

LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Write-up - Open PF225 Condemnations in RGV
Date: Thursday, March 23, 2017 3:31:32 PM
Attachments: Withhold in Full

(b) (6), (b) (7)(C),

This is the write-up that (b) (6), (b) (7)(C) recently requested in the wake of the news article regarding the mailing that a woman in RGV received from DOJ regarding an open PF225 condemnation case.



Any questions, please let me know.

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Paloma Trail
Date: Thursday, August 22, 2013 9:28:37 AM

Fyi: I reached out to Granite on this. They did put it in during construction of E-2B at the county's request. It is a wildcat crossing with no formal approvals. (b) (5)
(b) (5) There was no real design effort associated with the crossing to address hydrology. There was no implication to replace as warranty etc

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 20, 2013 09:45 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Paloma Trail

Any luck concerning help to get Paloma Trail repaired? The county Deputy Administrator (I think his name is (b) (6), (b) (7)(C)) says they are unable to repair the road but says if we can find someone to do it there are no permits or restrictions to stop us. (b) (5)
(b) (5) Several of the individuals talked to a Granite rep who was in the area working on the fence and was told they could fix it again if instructed to do so.

(b) (6), (b) (7)(C)
Field Technology Supervisor
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) Cell

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 06, 2013 11:27 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Paloma Trail

FYI, (b) (5)

(b) (6), (b) (7)(C), PMP
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 06, 2013 2:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Paloma Trail

A local resident was able to temporarily build a bridge using dirt and a back hoe. Two nights ago another bad rain storm washed it and all the dirt he was using down and into the San Pedro River. We are unable to reach the site and repair equipment that was also damaged in the storm. Any help would be greatly appreciated.

(b) (6), (b) (7)(C)

Field Technology Supervisor

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) Cell

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, July 12, 2013 7:24 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Paloma Trail

(b) (6)

I have just been informed that the unmaintained county road called Paloma Trail has washed out (see attachment). (b)(7)(E)

(b)(7)(E) Can we ask for FM&E's assistance to repair the road or possibly have them create another path?

(b)(7)(E)

(b) (6), (b) (7)(C)

Field Technology Supervisor

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) Cell

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, July 12, 2013 7:13 AM

To: (b) (6), (b) (7)(C)

Subject: FW: Paloma Trail

Thank you,

(b) (6), (b) (7)(C)

Patrol Agent In Charge

Brian A. Terry Station

(b) (6), (b) (7)(C) (Desk)

(b) (6), (b) (7)(C) (Cell)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Thursday, July 11, 2013 1:31 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Paloma Trail

Attached is the issue paper concerning the low water crossing on Paloma Trail. Let me know if you need anything more for us.

Thank you,

(b) (6), (b) (7)(C)
Patrol Agent In Charge
Brian A. Terry Station
(b) (6), (b) (7)(C) (Desk)
(b) (6), (b) (7)(C) (Cell)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 11, 2013 9:58 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Paloma Trail

Gentlemen,

Attached are photos of the low water crossing on Paloma Trail that I spoke to all of you about this morning. (b)(7)(E)
(b)(7)(E) I'm in the process of generating an issue paper and forward it upon completion.

Thank you,

(b) (6), (b) (7)(C)
Patrol Agent In Charge
Brian A. Terry Station
(b) (6), (b) (7)(C) (Desk)
(b) (6), (b) (7)(C) (Cell)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 11, 2013 9:53 AM
To: (b) (6), (b) (7)(C)
Subject: Paloma Trail

Thank you,

(b) (6), (b) (7)(C)
Patrol Agent In Charge
Brian A. Terry Station
(b) (6), (b) (7)(C) (Office)
(b) (6), (b) (7)(C) (cell)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Current status re: S. Paloma Trail Rd
Date: Tuesday, August 20, 2013 9:25:05 AM

Just a quick update to all concerned:

(b) (5), (b) (7)(E)

Any questions, please let me know.

Thank you!

Very Respectfully,

(b) (6), (b) (7)(C)
W: (b) (6), (b) (7)(C)
M: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, August 16, 2013 8:36 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Current status re: S. Paloma Trail Rd

Allcon,
OBP concurs with pressing forward with ROE-C to affect short-term repairs while we work with ENG to assess best options for a long-term fix. Proceed with BLM and ROE-C with 2 private landowners as soon as practicable.

Thanks!

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 15, 2013 05:17 PM

To: (b) (6), (b) (7)(C) (b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Re: Current status re: S. Paloma Trail Rd

I appreciate the prompt response from all. I am awaiting confirmation from OBP on recommended path forward and will provide direction once I hear back.

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)


Sent: Wednesday, August 14, 2013 02:28 PM

To: (b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)

Subject: Current status re: S. Paloma Trail Rd

Hi (b) (6), (b) (7)(C), since you asked, and in an effort to keep us all on the same page, here's where I think we are from a RE standpoint...



(b) (5)

(b) (5)

Hope that helps – if anyone has any questions, please let me know.

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager

LMI

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Real Estate Status Update re: S. Paloma Trail Rd
Date: Monday, August 26, 2013 1:43:11 PM

All-

(b) (6), (b) (7)(C) with the Corps started engaging landowners last week; mailing ROE's to each. Here is status so far:

- I. Two Owners (b)(7)(E) (ROE-C): (b) (6), (b) (7)(C) made contact with both – (b) (6), (b) (7)(C) (W. Side) & (b) (6), (b) (7)(C) (E. Side). Both are ok with repairs, and we hope to receive signed ROE-C's this week or early next week.
- II. Four Owners along road between (b)(7)(E) ROE-S):
 - a. (b) (6), (b) (7)(C) made contact with one owner (b) (6), (b) (7)(C) who indicated he'd sign ROE-S. Hope to have signed ROE-S this week or early next week.
 - b. Of remaining three owners – (b) (6), (b) (7)(C) is coordinating directly with (b) (6), (b) (7)(C) to potentially get BP to help make contact; i.e. pay a visit to owners' home addresses:
 - i. (b) (6), (b) (7)(C) (no response yet)
 - ii. (b) (6), (b) (7)(C) (no response yet; no good phone number)
 - iii. (b) (6), (b) (7)(C) (no response yet; no good phone number)

Thanks again to (b) (6), (b) (7)(C) for outstanding prompt response to this requirement, and for the interim update!

Very Respectfully,

(b) (6), (b) (7)(C)
W: (b) (6), (b) (7)(C)
M: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 20, 2013 9:25 AM
To: (b) (6), (b) (7)(C) | (b) (6)
Cc: (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)
Subject: RE: Current status re: S. Paloma Trail Rd

Just a quick update to all concerned:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Any questions, please let me know.

Thank you!

Very Respectfully,

(b) (6), (b) (7)(C)

W: (b) (6), (b) (7)(C)

M: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, August 16, 2013 8:36 AM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: Re: Current status re: S. Paloma Trail Rd

Allcon,

OBP concurs with pressing forward with ROE-C to affect short-term repairs while we work with ENG to assess best options for a long-term fix. Proceed with BLM and ROE-C with 2 private landowners as soon as practicable.

Thanks!

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Thursday, August 15, 2013 05:17 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: Re: Current status re: S. Paloma Trail Rd

I appreciate the prompt response from all. I am awaiting confirmation from OBP on recommended path forward and will provide direction once I hear back.

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 14, 2013 02:28 PM


To: (b) (6)

Cc: (b) (6)
(b) (6), (b) (7)(C)

Subject: Current status re: S. Paloma Trail Rd

Hi (b) (6), since you asked, and in an effort to keep us all on the same page, here's where I think we are from a RE standpoint...

Bottom line, I don't think we are quite ready for you & your team to start getting ROE-C's just yet... here's the deal:



Hope that helps – if anyone has any questions, please let me know.

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**

Real Estate Program Manager
LMI
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)

Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)
Date: Monday, May 11, 2015 11:01:48 AM

Thanks everyone...

Reminder to all..please make sure the subject line of your emails reflects the subject of the email.

Much appreciated!

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI
7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 10:46 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)

(b) (6), (b) (7)(C)

I can say that for the BP it is considered adequate for the new fence.

Respectfully,
(b) (6), (b) (7)(C)
Program Manager T.I M/R

**Program Management Office
Facilities Management and Engineering
Yuma Sector**

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, May 11, 2015 7:43 AM

To: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)

(b) (6) ;

(b) (6) ; (b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6) ; (b) (6)

(b) (6)

Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)

(b) (6), (b) (7)(C)

I just want to confirm, before I change my recommendations for additional staging and access to the (b)(7)(E) fence is that Border Patrol (Operational), USACE (construction) consider the existing real estate (b)(7)(E) from the border) as adequate for the new fence. If so, I will confirm but most likely we could place (b)(7)(E) as real estate certified. Please let us know if that is the case.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Real Estate Lead

Real Estate and Environmental Services Division Border Patrol Facilities and Tactical Infrastructure
Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy."

From: (b) (6), (b) (7)(C)

Sent: Monday, May 11, 2015 10:31 AM

To: (b) (6), (b) (7)(C) (b) (6) ; (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)

(b) (6), (b) (7)(C)

As per our conversation earlier this morning, below are the GPS data points that you requested.

- (b)(7)(E) POE to the East side of the (b)(7)(E)
(b) (7)(E)
- West side of the (b)(7)(E) to the West end of the (b)(7)(E)
(b) (7)(E)
- Section of fence supported by (b)(7)(E)
(b) (7)(E)

All of these data points start and stop from east to west.

Respectfully,
(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 7:04 AM
To: (b) (6) ; (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)

(b) (5), (b) (6)

(b) (5), (b) (6)

If anyone has other schedule comments and or corrections please get them to me as soon as possible so I can send out a revised schedule later afternoon, allow everyone time to prepare for tomorrow's meeting. Thanks.

Regards,

(b) (6), (b) (7)(C), DM, PMP
Sr. Program Management Consultant (Scheduling)
Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Monday, May 11, 2015 9:45 AM
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 8:25 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: [EXTERNAL] CORRECTION: (b)(7)(E) RE: (b)(7)(E) Schedule Concern

Sorry – this is an issue for (b)(7)(E)

(b) (6), (b) (7)(C)
Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Blackberry: (b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 9:23 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b)(7)(E) Schedule Concern

(b) (5)

This will be on the agenda for tomorrow but we'll need to resolve ASAP.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Blackberry: (b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, May 11, 2015 8:22 AM

To: (b) (6), (b) (7)(C) (b) (6)

[Redacted]

[Redacted] (b) (6), (b) (7)(C)

[Redacted]

[Redacted]

Cc: (b) (6), (b) (7)(C)

[Redacted]

Subject: (b)(7)(E) and (b)(7)(E) Schedule Concern/Summary

All – we will need to address these schedule concerns and summary from (b) (6), (b) (7)(C)



(b)(7)(E) (PRD will be a non-critical path item).

1. IAA Mod
2. Funding Drop (8/21)
3. ROE-S
4. Geo Techs.
5. Design Award
6. Congressional Notification
7. ROE-C
8. Construction Contract Award
9. NTP for Construction. (9/21).

(b)(7)(E) (PRD will be a non-critical path item).

1. IAA Mod
2. Funding Drop (8/21)
3. ROE-S (b)(7)(E)
4. Geo Techs.
5. Lay down Yard
6. Design Award

7. Congressional Notification
8. ROE-C (b)(7)(E)
9. Construction Contract Award
10. NTP for Construction. (9/21).

(b) (6), (b) (7)(C)

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Blackberry: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: TCA International Border Fence - Veg/Debris Removal
Attachments: (b) (7)(E)

ALCON,

The meeting has been rescheduled for the Friday the 20th of DEC. We will meet in (b) (6), (b) (7)(C) office and (b) (6), (b) (7)(C) will call in.

Respectfully,

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate and Leasing Analyst
LMI
Business Operation Division, BPFTI PMO
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
LMI: (b) (6), (b) (7)(C)
(b) (6)

Excellent welcome the discussion and make a sound decision.

I'll wait to hear from you on time.

Thank you.

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 03:05 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: TCA International Border Fence - Veg/Debris Removal

No, that should be fine. I have (b) (6), (b) (7)(C) taking the lead on setting this up with you. I'll let him know to target Wednesday.

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 2:05 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: TCA International Border Fence - Veg/Debris Removal

Thank you. Will next week Wednesday be too late?

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 03:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: TCA International Border Fence - Veg/Debris Removal

Will do.

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 2:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: TCA International Border Fence - Veg/Debris Removal

I'll need a better understanding before making a good decision.

I would like get a meeting with pics to discuss...

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 02:58 PM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA International Border Fence - Veg/Debris Removal

(b) (6), (b) (7)(C) - Since (b) (6), (b) (7)(C) will be leaving in a few days, I'd like to defer this to you. Here is the question I posed to (b) (6), (b) (7)(C), the additional information from (b) (6), (b) (7)(C) is below.

(b) (5), (b) (6); (b) (7)(C)

I'm deferring to you to make the decision as the program is yours and you will ultimately be responsible for the requirements. Please let me know how you would like to proceed and we'll direct the GIS folks accordingly.

Thanks!

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C) (CTR)
Sent: Monday, November 25, 2013 1:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: TCA International Border Fence - Veg/Debris Removal

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) got back to us and for DIP washes we have on record 101 locations in TCA- totaling (b) (7)(C) miles. (b) (5)

I would suggest (b) (5)

The PMO needs to decide (b) (5)

I recommend (b) (5) . Just my take.

Let me know if I can be of further help.

V/r,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Real Estate Specialist
RE and ENV Services Division
E3 Federal Solutions
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 13, 2013 9:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: FW: TCA International Border Fence - Veg/Debris Removal

(b) (6), (b) (7)(C) - Can you take a look at the map and determine where we would have some issues and the approximate miles associated (you should be able to use the FITT tool)? Can you also loop (b) (6) in so he know how to do this going forward? :)

Thx!

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 13, 2013 6:48 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: TCA International Border Fence - Veg/Debris Removal

Thanks (b) (6), (b) (7) Can you or (b) (6), (b) (7) provide an estimate of the # of miles that are G/G vs # of miles of fence for this new requirement?

That will help me with my discussions with Sector and OBP on the requirements.

(b) (6), (b) (7)
Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 12, 2013 06:02 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA International Border Fence - Veg/Debris Removal

(b) (6), (b) (7)
(b) (5), (b)(6); (b)(7)(C)

I'm deferring to you to make the decision as the program is yours and you will ultimately be responsible for the requirements. Please let me know how you would like to proceed and we'll direct the GIS folks accordingly.

Thank you!

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (bberry)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 12, 2013 2:25 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA International Border Fence - Veg/Debris Removal

Issue:
(b) (6), (b) (7)(C), (b) (5)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (w)
(b) (6), (b) (7)(C) (m)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C) (CTR)
Sent: Tuesday, November 12, 2013 12:37 PM
To: (b) (6), (b) (7)(C)
Subject: RE: TCA International Border Fence - Veg/Debris Removal

Theoretically, (b) (5)
I would discuss with (b) (6), (b) (7)(C).

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 12, 2013 12:14 PM
To: (b) (6), (b) (7)(C) (CTR)
Subject: RE: TCA International Border Fence - Veg/Debris Removal

(b) (5), (b)(6); (b)(7)(C)

(b) (6), (b) (7)(C)
(w)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 12, 2013 12:01 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: TCA International Border Fence - Veg/Debris Removal

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 12, 2013 11:19 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Geo-Spatial Data for Tucson Sector International Border Fence

Sir,

The border fence should already be recorded. (b) (5), (b) (6), (b) (7)(C) or (b) (6), (b) (7)(C) should be able to assist with this directly.

Please advise if you need further help.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, November 08, 2013 2:22 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Geo-Spatial Data for Tucson Sector International Border Fence

Sir,

(b) (5)

Thanks for your support!

SBPA (b) (6), (b) (7)(C)

Tucson Sector II Coordinator

O (b) (6), (b) (7)(C)

C (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: TCA International Border Fence - Veg/Debris Removal
Date: Tuesday, December 03, 2013 4:25:55 PM
Attachments: [AAA Tucson Veg-Debris Removal Analysis Brief.ppt](#)
[CTIMR Tucson Sector GG MR Border Only 111513.pdf](#)
[CTIMR Tucson Vegetation and Debris Removal MR 215.51 111513.pdf](#)

(b) (6), (b) (7)

Attached is a read ahead for tomorrow's sit-down in your office. I will have the maps printed out for you at the meeting tomorrow.

Respectfully,

(b) (6), PMP (CTR)
LMI
Real Estate and Leasing Analyst
Business Operating Division, BPFTI PMO
Facilities Management & Engineering
Office: (b) (6)
Office: (b) (6)
(b) (6)

Tucson Vegetation and Debris removal

Alternatives:

(b) (5), (b) (7)(E)



OVERVIEW

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Boat Ramps and Slips
- Bridges and Crossings
- Cattle Guards
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Debris Removal Panels
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*

1 in = 19.73 mi

1:1,250,000

(b)(7)(E)

November 15, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

BW23 FOIA CBP 002095

Contract Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Boat Ramps and Slips
- Bridges and Crossings
- Cattle Guards
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Debris Removal Panels
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Boat Ramps and Slips
- Bridges and Crossings
- Cattle Guards
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Debris Removal Panels
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360


















(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.


WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to public or other personnel who do not have a valid "need-to-know" without approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence


"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1.26 mi 1:80,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Boat Ramps and Slips
- Bridges and Crossings
- Cattle Guards
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Debris Removal Panels
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Boat Ramps and Slips
- Bridges and Crossings
- Cattle Guards
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Debris Removal Panels
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1 mi

1:63,360


















(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.


WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  Work Plan (Green-Green)

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Cattle Guards
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Debris Removal Panels
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.


1 in = 1 mi

1:63,360

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  Work Plan (Green-Green)

(b)(7)(E)

OVERVIEW

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Debris Removal Panels
- Cattle Guards
- Boat Ramps and Slips
- Bridges and Crossings
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*

1 in = 19.73 mi

1:1,250,000

(b)(7)(E)

November 15, 2013
Michael Baker Jr., Inc.


















WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

BW23 FOIA CBP 002117


Contract CTIMR Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  CTIMR  Otherwise-owned



(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Debris Removal Panels
- Cattle Guards
- Boat Ramps and Slips
- Bridges and Crossings
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*

1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract CTIMR Otherwise-owned

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Debris Removal Panels
- Cattle Guards
- Boat Ramps and Slips
- Bridges and Crossings
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


















Contract CTIMR Otherwise-owned

TON
Border
Road




(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Debris Removal Panels
- Cattle Guards
- Boat Ramps and Slips
- Bridges and Crossings
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*

1 in = 1.18 mi


1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.


















WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract CTIMR Otherwise-owned




(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.



1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.


















WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  CTIMR  Otherwise-owned


Road

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

- Gates
- Game Panels
- Cat Crossings
- Debris Removal Panels
- Cattle Guards
- Boat Ramps and Slips
- Bridges and Crossings
- Roads
- Culverts
- Low Water Crossings
- Spot Lighting
- Vegetation Control Points
- Debris Removal Points
- Vegetation Control and Debris Removal Lines
- Vegetation Control Lines
- Debris Removal Lines
- Vegetation Control Areas

Access Only Roads

- Access Only Roads

Fence

- PF225 Constructed Fence
- VF300 Constructed Fence
- PF70 Constructed Fence
- Legacy Pedestrian Fence
- Legacy Vehicle Fence
- Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.

1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract CTIMR Otherwise-owned

TUS 181

Cerro De Fresnal

Coches Ridge


















Canyon

Cobre Ridge Cattle Guard


Cobre Ridge Cattle Guard

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

"If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.



1 in = 1.18 mi

1:75,000

(b)(7)(E)


















November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.


Contract  CTIMR  Otherwise-owned

(b)(7)(E)

CTIMR Requirements

-  Gates
-  Game Panels
-  Cat Crossings
-  Debris Removal Panels
-  Cattle Guards
-  Boat Ramps and Slips
-  Bridges and Crossings
-  Roads
-  Culverts
-  Low Water Crossings
-  Spot Lighting
-  Vegetation Control Points
-  Debris Removal Points
-  Vegetation Control and Debris Removal Lines
-  Vegetation Control Lines
-  Debris Removal Lines
-  Vegetation Control Areas

Access Only Roads

-  Access Only Roads

Fence

-  PF225 Constructed Fence
-  VF300 Constructed Fence
-  PF70 Constructed Fence
-  Legacy Pedestrian Fence
-  Legacy Vehicle Fence
-  Otherwise-owned Fence

**If sheet measures less than 11x17" it is a reduced print. Reduce scale accordingly.*



1 in = 1.18 mi

1:75,000

(b)(7)(E)

November 14, 2013
Michael Baker Jr., Inc.

WARNING: This document is **FOR OFFICIAL USE ONLY (FOUO)**. It contains information that may be exempt from public release under the Freedom of Information Act (5 U.S.C. 552). It is to be controlled, stored, handled, transmitted, distributed, and disposed of in accordance with DHS policy relating to FOUO information and is not to be released to the public or other personnel who do not have a valid "need-to-know" without prior approval of an authorized DHS official.

Contract  CTIMR  Otherwise-owned

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13
Date: Friday, January 11, 2013 9:22:38 AM

Thanks,

This was discussed in the DD meeting this morning. (b) (6) is going to respond with the historical information from ESCO. If any further RE action is needed, my team will pick up the tasking.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Friday, January 11, 2013 8:08 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 1/10/13

Talked (b) (6) and he is checking on the Business permit issue. All news to him. Again, olds days may be different than today.

Anyway, will keep you in the loop.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 03:50 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:48 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 1/10/13

Thanks. I am about too have a fit!!!!!!

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 03:43 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Thank you for the clarification.

(b) (6), (b) (7)(C) the decision to move ahead is up to you.

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:41 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

You do not have to wait. We have an (b)(7)(E) mile green green road and a BLM staging area to work from. It is an economic choice not a real estate choice.

(b) (6), (b) (7)(C)
Real Estate Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
Email: (b) (6), (b) (7)(C)
*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:38 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)(C)
Thanks. I have a question. (b) (5)
(b) (5)

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 10, 2013 3:32 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Andrade Weekly Progress Report 1/10/13

The following status is in place. The fence is on tribal land. This is because the land was transferred to the Tribe before the Roosevelt Reservation and therefore was Tribal land before 1909. CBP secured an easement for this land that Fence is located on. There is no railroad property in this project. The construction contract now in place uses a road already real estate cleared and a staging area on BLM property. The Nation is now in the process of issuing an access license that would allow us to stage on Nation land as well as a faster access to the work area. As there is no Roosevelt Reservation we are required to secure the new access and staging area via access licenses.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Real Estate Program Manager
Real Estate and Environmental Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

BB: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 10, 2013 3:13 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Andrade Weekly Progress Report 1/10/13

Importance: High

(b) (5) I will have (b) (6), (b) (7)(C) confirm since he has been coordinating this action with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Please confirm.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 10, 2013 3:05 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)

As I understand it from (b) (6), (b) (7) the Quechan do not recognize the USG waiver authority on tribal land. (b) (6), (b) (7) can probably speak to it in more detail, but this has been an ongoing concern with the Quechan. Sector has requested (via (b) (6), (b) (7)) that we respect their relationship with the tribe.

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 2:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

This is a waived segment of fence - (b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)

Just talked with (b) (6), (b) (7)(C) and we have done this before.. (b) (5)

(b) (5)

Thoughts?

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 01:16 PM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Andrade status update – Weekly Report 1/10/13:

- Quechan Tribal Council did **not** vote on the required Business License/Permits as expected on 1/3/13. Yuma Sector continues as lead liaison with Quechan Tribe to resolve this, and BPFTI and USACE remain ready to assist in any way.
- ACPA (b) (6), (b) (7)(C) shared today (1/10) that Yuma Sector’s plan is to meet with Tribal Administrator Golding and Tribal Elder (b) (6) on Monday (1/14/13). After the meeting we will know if the Tribal Council can schedule an emergency meeting to resolve the issue. Their next regularly-scheduled Tribal Council meeting is 2/5/13.
- USACE has everything teed up to issue CJW the NTP once the business license and permits are approved, paid for and issued. As soon as there is movement on these final steps all will be informed.

We are all anxious to get this repair construction effort moving.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 4:39 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 12/19/12

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 04:13 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

Current status is as follows: the Quechan Tribal Council meeting is today (01/03/13) to vote on the Business License and the Business Permits needed: we are waiting to hear from (b) (6), (b) (7)(C) from the Tribal EDA Office as to the final approval vote from this meeting. I was hoping to have heard something by now however as soon as any new updates arise concerning the Tribal Vote I will be sure to message this soonest. As soon as we hear back from (b) (6), (b) (7)(C) he will provide the cost estimates for the needed permits and Licenses. I will inform (b) (6), (b) (7)(C) (ECSSO) of the approved permits/license and cost estimates so he can engage (b) (6) (USACE) to have CJW make the purchase for the Permits/License and upon receipt (b) (6), (b) (7)(C) can have an NTP

issued to CJW. A revised and updated project schedule will follow the NTP. If you have any questions Sir please give me a ring.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following;
 - Preliminary One month Progress schedule (see attachment “project schedule”)
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan
- As per the current schedule the NTP is targeted for 12/31/12 however after yesterday’s meeting with the Tribe we have an impact and will need to adjust the schedule to reflect the following. The Tribal Council meets next on 01/03/13 to vote on these permits and business licenses for CJW. The targeted date for the NTP reflected on this schedule is 12/31/12. We will work to keep pace with the Tribe, the Tribal Liaison Officer and I will be present to facilitate the cost estimates upon the approved Council vote 01/03/13, we will engage USACE and CJW to make payment and target the new NTP date upon receipt of the Tribal permits.

Respectfully,
 (b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 3:26 PM
To: (b) (6), (b) (7)(C)
Subject: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)

For your review.....

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference

line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.

- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment “project schedule”)
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

- As per the current schedule the NTP is targeted for 12/31/12 however after yesterday’s meeting with the Tribe we have an impact and will need to adjust the schedule to reflect the following. The Tribal Council meets next on 01/03/13 to vote on these permits and business licenses for CJW. The targeted date for the NTP reflected on this schedule is 12/31/12. We will work to keep pace with the Tribe, the Tribal Liaison Officer and I will be present to facilitate the cost estimates upon the approved Council vote 01/03/13, we will engage USACE and CJW to make payment and target the new NTP date upon receipt of the Tribal permits.

Respectfully,

(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Andrade.

(b) (6), (b) (7)(C):

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Yum (b)(7)(E) RoW for Electric
Date: Thursday, August 20, 2015 10:05:56 AM
Attachments: NON-RESPONSIVE (b) (7)(E)

(b) (6), (b) (7)(C) since this pertains to real estate, and being within the easement, lets verify with the real estate team – (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), Please see question 2 from (b) (6), (b) (7)(C) email below and the attached. Can you please help with this?

(b) (6), (b) (7)(C), P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) (Preferred)
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 19, 2015 11:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Yum (b)(7)(E) RoW for Electric

(b) (6), (b) (7)(C)


(b) (6), (b) (7)(C) need your help reviewing the drawings again to see if the fence line is included in the easement so we can tell IID for certain

(b) (6)

Project Management Specialist
FAA Logistics Center (FAALC)
Office (b) (6), (b) (7)(C) / Cell (b) (6), (b) (7)(C)
(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 19, 2015 4:58 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Yum (b)(7)(E) RoW for Electric

(b) (5)

From: (b) (6)
Sent: Wednesday, August 19, 2015 5:54 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C);
(b) (6); (b) (6), (b) (7)(C)
Subject: RE: Yum (b)(7)(E) RoW for Electric

(b) (6), (b) (7)(C) thank you.

1. Autocad drawing thank you I was waiting for them. So check off.
2. Timeframe 2-4 weeks (shooting for 2) but I first need an answer from my last email.

(b) (5)

3. Cost Yes we increase the cost by \$ (b) (5) (see attached email)

Please call me if you have any questions.

Thank YOU

(b) (6)

Imperial Irrigation District | Project Management Office | (b) (6) office | (b) (6) mobile | 333 S.
Waterman Ave, El Centro, CA 92243 | (b) (6)

From: (b) (6)
Sent: Tuesday, August 18, 2015 1:11 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6)
Subject: FW: Yum (b)(7)(E) RoW for Electric

(b) (6) –

(b) (6), (b) (7)(C) is on vacation and I wanted to make sure this made it to you in his absence. (b) (5)

(b) (5)

Let me know how I can help –

(b) (6)
Project Management Specialist
FAA Logistics Center (FAALC)
Office (b) (6) / Cell (b) (6)
(b) (6)

From: (b) (6)
Sent: Monday, August 17, 2015 10:51 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C)
Subject: FW: Yum (b)(7)(E) RoW for Electric

(b) (6), (b) (6) – attached is the CAD you requested of site (b)(7)(E) Please forward to IID for their use.

thanks

From: (b) (6)
Sent: Monday, August 17, 2015 10:39 AM
To: (b) (6)
Cc: (b) (6)
Subject: RE: Yum (b)(7)(E) RoW for Electric

Attached are the lease exhibit overlay on the actual survey for the site.....IID should be able to take this drawing and overlay the utility run as they see fit

(b) (6)
PARSONS
4500 Mercantile Plaza Drive, Suite 228
Fort Worth, TX 76137
Office (b) (6), (b) (7)(C)
Mobile (b) (6), (b) (7)(C)
Alt. (b) (6), (b) (7)(C)

From: (b) (6)
Sent: Wednesday, August 12, 2015 3:31 PM
To: (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6)

Subject: FW: Yum (b)(7)(E) RoW for Electric

[REDACTED] (b) (6), (b) (7)(C)

The right of way in the drawings for YUM (b)(7)(E) is not in accordance with the actual easement for utility (see Lease Exhibit A and discussion below). Please take a look and see where the incorrect easement came from and give a timeline on when you could provide a CAD file for IID to use for finalizing the utility grid connection on this site.

Give [REDACTED] (b) (6), (b) (7)(C) or me a call If you have any questions
Thanks for your support

[REDACTED] (b) (6)
Project Management Specialist
FAA Logistics Center (FAALC)
Office [REDACTED] (b) (6) / Cell [REDACTED] (b) (6)
[REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)
Sent: Wednesday, August 12, 2015 2:43 PM
To: [REDACTED] (b) (6), [REDACTED] (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6), (b) (7)(C)
Subject: FW: Yum (b)(7)(E) RoW for Electric

Hello [REDACTED] (b) (6),
Please recall the discussions in our teleconference meeting this afternoon. We need to have our site plan and subsequent design for electrical utility feed reflect the legal description and survey depicted in the attachment entitled "Lease Exhibit A". When complete, [REDACTED] (b) (6), (b) (7)(C) of the Imperial Irrigation District needs to have an auto-cad version in order to properly locate the two poles of primary in his (IID's) prescriptive easement. This easement is a public utility easement paralleling [REDACTED] (b)(7)(E) and will need to be used by IID in order to get the primary to our leased right of way, where the feed is then planned to go underground and into our site.

Thanks for everyone's help in this.

Regards,
[REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6), (b) (7)(C)
Project Manager, Indianapolis FM&E
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: [REDACTED] (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, August 11, 2015 3:01 PM

To: (b) (6)

(b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: Yum (b)(7)(E) RoW for Electric

Hello (b) (6),

- 1) The attached lease exhibit depicts the right of way we have for subject (b)(7)(E) site. (1MB)
- 2) Also attached is taken out of the 100% with electrical grid connect design for Yum (b)(7)(E) (101 KB) This is wrong because it cuts across lands that we will not have right of way to once the temporary agreement with the Quechan Nation expires.
- 3) The third attached item shows from a Sat shot our right of way as agreed to and paid for in the lease agreement. (2MB)
- 4) What I need to give to (b) (6) of the IID is the location of the pole in the fourth attachment. (200KB) Then we would need to have (b) (6) fix the design down the driveway, in our right of way, to the meter.

All,

Please chime in if there is something that I am missing here, otherwise I need the pole location (lat, long) that will work for us.

Thanks for the help, I'm on the BB today (b) (6), (b) (7)(C).

Regards,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Engineers Weekly Status 7/29 to 8/6
Date: Thursday, August 11, 2016 8:45:44 AM

(b) (6), (b) (7)(C), weekly update.

(b) (6), (b) (7)(C) – TACCOM.

- Structural Assessments: GSA Task Order #4 and #5 awarded May 31st for 70 Structural and Condition Assessments will begin June and be complete in December. 33 Site visits completed; 23 scheduled for July/August; 14 scheduled for September.
- Corrective Repair: Twenty-seven (27) sites released to FAA to implement repairs in SWB, BUN, MIP, SPW, HLT, DTM, GFN, DRT, LRT, RGV Sectors. Forty-five (45) legacy sites baselined, assessed, and evaluated; of which 26 are over TIA-222 G capacities with (b)(7)(E)
- Havre Sector HQ Tower Replacement: D&D funds approved by Border Patrol pending transfer to FME by OIT-WSPD. Project start in August, GSA to award contract in November; design December – February; construction in April 2017.
- Helo Pad Installation Project: GSA Task Order #5 for survey and planning of helo pad installations awarded. Work will begin in June and be complete Spring of 2017. All sixteen (16) site visits completed and work is in drawing/design phase. Memo submitted to add \$ (b) (5) in additional funding from OIT onto FAA IAA.
- **ENVIRONMENTAL**
- (b)(7)(E) Border Patrol Road Improvements: Environmental Monitoring/Training/SWPPP development by GSRC for Milcon rotation scheduled to start July 25th through Sept 9th. Memo to File for BMGR Waiver approved. Final SWPPP/Environmental Training submitted and distributed to the team. Traveled to Yuma and conducted environmental awareness training to JTF-N on July 25th and first week of construction complete.

(b) (6), (b) (7)(C) –

- Started transition into Facilities. Reviewed the McAllen CPC 95% drawing package and entered comments into ProjNet.
 - Will begin handing off most towers work for re-assignment to others.
- (b)(7)(E) Solar Expansion (b)(7)(E) sites: FAA is incorporating OTIA comments on the 96% design packages for (b)(7)(E) sites. The 100% design packages are expected August 15. Driving the project to start of construction in mid-to-late September. Possible trip to (b)(7)(E) coming up to participate in the site assessment and surveying for the roads at BLM Plateau and Star Ranch.
- (b)(7)(E) Have completed preliminary scoping work for (b)(7)(E) sites in (b)(7)(E) no longer in use after the (b)(7)(E) project.

Have confirmed that the (b)(7) sites are no longer needed by BP.

- (b)(7)(E) Trying to advance the proposed project to provide shore power to (b)(7)(E) sites and am coordinating with OTIA.
- (b)(7)(E) Travelled to the sites to witness the completion the geotechnical work at two of the (b)(7) sites last week.
- (b)(7)(E) Comments and questions on the PRD are still being resolved.
- (b)(7)(E) The proposal (b)(7)(E) has been resurrected and the PRD is being revisited.

(b) (6), (b) (7)(C) – (b)(7)(E)

- MR Program: The (b)(7)(E) assessments are in progress, FAA team is in Detroit. Reports from El Centro, Tucson, Yuma, Blaine and San Diego reports are rolling in and under review. Updating inventory list to show last assessment, know issues and working with BUSOPs with site inconsistencies and sharepoint organization. Working with Busops to move data from sharepoint to tririga or S: drive. COR responsibilities moving from (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) .
- MR Projects: For TXDOT 375 Loop relocation (b)(7)(E) on going discussions on (b)(7)(E) relocation and new (b)(7)(E) schedule meeting is today. Awaiting OTIA's decision on shelter ordering for (b)(7)(E) For (b)(7)(E) IAA mod to move funding to FAA is in process. For (b)(7)(E) FAA is install generators this week completed, awaiting close out paperwork. AVDL awaiting (b)(7)(E) as-builts and (b)(7)(E) is in design – issues with structural.
- MR Structurals: Reviewing draft of FAA Block-1 structural. Received Laredo structural analysis request to add (b)(7)(E) discussing with FAA more cost effective reinforcement options. El Paso sector is requesting support for microwave replacement, specifically for structural analysis or verification on impacted (b)(7)(E) specifically (b)(7)(E) (b)(7)(E) FAA determined \$ (b) (5), (b) (6) needs to be obligated by end of FY. Pushing for (b)(7)(E) (b)(7)(E) project. NEED DECISION FROM BUSOPS & EL Paso to confine the scope to fit in O&M.
- (b)(7)(E) RGV new construction – AE awarded for (b)(7)(E) 15% design, RGC AE 15% SOW is with USACE, 8/11 award date. Expecting 15% (b)(7)(E) designs to start arriving August 2016. OTIA is moving (b)(7)(E) project to FAA after 15% design. (b) (6), (b) (7)(C) **sent email on 7/27/2016 to hold work/correspondence on project.** 8/2 Received direction from OTIA to move forward on (b)(7)(E)

(b) (6), (b) (7)(C) – Tower projects assigned –

- (b)(7)(E)
 - Finalizing design of Roads and site prep for (b)(7)(E) and (b)(7)(E) with OTIA and USACE
 - Obtained approval for roads project with IBWC
 - Developing MR scope and cost for tower roads not currently in FM&E budget
 - Finalizing 100% (b)(7)(E) design and permitting approval through IBWC
 - Attended final planning coordination meeting in USACE POA district the week of July 11 to finalize all plans for the (b)(7)(E) and coordinate the EA and Real Estate Team.

- Follow up coordination from USACE meeting to close out design process for (b)(7)(E) Completed upload of Dr. Checks comments for final plan review in AK.
- Coordinated with USBP, USACE and OTIA Environmental on maps and project information for submittal to (b)(6) with the Nation for approval of all construction / within surveyed cultural sites.
- (b)(7)(E)
 - Supporting (b)(7)(E) Station Communications Shelter Relocation as well as (b)(7)(E) and (b)(7)(E) improvements PRD for IFT deployment. Final updates per review comments during PRD signature and correspondence with OTIA on cost revisions.
 - Leading IFT QAQC effort with FAA for tower Construction. Completed updated projections for OTIA on DGL projected spend to finish.
 - Coordinating new FY 2017 QAQC scope and cost with the FAA for (b)(7)(E) Deployment and working IAA Mod for additional funding
 - Coordinating with (b)(6), (b)(7)(C) to complete CTMIR improvements to existing IFT roads prior to (b)(7)(E) deployment in Fall 2016.
 - Coordinating with (b)(7)(E) station for logistics (b)(7)(E) (b)(7)(E) by the FAA the second week in August.
 - Facilitated transfer of site CATEX from FM&E environmental to OTIA per their request.
 - Assisted (b)(6), (b)(7)(C) at OTIA to prepare (b)(7)(E) project description and environmental submittal to US Forest Service for review and approval of proposed improvements.

(b)(6), (b)(7)(C) – Tactical Infrastructure

Developed ICGE's due to change of scope for the repairs of the following boat ramps: (b)(7)(E) boat ramp, (b)(7)(E) boat ramp, (b)(7)(E) boat ramp, (b)(7)(E) and (b)(7)(E) Attended the (b)(7)(E) project conference call and discussed the proposed cross sections with the Geotechnical Engineer and BPFTI PM.

(b)(6), (b)(7)(C) – Chief Engineer

Supports (b)(7)(E) fence replacement projects

(b)(6), (b)(7)(C), P.E., PMP

SME, TI Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

U.S. Customs and Border Protection

Office: (b)(6), (b)(7)(C)

Mobile: (b)(6), (b)(7)(C) (Preferred)

Email: (b)(6), (b)(7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: TI Project / Military Weekly 10/19/12
Date: Monday, October 22, 2012 8:51:42 AM

10-4

(b) (6), (b) (7)(C)

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Saturday, October 20, 2012 8:42 AM
To: (b) (6), (b) (7)(C)
Subject: Re: TI Project / Military Weekly 10/19/12

(b) (6), (b) (7)(C)

Let's chat on Monday...

Forest Service IAA is in the works to be extended, (b) (5)
(b) (5)

Need to know more...thanks..

From: (b) (6), (b) (7)(C)
Sent: Friday, October 19, 2012 09:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: TI Project / Military Weekly 10/19/12

Hot Items

- RGV Gates: Site-specific design for (b)(7)(E) gate segment received 10/15/12. Comments due 10/19/12.
- RGV (b)(7)(E) A/E Contract Kickoff is 11/14/12
- RGV (b)(7)(E) Boat Ramp PRD is with (b) (6), (b) (7)(C) for signature; (b) (6), (b) (7) is working existing RWA questions from USACE.
- (b)(7)(E) Boat Ramp 35% Comments were due on 10/18/12
- DRT (b)(7)(E) final inspection took place on 10/18/12. (b) (6), (b) (7)(C) attended and took closeout pictures. To be closed out in FITT.
- DRT (b)(7)(E) Bridge Repair PRD coordination is under way for (b) (6), (b) (7)(C) with help from TI Project Team.
- EPT (b)(7)(E) Real Estate continues to be worked with BPFTI and USACE RE Team (biweekly held on 10/19/12); K-1B on track for May

2013 Award.

- TCA (b)(7)(E) Fence is 73% complete with construction (End of Construction is 11/13/12)
- TCA (b)(7)(E) (b)(7)(E) Construction is under way with the 1st of 4 units this FY. No issues to date. 20 RFIs from BPFTI were submitted to JTF-N (4 have been answered to date); Next Design team from the military will be on the ground the week of October 29th.
- TCA (b)(7)(E) Construction continues. Contractor breached (b)(7)(E) last week (End of Construction is 11/20/12)
- TCA (b)(7)(E) Improvement (Military FY14 Planning) A/E funding was identified. BPFTI and USACE are populating in FITT, drafting A/E SOW, and finalizing schedule. Details have been provided to OBP as of 10/18/12.
- TCA (b)(7)(E) (Military FY14 Planning) funding for A/E funding was identified. BPFTI and USACE are populating in FITT, drafting A/E SOW, and finalizing schedule. Details have been provided to OBP as of 10/18/12.
- ELC (b)(7)(E) 30% drawings sent out last week. Baker Engineering is working on Phase A design. 90% submittal due on 11/21. Environmental is updating the draft EA for submittal to BLM and EED for final review and approval to move forward to 30 day public review period. On schedule.
- SDC (b)(7)(E) Roadway Improvement 60% submittal sent up on 10/12/12 and comments due 10/26/12. On site review meeting on 11/7/12. On schedule.

- (b) (5)

Issues / Help Needed

- SDC (b)(7)(E) Road Real Estate Update from (b) (6), (b) (7)(C). This is currently sitting with CBP RE and DOJ.
- DHS HQ decision on 'conference' in RGV for licenses on (b)(7)(E) (b)(7)(E) (b) (6), (b) (7)(C) updated the team on 10/18/12.
- (b) (5)
- (b) (7)(E).
- Organ Pipe PRD was signed by USACE. With (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) for signature before going to OBP.

Kudos

- (b)(7)(E) PRD was signed by USACE
- Funding solution for (b)(7)(E) and (b)(7)(E) were resolved

Week Ahead

- RGV (b)(7)(E) Boat Ramp is with Sector and (b) (6), (b) (7)(C) for signature
- ELC (b)(7)(E) Road 90% submittal due on 11/21
- Travel Calendar was sent to (b) (6), (b) (7)(C) – available to discuss next week regarding travel restrictions

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Reported Road Collapse Purportedly Caused by Underground Gas Line Installation in El Paso Sector FW: [EXTERNAL] Socorro Rd
Date: Friday, January 06, 2017 10:33:54 AM

(b) (6), (b) (7)(C)

10-4. Will head out to the area to take a look. Thanks for the heads up.

(b) (6), (b) (7)(C) Program Manager / COR II
U.S. Customs and Border Protection
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) Cell
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, January 06, 2017 8:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
Subject: Reported Road Collapse Purportedly Caused by Underground Gas Line Installation in El Paso Sector FW: [EXTERNAL] Socorro Rd
Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Per AUSA (b) (6), (b) (7)(C), the attorney for El Paso County Water Improvement District #1 informed

(b) (5), (b) (7)(E)

(b) (5)

Thank you,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Reported Road Collapse Purportedly Caused by Underground Gas Line Installation in El Paso Sector FW: [EXTERNAL] Socorro Rd
Date: Friday, January 06, 2017 1:23:08 PM

Great, thank you (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, January 06, 2017 1:18:08 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: Reported Road Collapse Purportedly Caused by Underground Gas Line Installation in El Paso Sector FW: [EXTERNAL] Socorro Rd

(b) (6), (b) (7)(C)

The information that I gathered was that this sink hole occurred 3 days ago and was repaired immediately. It was located right off Socorro Rd. between Denton Rd. & Cuadrilla Rd. Location coordinates are (b) (7)(E). Two CBP agents from (b)(7)(E) Station made contact with the project manager (b) (6), (b) (7)(C) who showed them where the repaired sink hole was. Attached are photos of the repairs. The station reported no disruption to operations.

(b) (6), (b) (7)(C), Program Manager / COR II
U.S. Customs and Border Protection
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Tactical Infrastructure Division (Maintenance & Repair)
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) Cell
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, January 06, 2017 8:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
Subject: Reported Road Collapse Purportedly Caused by Underground Gas Line Installation in El Paso Sector FW: [EXTERNAL] Socorro Rd
Importance: High

Good morning (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Per AUSA (b) (6), (b) (7)(C), the attorney for El Paso County Water Improvement District #1 informed

(b) (5)

Thank you,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Animas & Pacwest
Date: Friday, January 27, 2017 4:34:36 PM

Hi (b) (6), (b) (7)(C) (and as a FYSA to (b) (6), (b) (7)(C) & (b) (6), (b) (7)(C)

Subject to change of course, "current" plans are to perform some border fence construction along land owned by Animas and Pacwest, some of which is obviously owned by Pacwest and leased by Animas. Basically it'll involve all the same access roads covered in our existing temporary ROE agreements.

I don't yet have the details on how much fence, and exactly where, but that is being worked through as we speak. My understanding is that this area of the proposed border fence is "currently" considered part of the first wave of construction that will occur.

I would like to chat next week, as soon as you're free of course, regarding our proposed approach from a real estate standpoint.

(b) (5)

Thanks very much, and I hope y'all have a great weekend!

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Pipeline Lawsuit -CBS Local 4 News
Date: Monday, November 14, 2016 2:34:46 PM

Thanks..

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)
Sent: Monday, November 14, 2016 11:40 AM
To: (b) (6), (b) (7)(C)
[Redacted]
[Redacted] (b) (6)
(b) (6); [Redacted] (b) (6), (b) (7)(C)
[Redacted]
[Redacted]
Cc: (b) (6), (b) (7)(C)
Subject: RE: Pipeline Lawsuit -CBS Local 4 News

All,

Below is an El Paso Times article from last week regarding the District Court's temporary restraining order for anyone interested – it also shows a picture of one of the resulting sink holes. The second article re-reports the same news, but it does show a picture of a section of the above-ground portion of the pipeline.

<http://www.elpasotimes.com/story/news/2016/11/09/judge-calls-temporary-halt-pipeline-work/93560740/>

<http://www.constructionequipmentguide.com/judge-halts-pipeline-work/31387>

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, November 04, 2016 3:42 PM

To: (b) (6), (b) (7)(C)

[Redacted]

[Redacted]

[Redacted]

[Redacted] (b) (6)

(b) (6) [Redacted] (b) (6), (b) (7)(C)

[Redacted]

Subject: RE: Pipeline Lawsuit -CBS Local 4 News

Importance: High

(b) (5), (b)(6); (b)(7)(C)

Thanks,

(b) (6), (b) (7)(C)

Senior Attorney (Trade & Finance)
Office of Chief Counsel
U.S. Customs and Border Protection
1300 Pennsylvania Avenue, NW Room 4.4B
Washington, DC 20229

Tel: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

~~ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT~~

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)

Sent: Monday, October 24, 2016 12:38 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: Pipeline Lawsuit -CBS Local 4 News

(b) (6), (b) (7)(C)

I will direct any inquiries as requested below. I appreciate the update and information you provided. Please let me know if there is anything that I can assist with in regards to my sectors.

(b) (6), (b) (7)(C), Program Manager / COR II

U.S. Customs and Border Protection

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) Office

(b) (6), (b) (7)(C) Cell

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, October 24, 2016 10:12 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Subject: FW: Pipeline Lawsuit -CBS Local 4 News

Importance: High

Good morning (b) (6), (b) (7)(C),

(b) (5)

(b) (5)

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, October 24, 2016 11:40 AM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Subject: FW: Pipeline Lawsuit -CBS Local 4 News

FYI.

(b) (6), (b) (7)(C)

ASSISTANT UNITED STATES ATTORNEY

CHIEF | FINANCIAL LITIGATION UNIT

O: (b) (6) | F: (b) (6), (b) (7)(C) | CELL: (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Monday, October 24, 2016 9:38 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Pipeline Lawsuit -CBS Local 4 News

Good morning,

The Comanche pipeline issue continues to get media attention. The below story is in today's Local 4 News.

Any inquiries about the Comanche pipeline can be referred to: (b) (6), (b) (7)(C), the DOJ Public Affairs Officer - phone number is (b) (6), (b) (7)(C)

<http://cbs4local.com/news/local/protestors-say-new-pipeline-in-san-elizario-will-contaminate-el-paso-drinking-water>

(b) (6), (b) (7)(C) *Public Affairs Officer*

IBWC, U.S. Section

Headquarters

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) *Fax*

STATEMENT OF CONFIDENTIALITY

The information contained in this electronic message and any attachment(s) to this message are intended for the exclusive use of the addressee(s) and may contain confidential or privileged information. You are hereby notified that any unauthorized use, disclosure, and/or distribution of the information is strictly prohibited. If you are not the intended recipient of this e-mail, you are prohibited from sharing, copying, or otherwise using or disclosing its contents. If you receive this e-mail in error, please notify the sender immediately by reply e-mail and permanently destroy along with any attachments without reading, forwarding, saving, or disclosing them.

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R
Date: Thursday, March 09, 2017 6:52:36 AM

Thanks. Saw the response. Good all on the same page. Press with Option 2.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 08, 2017 10:24:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R

(b) (6), (b) (7)(C) concurs (b) (5)
(b) (5) he just asked that (b) (6), (b) (7)(C) review them and weigh in before we move ahead. I spoke with (b) (6), (b) (7)(C) earlier this evening, and he plans to reply in the AM.

Thank you,
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 08, 2017 4:31:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R

(b) (6), (b) (7)(C)

Commendable work and email. I have read thru the email and options, and there are many moving pieces at this point..

(b) (5)

This is my vote. So I await others.....

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Wednesday, March 8, 2017 4:26 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

; (b) (6)

Subject: New Issue requiring leadership decision on TON re Fence/Road M&R

Importance: High

(b) (6), (b) (7)(C) and All:

Supporting Email from (b) (6), (b) (7)(C) is attached.

(b) (5)

(b) (5)

If anyone has any questions, please let me know.

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R
Date: Thursday, March 09, 2017 6:16:00 AM

Concur with option as well

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 09, 2017 1:13:02 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R

I concur with option 2 as well. (b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 08, 2017 7:25 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R

(b) (6), (b) (7)(C) concurs (b) (5)
(b) (5) he just asked that (b) (6), (b) (7)(C) review them and weigh in before we move ahead. I spoke with (b) (6), (b) (7)(C) earlier this evening, and he plans to reply in the AM.

Thank you,
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 08, 2017 4:31:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: New Issue requiring leadership decision on TON re Fence/Road M&R

(b) (6), (b) (7)(C)

Commendable work and email. I have read thru the email and options, and there are many moving pieces at this point..

(b) (5)

This is my vote. So I await others.....

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)
Sent: Wednesday, March 8, 2017 4:26 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: New Issue requiring leadership decision on TON re Fence/Road M&R
Importance: High

(b) (6), (b) (7)(C) and All:

Supporting Email from (b) (6), (b) (7)(C) is attached.

(b) (5)

(b) (5)

If anyone has any questions, please let me know.

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday
Date: Wednesday, November 30, 2016 4:37:48 PM

Terrific, thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 12:53 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday

Good to go – thanks (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Business Operations

OFAM / BPAM PMO

(b) (6), (b) (7)(C) (o)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 29, 2016 1:59 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fence Presentation to OCC - Thursday
Importance: High

Hi (b) (6), (b) (7)(C)

As I believe (b) (6), (b) (7)(C) informed you, I was invited to present to OCC on Thursday afternoon. I have given this presentation a number of times at OCC's request for their new attorneys and for new DOJ and USACE attorneys...albeit in a slightly different format. However, this time I will not just be presenting to new attorneys, I'll be speaking to most of their office here in DC.

As you'll see, I didn't invent new slides per se, I pulled from our new BPAM 101 brief which (b) (6), (b) (7)(C) provided, a couple slides from our recent C2 brief, and a few slides I prepared for recent PMRs.

OCC's desire was for me to cover fence, with a focus on real estate of course.
That said, I'll lead off by briefly introducing the new BPAM organization – I will not spend much time on that though.

Please let me know if the power point is good-to-go, or if you require any amendments.

Thank you in advance!

Very Respectfully,

(b) (6), (b) (7)(C), MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday
Date: Wednesday, November 30, 2016 5:31:08 PM

OK. May join you for my education. Good?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 4:56:13 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday

(b)(7)(E) conference room (room (b)(7)(E) believe) – at National Place.

v/r

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 4:55 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday

Where?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 4:47:51 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday

Scheduled for 2pm.

v/r

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 4:45 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Fence Presentation to OCC - Thursday

What time tomorrow are you presenting?

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 30, 2016 4:37:48 PM
To: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R
Date: Friday, March 10, 2017 10:34:25 AM

great

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 09, 2017 6:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

Good Evening All,

Today's council session went well the Resolution was approved unanimously. I asked for expedited signature through the Executive office and we should have a signed and valid resolution by next week. Thanks for all of the hard work on this, it is much appreciated by Tucson Sector.

Thanks,

(b) (6), (b) (7)(C)

Tucson Sector Tribal Liaison

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

FOR OFFICIAL USE ONLY (FOUO) and LAW ENFORCEMENT SENSITIVE (LES).

This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with DHS Policy related to FOUO/LES information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval from the sender. Please ensure that hard-copy dissemination of the document is limited and controlled in a manner consistent with DHS and CBP policies, and that hardcopies are destroyed when the information is no longer needed. No portion of this document should be released to the media, general public or foreign nationals without prior approval from the originator.

From: (b) (6), (b) (7)(C)

Sent: Thursday, March 09, 2017 9:55 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

Outstanding. Thank you..

(b) (6), (b) (7)(C), CBM, PMP

Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E

(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C)

Sent: Thursday, March 9, 2017 11:54 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

All – I just wanted to convey the good news that the Nation’s attorney communicated back to (b) (6), (b) (7)(C) that he is okay with our edits – so the vote will presumably go ahead later today.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Thursday, March 09, 2017 8:29 AM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

[REDACTED] (b) (6)

[REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

Thanks.

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Thursday, March 09, 2017 8:11:16 AM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6) ; [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

(b) (5)

[REDACTED] (b) (6), (b) (7)(C)

Senior Attorney
Office of Assistant Chief Counsel, Indianapolis
Customs and Border Protection
ph. [REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6), (b) (7)(C)

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant Chief Counsel Indianapolis, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Thursday, March 09, 2017 8:10 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

[Redacted]
[Redacted]
[Redacted]
[Redacted] (b) (6) (b) (6), (b) (7)(C)
[Redacted]

Subject: RE: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

Good Morning (b) (6), (b) (7)(C)

I am good with (b) (6), (b) (7)(C) sending it over. Thanks for everyone getting this turned around on such short notice.

Thanks
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 09, 2017 5:43:48 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: Resolution cleared for transmittal to Nation RE: New Issue requiring leadership decision on TON re Fence/Road M&R

Good morning (b) (6), (b) (7)(C)

(b) (5) We will just need to coordinate with (b) (6), (b) (7)(C) and the Contracting Officer before any further M&R. As discussed below, there may be additional costs associated with increased scope for the contractor and with compensating tribal monitors.

It may be best for (b) (6), (b) (7)(C) to send the marked-up Draft Resolution directly to (b) (6), (b) (7)(C) so he can explain the legal rationale behind our edits in the email and invite their attorney to contact him with questions.

If you prefer to send it over to the Nation yourself that's up to you, please let us know either way.

Thanks!

V/r
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6) ; (b) (6), (b) (7)(C)
Subject: FW: AUSA's request for Fence Information (Western District of TX)
Date: Thursday, February 23, 2017 11:54:42 AM
Attachments: [MF 377 Existing Fence Program Overview - EPT.PDF](#)
[MF 377 Existing Fence Program Overview - BBT.PDF](#)
[MF 377 Existing Fence Program Overview - DRT.PDF](#)

(b) (6), (b) (7)(C) – My apologies for the delay – here is the information requested.

Row Labels	Sum of Reporting Value
BBT	(b)(7)(E)
PF225 Constructed Fence	
VF300 Constructed Fence	
DRT	
PF225 Constructed Fence	
EPT	
Legacy Pedestrian Fence	
Legacy Vehicle Fence	
PF225 Constructed Fence	
PF70 Fence	
VF300 Constructed Fence	
Grand Total	

(b) (6), (b) (7)(C)
 Business Operations
 OFAM / BPAM PMO
 (b) (6), (b) (7)(C) (o)
 (b) (6), (b) (7)(C) (m)
 (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, February 21, 2017 1:27 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: AUSA's request for Fence Information (Western District of TX)

(b) (5)

v/r
 (b) (6), (b) (7)(C)
 (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 21, 2017 1:11 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: AUSA's request for Fence Information (Western District of TX)

(b) (6), (b) (7)(C)

(b) (5)

Sorry ☹

(b) (6), (b) (7)(C)

Business Operations

OFAM / BPAM PMO

(b) (6), (b) (7)(C) (o)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, February 21, 2017 10:42 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: AUSA's request for Fence Information (Western District of TX)

Importance: High

Good morning (b) (6), (b) (7)(C)

(b) (5)

Thank you!

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 08, 2017 4:40 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: AUSA's request for Fence Information (Western District of TX)

Thank you ☺

(b) (6), (b) (7)(C)

Business Operations
OFAM / BPAM PMO

(b) (6), (b) (7)(C) (o)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 08, 2017 3:38 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: AUSA's request for Fence Information (Western District of TX)

There is no hard deadline, she just said she'll need it as soon as possible.

(b) (5)

v/r

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 08, 2017 4:06 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: AUSA's request for Fence Information (Western District of TX)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

Business Operations
OFAM / BPAM PMO

(b) (6), (b) (7)(C) (o)

(b) (6), (b) (7)(C) (m)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 08, 2017 10:29 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

[Redacted]

[Redacted]

[Redacted]

[Redacted]

Subject: AUSA's request for Fence Information (Western District of TX)

Good morning (b) (6), (b) (7)(C)

I just got off the phone with AUSA (b) (6), (b) (7)(C), who covers the Western District of Texas, which covers the following BP Sectors: BBT, DRT, & EPT in Texas. She is being asked what her resource needs are to support the Wall plans – questioning is from her HQ, the Executive Office of the US Attorneys (EOUSA) up in DC.

I explained that proposed alignments are pre-decisional at this point and that they're being vetted and prioritized. She understands the sensitivity, and will mark all correspondence accordingly.

She needs the following broken down by Sector, with maps if at all possible – if not, she'll live without them:

(b) (5)

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Air and Marine
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing

(b)(7)(E)

Fence Program

- Legacy PF
- PF70
- PF225
- Legacy VF
- VF300

(b)(7)(E)

(b)(7)(E)

Fence Program

- Legacy PF
- PF70
- PF225
- Legacy VF
- VF300

(b)(7)(E)

(b)(7)(E)

Fence Program

- Legacy PF
- PF70
- PF225
- Legacy VF
- VF300

(b)(7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Meeting Jacumba
Date: Wednesday, July 12, 2017 3:17:13 PM

Outstanding. Thank you.

(b) (6), (b) (7)(C), CBM, PMP
Director-Real Estate, Environmental and Leasing Services (REEL)
Border Patrol Air & Marine Program Management Office (BPAM PMO)
DHS-CBP-ES-FM&E
(b) (6), (b) (7)(C) (cell)



From: (b) (6), (b) (7)(C) (CTR)
Sent: Wednesday, July 12, 2017 3:14 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Meeting Jacumba

(b) (6), (b) (7)(C), - FYI;

This confirms that the on-site conditions for the fence access road and laydown area built by Jacumba Solar is acceptable. The only remaining step is to record the quitclaim easement and the easements granted to us from Jacumba. This is now in process.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C) (CTR)
Sent: Wednesday, July 12, 2017 1:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)

Subject: RE: Meeting Jacumba

Thank you all.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, July 12, 2017 12:46 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Meeting Jacumba

All

The meeting went very well.

(b) (6), (b) (7)(C) and myself are in agreement that the easement with its improvements meet the needs of the Service it is our recommendation it be accepted as completed.

Thank You

(b) (6), (b) (7)(C)

Supervisor, Facilities Division, San Diego Sector

Border Patrol Facilities and Air & Marine

Program Management Office

Facilities Management & Engineering

Desk Phone (b) (6), (b) (7)(C)

Blackberry (b) (6), (b) (7)(C)

Fax (b) (6), (b) (7)(C)

Email (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, July 12, 2017 9:16 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Meeting Jacumba

(b) (6), (b) (7) is on it. Will let you know.

Regards,

(b) (6), (b) (7)(C)

SDC TI M&R Program Manager

Cell phone: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, July 12, 2017 6:00:45 AM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Meeting Jacumba

(b) (6), (b) (7)(C)

Let me know how the meeting goes. If you have any questions during the meeting please do not hesitate to call me.

(b) (6), (b) (7)(C), PE, PMP
LMI Government Consulting
Border Patrol & Air and Marine Program
Management Office (BPAM PMO)
Facilities Management and Engineering
Blackberry: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338
Date: Friday, January 05, 2018 2:54:13 PM
Attachments: [SBI-TI RE Status for LMI All-hands 02-18-08.ppt](#)
[SBI-TI RE Status for LMI All-hands 02-19-08.pdf](#)

I ran a search and only came up with these two documents, which must have been the real estate component of a PF225 status brief we (b) (6), (b) (7) & I) presented at the off-site held over at the old LMI offices on those dates.

Technically there have been other meetings there, such as a CTIMR bootcamp for new PM's and Sector personnel, as well as for other components of the PMO, such as one held a year or so ago by the BOD.

However, I don't have any documents for those.

v/r

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, January 05, 2018 2:41 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

Copy. Thank you (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Friday, January 05, 2018 2:26 PM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

The only meeting I'm aware of that was held at LMI was the PF225/VF300 "kick-off" meeting held in our former building. The meeting occurred right after either [REDACTED] (b) (6), (b) (7)(C) or [REDACTED] (b) (6) came on board. Having said that I don't have any of my PF225/VF300 notes or emails anymore.

[REDACTED] (b) (6), (b) (7)(C), P.E., PMP, Chief Engineer
Border Patrol & Air and Marine (BPAM) PMO
LMI Contractor
Mobile: [REDACTED] (b) (6), (b) (7)(C)
[REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Friday, January 5, 2018 11:43 AM

To: [REDACTED] (b) (6), (b) (7)(C)

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

Hi [REDACTED] (b) (6), (b) (7)(C),

Happy New Year to you as well, and thank you for your insight! We did have a call with the Sierra Club on this, and documentation pertaining to the scope of work that LMI is contracted for did not fit what they were looking for.

[REDACTED] (b) (5)

Thanks again,

[REDACTED] (b) (6), (b) (7)(C)

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: [REDACTED] (b) (6), (b) (7)(C)
[REDACTED] (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)


Sent: Wednesday, January 03, 2018 4:51 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

Hi (b) (6), (b) (7)(C), happy new year!



Thank you!

v/r

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Wednesday, January 03, 2018 3:05 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

Thank you [REDACTED] (b) (6), (b) (7)(C)

[REDACTED] (b) (6), (b) (7)(C)

Team Lead, Communications
Communications and Workforce Strategy
Business Operations Division
Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management & Engineering
Mobile: [REDACTED] (b) (6), (b) (7)(C)
[REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Wednesday, January 03, 2018 2:58 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: NEW FOIA REQUEST - SIERRA CLUB 011338

I do not have any responsive documents. Thanks!

[REDACTED] (b) (6), (b) (7)(C)

Portfolio Management and Analysis Branch
Border Patrol and Air and Marine PMO
Mobile: [REDACTED] (b) (6), (b) (7)(C)

From: [REDACTED] (b) (6), (b) (7)(C)

Sent: Wednesday, January 3, 2018 2:19 PM

To: [REDACTED] (b) (6), (b) (7)(C)

[REDACTED]
[REDACTED]
[REDACTED]
[REDACTED]

Cc: [REDACTED] (b) (6), (b) (7)(C)

Subject: NEW FOIA REQUEST - SIERRA CLUB 011338

Importance: High

Good Afternoon,

In response to litigation on Sierra Club on CBP-2017-011338, OCC has asked that please perform another search for documents responsive to the following. We responded to a request very similar to this previously, however, the Sierra Club has updated their request to reflect the following.

Sierra Club concedes there is overlap with a previous similar request, but claims there are differences, too. In describing such differences, the Sierra Club notes that “the 2014 request seeks documents from January 1, 2006 through December 31, 2012 that touch on LMI's work with/for Customs and Border Protection (CBP), including records related to business arrangements, meetings and reports between LMI and CBP.

The 2016 request more specifically seeks documents from 2006 to 2016 that relate LMI's role in the Secure Border Initiative Program Management Office (SBI PMO), including records related to meetings addressing SBI PMO at LMI's office in McLean, Virginia, memos and reports.” Please see attached for the request in its entirety.

Once you have reviewed this request, please initiate searching for responsive documents.

- Provided below for your use are suggested search terms. Please note, these terms are simply suggested. Please use any terms you think are appropriate in locating responsive documents. If you do choose to use alternate terms, please document your terms and submit with your responsive documents.
- If you feel that others within our PMO may have responsive documents, please let me know immediately so that they may be added to this request.
- For wall related requests – OIT is conducting searches for responsive emails

Please submit all responsive documents to (b) (6), (b) (7)(C) NLT COB Friday 1/5/18. As a result of heightened interest in wall projects and pending litigation regarding FOIA, please respond to all FOIA requests within 48 hours.

Suggested Search Terms:

Pedestrian fence
PF 225
Vehicle fence
VF 300
Secure Border Initiative
SBI

FOIA Request:

The Sierra Club trying to understand the scope of work that LMI (the Logistics Management Institute) did for Customs and Border Protection regarding border fencing and related tactical infrastructure. According to LMI's website this work was quite expansive, and LMI and its

*employees repeatedly pop up in FOIA documents that we have received from CBP and other agencies. LMI employees appear to have played an important role in the Secure Border Initiative Program Management Office. We have received some SBI PMO meeting minutes from 2007 and 2008 that indicate that meetings were held at LMI's McLean, Virginia office. The Sierra Club specifically seeks documents, including SBI PMO and other meeting minutes and notes, as well as emails, memos, and reports, that involve and/or relate to the participation of LMI employees in the Secure Border Initiative Program Management Office, and meetings at LMI's McLean, Virginia office **from January 2006 through the present.***

Please include emails, letters, call logs, and other communications regarding these meetings. Customs and Border Protection discussions, reports, updates, presentation materials such as Power points, etc., that pertain to these meetings should be included.

*Please search responsive records regardless of format, medium, or physical characteristics. Our request includes email, telephone messages, voice mail messages, daily agenda and calendars, information about scheduled meetings and/or discussions regarding the aforementioned topic, whether in person or over the telephone, agendas for those meetings and/or discussions, participants included in those meetings and/or discussions, and transcripts, notes and/or minutes from any such meetings and/or discussions. If it is your position that any portion of the requested records is exempt from disclosure, the Sierra Club requests that you provide it with an index of those documents as required under *Vaughn v. Rosen*, 484 F.2d 820 (D.C. Cir. 1973), ce*

(b) (6), (b) (7)(C)

Team Lead, Communications

Communications and Workforce Strategy

Business Operations Division

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Mobile: **(b) (6), (b) (7)(C)**

(b) (6), (b) (7)(C)



SBI-TI Real Estate Challenges



(b) (5)



PF225 DT Processing Status

Reported by DOJ as of 02/16/08



ROE DT STATUS	# of DT Actions	COMMENTS
(b) (5)		

DT – Declaration of Taking
ROE – Right of Entry

~~For Official Use Only~~



PF225 ROE Condemnations

OBP Sector – as of 02/16/08



(b) (5)

(b) (5)

~~For Official Use Only~~



PF225 ROE Condemnations

As of 02/16/08



(b) (5)

DT – Declaration of Taking
ROE – Right of Entry

~~For Official Use Only~~

BW23 FOIA CBP 002203



SBI-TI Real Estate Challenges



(b) (5)

~~For Official Use Only~~



PF225 DT Processing Status

Reported by DOJ as of 02/16/08



(b) (5)

DT – Declaration of Taking
ROE – Right of Entry

~~For Official Use Only~~



PF225 ROE Condemnations

OBP Sector – as of 02/16/08



(b) (5)

(b) (5)

~~For Official Use Only~~

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C)
Subject: RE: NCO - Real Estate
Date: Monday, June 13, 2016 8:16:31 AM

I am back today. Will get back to you. We have good relationships with the railroad. It is not a working railroad.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Sunday, June 12, 2016 7:38 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C)
Subject: FW: NCO - Real Estate

(b) (5)

as well (see original email at bottom from (b) (6) -Baker). (b) (6), (b) (7)(C) is on the communications and I'm sure it will be an agenda item on Tuesday afternoon's call.

As a reminder I will be on vacation out of the country next week so I won't be checking cbp emails next week (you can still reach me at (b) (6) if necessary).

Best,
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Saturday, June 11, 2016 12:56 AM
To: (b) (6), (b) (6), (b) (7)(C), (b) (6) >
Cc: (b) (6), (b) (6), (b) (6), (b) (6), (b) (7)(C), (b) (6)
Subject: RE: NCO - Real Estate

(b) (6), (b) (5)

Let us know on Monday please!!

Thanks!

(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

From: (b) (6)
Sent: Thursday, June 09, 2016 3:52 PM
To: (b) (6) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: [EXTERNAL] RE: NCO - Real Estate

Hi (b) (6), (b) (7)(C)

You are correct on your question below.

Also, Per your request, attached is an exhibit of wash 15 W (2 pages), cover sheet with the wash location and the modified rectangular area.

Also included a .kmz file for your reference to locate it in google earth.

Thank you for the feedback and feel free to call me for any additional clarification needed.

Respectfully,

(b) (6), P.E. | Project Manager | Michael Baker International
Phoenix Plaza Tower II, 2929 N. Central Avenue, 8th Floor | Phoenix, AZ 85012 | (b) (6) |
[M] (b) (6)
| Blockedwww.mbakertnl.com



From: [REDACTED] (b) (6)
Sent: Thursday, June 09, 2016 9:49 AM
To: [REDACTED] (b) (6); [REDACTED] (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6); [REDACTED] (b) (6), (b) (7)(C)
[REDACTED] (b) (6)
[REDACTED]
Subject: RE: NCO - Real Estate

[REDACTED] (b) (6),

I understand the attached sketch. [REDACTED] (b) (5)
[REDACTED]
[REDACTED]
[REDACTED]

[REDACTED] (b) (5)

[REDACTED] (b) (6)

[REDACTED] (b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office [REDACTED] (b) (6)
bb [REDACTED] (b) (6)

From: [REDACTED] (b) (6)
Sent: Wednesday, June 08, 2016 4:14 PM
To: [REDACTED] (b) (6); [REDACTED] (b) (6), (b) (7)(C)
Cc: [REDACTED] (b) (6)
Subject: [EXTERNAL] NCO - Real Estate

Gentlemen,

[REDACTED] (b) (5)

(b) (5)

If you have any questions on the attached feel free to contact either (b) (6) or myself.

We'd greatly appreciate a timely response.

Thanks,

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: NCO - Real Estate
Date: Monday, June 13, 2016 8:27:30 AM

Thanks.

Regards,
(b) (6), (b) (7)(C), PMP, CBM
Director
CBP-OA-FM&E-BPFTI
Tactical Infrastructure
Washington, D.C
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, June 13, 2016 8:16:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C)
Subject: RE: NCO - Real Estate

I am back today. Will get back to you. We have good relationships with the railroad. It is not a working railroad.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Sunday, June 12, 2016 7:38 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: FW: NCO - Real Estate

(b) (5)

as well (see original email at bottom from (b) (6) -Baker). (b) (6) is on the communications and I'm sure it will be an agenda item on Tuesday afternoon's call.

As a reminder I will be on vacation out of the country next week so I won't be checking cbp emails next week (you can still reach me at (b) (6) if necessary).

Best,

(b) (6), (b) (7)

From: (b) (6)
Sent: Saturday, June 11, 2016 12:56 AM
To: (b) (6); (b) (6), (b) (7)(C)
(b) (6)
Cc: (b) (6); (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
Subject: RE: NCO - Real Estate

(b) (6), (b) (5)
.
.

Let us know on Monday please!!

Thanks!

(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

From: (b) (6)
Sent: Thursday, June 09, 2016 3:52 PM
To: (b) (6); (b) (6)
(b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: [EXTERNAL] RE: NCO - Real Estate

Hi (b) (6)

You are correct on your question below.

Also, Per your request, attached is an exhibit of wash 15 W (2 pages), cover sheet with the wash location and the modified rectangular area.

Also included a .kmz file for your reference to locate it in google earth.

Thank you for the feedback and feel free to call me for any additional clarification needed.

Respectfully,

(b) (6), P.E. | Project Manager | Michael Baker International
Phoenix Plaza Tower II, 2929 N. Central Avenue, 8th Floor | Phoenix, AZ 85012 | [O] **(b) (6)** |
[M] **(b) (6)**
(b) (6) | Blockedwww.mbakertnl.com



From: **(b) (6)**
Sent: Thursday, June 09, 2016 9:49 AM
To: **(b) (6)** **(b) (6)**
(b) (6), (b) (7)(C)
Cc: **(b) (6)** **(b) (6), (b) (7)(C)**
(b) (6); **(b) (6)**
(b) (6)
Subject: RE: NCO - Real Estate

(b) (6),

I understand the attached sketch. **(b) (5)**
(b) (5)
(b) (5)
(b) (5)

(b) (5)


(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District

office (b) (6)
bb (b) (6)

From: (b) (6)
Sent: Wednesday, June 08, 2016 4:14 PM
To: (b) (6)
; (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] NCO - Real Estate

Gentlemen,



If you have any questions on the attached feel free to contact either (b) (6) or myself.

We'd greatly appreciate a timely response.

Thanks,

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Wednesday, July 09, 2014 8:23:33 AM

(b) (6), (b) (7)(C)

Thank you.

(b) (6), (b) (7)(C)

You concur?

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 09, 2014 8:13 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

Looks good to me

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:33 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Fence Replacement Cost Estimate

Gents:

In response to ORMB's request for a PADOMA (ROM) for the (b) (7)(E) Fence in YUMA, below is the proposed response to ORMB.

Yes, the basis of the PADOMA (ROM) is \$ (b) (5) .

(b) (5), (b) (7)(E)
(b) (7)(E)
(b) (7)(E)

(b) (5)

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (5)

Total

(b) (5)

I would appreciate a quick review and approval so that I can at least address this to their deadline by COB today.

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:21 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

Concur

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:57 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

Excellent.

(b) (6), (b) (7)(C)

Do you concur?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: **(b) (6), (b) (7)(C)**
Cell: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: **(b) (6), (b) (7)(C)**
Sent: Tuesday, July 08, 2014 1:48 PM
To: **(b) (6), (b) (7)(C)** | **(b) (6)** | **(b) (6)**
Cc: **(b) (6)** | **(b) (6)**
Subject: **(b) (7)(E)** Fence Replacement Cost Estimate

All,

(b) (5), (b) (7)(E) (E)

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (5)

Total

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure

Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales
Date: Thursday, October 30, 2014 12:39:44 PM

Just providing the Government's assessment of KBR's fix of the fence....

I am awaiting to see schedule. Plan to urge them to expedite. December seems unreasonable to me...

From: (b) (6)
Sent: Thursday, October 30, 2014 11:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

They should have the foundation hole filled in today. They have rebar being delivered to the site tomorrow. (b) (5)

(b) (5)

(b) (5)

(b) (6), (b) (7)(C), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 30, 2014 11:07 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

Why do long?

From: (b) (6)
Sent: Thursday, October 30, 2014 06:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

I asked about schedule when I was on-site yesterday. Cerrudo owes KBR an updated schedule. We should be getting that schedule from KBR in the next couple of days.

Based on my experience and looking at the site, (b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 30, 2014 9:26 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6)

What is your expectations when this will be done?

From: (b) (6)
Sent: Thursday, October 30, 2014 12:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6), (b) (7)

Per your request, here's a brief summary on the status of Work Activity 3051; (b) (7)(E) fence blowout in Nogales, with a few demo photos taken earlier this week and some progress photos as well, current as of the last 24/48 hours.

Current Status:

- (b) (5), (b) (7)(E)
The materials were stockpiled on site some of which have been slated for potential use as riprap for repair of the damaged sections of (b) (7)(E) Wash.
 - See attached images from 10-22
- (b) (5), (b) (7)(E)
- The site spoils are also being utilized on the repair of (b) (7)(E) Road Repairs (blow out), which have been transported and stock piled on site to make repairs starting this week.
- (b) (6) met with the Site Superintendent and our KBR Sector Manager on Tuesday, for a review of the current progress and approach, which he agreed with on the methods and materials being utilized, discussions included the following:

(b) (5), (b) (7)(E)

- See current images for work as of this week
 - Progress Pictures 10-27
 - Progress Pictures 10-28

Summary of Steps for Completion:

(b) (5), (b) (7)(E)

V/R

(b) (6)

(b) (6)
Project Manager – CTIMR
KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : (b) (6)

Office Phone # (b) (6)

Cell # (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) 3051 Progress update 11/20/14
Date: Thursday, November 20, 2014 8:27:19 PM
Attachments: [3051 Images.pptx](#)

Gents:

I had to reach back to (b) (6), (b) (7)(C) and KBR to get you the information you requested on how long (b) (7)(E) fence.

The initial blowout pictures are attached and I sent you all the latest pictures yesterday.

Below is the raw chronology with dates as to the time line. Do note two gaps (pauses) in the time line due to weather (highlighted).

It certainly took longer than what I believe may have been the expectations, yet after our last PMR I have seen a real press to get this completed.

I will ask (b) (6), (b) (7)(C) to conduct with our team a post mortem analysis.


Welcome your thoughts, questions or comments.

Regards,
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Thursday, November 20, 2014 4:47 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (6), (b) (7)(C), (b) (6)
Subject: RE: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

(b) (7)(E) (b) (7)(E) (fence collapse) Time Line of Key Major Events;



(b) (7) (E)

All correspondence to date have been captured and maintained on file for future reference.

Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 20, 2014 10:54 AM
To: (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: 3051 Progress update 11/20/14

Folks, I am having difficulty getting into my files from home. Can you provide me the timelines of the (b) (7)(E) collapse from beginning to end. I filled in some of the ones I was able to find on old emails.

(b) (7)(E)

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Thursday, November 20, 2014 7:28 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: 3051 Progress update 11/20/14

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6)

Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail : (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

(b) (7) (E)

(b) (7)(E)

(b) (7) (E)

(b) (7)(E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7)(E)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6)
(b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Schedule Concern/Summary
Date: Monday, May 11, 2015 8:29:49 AM

Thanks. Good clarification.

So the adjustment would be one mod IAA and one new IAA.

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 08:23 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: RE: (b) (7)(E) Schedule Concern/Summary

Just to make sure everyone is clear – we have two IAA actions working concurrently. (b) (5)
[Redacted]

From: (b) (6), (b) (7)(C)
Sent: Monday, May 11, 2015 8:22 AM
To: (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: (b) (7)(E) Schedule Concern/Summary

All – we will need to address these schedule concerns and summary from (b) (6), (b) (7)(E)

(b) (5)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

Special Projects Analyst, Business Operations Division

Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Blackberry: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Schedule Update.
Date: Monday, May 18, 2015 1:37:11 PM

(b) (5)

Thanks!

Very Respectfully,

(b) (6), (b) (7)(C), **MBA PMP**
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection

Blackberry: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Monday, May 18, 2015 1:32 PM
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Schedule Update.

Attached is the (b) (7)(E) Schedule based on what I heard at today's Stand-up Call, stasued through today. (b) (5), (b) (7)(E)

Thanks.

Regards,

(b) (6), (b) (7)(C), DM, PMP
Sr. Program Management Consultant (Scheduling)
Business Operations Division
E3 Federal Solutions, LLC
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, May 15, 2015 4:28 PM
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: PRD_NC EPT STN Replace (b) (7)(E) Primary Fence_v7 jfc 051515.docx

My suggested edits (all minor) are reflected in the attached document. Thanks (b) (6), (b) (7)(C)!

From: (b) (6), (b) (7)(C)
Sent: Friday, May 15, 2015 12:55 PM
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: PRD_NC EPT STN Replace (b) (7)(E) Primary Fence_v7 jfc 051515.docx

All,

Attached you will find the latest draft versions of the (b) (7)(E) PRDs. These draft PRDs incorporate the changes discussed during the PRD development call yesterday, and include updated risk registers.

We're looking to finalize the draft. Please look over the document. If you have any comments or changes, let us know by COB Monday what those changes might be and we will incorporate them into the document.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Program Management Analyst, Business Operations
Strategic Analysis, Inc.
Border Patrol Facilities & Tactical Infrastructure PMO

Facilities Management & Engineering

Phone: (b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)
Date: Thursday, June 04, 2015 5:30:28 PM

Non here

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, June 04, 2015 05:28 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Re: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

None on my part.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Thursday, June 04, 2015 05:10 PM
To: (b) (6); (b) (6); (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

(b) (5), (b) (7)(E)
Please advise if you have any concerns.

Thanks
(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Thursday, June 04, 2015 11:29 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc:

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C); (b) (6), (b) (7)(C);

(b) (6)

Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Confirmed by Baker.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6)

Sent: Thursday, June 04, 2015 9:55 AM

To: (b) (6), (b) (7)(C) | (b) (6) ; (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)

Cc:

(b) (6), (b) (7)(C)

(b) (6)

Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

8 End Caps are required for each 8-bollard panel and each panel (b) (7)(E) (b) (7)(E) at (b) (7)(E) would require (b) (7)(E) 5280 feet/mile X 8 end caps/panel X 1 panel (b) (7)(E) End Caps.

(b) (7)(E) is closer to (b) (7)(E) so the extra end caps would allow for the small segment on the other side of the (b) (7)(E) plus waste/damage/spares/contingency.

I will run this by the Baker engineers for confirmation.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, June 03, 2015 1:25 PM

To: (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C), (b) (6)

Subject: [EXTERNAL] Yuma End Caps and Call Notes from 6/3

All - Please see (b) (6), (b) (7)(C) email below regarding Yuma End Caps for discussion on tomorrow's call.

Attached you'll find the notes from today's call.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Special Projects Analyst, Business Operations Division

Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Blackberry: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Wednesday, June 03, 2015 12:18 PM

To: (b) (6), (b) (7)(C), (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: Yuma End Caps

(b) (6), (b) (7)(C)

As requested:

(b) (5), (b) (7)(E)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6) | (b) (6), (b) (7)(C) | (b) (6)
Subject: Re: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)
Date: Thursday, June 04, 2015 5:31:20 PM

Copy. I will make it happen.

(b) (6), (b) (7)(C)

Do we need to fill any documentation out to take custody of the caps?

Respectfully,

(b) (6), (b) (7)(C)

Program Manager
Tactical Infrastructure M/R
Program Management Office
Yuma Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 04, 2015 02:28 PM

To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6) | (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6)

Subject: Re: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

None on my part.

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Thursday, June 04, 2015 05:10 PM

To: (b) (6) | (b) (6) | (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)

Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

(b) (5), (b) (7)(E)

Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Thursday, June 04, 2015 11:29 AM
To: (b) (6) ; (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
(b) (6) ; (b) (6), (b) (7)(C) ; (b) (6)

Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Confirmed by Baker.

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Thursday, June 04, 2015 9:55 AM
To: (b) (6), (b) (7)(C) | (b) (6) ; (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)
(b) (6)

Subject: RE: Yuma End Caps and Call Notes from 6/3 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

8 End Caps are required for each 8-bollard panel and each panel (b) (7)(E) (b) (7)(E) at (b) (7)(E)
would require (b) (7)(E) X 5280 feet/mile X 8 end caps/panel X 1 panel (b) (7)(E) nd Caps.

(b) (7)(E) is closer to (b) (7)(E) so the extra end caps would allow for the small segment on the other side of the (b) (7)(E) plus waste/damage/spares/contingency.

I will run this by the Baker engineers for confirmation.

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 03, 2015 1:25 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: [EXTERNAL] Yuma End Caps and Call Notes from 6/3

All - Please see (b) (6), (b) (7)(C) email below regarding Yuma End Caps for discussion on tomorrow's call.

Attached you'll find the notes from today's call.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Special Projects Analyst, Business Operations Division

Strategic Analysis, Inc.

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Blackberry: (b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, June 03, 2015 12:18 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: Yuma End Caps

(b) (6), (b) (7)

As requested:

(b) (7)(E), (b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R

Program Management Office

Facilities Management and Engineering

Yuma Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C) | (b) (6)
Subject: Re: (b) (7)(E) Daily Stand Up Calls (Meeting Changes and Agenda for 10/26/15 Meeting)
Date: Saturday, October 24, 2015 2:37:25 PM

Well done (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) thanks for working with (b) (6), (b) (7)(C) on transition and working on minutes.

From: (b) (6), (b) (7)(C)
Sent: Saturday, October 24, 2015 01:28 PM
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: (b) (6) (b) (7)(E) Daily Stand Up Calls (Meeting Changes and Agenda for 10/26/15 Meeting)

All,

With the construction kickoff meeting of the (b) (7)(E) Fence Replacement project this week, we are going to make some changes to the current weekly calls.

- 10/26/15 will be our last joint call for the (b) (7)(E) and (b) (7)(E) Projects.
- (b) (7)(E) **Fence Replacement Project:** Weekly Construction Meetings will start with Granite on 11/10/15 @0900 (Yuma Time) due to the holiday that week. For the remainder of the project, we will have weekly Wednesday Construction phone calls @0900 (Yuma Time). Our first weekly call on Wednesday will be 11/18/15. A new invite will be sent out for the weekly construction meeting.
- (b) (7)(E) Fence Replacement Project: The protest is still underway so no change on that. Until we have change on the protest we will postpone the (b) (7)(E) calls. The only updates we will continue to have is the Real Estate updates. We can ensure folks are getting the

proper updates via email until we have more information on the protest. If ad hoc meetings are needed, we can do this as well. I will send out a new invite once we have more information.

Let me know if anyone has any concerns with these changes. **Talk to you all at our Last joint weekly meeting on 10/26/15.**

Agenda (for 10/26/15)

- (b) (7)(E) Fence Replacement
- Kickoff Meeting updates and follow-up on action items
- Weekly Meetings start 11/10/15 (due to holiday) – normal weekly calls will be every Wednesday.
- (b) (7)(E) Fence Replacement
- Protest Update
- Real Estate Update

(I'm not working on Saturday – this just got stuck in my inbox yesterday from travel ha 😊)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 12, 2015 9:30 AM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Cc:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) | (b) (6)

Subject: (b) (7)(E) Daily Stand Up Calls

When: Monday, October 26, 2015 8:30 AM-9:00 AM (UTC-05:00) Eastern Time (US & Canada).

Where: (b) (7)(E)

INVITE UPDATED TO REFLECT ONCE WEEKLY CALLS (HELD ON MONDAYS AT SAME TIME)

All – Please review the attached document with the notes/actions/attendees from last call. We'll prepare this for every call to help facilitate agenda and actions.

If you need to add additional attendees, please do not forward invite. Please coordinate with (b) (6), (b) (7)(C) and we'll add as necessary. This is meant to be a small, working group.

Thanks,

(b) (6), (b) (7)(C)

AGENDA

I. Meetings/Frequency/Attendees – (b) (6), (b) (7)(C)

II. Schedule Review – (b) (6), (b) (7)(C)

a. (b) (7)(E) Project

b. (b) (7)(E) Project

III. Outstanding Actions from last meeting

IV. Issues/Concerns

V. Adjourn

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C) (b) (6)
Subject: Re: (b) (7)(E) Daily Stand Up Calls (Meeting Changes and Agenda for 10/26/15 Meeting)
Date: Saturday, October 24, 2015 1:34:43 PM

Thanks,

(b) (6), (b) (7)(C), P.E.
PMO Deputy Director

Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection

24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677

(b) (6), (b) (7)(C) Laguna Niguel Office
D.C. Office
fax
cell

(b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"

(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6), (b) (7)(C)
Sent: Saturday, October 24, 2015 10:28 AM
To: (b) (6), (b) (7)(C) (b) (6)

(b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: (b) (6) (b) (7)(E) Daily Stand Up Calls (Meeting Changes and Agenda for 10/26/15 Meeting)

All,

With the construction kickoff meeting of the (b) (7)(E) Fence Replacement project this week, we are going to make some changes to the current weekly calls.

- 10/26/15 will be our last joint call for the (b) (7)(E) and (b) (7)(E) Projects.
- (b) (7)(E) **Fence Replacement Project:** Weekly Construction Meetings will start with Granite on 11/10/15 @0900 (Yuma Time) due to the holiday that week. For the remainder of the project, we will have weekly Wednesday Construction phone calls @0900 (Yuma Time). Our first weekly call on Wednesday will be 11/18/15. A new invite will be sent out for the weekly construction meeting.
- (b) (7)(E) Fence Replacement Project: The protest is still underway so no change on that. Until we have change on the protest we will postpone the (b) (7)(E) calls. The only updates we will continue to have is the Real Estate updates. We can ensure folks are getting the proper updates via email until we have more information on the protest. If ad hoc meetings are needed, we can do this as well. I will send out a new invite once we have more information.

Let me know if anyone has any concerns with these changes. **Talk to you all at our Last joint weekly meeting on 10/26/15.**

Agenda (for 10/26/15)

- (b) (7)(E) Fence Replacement
 - Kickoff Meeting updates and follow-up on action items
 - Weekly Meetings start 11/10/15 (due to holiday) – normal weekly calls will be every Wednesday.

- (b) (7)(E) Fence Replacement
- Protest Update
- Real Estate Update

(I'm not working on Saturday – this just got stuck in my inbox yesterday from travel ha 😊)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, August 12, 2015 9:30 AM

To: (b) (6), (b) (7)(C)

(b) (6) | (b) (6), (b) (7)(C)

(b) (6) | (b) (6)

(b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) | (b) (6)

(b) (6), (b) (7)(C) | (b) (6)

Subject: (b) (7)(E) Daily Stand Up Calls

When: Monday, October 26, 2015 8:30 AM-9:00 AM (UTC-05:00) Eastern Time (US & Canada).

Where: (b) (7)(E)

INVITE UPDATED TO REFLECT ONCE WEEKLY CALLS (HELD ON MONDAYS AT SAME TIME)

All – Please review the attached document with the notes/actions/attendees from last call.

We'll prepare this for every call to help facilitate agenda and actions.

If you need to add additional attendees, please do not forward invite. Please coordinate with (b) (6), (b) (7)(C) and we'll add as necessary. This is meant to be a small, working group.

Thanks,

(b) (6), (b) (7)(C)

AGENDA

- I. Meetings/Frequency/Attendees – (b) (6), (b) (7)(C)**
- II. Schedule Review – (b) (6), (b) (7)(C)**
 - a. (b) (7)(E) Project**
 - b. (b) (7)(E) Project**
- III. Outstanding Actions from last meeting**
- IV. Issues/Concerns**
- V. Adjourn**

From: (b) (6)
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Award (UNCLASSIFIED)
Date: Friday, September 25, 2015 6:07:42 PM

Classification: UNCLASSIFIED
Caveats: NONE

Thanks (b) (6), (b) (7)(C) it was a team effort for sure. (b) (6) and one of our lawyers (b) (6) have worked very long hours for the last two weeks to get us here this afternoon. And just a ton of people have really gone above and beyond...

(b) (6), (b) (7)(C) gets a LOT of the credit too, he's a Super-PM and a tremendous asset for your org. I certainly couldn't have done my job without the leadership and knowledge that he provided on a daily basis.

(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, September 25, 2015 4:45 PM
To: (b) (6) | (b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Subject: [EXTERNAL] Re: (b) (7)(E) Fence Replacement Award (UNCLASSIFIED)

(b) (6), (b) (7)(C) you (b) (6), (b) (7)(C) abd (b) (6), (b) (7)(C) are rockstars!!! You did the impossible and made it look easy - now I can go to pupatella for my peoles food!

From: (b) (6)
Sent: Friday, September 25, 2015 05:42 PM Eastern Standard Time
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
| (b) (6) |(b) (6), (b) (7)(C)| (b) (6) |
| (b) (6), (b) (7)(C) | (b) (6)
| (b) (6) |

Subject: (b) (7)(E) Fence Replacement Award (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

All,

(b) (7)(E) Fence Replacement was successfully awarded shortly after 4pm Central Time this afternoon. Congratulations to everyone who had a hand in this monumental achievement!!

Enjoy the good news and have a wonderful weekend!

(b) (6)

(b) (6)

Tactical Infrastructure Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

Outstanding – Great team effort (b) (6), (b) (7)(C) are you ready for the trump wall?

From: (b) (6), (b) (7)(C)

Sent: Thursday, September 24, 2015 5:38 PM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Subject: (b) (7)(E) Fence Replacement Award (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

All,

Just a quick note to let everyone know that the (b) (7)(E) Fence Replacement project was successfully awarded to Granite Construction this afternoon.

Congratulations to everyone who had a hand in achieving this significant accomplishment!

(b) (6)

(b) (6)

Tactical Infrastructure Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Urgent (b) (7)(E) Breach WO3051mobilization
Date: Sunday, July 27, 2014 9:17 05 PM
Attachments: [image002.png](#)

Awareness. I'll track it tomorrow. Seems that action is being worked. See picture below.

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 27, 2014 03:31 PM
To: (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Urgent (b) (7)(E) Breach WO3051mobilization

(b) (5)

From: (b) (6)
Sent: Sunday, July 27, 2014 5:27 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Urgent (b) (7)(E) Breach WO3051mobilization

I have a couple of questions about the proposed approach. This should be discussed on the daily call tomorrow morning. I look forward to seeing the approximate costs later this evening.

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 27, 2014 2:46 PM
To: (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)
Subject: RE: Urgent (b) (7)(E) Breach WO3051mobilization

Understood and agree. I have FM&E engineers also reviewing the estimate when I receive it tonight. They can look at the pictures and estimate tomorrow morning and hopefully by the time we start our day, they will have had time to provide their input into the execution strategy.

Thank you,

(b) (6), (b) (7)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6)
Sent: Sunday, July 27, 2014 10:40 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Urgent (b) (7)(E) Breach WO3051mobilization

(b) (6)


Urgent (b) (7)(E) Breach WO3051

After reviewing the images and discussing with (b) (6), (b) (7)(E) and (b) (6), (b) (7)(E) this will be a substantial effort:

- Sections appear to be snapped off at grade (b) (5), (b) (7)(E)
- Remaining upright sections are damaged and will need to be repaired as well
 - This may require that they too are removed
 - From the images may be another 3-4 sections
- (b) (5), (b) (7)(E)
 - Excavation of current grade beam
 - Setting new columns (b) (7)(E)
 - Harvest most of the bollards and gates from the damaged sections
- The work will require:
 - Surface water subsides
 - Remove downed sections of fence
 - Clear out debris
 - Ground will need to dry out
 - Excavate grade beam
 - (b) (5), (b) (7)(E)

(b) (6), (b) (7)(C) is in route from Ajo, should be on site approx. 13:30 or so

- He will inventory and assess the damage
- Explore interim solutions until materials are procured, ground conditions stabilize and weather subsides
- Will develop solutions to secure the breach until work can begin
 - Normandy barriers etc...
 - Look at access routes to enter the wash
- Driving a white Nissan pickup 4 x 4
- ETA 13:30-14:30



Respectfully,

(b) (6)

(b) (6)
Site Manager – CTIMR

KBR

Tucson, Arizona

e-mail: (b) (6)

Cell: (b) (6)

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) ; (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: FY17 Projects List to DOI
Date: Thursday, June 15, 2017 5:39:06 AM

(b) (6), (b) (7)(C)

I think this is a good idea but also agree we should discuss the contents-particularly outreach (e.g. I think the (b)(7)(E) VF to PF is the only project where there are anticipated “cultural” considerations) and notes (e.g. Mexican encroachments in SDC, (b)(7)(E) fence integration with (b)(7)(E) (b)(7)(E)

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, June 13, 2017 1:44 PM
To: (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C) >
Cc: (b) (6), (b) (7)(C)

Subject: FW: FY17 Projects List to DOI
Importance: High

Hi (b) (6), (b) (7)(C) –

(b) (6), (b) (7)(C), and I have been coordinating with the Intergovernmental Public Liaison Office to share the attached FY17 enacted projects summary with DOI. This is in response to their request for more information on our FY17 projects. We want to pass along if it is helpful to share with IBWC. We intend to update this as we continue to firm project details, particularly with new roads construction. We’d like to share more information on FY17 projects with their Public and Congressional Affairs folks as well.

I also think we’ll need to share with USFWS Public & Congressional Affairs. Perhaps we can all discuss in more detail on our next FY17 projects call? I can also set up a separate call to make sure we’re all aligned with what we’re sharing externally.

Thanks,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 13, 2017 1:20 PM

To: (b) (6), (b) (7)(C)

Subject: RE: FY17 Projects List to DOI

Importance: High

Hi (b) (6), (b) (7)(C) –

Attached is the update FY17 Enacted Projects summary to share with DOI that (b) (6), (b) (7)(C) signed off on. We had one change to the mileage to El Paso Sector PF Replacement, we changed from (b) (7)(E) miles to (b) (7)(E) miles. Can we caveat that we'll continue to update this document as the project planning processes move forward?

Please let us know if you need anything else or need additional information.

Thank you,

(b) (6),
[Redacted]

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 13, 2017 10:48 AM

To: (b) (6), (b) (7)(C)

Subject: RE: FY17 Projects List to DOI

Got it. Thanks a lot, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 13, 2017 10:46 AM

To: (b) (6), (b) (7)(C)

Subject: RE: FY17 Projects List to DOI

Hi (b) (6), (b) (7)(C) – The attached draft is the one with (b) (6), (b) (7)(C) for review. The previous one does not include PF Replacement in El Paso.

Thanks,

(b) (6),
[Redacted]

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 13, 2017 10:08 AM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: FY17 Projects List to DOI

Importance: High

Hi (b) (6), (b) (7)(C) –

Attached is a draft that (b) (6), (b) (7)(C) is reviewing,, it includes (b) (6), (b) (7)(C) feedback. We will also share this with the outreach call participants and updated it weekly after our weekly FY17 project call. The version we share internally within CBP will include a little bit more detail from a project planning perspective. Perhaps we can chat about a process to update DOI as the projects move forward?

I'll let you know as soon as (b) (6), (b) (7)(C) gives us the ok to send to DOI.

Thanks,

(b) (6),

From: (b) (6), (b) (7)(C)

Sent: Tuesday, June 13, 2017 10:00 AM

To: (b) (6), (b) (7)(C)

Subject: FY17 Projects List to DOI

Good morning, (b) (6), (b) (7)(C),

I wanted to follow up on the conversation from yesterday's call re. getting a list of FY17 projects to DOI. I've attached the latest draft document we have (created by (b) (6), (b) (7)(C) I believe), but wanted to check with you all to see if this was the document you preferred to share with DOI, or if there was another list. Really appreciate your help with this.

– (b) (6), (b) (7)(C)

COS, Intergovernmental Public Liaison (IPL)

(b) (6), (b) (7)(C)

From: (b) (6)
To: (b) (6); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: FW: (b)(7)(E) - tie in
Date: Thursday, July 02, 2015 11:31:36 AM

(b) (6), (b) (7)

Let me visit with our staff and we will get back to you. Thanks for bring this encroachment to our attention.

(b) (6) *P.E.*
Principal Engineer
IBWC, U.S. Section
Headquarters
(b) (6)
(b) (6) Cell

>>> (b) (6) 7/1/2015 6:32 PM >>>
(b) (6)

It appears there is a building in Mexico on the west side of the (b)(7)(E) POE that encroaches into the U.S. by as much as (b)(7)(E) Please see the email below and the attachment and advise on "next steps".

Best,
(b) (6)

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI

7940 Jones Branch Drive {new address!!}

McLean, VA 22102

Office: (b) (6)

Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
Sent: Wednesday, July 01, 2015 7:32 PM
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: (b)(7)(E) - tie in

(b) (6) this is a jpeg depicting the situation at the tie in point.

See the attached jpg that shows the USA/MEX border with a dashed red line. Note that the Mexico building is built in the USA. At the tie in location the border is approximately (b) (7)(E) of the existing fence.

I need to know how we are to proceed with placing our new fence.

(b) (5)

(b) (5)

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: FW: (b)(7)(E) cross section
Date: Wednesday, July 08, 2015 4:44:43 PM
Attachments: [CROSS SECTIONS.PDF](#)

(b) (6), (b) (7)

We would like to use (b)(7)(E) when the Mexican grade at the border (b)(7)(E) than the U.S. grade (b)(7)(E) relative to Mexico.

Best,

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, July 07, 2015 6:53 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
Subject: RE: (b)(7)(E)- cross section

This exhibit shows two cross sections at the same station. In the attached pdf we changed the line weights and added a couple of call outs.

Section A

Pro's

(b) (5)

Con's

(b) (5), (b) (7)(E)

Section B

Pro's

(b) (5), (b) (7)(E)

Con's

(b) (5), (b) (7)(E)

Thanks,

(b) (6)

From: (b) (6)
Sent: Tuesday, July 07, 2015 2:37 PM
To: (b) (6)
Cc: (b) (6)
Subject: RE: (b)(7)(E)- cross section

(b)(7)(E) I think I know what you are trying to depict but I'd be interested to hear your thoughts on the pros/cons for each cross-section.

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E.
Program Director
Infrastructure Analytics Division

LMI

7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 07, 2015 5:28 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: (b)(7)(E)- cross section

For your review and comment, please see the attached. For a typical section (b)(7)(E)

(b) (5)

(b)(7)(E) (b) (5)

(b) (5)

Thanks,

(b) (6)



(b) (7)(E)

CROSS SECTION A

CROSS SECTION B

EXHIBIT
1

FENCE REPLACEMENT
CROSS SECTION
AT FENCE

DEPARTMENT OF HOMELAND SECURITY CUSTOMS AND BORDER PROTECTION OFFICE OF BORDER PATROL YUMA SECTOR		Designed by: [Redacted]	Date:	Rev.
[Redacted]	[Redacted]	Dwn by: [Redacted]	Ckd by: [Redacted]	Submitted by: 7/7/15
FENCE REPLACEMENT	[Redacted]	Reviewed by: [Redacted]	[Redacted]	Plot date:

2929 N. Central Avenue, Suite 800
Phoenix, AZ 85012

Mark	Description	Date	Appr.

US Army Corps
of Engineers
Fort Worth District

From: (b) (6), (b) (7)(C)
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: [EXTERNAL] (b)(7)(E) - plan set
Date: Tuesday, July 21, 2015 3:28:28 PM

Excellent!

Thanks,

(b) (6), (b) (7)(C)
PMO Deputy Director
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office of Administration
U.S. Customs and Border Protection
24000 Avila Road
Suite 5200
Laguna Niguel, CA 92677
(b) (6), (b) (7)(C) Laguna Niguel Office
(b) (6), (b) (7)(C) D.C. Office
(b) (6), (b) (7)(C) fax
(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's Proud Legacy"
(This message is for the designated recipient only and may contain privileged, proprietary, or otherwise private information. If you have received it in error, please notify the sender immediately and delete the original. Any other use of the email by you is prohibited.)

From: (b) (6)
Sent: Tuesday, July 21, 2015 11:49 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Fwd: [EXTERNAL] (b)(7)(E) - plan set

Baker continues to be one step ahead of us. Model design execution.

Sent from my iPhone

Begin forwarded message:

From: (b) (6)
Date: July 21, 2015 at 1:34:07 PM CDT
To: (b) (6), (b) (6)
Cc: (b) (6)
Subject: Re: [EXTERNAL] (b)(7)(E) - plan set

Wow, thanks (b) (6) that is very helpful!!

Sent from my BlackBerry 10 smartphone.

From: (b) (6)
Sent: Tuesday, July 21, 2015 12:27 PM
To: (b) (6); (b) (6)
Cc: (b) (6)
Subject: [EXTERNAL] (b)(7)(E) - plan set

Gentlemen,

I am sending hard copies of the (b)(7)(E) plan set for you with (b) (6), (b) (7)(E). He will also have one extra copy just in case there is someone else at (b)(7)(E) that would like a copy.

(b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6) ; (b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Tuesday, May 10, 2016 9:08:26 PM

(b) (6), (b) (7)

How many will be at the kickoff with Baker?

TCA and BAT are willing to host this meeting.

Thanks (b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 10, 2016 6:49:56 PM
To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6)
(b) (6), (b) (7)(C)
Cc: (b) (6) ; (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

All

Today we discussed two topics.

1. The Corps expects to issue the A/E Services Contract NTP to (b) (6). Thursday May 12th (Nice job Corps PM/Acquisition Team!!). The kick-off meeting with Michael Baker is tentatively scheduled for 9 AM, Thursday May 19th at the (b)(7)(E) BPS in (b)(7)(E) AZ (still requires BP concurrence). A meeting invite will be sent out once meeting details are confirmed
2. All real estate actions have been completed so we are now "cleared" real estate wise (Nice job BPFTI/Corps RE Team!!)

We are cancelling Thursday's call. Have a great rest of your week.

Best,

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)

Sent: Thursday, May 5, 2016 2:34 PM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Dear All

Attached are the notes from Tuesday.

Thanks

(b) (6), (b) (7)(C)

<< File:(b)(7)(E)Fence Replacement Notes 05 03 16.docx >>

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 25, 2016 7:31 AM

To: (b) (6), (b) (7)(C); (b) (6)

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C)

Subject: (b)(7)(E)Fence Replacement Tag UP

When: Tuesday, May 3, 2016 4:30 PM-5:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where: (b) (7)(E)

What: (b)(7)(E)Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File:(b)(7)(E)All Activities 04292016.pdf >> << File:(b)(7)(E)Critical Path 04292016.pdf >> << File:(b)(7)(E)Current vs Baseline Variance 04292016.pdf >> << File:(b)(7)(E)Current vs Previous Variance 04292016.pdf >>

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: Re: (b)(7)(E) Fence Replacement Tag UP
Date: Wednesday, May 25, 2016 9:36:10 AM

We need to agree on tomorrow's meeting time-I've suggested 1230-1 pst based on tomorrow's pmr agenda that shows lunch from 12-1. Thoughts?

Sent from my iPhone

> On May 25, 2016, at 6:33 AM, (b) (6), (b) (7)(C) wrote:
>
> (b) (6), (b) (7)(C) is going to give me permissions today so I will get a new invite out as soon as that happens.
> I still have all the email addresses for the attendees.
> THANKS
> (b) (6), (b) (7)(C)

> -----Original Message-----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 9:32 AM
> **To:** (b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
> (b) (6)
> **Cc:** (b) (6), (b) (7)(C) (b) (6)
> (b) (6)

> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> Send from my cal for now

> -----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 7:54:08 AM
> **To:** (b) (6), (b) (7)(C) (b) (6)
> **Cc:** (b) (6), (b) (7)(C) (b) (6)
> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> I can send it from my calendar or (b) (6), (b) (7)(C) but I don't have publishing rights for (b) (6), (b) (7)(C)

> Thanks
> (b) (6), (b) (7)(C)

> -----Original Message-----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Tuesday, May 24, 2016 6:46 PM
> **To:** (b) (6), (b) (7)(C) (b) (6)
> (b) (6), (b) (7)(C)
> **Cc:** (b) (6), (b) (7)(C) (b) (6)
> (b) (6)

> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> I assume you mean that (b) (6), (b) (7)(C) has the cal?

> -----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Tuesday, May 24, 2016 6:42:23 PM

> To: (b) (6) ; (b) (6), (b) (7)(C)
> Cc: (b) (6), (b) (7)(C) (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>
> (b) (6), (b) (7)

> Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

> (b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

>
> Thanks..

> From: (b) (6)

> Sent: Tuesday, May 24, 2016 3:36 PM

> To: (b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C)

> (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

> The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

>
> (b) (6), P.E.
> Program Director
> Resource Management Division

>
> LMI
> 7940 Jones Branch Drive
> McLean, VA 22102
> Office: (b) (6)
> Cell: (b) (6)

>
> Complex Problems. Practical Solutions.
> www.lmi.org<<http://www.lmi.org/>>

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 5:04 PM

> To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

| (b) (6)

|(b) (6), (b) (7)(C)

(b) (6)

| (b) (6), (b) (7)(C)

(b) (6)

> Cc:

(b) (6), (b) (7)(C)

| (b) (6)

(b) (6)

> Subject: RE (b)(7)(E) Fence Replacement Tag UP

>

> Dear All

> Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

>

> -----Original Appointment-----

> From: (b) (6), (b) (7)(C)

> Sent: Monday, January 25, 2016 7:31 AM

> To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

| (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6) ; (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) ; (b) (6)
> Cc: (b) (6) ; (b) (6), (b) (7)(C)
(b) (6) ; (b) (6), (b) (7)(C)

> Subject: (b)(7)(E) Fence Replacement Tag UP
> When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
> Where: (b) (7)(E)

>
>
> Today's call will be adjusted due to portfolio reviews.
> Thanks
> (b) (6), (b) (7)(C)
>

> What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting
>
> When: Tuesdays & Thursdays at 4:30 -5:00 pm
>
> CONFERENCE LINE HAS BEEN UPDATED
>
> Agenda will be sent prior to the calls.
>
> Schedule:
> << File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>
>
>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) ; (b) (6)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Wednesday, May 25, 2016 9:46:43 AM

Copy

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 25, 2016 9:32:49 AM
To: (b) (6), (b) (7)(C) ; (b) (6)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

(b) (6), (b) (7)(C) is going to give me permissions today so I will get a new invite out as soon as that happens. I still have all the email addresses for the attendees.
THANKS
(b) (6), (b) (7)(C)

-----Original Message-----
From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 25, 2016 9:32 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Send from my cal for now

From: (b) (6), (b) (7)(C)
Sent: Wednesday, May 25, 2016 7:54:08 AM
To: (b) (6), (b) (7)(C) ; (b) (6)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

I can send it from my calendar or (b) (6), (b) (7)(C) but I don't have publishing rights for (b) (6), (b) (7)(C)
Thanks
(b) (6), (b) (7)(C)

-----Original Message-----
From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:46 PM
To: (b) (6), (b) (7)(C) ; (b) (6)
Cc: (b) (6), (b) (7)(C) ; (b) (6), (b) (7)(C)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

I assume you mean that (b) (6), (b) (7)(C) has the cal?

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 24, 2016 6:42:23 PM

To: (b) (6), (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

(b) (6), (b) (7)

Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

(b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

Thanks..

From: (b) (6)

Sent: Tuesday, May 24, 2016 3:36 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

(b) (6)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

(b) (6), P.E.

Program Director

Resource Management Division

LMI

7940 Jones Branch Drive

McLean, VA 22102

Office: (b) (6)

Cell: (b) (6)

Complex Problems. Practical Solutions.

www.lmi.org<<http://www.lmi.org/>>

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 24, 2016 5:04 PM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc:

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Dear All

Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)

Sent: Monday, January 25, 2016 7:31 AM

To: (b) (6), (b) (7)(C)
(b) (6)

(b) (6) ; (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) ; (b) (6), (b) (7)(C)
(b) (6) ; (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Fence Replacement Tag UP
When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: (b) (7)(E)

Today's call will be adjusted due to portfolio reviews.
Thanks
(b) (6), (b) (7)(C)

What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:
<< File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C), (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Wednesday, May 25, 2016 10:06:42 AM

I can make that time work

-----Original Message-----

From: (b) (6)
Sent: Wednesday, May 25, 2016 8:36 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: [EXTERNAL] Re: (b)(7)(E) Fence Replacement Tag UP

We need to agree on tomorrow's meeting time-I've suggested 1230-1 pst based on tomorrow's pmr agenda that shows lunch from 12-1. Thoughts?

Sent from my iPhone

> On May 25, 2016, at 6:33 AM, (b) (6), (b) (7)(C) > wrote:
>
> (b) (6), (b) (7)(C) is going to give me permissions today so I will get a new invite out as soon as that happens.
> I still have all the email addresses for the attendees.
> THANKS
> (b) (6), (b) (7)(C)

> -----Original Message-----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 9:32 AM
> **To:** (b) (6), (b) (7)(C)
> (b) (6)
> **Cc:** (b) (6), (b) (7)(C)
> (b) (6)
> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> Send from my cal for now

> -----Original Message-----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 7:54:08 AM
> **To:** (b) (6), (b) (7)(C); (b) (6)
> **Cc:** (b) (6), (b) (7)(C); (b) (6)
> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> I can send it from my calendar or (b) (6), (b) (7)(C) but I don't have publishing rights for (b) (6), (b) (7)(C)

> Thanks
> (b) (6), (b) (7)(C)

> -----Original Message-----
> **From:** (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 6:46 PM

> To: (b) (6), (b) (7)(C) (b) (6)

> Cc: (b) (6), (b) (7)(C) (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

> I assume you mean that (b) (6), (b) (7)(C) has the cal?

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 6:42:23 PM

> To: (b) (6) ; (b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C) (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

> (b) (6), (b) (7)

> Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

> (b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

> Thanks..

> From: (b) (6)

> Sent: Tuesday, May 24, 2016 3:36 PM

> To: (b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C) (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

> The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

> (b) (6), P.E.

> Program Director

> Resource Management Division

> LMI

> 7940 Jones Branch Drive

> McLean, VA 22102

> Office: (b) (6)

> Cell: (b) (6)

> Complex Problems. Practical Solutions.

> Blockedwww.lmi.org<Blockedhttp://www.lmi.org/>

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 5:04 PM

> To: (b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

> Cc:

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>

> Dear All

> Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

>

> -----Original Appointment-----

> From (b)(6); (b)(7)(C)

> Sent: Monday, January 25, 2016 7:31 AM

> To: (b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C) (b) (6) (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6)

> Cc: (b) (6) (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

> Subject: (b)(7)(E) Fence Replacement Tag UP

> When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).

> Where: (b) (7)(E)

>

>

> Today's call will be adjusted due to portfolio reviews.

> Thanks

> (b) (6), (b) (7)(C)

>

> -----

> What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting

>

> When: Tuesdays & Thursdays at 4:30 -5:00 pm

>

> CONFERENCE LINE HAS BEEN UPDATED

>

> Agenda will be sent prior to the calls.

>

> Schedule:

> << File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

>

>

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Tuesday, May 24, 2016 6:45:38 PM

OK-I'll coordinate with (b) (6), (b) (7)(C) Thanks

(b) (6), P.E.
Program Director
Resource Management Division

LMI

7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:42 PM
To: (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

(b) (6), (b) (7)(C)

Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

(b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

Thanks..

From: (b) (6)
Sent: Tuesday, May 24, 2016 3:36 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

(b) (6), P.E.
Program Director
Resource Management Division

LMI

7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 5:04 PM
To: (b) (6), (b) (7)(C)
[Redacted]
[Redacted] (b) (6)
[Redacted]
[Redacted]
[Redacted] (b) (6), (b) (7)(C)
[Redacted] (b) (6)
[Redacted] (b) (6), (b) (7)(C)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted] (b) (6)
[Redacted]
[Redacted] (b) (6), (b) (7)(C)
[Redacted] (b) (6)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted] (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
(b) (6)
(b) (6)
(b) (6)
(b) (6)
(b) (6)
(b) (6)
(b) (6), (b) (7)(C)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Dear All
Attached are the notes from today's call,
Thanks

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Monday, January 25, 2016 7:31 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6)
(b) (6), (b) (7)(C)
(b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Fence Replacement Tag UP
When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: (b) (7)(E)

Today's call will be adjusted due to portfolio reviews.
Thanks
(b) (6), (b) (7)(C)

What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Tuesday, May 24, 2016 6:51:27 PM

Thx so (b) (6), (b) (7)(C) will maintain the cal for (b) (6), (b) (7)(C) - thx

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:48:27 PM
To: (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

It is now. I had it on mine, yet I am not the owner of the changes.

This way (b) (6), (b) (7)(C) can change at will and everyone gets the notice. (b) (6), (b) (7)(C) will help.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 3:46 PM
To: (b) (6), (b) (7)(C) ; (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

I assume you mean that (b) (6), (b) (7)(C) has the cal?

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:42:23 PM
To: (b) (6) ; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) ; (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

(b) (6), (b) (7)(C)

Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

(b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

Thanks..

From: (b) (6)
Sent: Tuesday, May 24, 2016 3:36 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP

The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

(b) (6), P.E.

Program Director
Resource Management Division

LMI
7940 Jones Branch Drive
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org<<http://www.lmi.org/>>

From: (b) (6), (b) (7)(C)

Sent: Tuesday, May 24, 2016 5:04 PM

To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

>

Cc: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Dear All
Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Monday, January 25, 2016 7:31 AM
To: (b) (6), (b) (7)(C)
(b) (6)
[(b) (6), (b) (7)(C)] (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C) [(b) (6)]
(b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Fence Replacement Tag UP
When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: (b) (7)(E)

Today's call will be adjusted due to portfolio reviews.
Thanks
(b) (6), (b) (7)(C)

What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting
When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b)(7)(E) Fence Replacement Tag UP
Date: Wednesday, May 25, 2016 9:50:32 AM

If you want to do that, I will set up a one-time invite for that time on Thursday and a new series for the normal call starting next Tuesday for the original time.

Thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, May 25, 2016 9:36 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: Re: (b)(7)(E) Fence Replacement Tag UP

We need to agree on tomorrow's meeting time-I've suggested 1230-1 pst based on tomorrow's pmr agenda that shows lunch from 12-1. Thoughts?

Sent from my iPhone

> On May 25, 2016, at 6:33 AM, (b) (6), (b) (7)(C) wrote:
>
> (b) (6), (b) (7)(C) is going to give me permissions today so I will get a new invite out as soon as that happens.
> I still have all the email addresses for the attendees.
> THANKS
> (b) (6), (b) (7)(C)

> -----Original Message-----

> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 9:32 AM
> **To:** (b) (6), (b) (7)(C)
(b) (6)
> **Cc:** (b) (6), (b) (7)(C) (b) (6)
(b) (6)
> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> Send from my cal for now

> -----
> **From:** (b) (6), (b) (7)(C)
> **Sent:** Wednesday, May 25, 2016 7:54:08 AM
> **To:** (b) (6), (b) (7)(C) (b) (6)
> **Cc:** (b) (6), (b) (7)(C) (b) (6)
> **Subject:** RE: (b)(7)(E) Fence Replacement Tag UP

> I can send it from my calendar or (b) (6), (b) (7)(C) but I don't have publishing rights for (b) (6), (b) (7)(C)

> Thanks

> (b) (6), (b) (7)(C)

>
>

> -----Original Message-----

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 6:46 PM

> To: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C); (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>

> I assume you mean that (b) (6), (b) (7)(C) has the cal?

>

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 6:42:23 PM

> To: (b) (6); (b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C); (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>

> (b) (6), (b) (7)(C)

>

> Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

>

> (b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

>

> Thanks..

>

> From: (b) (6)

> Sent: Tuesday, May 24, 2016 3:36 PM

> To: (b) (6), (b) (7)(C)

> Cc: (b) (6), (b) (7)(C); (b) (6)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>

> The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

>

> (b) (6), P.E.

> Program Director

> Resource Management Division

>

> LMI

> 7940 Jones Branch Drive

> McLean, VA 22102

> Office: (b) (6)

> Cell: (b) (6)

>

> Complex Problems. Practical Solutions.

> www.lmi.org<<http://www.lmi.org/>>

>

>

> From: (b) (6), (b) (7)(C)

> Sent: Tuesday, May 24, 2016 5:04 PM

> To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

> Cc:

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

> Subject: RE: (b)(7)(E) Fence Replacement Tag UP

>

> Dear All

> Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

>

> -----Original Appointment-----

> From: (b) (6), (b) (7)(C)

> Sent: Monday, January 25, 2016 7:31 AM

> To: (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (6) (b) (6) (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (6)

> Cc: (b) (6) (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

> Subject: (b)(7)(E) Fence Replacement Tag UP

> When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).

> Where: (b) (7)(E)

>

>

> Today's call will be adjusted due to portfolio reviews.

> Thanks

> (b) (6), (b) (7)(C)

>

> -----

> What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting

>

> When: Tuesdays & Thursdays at 4:30 -5:00 pm

>

> CONFERENCE LINE HAS BEEN UPDATED

>

> Agenda will be sent prior to the calls.

>

> Schedule:

> << File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

>

>

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E)Fence Replacement Tag UP
Date: Tuesday, May 24, 2016 6:54:00 PM

Correct. Makes it easier for (b) (6), (b) (7)(C) to manage the changes in calendar....

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 3:51 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E)Fence Replacement Tag UP

Thx so (b) (6), (b) (7)(C) will maintain the cal for (b) (6), (b) (7)(C) - thx _____

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:48:27 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E)Fence Replacement Tag UP

It is now. I had it on mine, yet I am not the owner of the changes.

This way (b) (6), (b) (7)(C) can change at will and everyone gets the notice. (b) (6), (b) (7)(C) will help.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 3:46 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E)Fence Replacement Tag UP

I assume you mean that (b) (6), (b) (7)(C) has the cal?

From: (b) (6), (b) (7)(C)
Sent: Tuesday, May 24, 2016 6:42:23 PM
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b)(7)(E)Fence Replacement Tag UP

(b) (6), (b) (7)(C)

Let's get you to send out the changes. It is getting confusing from my end and in my Calendar.

(b) (6), (b) (7)(C) can help you, yet going forward let's get you to send from your calendar so that everyone does not get confused.

Thanks..

From: (b) (6)
Sent: Tuesday, May 24, 2016 3:36 PM
To: (b) (6), (b) (7)(C)

Cc: [redacted] (b) (6), (b) (7)(C)

[redacted] (b) (6)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

The PMR lunch is scheduled from 12-1 pst on Thursday. Do you want to schedule Thursday's (b)(7)(E) call from 12:30-1 pm pst?

(b) (6), (b) (7)(C), P.E.

Program Director

Resource Management Division

LMI

7940 Jones Branch Drive

McLean, VA 22102

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

Complex Problems. Practical Solutions.

www.lmi.org<<http://www.lmi.org/>>

From: [redacted] (b) (6), (b) (7)(C)

Sent: Tuesday, May 24, 2016 5:04 PM

To: [redacted] (b) (6), (b) (7)(C)

[Large redacted block containing multiple instances of (b) (6), (b) (7)(C) and (b) (6) throughout the email body]

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

Cc: (b) (6) > (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C)

Subject: RE: (b)(7)(E) Fence Replacement Tag UP

Dear All
Attached are the notes from today's call, Thanks (b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6), (b) (7)(C)
Sent: Monday, January 25, 2016 7:31 AM
To: (b) (6), (b) (7)(C)
(b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6), (b) (7)(C) | (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)

Subject: (b)(7)(E) Fence Replacement Tag UP
When: Tuesday, May 24, 2016 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: (b) (7)(E)

Today's call will be adjusted due to portfolio reviews.

Thanks

(b) (6), (b) (7)(C)

What: (b)(7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule:

<< File: MATOC Schedule 27Jan16.pdf >> << File: (b)(7)(E) Fence Schedule 28Jan16.pdf >>

(b) (6), (b) (7)(C)
| (b) (6) | (b) (6), (b) (7)(C)
| (b) (6)
| (b) (6), (b) (7)(C)
| (b) (6)
| (b) (6)

Cc: (b) (6)
Subject: RE: Pre-Final (b)(7)(E) Fence Replacement RFP

All,

DrChecks is open for comments and the Pre-Final RFP document has been uploaded. DrChecks will remain open until 20 July; however, please try to get your comments entered before then so they can be reviewed prior to the meeting on 21 July.

The comment submitters and evaluators for this review are the same as for the Preliminary RFP review. If you would like to be added as a submitter or reviewer for this review, please let me know.

Thanks,

(b) (6)

(b) (6), P.G.
Project Manager
Interagency & International Services Branch
Arizona-Nevada Area Office, L.A. District
(b) (6)

-----Original Message-----

From: (b) (6)

Sent: Wednesday, July 13, 2016 6:01 PM

To: (b) (6), (b) (7)(C)

(b) (6)
| (b) (6), (b) (7)(C)
| (b) (6), (b) (7)(C)
| (b) (6)
| (b) (6), (b) (7)(C) | (b) (6)
| (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

Cc: (b) (6)

Subject: [EXTERNAL] Pre-Final (b)(7)(E) Fence Replacement RFP

Below you will find a link to download the Pre-Final (b)(7)(E) Fence Replacement RFP and the Cost Estimate for your review and comment.

Comments will be entered and reviewed in ProjNet - DrChecks.

Thanks,

(b) (6)

<Blockedhttp://eftp.mbakerintl.com/img/MBI_small.jpg>

(b) (6) has sent you an attachment(s) using Baker eFTP

Message Text: Attached.

To retrieve your attachment(s), click on the secure link below.

Blocked[\(b\)\(7\)\(E\)](https://(b)(7)(E))

Access to this information will expire on 2016-07-20

First time user of the Michael Baker Intl. eFTP system? Click this link
<Blockedhttps://eftp.mbakerintl.com/img/First_Time_reg_instructions.pdf> for assistance with the new user creation process. If you are unable to access this website, contact the Michael Baker IT Support Desk at (b) (6) or e-mail us at (b) (6)

Legal Disclaimer:

This website is intended solely for use by the Michael Baker Corporation, its affiliates, clients, subcontractors, and other designated parties. All information utilized on this website is for designated recipients only. Any dissemination, distribution or copying of this material by any individual other than the said designated recipients is

strictly prohibited. The Michael Baker Corporation, its affiliates and employees, makes no representation or warranty (express or implied) as to the merchantability or fitness for a particular purpose of any documents or information available from this website and therefore assumes neither legal liability nor responsibility for the accuracy, completeness, technical/ scientific quality or usefulness of said documents or information

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
Date: Monday, June 08, 2015 7:46:07 AM

I just spoke with (b) (6), (b) (7)(C)

I'm going to give (b) (6), (b) (7)(C) a call and see what he has in mind (b) (5)
(b) (5)

Best,

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, June 08, 2015 7:34 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ

We will explore this option. - thx

From: (b) (6)
Sent: Friday, June 05, 2015 01:27 PM Eastern Standard Time
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ

(b) (6), (b) (7)(C)

(b) (5)
(b) (5) Thanks for your consideration.

(b) (6) *P.E.*
Principal Engineer
IBWC, U.S. Section
Headquarters

(b) (6)
(b) (6) Cell

>>> (b) (6), (b) (7)(C) 5/27/2015 5:19 AM >>>

(b) (6)

Attached are several documents I'd like to reference during our discussion today regarding (b)(7)(E) fence replacement projects. They include our Project Requirements Documents (PRD) that establish the project's baseline scope, cost, schedule and risk register (b) (5) as well as our Integrated

Master Schedule for both projects. If you could print copies for everyone I would greatly appreciate it.

If time permits, I'm also hoping to discuss the following projects:

(b)(7)(E)

Any other projects IBWC would like to discuss.

I have invited our entire (b)(7)(E) project team to today's meeting via conference call. I hope to be at your office by 1:15 and am hoping we can start as close to 1:30 as possible given the large number of folks that may be calling in.

Best,

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6)
Sent: Thursday, May 14, 2015 3:20 PM
To: (b) (6); VTC
Conference Room 1; (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
When: Wednesday, May 27, 2015 1:30 PM-3:30 PM (UTC-07:00) Mountain Time (US & Canada).
Where: VTC Conference Room 1

CBP sr leadership will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. DHS would like to schedule a face to face meeting in the near future to fully brief USIBWC on these projects and seek assistance in coordinating the design reviews.

From: (b) (6)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: [EXTERNAL] RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ (UNCLASSIFIED)
Date: Sunday, June 07, 2015 9:18:30 PM

Roger.

Sent from my BlackBerry 10 smartphone.

Original Message

From: (b) (6), (b) (7)(C)
Sent: Sunday, June 7, 2015 7:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: RE: [EXTERNAL] RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ (UNCLASSIFIED)

(b) (6)

I will confirm with (b) (6), (b) (7)(C) (b) (5)
(b) (5)

Best,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Friday, June 05, 2015 1:46 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: [EXTERNAL] RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)(C)

(b) (5)

(b) (6)

(b) (6)

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Friday, June 05, 2015 12:28 PM
To: (b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: [EXTERNAL] RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ

(b) (6), (b) (7)(C)

(b) (5)
(b) (5) Thanks for your consideration.

(b) (6), P.E.
Principal Engineer
IBWC, U.S. Section
Headquarters

(b) (6)
(b) (6) Cell

>>> (b) (6), (b) (7)(C) 5/27/2015 5:19 AM >>>

(b) (6)

Attached are several documents I'd like to reference during our discussion today regarding the (b) (7)(E) fence replacement projects. They include our Project Requirements Documents (PRD) that establish the project's baseline scope, cost, schedule and risk register (b) (5) as well as our Integrated Master Schedule for both projects. If you could print copies for everyone I would greatly appreciate it.

If time permits, I'm also hoping to discuss the following projects:

- * (b)(7)(E)
- * (b)(7)(E)
- * (b)(7)(E)
- * Any other projects IBWC would like to discuss.

I have invited our entire (b)(7)(E) project team to today's meeting via conference call. I hope to be at your office by 1:15 and am hoping we can start as close to 1:30 as possible given the large number of folks that may be calling in.

Best,
(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6)
Sent: Thursday, May 14, 2015 3:20 PM
To: (b) (6); VTC Conference Room 1; (b) (6), (b) (7)(C); (b) (6) (b) (6)
Subject: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
When: Wednesday, May 27, 2015 1:30 PM-3:30 PM (UTC-07:00) Mountain Time (US & Canada).
Where: VTC Conference Room 1

CBP sr leadership will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. DHS would like to schedule a face to face meeting in the near future to fully brief USIBWC on these projects and seek assistance in coordinating the design reviews.

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
Date: Monday, June 08, 2015 7:51:49 AM

(b) (6)

(b) (5). Please let me you when you are available to chat.

Best,

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Friday, June 05, 2015 1:28 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ

(b) (6), (b) (7)(C)

(b) (5) Thanks for your consideration.

(b) (6) *P.E.*
Principal Engineer
IBWC, U.S. Section
Headquarters

(b) (6)
(b) (6) Cell

>>> (b) (6), (b) (7)(C) > 5/27/2015 5:19 AM >>>

(b) (6)

Attached are several documents I'd like to reference during our discussion today regarding the (b) (7)(E) fence replacement projects. They include our Project Requirements Documents (PRD) that establish the project's baseline scope, cost, schedule and risk register (b) (5) as well as our Integrated Master Schedule for both projects. If you could print copies for everyone I would greatly appreciate it.

If time permits, I'm also hoping to discuss the following projects:

(b)(7)(E)

Any other projects IBWC would like to discuss.

I have invited our entire (b)(7)(E) project team to today's meeting via conference call. I hope to be at your office by 1:15 and am hoping we can start as close to 1:30 as possible given the large number of folks that may be calling in.

Best,

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6)
Sent: Thursday, May 14, 2015 3:20 PM
To: (b) (6); VTC
Conference Room 1; (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
When: Wednesday, May 27, 2015 1:30 PM-3:30 PM (UTC-07:00) Mountain Time (US & Canada).
Where: VTC Conference Room 1

CBP sr leadership will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. DHS would like to schedule a face to face meeting in the near future to fully brief USIBWC on these projects and seek assistance in coordinating the design reviews.

From: (b) (6)
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ (UNCLASSIFIED)
Date: Monday, June 15, 2015 9:35:20 AM

Classification: UNCLASSIFIED
Caveats: NONE

Good Morning All,

For (b)(7)(E) the Draft Drainage Report, Draft Final Drainage Report and Final Drainage Report are to be submitted with the 30%, 90%, and 100% Design Submittals, respectively. These submittal dates are June 19th, July 21st, and August 8th.

For (b)(7)(E) the Draft Drainage Report, Draft Final Drainage Report and Final Drainage Report are to be submitted with the 60%, 90%, and 100% Design Submittals, respectively. These submittal dates are July 6th, July 20th, and August 9th.

(b) (6)

(b) (6)
Tactical Infrastructure Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, June 15, 2015 7:24 AM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ

IBWC colleagues

Attached is an updated schedule for our (b)(7)(E) fence replacements projects. The noteworthy changes impact the design submittals and review periods for the projects. As you may recall, our initial schedule assumed the design activities/milestones for both projects would run in parallel, which posed a logistics issue as from a practical perspective we couldn't hold two design review meetings on the same day in El Paso and Yuma. To de-conflict this and acknowledge the current status of the designs for the proposed projects we identified the following dates for the design reviews and "on-site" review conferences, which are noted below. We respectfully request that IBWC can participate in these activities and adhere to our schedule, which admittedly is aggressive do to the need to award construction contracts this FY.

(b)(7)(E)

60% Design Drawings submitted to IBWC-July 6th
60% Design Drawings review including site visit-July 9th

90% Design Drawings submitted to IBWC-July 20th
90% Design Drawings review including site visit-July 23rd

(b)(7)(E)

30% Design Drawings submitted to IBWC-June 19th
30% Design Drawings review including site visit-June 23rd
90% Design Drawings submitted to IBWC-July 21st
90% Design Drawings review including site visit-July 24th

Drainage analyses for both projects and the hydraulic analysis for the Colorado River will be submitted and reviewed separately. I've copied the Corps and their consultant, Michael Baker on this e-mail and request that they provide the team with the expected submittal dates for those submissions.

All submittals to IBWC will be made via your web portal.

The specific location of the "on-site" reviews as well as their respective agendas will be provided in the next day or so. Our plan is to hold them at "local" CBP facilities.

Please advise if there are "local" IBWC POCs we should be coordinating these reviews/site visits with in addition to HQ.

Finally, please let me know if you have any questions or would like to discuss.

Best,

(b) (6), (b) (7)(C)

-----Original Appointment-----

From: (b) (6)
Sent: Thursday, May 14, 2015 3:20 PM
To: (b) (6); VTC
Conference Room 1; (b) (6), (b) (7)(C); (b) (6) | (b) (6)
Subject: Discussion on replacement of DHS fence (b)(7)(E) NM and (b)(7)(E) AZ
When: Wednesday, May 27, 2015 1:30 PM-3:30 PM (UTC-07:00) Mountain Time (US & Canada).
Where: VTC Conference Room 1

CBP sr leadership will likely be receiving year-end funds to replace legacy border fence in (b)(7)(E) NM and (b)(7)(E) AZ. DHS would like to schedule a face to face meeting in the near future to fully brief USIBWC on these projects and seek assistance in coordinating the design reviews.

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6), (b) (7)(C)

Sent: Thursday, April 28, 2016 10:21 AM

To: (b) (6), (b) (7)(C)

(b) (6); (b) (6), (b) (7)(C); (b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Subject: CIR IPT Kick Off Meeting

When: Monday, May 16, 2016 1:00 PM-2:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where: CR TBD / (b) (7)(E)

4/28- per (b) (6), (b) (7)(C) request, kickoff meeting for IPT/follow up to 4/12.

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Fence Breach (b)(7)(E)
Date: Thursday, November 28, 2013 8:11:35 PM
Attachments: [image001.png](#)
[image003.png](#)

Thanks. Happy Thanksgiving to you and your family.

From: (b) (6), (b) (7)(C)
Sent: Thursday, November 28, 2013 11:15 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Fence Breach - (b)(7)(E)

Gents:

Hope you all are enjoying your day today. Happy Thanksgiving.

Attached is the continuous progress of closing the gap (b)(7)(E)

Cerrudo continues to perform and provide some good service in the repair of legacy fence.

There are a few pictures that pop questions as to the delineation of border encroachment. I'll did into this a little to figure out if we are over our (b)(7)(E) limit.

Anyway, this is good news and thought I would share the information.

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 27, 2013 7:36 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

All,

Work progressed well today. The breach is secure, but we have some finishing to do. We will

complete on Friday, weather permitting. Please see attached photos.

Please contact me with any questions.

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From: (b) (6)

Sent: Tuesday, November 26, 2013 3:59 PM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Breach - (b)(7)(E)

Sorry, here are the pictures.

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From: (b) (6), (b) (7)(C)

Sent: Tuesday, November 26, 2013 3:55 PM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Breach - (b)(7)(E)

All,

Work is progressing on the fence breach. I have attached some pictures of today's effort.

Please contact me with questions or concerns.

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From: (b) (6), (b) (7)(C)

Sent: Monday, November 25, 2013 5:02 PM

To: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Breach - (b)(7)(E)

I have attached some pictures of today's effort.

Please contact me with any questions or concerns.

Regards,

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From: (b) (6), (b) (7)(C)

Sent: Monday, November 25, 2013 2:51 PM

To: (b) (6), (b) (7)(C); (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Fence Breach - (b)(7)(E)

Copy thanks, need photos on this repair...we have DC eyes on this effort.

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 3:20 PM
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C)

An update from the fence breach. The fence has been pulled back together (b)(7)(E)
Tomorrow we will continue with the repair, (b)(7)(E)
(b)(7)(E)

I will inform you further as there are things to report.

Regards,

(b) (6), (b) (7)(C)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 9:59 AM
To: (b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

Thanks (b) (6)

(b) (6), (b) (7)(C)

I agree with (b) (6) Please provide an estimate for the check dam upstream as well. thanks!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:56 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) the approach outlined below is consistent with what (b) (6), (b) (7)(C) and I spoke about. I consider this a reasonable approach to addressing the immediate issue. Don't forget to address the road while on-site.

As a side note to (b) (6), (b) (7)(C) – please look upstream (north) and consider the addition of some riprap to form a check dam that will slow the velocity and distribute the water. If this seems reasonable, then we should also consider adding grates to the adjacent panels of fence so that they can allow water to pass.

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805
(b) (6), (b) (7)(C) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 12:49 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C)

Thank you!

(b) (6)

See below. This is in-line with what we discussed on the phone. Please provide any comments/concurrence. Thank you Sir!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)

A follow up to our call from the field. We met on site with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) and here's our approach:

- 1) Mobilize a backhoe and crew to begin excavation of the material that pushed over the fence.
- 2) Attach pulling eyes to the fence and attempt to pull the two sections back into alignment. This may or may not work depending on the amount of damage to the fence panels.
- 3) If the panels pull back, we'll temporarily stabilize the fence, excavation a continuous foundation, (b)(7)(E)
(b)(7)(E)
- 4) If the panels don't pull back, we'll cut them loose, excavate the continuous footing, set the posts, set the grate and the cast the foundation. (b)(7)(E)
(b)(7)(E)

As stated, once we have the excavation done we'll report back on the ability to pull the fence panels back.

We'll keep you posted as the repairs progress.

Thanks

(b) (6), P.E., LEED® AP
Project Manager
Cerrudo Services

(b) (6) cell
skype: **(b) (6)**



J

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: VM-Great news!
Date: Monday, September 14, 2015 12:58:28 PM

outstanding

From: (b) (6)
Sent: Monday, September 14, 2015 12:40 PM
To: (b) (6), (b) (7)(C)
Subject: Fwd: VM-Great news!

FYI-the Railroad told (b) (6) they are good with our design so (b) (5)
(b) (5). (b) (5) (b) (6) (b) (5)
(b) (5)

Sent from my iPhone

Begin forwarded message:

From: (b) (6), (b) (7)(C)
Date: September 14, 2015 at 11:19:10 AM CDT
To: (b) (6)
Subject: Re: VM-Great news!

No - (b) (6) (b) (5)
[Redacted]

From: (b) (6)
Sent: Monday, September 14, 2015 12:16 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: VM-Great news!

Are (b) (6), (b) (7) or you going to send out an email to the team?

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI

7940 Jones Branch Drive {new address!!}

McLean, VA 22102

Office: (b) (6)

Cell: (b) (6)

Complex Problems. Practical Solutions.

www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6) (b) (6), (b) (7)(C)
Subject: RE: VM-Great news!
Date: Monday, September 14, 2015 12:40:53 PM

Ok. Thanks... Glad this was resolved..

From: (b) (6)
Sent: Monday, September 14, 2015 12:40 PM
To: (b) (6), (b) (7)(C)
Subject: Fwd: VM-Great news!

FYI-the Railroad told (b) (6) they are good with our design so I think we can begin construction on the fence as soon as we want. (b) (5) (b) (6) (b) (5)

Sent from my iPhone

Begin forwarded message:

From: (b) (6)
Date: September 14, 2015 at 11:19:10 AM CDT
To: (b) (6)
Subject: Re: VM-Great news!

No - (b) (6) (b) (5)

From: (b) (6)
Sent: Monday, September 14, 2015 12:16 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: VM-Great news!

Are (b) (6) or you going to send out an email to the team?

(b) (6), P.E.
Program Director
Infrastructure Analytics Division

LMI

7940 Jones Branch Drive {new address!!}
McLean, VA 22102
Office: (b) (6)
Cell: (b) (6)

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Action Items from the ECSO Meeting Last Friday....
Date: Tuesday, February 26, 2013 8:03:22 PM

FYSA-I was able to reserve a large conference room (60 persons capacity) at LMI on March 25th and 26th for the "off-site" meeting (see #7)

I'm also now available to attend a site reconnaissance for (b)(7)(E) the week of March 11th should we desire to do so (only need to walk the (b)(7)(E) miles not observed last week).

From: (b) (6), (b) (7)(C)
Sent: Monday, February 25, 2013 1:38 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Action Items from the ECSO Meeting Last Friday....

(b) (6), (b) (7)(C)

Here are some of the key Action Items I took away from the meeting last Friday:

1. ECSO and BPFTI will approach CIR as two projects. (b)(7)(E) and Phase1/2.
2. BPFTI will start to look at Steel requirements as a discussion with ECSO.
3. ECSO and BPFTI will look at possible staffing models to support Phase 1.
4. Phase 2 will be discussed, yet not be staffed as for Phase 1. Notional for Phase 2.
5. (b) (6), (b) (7)(C) will set up meeting this week to start discussions of (b)(7)(E) planning with ECSO.
6. (b) (6), (b) (7)(C) will have BPFTI PMs inventory legacy fence along the SWB. Plan for this week to set schedule.
7. Set up "off site" meeting to do a lessons learned on PF225 and how it applies to Phase 1.

Ok. Let me know if you have any questions.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Damage to the (b)(7)(E) fence
Date: Tuesday, November 27, 2012 11:24:45 AM
Attachments: [photo.JPG.JPG](#)
[image2.jpeg.jpeg](#)
[image4.jpeg.jpeg](#)
[image5.jpeg.jpeg](#)
Importance: High

Fence wins again....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 11:23 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Damage to the (b)(7)(E) fence

As per your request. Minor damage but a cost nonetheless.....

(b) (6), (b) (7)(C), CW3, Ret. PM/COR III
Program Manager / COR III - El Paso Sector
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 9:22 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Damage to the (b)(7)(E) fence
Importance: High

Please send Pics....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 11:21 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Damage to the (b)(7)(B) fence

Yes....That is what I was referring to....My military background just keeps coming out....

(b) (6), (b) (7)(C), (b) (6) PM/COR III
Program Manager / COR III - El Paso Sector
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 9:20 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Damage to the (b)(7)(B) fence

By civilian, do you mean a member of the general public, not a CBP employee?

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
*"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"*

From: (b) (6), (b) (7)(C)
Sent: Tuesday, November 27, 2012 10:18 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Damage to the (b)(7)(E) fence

(b) (6), (b) (7) – Had a POV accident with the fence. (b) (5)
[Redacted]
[Redacted]
[Redacted]. Thanks for any input....

(b) (6), (b) (7)(C), CW3, Ret. PM/COR III
Program Manager / COR III – El Paso Sector
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, November 26, 2012 7:01 AM
To: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Damage to the (b)(7)(E) fence


Good Morning (b) (6), (b) (7)(C)


On Sunday there was a vehicle roll-over on (b) (7)(E) that slightly damaged the (b)(7)(E) fence. Just how much damage was caused, is yet to be determined, the only photos taken of the fence are attached. I don't know what your schedule looks like but can we please go out there today with Cerrudo and assess the damage?

Coords: (b) (7)(E)


Thank you,


(b) (6), (b) (7)(C)
Supervisory Border Patrol Agent
El Paso Sector Program Management Office
(O) (b) (6), (b) (7)(C)
(BB) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)





(b) (7)(E)





From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Daily report (UNCLASSIFIED)
Date: Wednesday, February 27, 2013 8:26:39 AM
Attachments: [26 Feb QA Daily Report.pdf](#)

Making good progress at Andrade

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, February 26, 2013 4:32 PM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

Subject: (b) (6) (b) (6), (b) (7)(C)

Subject: Andrade Fence Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Gentlemen:

Here is the daily report for 26 Feb 13 with pictures. The concrete placement went very well with no issues. We will finish the top section and the west end tomorrow morning.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

**INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY
(ER 1180-1-6)**

REPORT NUMBER
20 Page 1 of 1

DATE
26 Feb 2013 - Tuesday

PROJECT
(b)(7)(E) Primary Fence Repair

CONTRACT NUMBER
W9126G-13-C-0002 0002

CONTRACTOR
CJW Construction Inc.

WEATHER
Weather Caused No Delay
Temperature Min 46 °F, Max 74 °F; No Precipitation; No Wind

QA NARRATIVE(S)

Progress of Work:

(b) (6) Completed construction of forms on west end of wall. Placed 104 cu yds of designed mix concrete in wall forms in (b)(7)(E) lifts, up to (b)(7)(E) high on most sections

Miscellaneous Remarks and Visitors to Project:

(b) (6) Workers on site:

CJW Const
1 Supt
1 Asst Supt

1 QC
1 Asst QC

2 Equipment Operators
1 Carpenter
1 cement Mason

Equipment On Site:

2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals
1 Medium sized CAT Excavator, Model 312D - Rental
1 Water Truck - Rental

1 Concrete pump truck with operator. Sub owned.

Results of Safety Inspection:

(b) (6) All workers were wearing appropriate PPE and working in a safe manner.

When I arrived on site I noticed some 2x12 planks were placed on top of wall forms. I talked to (b) (6) and (b) (6) about this to tell them if the workers were going to walk on the planks then they needed to install a handrail along the bracing since they were above 5 ft above the ground. They both assured me that no one was going to be walking on the planks. Workers were going to be inside the forms or working from the outside. This is exactly how they placed the concrete and no one was working off the planks.

Site Visit

(b) (6) Agent (b)(6), (b)(7) visited site with two other agents in mid morning.

(b) (6) of ECSO Ft Worth visited the site.

INSPECTOR'S SIGNATURE

DATE

SUPERVISOR'S INITIALS

DATE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 1/10/13
Date: Thursday, January 10, 2013 3:05:53 PM

(b) (5) (b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 03:04 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)
(b) (5), (b)(6):(b)(7)(C)

(b) (6), (b) (7)

(b) (6), (b) (7)(C)
*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 2:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 1:35 PM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)

Just talked with (b) (6), (b) (7)(C) and we have done this before.. (b) (5)

(b) (5)

Thoughts?

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 01:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) | (b) (6) | (b) (6) | (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Andrade status update – Weekly Report 1/10/13:

- Quechan Tribal Council did **not** vote on the required Business License/Permits as expected on 1/3/13. Yuma Sector continues as lead liaison with Quechan Tribe to resolve this, and BPFTI and USACE remain ready to assist in any way.
- ACPA (b) (6), (b) (7)(C) shared today (1/10) that Yuma Sector’s plan is to meet with Tribal Administrator (b) (6), (b) (7)(C) and Tribal Elder (b) (6), (b) (7)(C) on Monday (1/14/13). (b) (5)
Their next regularly-scheduled Tribal Council meeting is 2/5/13.
- (b) (5)

We are all anxious to get this repair construction effort moving.

Regards,
(b) (6), (b) (7)

(b) (6), (b) (7)(C)
*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 4:39 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 12/19/12

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 04:13 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

(b) (5), (b)(6);(b)(7)(C)

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

(b) (5)

Respectfully,
(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 3:26 PM
To: (b) (6), (b) (7)(C)
Subject: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)

For your review.....

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C), USACE (b) (6), (b) (7)(C), FM&E (PM (b) (6), (b) (7)(C), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

• (b) (5)

Respectfully,

(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Andrade.

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13
Date: Thursday, January 10, 2013 3:13:23 PM
Importance: High

(b) (5) . I will have (b) (6), (b) (7)(C) confirm since he has been coordinating this action with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Please confirm.

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:05 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 2:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)(C)

Just talked with (b) (6), (b) (7)(C) and we have done this before.. (b) (5)

(b) (5)

Thoughts?

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 01:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Andrade status update – Weekly Report 1/10/13:

- Quechan Tribal Council did **not** vote on the required Business License/Permits as expected on 1/3/13. Yuma Sector continues as lead liaison with Quechan Tribe to resolve this, and BPFTI and USACE remain ready to assist in any way.
- ACPA (b) (6), (b) (7)(C) shared today (1/10) that Yuma Sector's plan is to meet with Tribal Administrator (b) (6), (b) (7)(C) and Tribal Elder (b) (6), (b) (7)(C) on Monday (1/14/13). (b) (5)
Their next regularly-scheduled Tribal Council meeting is 2/5/13.
- (b) (5)

We are all anxious to get this repair construction effort moving.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 03, 2013 4:39 PM

To: (b) (6), (b) (7)(C)

Subject: Re: Andrade Weekly Progress Report 12/19/12

Thanks.

From: (b) (6), (b) (7)(C)

Sent: Thursday, January 03, 2013 04:13 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

(b) (5), (b)(6);(b)(7)(C)

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following;
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

• (b) (5)

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, December 18, 2012 3:26 PM

To: (b) (6), (b) (7)(C)

Subject: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)

For your review.....

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Andrade.

(b) (6), (b) (7)(C):

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: Re: Andrade Weekly Progress Report 1/10/13
Date: Thursday, January 10, 2013 1:27:23 PM

Thanks for the update.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 01:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Andrade status update – Weekly Report 1/10/13:

- Quechan Tribal Council did **not** vote on the required Business License/Permits as expected on 1/3/13. Yuma Sector continues as lead liaison with Quechan Tribe to resolve this, and BPFTI and USACE remain ready to assist in any way.
- ACPA (b) (6), (b) (7)(C) shared today (1/10) that Yuma Sector's plan is to meet with Tribal Administrator (b) (6) and Tribal Elder (b) (6) on Monday (1/14/13). (b) (5). Their next regularly-scheduled Tribal Council meeting is 2/5/13.
- (b) (5)

We are all anxious to get this repair construction effort moving.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 4:39 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 12/19/12

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 04:13 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

(b) (5), (b)(6);(b)(7)(C)

- Contract Awarded 12/11/12
- Contract Post Award Conference held on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

• (b) (5)

Respectfully,

(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 3:26 PM
To: (b) (6), (b) (7)(C)
Subject: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)

For your review.....

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE ((b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

- (b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
 Program Management Office
 Facilities Management and Engineering
 Yuma & El Centro Sectors
 Office: (b) (6), (b) (7)(C)
 Cell: (b) (6), (b) (7)(C)
 (b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
 Sent: Tuesday, December 18, 2012 8:14 AM
 To: (b) (6), (b) (7)(C)
 Cc: (b) (6), (b) (7)(C)
 Subject: Andrade.

(b) (6), (b) (7)(C):

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13
Date: Thursday, January 10, 2013 3:31:20 PM

(b) (5) is confirming that now.

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:21 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 1/10/13

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 03:13 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5). I will have (b) (6), (b) (7)(C) confirm since he has been coordinating this action with (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Please confirm.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:05 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 3:01 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)(C)
(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.*

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 2:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

(b) (5)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 1:35 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Andrade Weekly Progress Report 1/10/13

(b) (6), (b) (7)(C)

Just talked with (b) (6), (b) (7)(C) and we have done this before.. (b) (5)

(b) (5)

(b) (5)

Thoughts?

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 10, 2013 01:16 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 1/10/13

Andrade status update – Weekly Report 1/10/13:

- Quechan Tribal Council did **not** vote on the required Business License/Permits as expected on 1/3/13. Yuma Sector continues as lead liaison with Quechan Tribe to resolve this, and BPFTI and USACE remain ready to assist in any way.
- ACPA (b) (6), (b) (7)(C) shared today (1/10) that Yuma Sector's plan is to meet with Tribal Administrator (b) (6) and Tribal Elder (b) (6) on Monday (1/14/13). (b) (5). Their next regularly-scheduled Tribal Council meeting is 2/5/13.
- (b) (5)

We are all anxious to get this repair construction effort moving.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 4:39 PM
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Weekly Progress Report 12/19/12

Thanks.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 04:13 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

(b) (5), (b)(6);(b)(7)(C)

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA Wofford, FOS (b) (6), (b) (7)(C), FOS (b) (6), (b) (7)(C), USACE ((b) (6) , FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following;
 - Preliminary One month Progress schedule (see attachment “project schedule”)
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

(b) (5)

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
 Program Management Office
 Facilities Management and Engineering
 Yuma & El Centro Sectors
 Office: (b) (6), (b) (7)(C)
 Cell: (b) (6), (b) (7)(C)
 (b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 3:26 PM
To: (b) (6), (b) (7)(C)
Subject: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)

For your review.....

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference help on 12/17/12, in attendance both physically and via conference line was OBP (b) (6), (b) (7)(C)), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE (b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6) (b) (6)), and a representative of Baker Engineering.
- CJW delivered in the Post Award Conference the following:
 - Preliminary One month Progress schedule (see attachment "project schedule")
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

• (b) (5)

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Andrade.

(b) (6), (b) (7)(C);

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.

Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: LMI Support to BPFTI
Date: Thursday, January 03, 2013 1:43:31 PM

(b) (6), (b) (7) – we received authorization from Dos Logistics this morning to have (b) (6) continue support to you for 24 hours per week, starting with today’s conference call.
Thanks to all for expediting this through the ECSO system.

Best regards,

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 03, 2013 7:58 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: LMI Support to BPFTI

(b) (6)

What about (b) (6), (b) (7)(C)?

(b) (6), (b) (7)

From: (b) (6)
Sent: Wednesday, January 02, 2013 07:56 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: LMI Support to BPFTI

Hi (b) (6), (b) (7) – hope you had a Happy New Year.

The new contract covers (b) (6)
(b) (6) We no longer have any reachback support available to support BPFTI.
Another change is that (b) (6), (b) (7)(C) is a Dos Logistics resource.

Thanks.

Best regards,

(b) (6)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 02, 2013 7:52 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: LMI Support to BPFTI

(b) (6)

Thanks. This is great news. Does this cover all LMI personnel?

(b) (6), (b) (7)

From: (b) (6)
Sent: Wednesday, January 02, 2013 05:00 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: Re: LMI Support to BPFTI

(b) (6), (b) (7)(A) -- we will be back at work tomorrow. Dos Logistics received their notice to proceed from the Corps this afternoon. Dos Logistics authorized us to start work tomorrow.

Thanks.

Best regards,

(b) (6), (b) (7)

On Jan 1, 2013, at 9:23 PM, (b) (6), (b) (7)(C), (b) (7)(D) wrote:

(b) (6), (b) (7)(A) -- I wanted to let you know we don't yet have authorization to report to work at BPFTI tomorrow morning. I know Dos Logistics submitted their bid to ECSO late last Friday, but I believe they are still in negotiations with the Corps. Once we receive notification from Dos Logistics, we'll start work right away.

Our bid to Dos Logistics includes (b) (6)

(b) (6) will be a Dos Logistics employee.

I'll let you know as soon as we get direction from Dos Logistics. Thanks.

Best regards,

(b) (6)

(b) (6), Jr., D.Sc., PE, CGFM
Director

<image001.jpg>

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Office
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Sunday, February 24, 2013 4:07:12 PM
Attachments: [21 Feb QA Daily Report.pdf](#)

FYSA - CJW expects to begin pouring concrete retaining wall on Tuesday 2/26. Detailed report and pics attached.

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6)

Sent: Thursday, February 21, 2013 7:16 PM

To: (b) (6); (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Gentlemen:

Here is the daily report and pictures for 21 Feb 13. Contractor is on schedule to start placing concrete for the wall on Tuesday morning.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 15	Page 1 of 1
		DATE 21 Feb 2013 - Thursday	
PROJECT (b)(7)(E) Primary Fence Repair		CONTRACT NUMBER W9126G-13-C-0002 0002	
CONTRACTOR CJW Construction Inc.	WEATHER Weather Caused No Delay Temperature Min 45 °F, Max 67 °F; No Precipitation; No Wind		
QA NARRATIVE(S)			
<p>Progress of Work: (b) (6) Contractor installed additional (b)(7)(E) bracing on wall on US Side. Installed (b)(7)(E) on face of wall forms according to plans. Installed 3 wall form panels on Mexican side of retaining wall starting at east end.</p>			
<p>Miscellaneous Remarks and Visitors to Project: (b) (6) Workers on site:</p> <p>CJW Const 1 Supt 1 Asst Supt</p> <p>1 QC 1 Asst QC</p> <p>2 Equipment Operators 1 Carpenter 1 cement Mason</p> <p>Equipment On Site:</p> <p>2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals 1 Medium sized CAT Excavator, Model 312D - Rental 1 Water Truck - Rental</p> <p>Contractor asked the CBP if they could provide extra security at the site over the weekend to prevent their formwork from disappearing. CBP will also ask the Algodones Police to patrol the site more.</p>			
<p>Results of Safety Inspection: (b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.</p> <p>Workers were walking between wall forms and earthen bank on east side to get around wall. Discussed this issue with (b) (6) and told him to only have workers between wall and bank if they have to work on the forms. he agreed and will use ladders for workers to get over the wall from now on out.</p>			
<p>Site Visit (b) (6) (b) (6) of the Quechan Cultural Committee visited the site in mid morning and returned to site in early afternoon with (b) (6) of the Quechan News.</p> <p>Agent (b) (6), (b) (7)(C) visited site with two other agents in mid afternoon.</p>			
INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS	DATE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate
Date: Tuesday, March 05, 2013 11:20:13 AM

FYSA....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, March 05, 2013 11:16 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C)

I've instructed (b) (6), (b) (7)(C) to establish a tickler file (drop dead date) on all of your outstanding requirements (modifications/awards). (b) (5), (b) (6), (b) (7)(C)

. Our proposed argument at this stage is provided as follows:

(b) (5), (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)
Branch Chief/Contracting Officer
Facilities, Financial, Acquisition and Contracting Branch Customs and Border Protection

Phone: (b) (6), (b) (7)(C)
Fax: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 5:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

Importance: High

See below... We have the funds....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: **(b) (6), (b) (7)(C)**
Cell: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: **(b) (6), (b) (7)(C)**
Sent: Monday, March 04, 2013 5:08 PM
To: **(b) (6), (b) (7)(C)**
Cc: **(b) (6), (b) (7)(C)**
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C)
(b) (5), (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Mobile: **(b) (6), (b) (7)(C)**
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: **(b) (6), (b) (7)(C)**
Sent: Monday, March 04, 2013 4:50 PM
To: **(b) (6), (b) (7)(C)**
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5), (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Mobile: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 1:31 PM
To: (b) (6), (b) (7)(C)
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Friday, March 01, 2013 9:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 2:43 PM
To: (b) (6), (b) (7)(C)
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 12:10 PM
To: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager
LMI

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 10:55 AM
To: (b) (6), (b) (7)(C)
Subject: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf Summary of CLINs for 25-Jan & 25-Feb.pdf Invoice

01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate
Date: Monday, March 04, 2013 7:40:50 PM

Don't think so since this came up thru the chain (b) (5)

I'll back track..

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 05:59 PM
To: (b) (6), (b) (7)(C)
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 05:38 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

First casualty.....However, just got off the phone with (b) (6), (b) (7)(C) and he is working to see what we can do.....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 5:21 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, March 04, 2013 05:18 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

Talking with (b) (6), (b) (7)(C) now....stand by... What is the impact??

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: **(b) (6), (b) (7)(C)**
Cell: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: **(b) (6), (b) (7)(C)**
Sent: Monday, March 04, 2013 5:08 PM
To: **(b) (6), (b) (7)(C)**
Cc: **(b) (6), (b) (7)(C)**
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C),
(b) (5), (b)(6);(b)(7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Mobile: **(b) (6), (b) (7)(C)**
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: **(b) (6), (b) (7)(C)**
Sent: Monday, March 04, 2013 4:50 PM
To: **(b) (6), (b) (7)(C)**
Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

Program Manager/COR, O&M Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Mobile: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Monday, March 04, 2013 1:31 PM

To: (b) (6), (b) (7)(C)

Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

Can you give me a call about this action?

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Friday, March 01, 2013 9:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: FW: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 27, 2013 2:43 PM

To: (b) (6), (b) (7)(C)

Subject: Re: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 01:51 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

(b) (5)

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Facilities, Financial & Acquisition & Procurement Contracting Branch

Phone: (b) (6), (b) (7)(C)

Fax: (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 12:10 PM
To: (b) (6), (b) (7)(C)
Subject: RE: TCA_Interim_Fence_Contract_Burn_Rate

Good deal. Thanks, (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5), (b) (6);(b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 27, 2013 10:55 AM
To: (b) (6), (b) (7)(C)
Subject: TCA_Interim_Fence_Contract_Burn_Rate

(b) (6), (b) (7)(C) this contract is at 60%.

The message is ready to be sent with the following file or link attachments:

Schedule of values from 25 Jan-to 25 Feb 2013.pdf

Summary of CLINs for 25-Jan & 25-Feb.pdf

Invoice 01HSBP1013P00082TucsonAZ.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file attachments. Check your e-mail security settings to determine how attachments are handled.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: Re: Andrade status for YUM Sector
Date: Friday, November 30, 2012 4:42:28 PM

Good news. Thanks for the update and let us know what we can do to assist.

From: (b) (6), (b) (7)(C)
Sent: Friday, November 30, 2012 04:39 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: Andrade status for YUM Sector

All,
USACE concluded negotiations successfully this afternoon and an award to replace the fence that dropped is in process.

I will follow up Monday with the planned award date (requires Congressional Notification), NTP and construction start dates.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering*

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: PRD...
Date: Tuesday, December 18, 2012 7:02:24 PM

(b) (5), (b)(6);(b)(7)(C) - let's worl first year before I go on leave -

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 04:52 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: PRD...

(b) (5), (b)(6);(b)(7)(C)

?

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 04:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: PRD...

ON another note..... (b) (5)

(b) (5)

.Just asking....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 4:46 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: LMI Status Update - SOME good news

Like I said, someone let me know. Ill be interested to see.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 04:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

Subject: RE: LMI Status Update - SOME good news

Thank you. I got an email that (b) (6), (b) (7)(C) was coming back tomorrow.... (b) (5)
...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 4:42 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: LMI Status Update - SOME good news

(b) (6), (b) (7) and (b) (6), (b) (7) – (b) (5), (b)(6);(b)(7)(C)
[Redacted]

(b) (5)
[Redacted]

Best,
(b) (6), (b) (7)

(b) (6), (b) (7)(C)
Director, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C) (w)

(b) (6), (b) (7)(C) (bberry)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C);
(b) (6)
Subject: MRO Improvements-Next steps
Attachments: [White Paper_BPFTI MRO Approach 6 Aug 2013.docx](#)

<<White Paper_BPFTI MRO Approach 6 Aug 2013.docx>>

Purpose of meeting to discuss and agree on next steps relative to implementing recommendations in the MRO Assessment completed last month. Attached is a white paper that describes LMI's recommendations and will be the reference document for the meeting.

Please let me know if the proposed date/time don't work for you.

Thanks

(b) (6), (b) (7)(C)

6 Aug 2013

**Border Patrol Facilities and Tactical Infrastructure (BPFTI) PMO
Phased Approach to Improve Maintenance, Repair, and Operations (MRO)**

(b) (5)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Weekly Progress Report 12/19/12
Date: Friday, December 21, 2012 1:56:52 PM
Attachments: [Project Schedule 12-17-12.PDF](#)
[Fence 009.JPG.JPG](#)
[Fence 036.JPG.JPG](#)

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Attached for your information is the schedule and initial pics of Andrade.

I have asked for a weekly progress report so that you all can keep aware of what we are doing out there.

I'll say it..it is ugly and long overdue....

If this is too much let me know...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 10:00 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
(b) (6)
Subject: FW: Andrade Weekly Progress Report 12/19/12

Gentlemen,

Below is the current status of the Andrade fence repair.

NTP is expected the first week of January and is dependent upon permits/business license approval by the Quechan Tribal Council expected to vote on these 1/3/13.

Please call (b) (6), (b) (7)(C) or me if any questions.

Thank you,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 6:24 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Andrade Weekly Progress Report 12/19/12

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) report includes the project schedule (attached). The schedule can be placed in bullet format if you prefer.

Regards,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Branch Chief - TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, December 18, 2012 5:26 PM
To: (b) (6), (b) (7)(C)
Subject: Andrade Weekly Progress Report 12/19/12

Sir,

Here is this week's progress report for you review.

- Contract Awarded 12/11/12
- Contract Post Award Conference held on 12/17/12, in attendance: OBP (b) (6), (b) (7)(C), Yuma Sector Staff (ACPA (b) (6), (b) (7)(C) ACPA (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) FOS (b) (6), (b) (7)(C) USACE ((b) (6)), FM&E (PM (b) (6), (b) (7)(C)), CJW Construction (b) (6), (b) (7)(C) , and a representative of Baker Engineering.

- CJW delivered in the Post Award Conference the following;
 - Preliminary One month Progress schedule (see attachment “project schedule”)
 - Environmental Protection Plan
 - Contractor Quality Control Plan
 - Site Safety Health Plan

• A large black rectangular redaction box covering the text of a bullet point. The text "(b) (5)" is written in large white font across the center of the redaction.

Respectfully,

A small black rectangular redaction box covering the name of the sender.

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: A small black rectangular redaction box covering the office address.
Cell: A small black rectangular redaction box covering the cell phone number.
A small black rectangular redaction box covering additional contact information.

Excel as a strategic partner enhancing the Border Patrols proud legacy.

-----Original Message-----

From: A small black rectangular redaction box covering the sender's name.
Sent: Tuesday, December 18, 2012 8:14 AM
To: A small black rectangular redaction box covering the recipient's name.
Cc: A small black rectangular redaction box covering the distribution list.
Subject: Andrade.

A small black rectangular redaction box covering a line of text.

Due to the high viz of the re-install of the Andrade Fence; what I would like is a 1 pager (email is acceptable) on progress.

I would like this 1 pager (email) to be in my in box by 12pm on Wednesdays.

This will be outside the weekly.

I would appreciate a succinct report with sufficient details to understand the progress to

include meeting milestones.

I will also ask for at least two pictures that show progress.

If we wish to use WMS as the reporting method that would be a good use of resources.


Please confirm the request in this email.

I will ask for the first report this week.

Call me if you have any questions.

Thanks.

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)

(b) (6), (b) (7)(C)

07.25.2012



(b) (5), (b) (7)(E)

.25.2012

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Andrade Daily Report- 02/14/2013
Date: Friday, February 15, 2013 10:16:25 AM
Attachments: 14 Feb 04 Daily Report and
Schedule Andrade Falken Fence, Feb 6, 2013.pdf
image002.png
image001.png

(b) (6)
Daily Report from 2/14 attached and pasted below. Photos 30 and 31 show the portion of the east embankment that slid down the hill as reported below. I ve also attached the schedule from CJW.

I spoke with ACPA (b) (6), and he is pleased with the progress.

(b) (6)

Progress of Work:

(b) (6) Contractor started working and excavating east end of fence to subgrade. A portion of the embankment on south side of fence slid down the hill so they stopped work on that side and moved to west side and started excavating for the stepped retaining wall.

(b) (5), (b) (7)(E)

Miscellaneous Remarks and Visitors to Project:

(b) (6) Contractor to notify Quechan Tribe taht they will still be excavating on Monday so that members of the cultural committee can visit the site.

Site Visit

(b) (6) (b) (6) (?) of the Quechan Cultural Committe visited the site in mid morning and satyed thru the noon hour.

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office (b) (6), (b) (7)(C)

Mobile (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.

—Original Message—

From: (b) (6)
Sent: Thursday, February 14, 2013 7:29 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: UNCLASSIFIED

Classification UNCLASSIFIED
Caveats NONE

Attn All

Here is daily report for 14 Feb 13 with photos. The contractor will not be working on Fri the 15th and will return to work on Monday the 18th.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St Ste F
El Centro CA 92243

Office (b) (6)
Cell (b) (6)
Fax (b) (6)
email (b) (6)

Classification UNCLASSIFIED
Caveats NONE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 8 Page 1 of 1
		DATE 14 Feb 2013 - Thursday
PROJECT Andrade Primary Fence Repair		CONTRACT NUMBER W9126G-13-C-0002 0002
CONTRACTOR CJW Construction Inc.	WEATHER Weather Caused No Delay Temperature Min 45 °F, Max 75 °F; No Precipitation; No Wind	
QA NARRATIVE(S)		
<p>Progress of Work: (b)(6);(b)(7)(C) Contractor started working and excavating east end of fence to subgrade. A portion of the embankment on south side of fence slid down the hill so they stopped work on that side and moved to west side and started excavating for the stepped retaining wall.</p> <div style="background-color: black; color: white; text-align: center; padding: 10px; font-size: 24px; font-weight: bold;">(b) (5), (b) (7)(E)</div>		
<p>Miscellaneous Remarks and Visitors to Project: (b)(6);(b)(7)(C) Contractor to notify Quechan Tribe that they will still be excavating on Monday so that members of the cultural committee can visit the site.</p> <p>Workers on site:</p> <p>CJW Const 1 Supt 1 Asst Supt</p> <p>1 QC 1 Asst QC</p> <p>2 Equipment Operators</p> <p>Equipment On Site:</p> <p>2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals 1 Medium sized CAT Excavator, Model 312D - Rental 1 Water Truck - Rental</p>		
<p>Results of Safety Inspection: (b)(6);(b)(7)(C) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.</p> <p>Once the dirt caved in the contractor stopped work on south side of fence and checked out fence for plumb and to see if there were any (b) (5), (b) (7)(E) No indications of that but they still stayed out of the fall area. The contractor is working on getting some (b) (5), (b) (7)(E)</p>		
<p>Site Visit (b)(6);(b)(7)(C) (b) (6) (?) of the Quechan Cultural Committee visited the site in mid morning and stayed thru the noon hour.</p> <p>(b)(6);(b)(7)(C) and other CBP agents visited the site at various times during the day.</p>		
INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Tuesday, April 02, 2013 5:49:47 AM

Thanks. Outstanding...

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Monday, April 01, 2013 08:47 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)

FYSA

-----Original Message-----

From: (b) (6)
Sent: Monday, April 01, 2013 6:35 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is my last daily on the Andrade Fence Repair with photos. As you can see by the one photo the fence is standing on its own without any support. We are still set to conduct the final inspection on 3 April at 1000.

(b) (6)
Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)
Cell: (b) (6)
Fax: (b) (6)
email: (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: 13 feb Andrade Daily report (UNCLASSIFIED)
Date: Thursday, February 14, 2013 3:22:04 PM

Great to see big equipment on site working -

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 14, 2013 1:55 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: 13 feb Andrade Daily report (UNCLASSIFIED)

(b) (6), (b) (7) and (b) (6), (b) (7)(C)

Construction has commenced on the Andrade Fence repair.

Note the pics. We are very close to the border....so I am sure eyes are everywhere.

Will keep you all posted...

----- Original Message -----

From: (b) (6)
Sent: Thursday, February 14, 2013 09:03 AM
To: (b) (6), (b) (7)(C)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Andrade progress photos

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Thursday, February 14, 2013 7:57 AM
To: (b) (6)
Cc: (b) (6)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Major Milestone, construction equipment on-site and moving dirt! Thought everyone might want to see pictures, it's been a long time coming....

(b) (6)

(b) (6)
Western Region Program Manager

ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)

Sent: Wednesday, February 13, 2013 6:37 PM

To: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)

(b) (6)

Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Subject: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here is today's daily report with photos.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: 13 feb Andrade Daily report (UNCLASSIFIED)
Date: Thursday, February 14, 2013 1:55:17 PM
Attachments: [13 Feb QA Daily Report.pdf](#)

(b) (6), (b) (7) and (b) (6), (b) (7)(C)

Construction has commenced on the Andrade Fence repair.

Note the pics. We are very close to the border....so I am sure eyes are everywhere.

Will keep you all posted...

----- Original Message -----

From: (b) (6)
Sent: Thursday, February 14, 2013 09:03 AM
To: (b) (6), (b) (7)(C)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Andrade progress photos

-----Original Message-----

From: (b) (6)
Sent: Thursday, February 14, 2013 7:57 AM
To: (b) (6), (b) (6)
Cc: (b) (6)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Major Milestone, construction equipment on-site and moving dirt! Thought everyone might want to see pictures, it's been a long time coming....

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, February 13, 2013 6:37 PM
To: (b) (6), (b) (7)(C), (b) (6), (b) (6), (b) (7)(C), (b) (6)
(b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C)

(b) (6)

Subject: 13 feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here is today's daily report with photos.

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)

Cell: (b) (6)

Fax: (b) (6)

email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

**INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY
(ER 1180-1-6)**

REPORT NUMBER
7 Page 1 of 1

DATE
13 Feb 2013 - Wednesday

PROJECT
(b)(7)(E) Primary Fence Repair

CONTRACT NUMBER
W9126G-13-C-0002 0002

CONTRACTOR
CJW Construction Inc.

WEATHER
Weather Caused No Delay
Temperature Min 40 °F, Max 68 °F; No Precipitation; No Wind

QA NARRATIVE(S)

Progress of Work:

(b) (6), (b) (7)(C) Contractor started work on site. Started day by moving spoils from fence shoring project and moving the temp fence closer to border fence to create more room on the road. (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Miscellaneous Remarks and Visitors to Project:

(b) (6) Workers on site:

CJW Const
1 Supt
1 Asst Supt

1 QC
1 Asst QC

2 Equipment Operators

Equipment On Site:

2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals
1 Medium sized CAT Excavator, Model 312D - Rental
1 Water Truck - Rental

Results of Safety Inspection:

(b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.

Tailgate safety briefing was on working in the shadow of the existing fence. (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Site Visit

(b) (6), (b) (6), (b) (7)(C) of the Quechan Cultural Committee visited the site in mid morning and returned to site in early afternoon.

(b) (6), (b) (7)(C) and 4 other CBP agents visited the site at various times during the day. One was taking pictures

INSPECTOR'S SIGNATURE

DATE

SUPERVISOR'S INITIALS

DATE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: FW: 13 feb Andrade Daily report (UNCLASSIFIED)
Date: Thursday, February 14, 2013 8:57:32 AM
Attachments: 13 Feb CA Daily Report.pdf
image001.png
image002.png

(b) (6)

Attached is the daily report for yesterday...I've pasted below the salient information so you can read it from BB

The work on the downslope south of the fence is very close to the international border as we would expect and in the first photo you can see the surveyor's stake denoting the worksite limits

I'll be reaching out to YUM sector today to check in

(b) (6)

Progress of Work:

(b) (6) Contractor started work on site. Started day by moving spoils from fence shoring project and moving the temp fence closer to border fence to create more room on the road. (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Results of Safety Inspection:

(b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away from it at all times.

Tailgate safety briefing was on working in the shadow of the existing fence. (b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

Watcher will have an air horn for notification.

Site Visit

(b) (6) (b) (6) of the Quechan Cultural Committee visited the site in mid morning and returned to site in early afternoon.

(b) (6), (b) (7)(C) and 4 other CBP agents visited the site at various times during the day. One was taking pictures

(b) (6), (b) (7)(C)

Branch Chief – TI Division Projects, Maintenance and Repair
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, February 13, 2013 7:37 PM
To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6) (b) (6)
Subject: 13 Feb Andrade Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Attn All:

Here is today's daily report with photos

(b) (6)

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)
Cell: (b) (6)
Fax: (b) (6)
email: (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

INSPECTORS QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION - MILITARY <i>(ER 1180-1-6)</i>		REPORT NUMBER 7 Page 1 of 1
PROJECT (b)(7)(E) Primary Fence Repair		DATE 13 Feb 2013 - Wednesday
CONTRACTOR CJW Construction Inc.	WEATHER Weather Caused No Delay Temperature Min 40 °F, Max 68 °F; No Precipitation; No Wind	
QA NARRATIVE(S)		
Progress of Work: (b) (6) Contractor started work on site. Started day by moving spoils from fence shoring project and moving the temp fence closer to bprder fence to create more room on the road. (b) (5), (b) (7)(E) <div style="background-color: black; color: white; text-align: center; padding: 5px; font-weight: bold; font-size: 1.2em;">(b) (5), (b) (7)(E)</div>		
Miscellaneous Remarks and Visitors to Project: (b) (6) Workers on site: CJW Const 1 Supt 1 Asst Supt 1 QC 1 Asst QC 2 Equipment Operators Equipment On Site: 2 Small CAT Skid Steers, 1 Model 259B, and 1 Model 279C - Rentals 1 Medium sized CAT Excavator, Model 312D - Rental 1 Water Truck - Rental		
Results of Safety Inspection: (b) (6) All workers were wearing appropriate PPE and working in a safe manner. They were aware of moving equipment and staying away form it at all times. Tailgate safety briefing was on working in the shadow of the existing fence. (b) (5), (b) (7)(E) <div style="background-color: black; color: white; text-align: center; padding: 5px; font-weight: bold; font-size: 1.2em;">(b) (5), (b) (7)(E)</div>		
Site Visit (b) (6) (b) (6) of the Quechan Cultural Committe visited the site in mid morning and returned to site in early afternoon. (b) (6) and 4 other CBP agents visited the site at variuos times during the day. One was taking pictures		
INSPECTOR'S SIGNATURE	DATE	SUPERVISOR'S INITIALS

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: FW: Andrade Fence Repair Daily Report (UNCLASSIFIED)
Date: Monday, April 01, 2013 8:47:45 PM
Attachments: [1 Apr 13 QA Daily Report.pdf](#)

FYSA

-----Original Message-----

From: (b) (6)
Sent: Monday, April 01, 2013 6:35 PM
To: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Andrade Fence Repair Daily Report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is my last daily on the Andrade Fence Repair with photos. As you can see by the one photo the fence is standing on its own without any support. We are still set to conduct the final inspection on 3 April at 1000.

(b) (6)
Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: (b) (6)
Cell: (b) (6)
Fax: (b) (6)
email: (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

**INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY**
(ER 1180-1-6)

REPORT NUMBER
54 Page 1 of 1

DATE
01 Apr 2013 - Monday

PROJECT
(b)(7)(E) Primary Fence Repair

CONTRACT NUMBER
W9126G-13-C-0002 NA

CONTRACTOR
CJW Construction Inc.

WEATHER
Weather Caused No Delay
Temperature Min 57 °F, Max 83 °F; No Precipitation; No Wind

QA NARRATIVE(S)

Progress of Work:

(b) (6) Continued de mobilization. Removed all (b)(7)(E) from site and supplier hauled away. Removed all bracing and blocking from (b) (5), (b) (7)(E) Site cleanup. removed concrete truck wash out pit and leveled ground.

Miscellaneous Remarks and Visitors to Project:

(b) (6) Approximate completion Percentage: 96

Workers on site:

CJW Const
1 Supt
1 Asst Supt

1 QC

1 Equipment Operators
1 Laborer

Equipment On Site:

1 Water Truck - Rental
1 Boom forklift - Rental
1 Case Front End loader - Rental
1 Welder - Rental

Results of Safety Inspection:

(b) (6) All workers were wearing appropriate PPE and working in a safe manner.

INSPECTOR'S SIGNATURE

DATE

SUPERVISOR'S INITIALS

DATE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b)(7)(E) area wash.
Date: Sunday, July 07, 2013 10:25:32 PM

Awareness. Note the information. I'll work it tomorrow morning..

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 08:39 PM
To: (b) (6), (b) (7)(C)
Subject: FW: Fence blow out in (b)(7)(E) area wash.

FYSA

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 8:36 PM
To: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: Fence blow out in (b)(7)(E) area wash.

Thanks for sharing. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Sunday, July 07, 2013 12:39 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Subject: Fw: Fence blow out in (b)(7)(E) area wash.

FYSA

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Sunday, July 07, 2013 12:29 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6) (b) (6)
(b) (6)
(b) (6)
(b) (6)
Subject: Re: Fence blow out in (b)(7)(E) area wash.

(b) (7)(E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (7) (E)

(b) (6), (b) (7)(C)

Engineer
Granite
Arizona Region

On Jul 6, 2013, at 8:29 PM, (b) (6) > wrote:

Gentle (b) (7)(E)

Thanks (b) (6)

Message sent via my BlackBerry Wireless Device

From: (b) (6), (b) (7)(C)
Sent: Saturday, July 06, 2013 03:35 PM Central Standard Time
To: (b) (6)
Subject: Fw: Fence blow out in (b) (7)(E) area wash.

(b) (7)(E)

(b) (6), (b) (7)(C) Program Manager/COR, O&M Division Office: (b) (6), (b) (7)(C) Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Saturday, July 06, 2013 01:45 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: Fence blow out in (b)(7)(E) area wash.

(b) (6), (b) (7)(C)

(b) (7)(E)

Thanks, (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 05, 2013 08:27 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Wash check.

(b) (6), (b) (7)(C),

Here are pics of damage that was caused today due to heavy rain. (b) (7)(E), (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, July 05, 2013 07:22 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Wash check.

Sir, (b) (7)(E)
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted]
[Redacted], please let me

know if you need anything else.

(b) (6), (b) (7)(C)
Supervisory Border Patrol Agent
(b)(7)(E) Station
Bisbee, Arizona
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: MRO Assessment Phase 2-Near term implementation
Date: Wednesday, January 08, 2014 8:53:37 AM
Attachments: [White Paper BPFTI MRO Approach 6 Sept 2013-3.docx](#)
[BPFTI MRO Approach Briefing Draft 2 Sept 4 2013.ppt](#)

(b) (6), (b) (7)(C) pls set up a call to discuss - thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, September 06, 2013 3:23 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: MRO Assessment Phase 2-Near term implementation

(b) (6), (b) (7)(C)

Attached is the most up to date version of the Phase 2 white paper as well as a draft BPFTI MRO "next steps" briefing (b) (6), (b) (7)(C) prepared for the front office based on our understanding of your desired direction coupled with their experience successfully assisting other agencies mature their MRO organizations. I've highlighted the updated text in the white paper to facilitate your review. Please feel free to use (or not use) the draft briefing as you best see fit.

Since (b) (6), (b) (7)(C) and I will both be on leave next week, please contact (b) (6), (b) (7)(C) and or (b) (6), (b) (7)(C) if you have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

**Border Patrol Facilities and Tactical Infrastructure (BPFTI) PMO
Phased Approach to Improve Maintenance, Repair, and Operations (MRO)**

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project
Date: Monday, October 07, 2013 3:47:15 PM
Attachments: [image001.png](#)
[image002.png](#)

Forwarding OCC comments.

(b) (6), (b) (7)(C)
Division Director, RE and ENV Services Division Border Patrol Facilities and Tactical Infrastructure Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, September 26, 2013 06:01 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Right-of-Entry for Site Survey (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C)

(b) (5), (b)(6);(b)(7)(C)
(b) (5) Look forward to discuss more on Monday.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, September 26, 2013 03:56 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C) – See (b) (6), (b) (7)(C) e-mail below, and the string below that. Let's discuss tomorrow at some point.
Thanks. -- (b) (6)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist, LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)

Sent: Thursday, September 26, 2013 3:55 PM

To: (b) (6), (b) (7)(C)

Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b)(6), (b)(7)(C)

(b) (5)

Give me a call if you want to discuss this further.

Thanks,

(b) (6), (b) (7)(C)

Senior Attorney
U.S. Customs and Border Protection
Office of Assistant Chief Counsel, Indianapolis
6650 Telecom Dr.
Indianapolis, IN 46278

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)

Sent: Wednesday, September 25, 2013 3:47 PM

To: (b) (6), (b) (7)(C)

Subject: FW: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C)

(b) (5)

(b) (5)

Thanks. - (b) (6)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist, LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Wednesday, September 25, 2013 3:28 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Right-of-Entry for Site Survey (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C) (b) (5)

(b) (6), (b) (7)(C)

Thanks for the clarification. (b) (5)

(b) (5)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (direct dial)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, September 16, 2013 4:58 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C) – See attached execution-ready PDF of the ROE-S with exhibits, and the attached PDF redline showing changes to the language of the original, 6/21/13 draft provided to the City attorney. (Note again that the redline does not show format changes.) Let me know if you have any questions. Thanks. -- (b) (6)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist, LMI

Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Monday, September 16, 2013 8:22 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

No issues here, looks good.

Let me know what you need.

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Saturday, September 14, 2013 10:24 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

Looks good to me. (b)(6), (b)(7)(C) upon your confirmation, I would ask we proceed..

Respectfully,

(b) (6), (b) (7)(C)
Program Manager / COR III
Del Rio & Big Bend Sectors
DHS/CBP
FM&E BPFTI-Tactical Infrastructure
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, September 13, 2013 5:43 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C) – See attached revision of ROE-S for (b)(7)(E) Bridge project, redlined to show changes to the language of the original draft dated 6/21/13. (Note that the redline does not show format changes.) I believe it incorporates all of the changes requested by the City, except those events whose dates have passed. Please review and let me know if it looks okay to you. If so, I'll produce a clean copy for you to present to the City. Thanks. – (b)(6)

(b) (6), (b) (7)(C), PMP (CTR)
Real Estate Specialist, LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 24, 2013 7:58 AM
To: (b) (6), (b) (7)(C)
Subject: FW: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

From: (b) (6)
Sent: Tuesday, July 23, 2013 8:27 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

Please be advised of the following dates and events:

Here are the dates we have so far for the **golf course**:

July 27 – tournament
July 28 – tournament
Sept. 7 – Cross Country meet
Sept. 14 – Cross Country meet
Oct. 5 – tournament
Oct. 19 – tournament

Every Thursday – Taco tournament
Every Friday – Families from Piedras Negras tournament

Starting in September, soccer association will be using (b)(7)(E) every Saturday for their regular season.

(b) (6)
(b) (6)
(b) (6)

click to visit LangleyBanack.com

 **LANGLEY & BANACK, INCORPORATED**
Attorneys and Counselors at Law
745 EAST MULBERRY, STE 900 SAN ANTONIO, TEXAS 78212
TEL 210.736.6600 FAX 210.735.6889

 **MERITAS LAW FIRMS WORLDWIDE**

From: (b) (6)
Sent: Tuesday, July 23, 2013 2:44 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

Ok. We have time.

Ill forward the schedule for the golf course and park, which I think should be an exhibit to the ROE.

Ill await the revised version of the ROE and description, plan, proposal or outline of the project so I can provide the Council with the scope of the work to be performed and the ultimate proposed scope, subject to funding, etc, of the Bridge Project.

(b) (6)
[Redacted]
[Redacted]

click to visit LangleyBanack.com



LANGLEY & BANACK, INCORPORATED

Attorneys and Counselors at Law
745 EAST MULBERRY, STE 900 SAN ANTONIO, TEXAS 78212
TEL 210.736.6600 FAX 210.735.6889

From: [Redacted] (b) (6)
Sent: Tuesday, July 23, 2013 2:34 PM
To: (b) (6)
Cc: [Redacted] (b) (6)
Subject: RE: Right-of-Entry for Site Survey [Redacted] (b)(7)(E) Bridge Project

We were hoping to start the survey on August 16th.

From: [Redacted] (b) (6)
Sent: Tuesday, July 23, 2013 2:24 PM
To: (b) (6), (b) (7)(C)
Cc: [Redacted] (b) (6)
Subject: RE: Right-of-Entry for Site Survey - [Redacted] (b)(7)(E) Bridge Project

(b) (5)

Thanks.

(b) (6)
[Redacted]
[Redacted]

click to visit LangleyBanack.com



LANGLEY & BANACK, INCORPORATED

Attorneys and Counselors at Law
745 EAST MULBERRY, STE 900 SAN ANTONIO, TEXAS 78212
TEL 210.736.6600 FAX 210.735.6889

From: (b) (6)
Sent: Tuesday, July 23, 2013 9:24 AM
To: (b) (6)
Cc: (b) (6)
Subject: RE: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

Good Morning Everyone.

I spoke to our real estate office and legal department. (b) (5)

(b) (5)

(b) (5)

From: (b) (6)
Sent: Tuesday, July 23, 2013 8:39 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: Right-of-Entry for Site Survey - (b)(7)(E) Bridge Project

(b) (6), (b) (7)(C).

If possible, please include the following contact information in the ROE for (b) (6) :
(b) (6), Director of Public Parks at (b) (6) (cell) and email is
(b) (6).

In addition, please include within the ROE a point of contact for the City to call should there be any issues.

I've requested the golf course and (b)(7)(E) schedule for the next three months so everyone knows what events are scheduled so everyone can plan accordingly.

Finally, can you provide me with a plan, proposal, or outline of the (b)(7)(E) Bridge Project so I have a better idea of the government's plans and scope of work. I know there is a creek at the golf course but I do not recall one at (b)(7)(E). There is a large storm drain. In any case, I just want to know more about the plans so I can explain it to City Council when they are considering the approval of the ROE. I apologize in advance if you've already provided it to the City, but I do not have a copy.

Thank you.

(b) (6)



LANGLEY & BANACK, INCORPORATED

Attorneys and Counselors at Law
745 EAST MULBERRY, STE 900 SAN ANTONIO, TEXAS 78212
TEL 210.736.6600 FAX 210.735.6889



From: (b) (6), (b) (7)(C)
Sent: Monday, July 22, 2013 3:18 PM
To: (b) (6)
Cc: (b) (6)
Subject: RE: CTIMR ROE-S (6 21 13+6 24 13ExhA) (2).pdf

Thank you. I will forward this to our real estate office and let you know.

If you need anything else please feel free to contact me at the below.

(b) (6)

(b) (6), (b) (7)(C)

Operations Officer
U.S. Border Patrol
Del Rio Sector
2401 Dodson Ave.
Del Rio, Texas 78840

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 22, 2013 3:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: CTIMR ROE-S (6 21 13+6 24 13ExhA) (2).pdf

(b) (6), (b) (7)(C)

This is (b) (6), Assistant City Attorney for the City of Eagle Pass, Texas. I was asked to review the Right of Entry Agreement. I think the City is generally agreeable to the survey work; however, we would request the inclusion of the following additional language:

- (b) (5), (b) (6)

(b) (5)

I am copying (b) (6) on this email so he can provide us with his best contact information via land line and cell phone.

Thank you and feel free to contact me to discuss this matter further.

(b) (6)
[Redacted]
[Redacted]

[click to visit LangleyBanack.com](http://LangleyBanack.com)



LANGLEY & BANACK, INCORPORATED

Attorneys and Counselors at Law

745 EAST MULBERRY, STE 900 SAN ANTONIO, TEXAS 78212
TEL 210.736.6600 FAX 210.735.6889

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: POC for shooting case/FTCA claim
Date: Friday, October 25, 2013 8:42:18 AM

thx

(b) (6), (b) (7)(C)
[REDACTED]

From: (b) (6), (b) (7)(C)
Sent: Friday, October 25, 2013 8:31 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: POC for shooting case/FTCA claim

FYSA....

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 25, 2013 7:01 AM
To: (b) (6), (b) (7)(C)
Subject: FW: POC for shooting case/FTCA claim

FYI

(b) (6), (b) (7)(C), PMP
CTR-LMI
BPFTI PMO
OF: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 24, 2013 8:37 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: POC for shooting case/FTCA claim

(b) (6), (b) (7)(C)

I cc'd FM&E (b) (6), (b) (7)(C) who can provide the location of the exact border from the (b)(7)(E) Station border fence replacement. I added some information that may help.

(b) (6), (b) (7)(C)

She may need the exact border measurements for a case for stations (b) (7)(E).

(b) (6), (b) (7)(C)

Deputy Patrol Agent in Charge
United States Border Patrol
Nogales, Arizona
DESK (b) (6), (b) (7)(C)
CELL (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 24, 2013 5:29 PM
To: (b) (6), (b) (7)(C)
Subject: POC for shooting case/FTCA claim

Hi (b)(6),(b)(7)(C)

(b) (5)

Thanks,
(b)(6),(b)(7)(C)

(b) (6), (b) (7)(C)
Senior Attorney
Office of Assistant Chief Counsel, Tucson
U.S. Customs and Border Protection
4742 N. Oracle Rd. Suite 111
Tucson, Arizona 85705
Ph: (b) (6), (b) (7)(C)
Fax (b) (6), (b) (7)(C)

~~This document may contain confidential and sensitive attorney-client privileged, attorney work product and/or U.S. Government information, and is not for release, review, retransmission, dissemination or use by anyone other than the intended recipient. Please notify the sender if this email has been misdirected and immediately destroy all originals and copies of the original. Any disclosure of this document must be approved by the Office of Chief Counsel, U.S. Customs and Border Protection.~~

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)
Date: Wednesday, November 27, 2013 10:02:38 AM
Attachments: [image001.png](#)
[image003.png](#)

Thanks love the pics

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 27, 2013 9:09 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Fence Breach - (b)(7)(E)

Gents:

The final fix to the down fence in SDC. (b) (7)(E)
Cerrudo is on it this am.

Good work..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, November 26, 2013 6:59 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

Sorry, here are the pictures.

(b) (6)
CTIMR SD Sector Manager
Cerrudo Services
(b) (6), (b) (7)(C)

Cell: (b) (6)
(b) (6)



From: (b) (6)
Sent: Tuesday, November 26, 2013 3:55 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

All,

Work is progressing on the fence breach. I have attached some pictures of today's effort.

Please contact me with questions or concerns.

(b) (6)
CTIMR SD Sector Manager
Cerrudo Services
(b) (6)
Cell: (b) (6)
(b) (6)



From: (b) (6)
Sent: Monday, November 25, 2013 5:02 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

I have attached some pictures of today's effort.

Please contact me with any questions or concerns.

Regards,

(b) (6)

CTIMR SD Sector Manager

Cerrudo Services

(b) (6)
Cell: (b) (6)
(b) (6)



From: (b) (6)
Sent: Monday, November 25, 2013 2:51 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

Copy thanks, need photos on this repair...we have DC eyes on this effort.

Respectfully,

(b) (6), (b) (7)(C)

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 3:20 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C)

An update from the fence breach. (b) (7)(E)
Tomorrow we will continue with the repair, (b)(7)(E)
(b)(7)(E)

I will inform you further as there are things to report.

Regards,

(b) (6)

CTIMR SD Sector Manager
Cerrudo Services

(b) (6)
(b) (6)
(b) (6)



From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 9:59 AM
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

Thanks (b) (6)

(b) (6), (b) (7)(C)

I agree with (b) (6) (b) (5) . thanks!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:56 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) the approach outlined below is consistent with what (b) (6), (b) (7)(C) and I spoke about. I consider this a reasonable approach to addressing the immediate issue. Don't forget to address the road while on-site.

As a side note to (b) (6), (b) (7)(C) (b) (5)

(b) (6), PE, CCE, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Monday, November 25, 2013 12:49 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C)

Thank you!

(b) (6)

See below. This is in-line with what we discussed on the phone. Please provide any comments/concurrence. Thank you Sir!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6)
Sent: Monday, November 25, 2013 10:46 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fence Breach - (b)(7)(E)

(b) (6), (b) (7)(C)

A follow up to our call from the field. We met on site with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) and here's our approach:

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

We'll keep you posted as the repairs progress.

Thanks

(b) (6), P.E., LEED® AP

Project Manager

Cerrudo Services

(b) (6) cell

skype: (b) (6)



J

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Tribal Permits for Andrade Fence Repair
Date: Friday, February 01, 2013 2:07:29 PM

FYSA


(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Friday, February 01, 2013 01:55 PM Eastern Standard Time
To: (b) (6), (b) (6), (b) (6), (b) (6), (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Tribal Permits for Andrade Fence Repair

(b) (6), (b) (7)(C),

CBP met with the Tribe this morning to discuss the Andrade Fence repair. Here is the answer to my action item from our call this morning.



Thanks Everyone!

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)*

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Thursday, January 31, 2013 12:17 PM
To: (b) (6) | (b) (6)
Cc: (b) (6)
Subject: Tribal Permits for Andrade Fence Repair

(b) (6)

Please call me when you read this email so we can chat.

(b) (5)
Thanks!

Respectfully,
(b) (6), (b) (7)(C)
Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Site
Date: Monday, August 31, 2015 1:31:24 PM
Attachments: (b) (7)(E) - Tower Equipment Form.xls
14P 90457_10493 (b) (6) (b) (7)(E) SA Report Rev 1 January 10, 2014.pdf
Importance: High

Hi (b) (6)

Attached is to installations at Tucson/ (b) (7)(E) site (b) (7)(E) Can you please update your structural to for the GDOS installation (PDF) and with the new load (Excel)? (b) (5)

Thank you

(b) (6), (b) (7)(C) P E , PMP

SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U S Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) Preferred
Email: (b) (6), (b) (7)(C)

From: (b) (6); (b) (7)(C), ICE
Sent: Wednesday, August 12, 2015 6:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

Hello All,

See attached requested document

I would like to have our leasing folks get with yours in order to work through the details
Who will be taking care of this for the CBP side?

Thank you for your time

V/r

(b) (6); (b) (7)(C), ICE
TACCOM Program Manager, West Region
Tactical Communications Branch
Office of the Chief Information Officer
U S Immigration and Customs Enforcement
Department of Homeland Security
Office: (520) 295 (b) (6); (b) (7)(C), ICE
Mobile: (520) 349
Email: (b) (6); (b) (7)(C), ICE

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 29, 2015 8:58 AM
To: (b) (6), (b) (7)(C); (b) (6); (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

(b) (6); (b) (7)(C) and (b) (6); (b) (7)(C)

Attached is what we have on that tower and per my email yesterday, (b) (5) For the current inventory, I can get the latest structural from OTIA

Can you please provide us information on what you plan to install – both on the tower and in the shelter and the approx date you plan to install. Please see the attached form to help bring out what we are looking for

Thank you

(b) (6), (b) (7)(C) P E , PMP

SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U S Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) Preferred
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 29, 2015 10:34 AM
To: (b) (6); (b) (7)(C), ICE; (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

Based on (b) (6), (b) (7)(C) info below and the report (b) (6), (b) (7)(C) provided, (b) (7)(E) (CBP owned tower)

(b) (6), (b) (7)(C) P.E. PMP
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b)(6);(b)(7)(C), ICE
Sent: Wednesday, July 29, 2015 10:26 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

Hello (b) (6), (b) (7)(C)

The site we are looking at is on Crawford Hill but not the leased one you listed below
It is the site to the (b) (7)(E)

(b) (7)(E)
We are looking to install a single repeater with antenna around 100

V/r

(b)(6);(b)(7)(C), ICE
TACCOM Program Manager, West Region
Tactical Communications Branch
Office of the Chief Information Officer
U S Immigration and Customs Enforcement
Department of Homeland Security
Office: (520) 295 (b)(6);(b)(7)(C)
Mobile: (520) 349 (b)(6);(b)(7)(C)
Email (b)(6);(b)(7)(C), ICE

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 29, 2015 4:48 AM
To: (b)(6);(b)(7)(C), ICE
Cc: (b) (6), (b) (7)(C)
Sub (b) (7)(E)

(b)(6);(b)(7)(C), ICE

Please review the attached so that we can better determine which (b) (7)(E) AZ site you have under consideration for a future ICE site. CBP does manage a land site with CBP infrastructure in place located on (b) (7)(E).

CBP also maintains a (b) (7)(E), this is a commercial lease site with Crown Castle and any ICE action at this location will need to be handled directly with Crown Castle.

Thanks,

(b) (6), (b) (7)(C)
Dept of Homeland Security
U S Customs & Border Protection
Contract Project Manager-DLI
(b) (6), (b) (7)(C)
(BB) (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 4:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

TACCOM will reach out to ICE for this request. There is a (b) (7)(E) tower (b) (7)(E) and is CBP owned) and also a (b) (7)(E) site which is leased thru Crown Castle. Let (b) (5) Give us a couple of days and we will circle back around

(b) (6), (b) (7)(C)
TACCOM LMR Leasing Program Manager
FM&E BPFTI
150 Westpark Way
Euless, TX 76040
(c) (b) (6), (b) (7)(C)
Telework Monday and Wednesday

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 4:04 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: (b) (7)(E) Site

Great

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 04:27 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Sub (b) (7)(E)

Thanks (b) (6), (b) (7)(C) however as this is a leased site, owned by crown castle incorporated (b) (6) provide the CCI POC to ICE (b) (6), (b) (7)(C), (b) (7)(E)

(b) (6), (b) (7)(C) PMP, LEED BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 28, 2015 1:11 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Site

(b) (6), (b) (7)(C)

(b) (5)

Here is the assessment from 4 years ago

(b) (6), (b) (7)(C) P.E., PMP
SME, TI Division
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
U.S. Customs and Border Protection

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C) Preferred
Email: (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 28, 2015 3:58 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Site

Ok thanks, (b) (5) ?

(b) (6), (b) (7)(C)

Branch Chief, Laguna Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C) Office
Cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Tuesday, July 28, 2015 12:55 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Site

Importance: High

(b) (6), (b) (7)(C) please confirm – thanks (b) (5)

1000059	AZ9999	AZ2109	Holdover	(b) (7)(E)	AZ	Tower & land	P-25	TCA
---------	--------	--------	----------	------------	----	--------------	------	-----

(b) (6), (b) (7)(C) PMP, LEED BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE (b) (6), (b) (7)(C)
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 12:51 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

Do you want to chat with POC below and get more info to be able to respond back to (b) (6), (b) (7)(C)?

(b) (6), (b) (7)(C)

Branch Chief, Laguna Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C) office
cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 12:47 PM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

None – 1st I've heard about this

(b) (6), (b) (7)(C) PMP, LEED BD&C
Program Manager, Towers
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C) c)
w)

(b) (6), (b) (7)(C)

TELEWORK WEDNESDAY AND FRIDAY PHONE (b) (6), (b) (7)(C)

"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 11:38 AM
To: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Site

Do you know about this one (b) (6), (b) (7)(C)?

(b) (6), (b) (7)(C)

Branch Chief, Laguna Facilities Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
(b) (6), (b) (7)(C) office
cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 28, 2015 11:16 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C) OIT MAILING LIST; (b) (6), (b) (7)(C)
Subject: FW: (b) (7)(E) Site

All;

The station has no issue (b) (5)

Attached is site description for reference

(b) (6), (b) (7)(C)

Deputy Patrol Agent in Charge
(b) (5) Station
Desk: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

From: (b) (6); (b) (7)(C), ICE
Sent: Monday, July 27, 2015 12:30 PM
To: (b) (6), (b) (7)(C)
Subject: (b) (7)(E) Site

Hello (b) (6), (b) (7)(C)

I assume (b) (6), (b) (7)(C) has mentioned that I have been doing some radio testing on (b) (7)(E) for ICE
We have finished out testing and the site works well for the coverage ICE needs

I would like to come down and discuss the possibility of working out an MOA for ICE (b) (7)(E), ICE t this site
Would you have some time next week for us to discuss this matter?

Thank you for your time

V/r

(b)(6);(b)(7)(C), ICE
TACCOM Program Manager, West Region
Tactical Communications Branch
Office of the Chief Information Officer
U S Immigration and Customs Enforcement
Department of Homeland Security
Office: (520) 295 (b)(6);(b)(7)(C), ICE
Mobile: (520) 349
Email: (b)(6);(b)(7)(C), ICE

Can we add a logo - Like BPFTI TMRP, contact #, and email?

Date Submitted
Date Required
Project Date of Install

Directions: Fill out the form if you are planning to add, change or modify equipment at a BPFTI maintained tower site. Submit completed to (b)(6);(b)(7)(C)

REQUESTOR INFORMATION

REQUESTOR'S NAME (b)(6);(b)(7)(C), ICE

WORK PHONE 520-295-(b)(6);(b)(7)(C), ICE

MOBILE PHONE 520-349-(b)(6);(b)(7)(C), ICE

WORK E-MAIL ADDRESS

PROGRAM TACCOM

FUNDING PROVIDED BY GROUP? YES

TOWER LOCATION

(b) (7)(E), ICE

EQUIPMENT REMOVAL

QTY	DESCRIPTION	LOCATION	WHEN
(b) (7)(E), ICE			

ADDITIONAL INFORMATION

(b) (7)(E), ICE

Department of Homeland Security

~~**FOR OFFICIAL USE ONLY**~~

THE ATTACHED MATERIALS CONTAIN DEPARTMENT OF HOMELAND SECURITY INFORMATION THAT IS "FOR OFFICIAL USE ONLY," OR OTHER TYPES OF SENSITIVE BUT UNCLASSIFIED INFORMATION REQUIRING PROTECTION AGAINST UNAUTHORIZED DISCLOSURE. THE ATTACHED MATERIALS WILL BE HANDLED AND SAFEGUARDED IN ACCORDANCE WITH DHS MANAGEMENT DIRECTIVES GOVERNING PROTECTION AND DISSEMINATION OF SUCH INFORMATION.

AT A MINIMUM, THE ATTACHED MATERIALS WILL BE DISSEMINATED ONLY ON A "NEED-TO-KNOW" BASIS AND WHEN UNATTENDED, WILL BE STORED IN A LOCKED CONTAINER OR AREA OFFERING SUFFICIENT PROTECTION AGAINST THEFT, COMPROMISE, INADVERTENT ACCESS AND UNAUTHORIZED DISCLOSURE.

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

(b) (7)(E), ICE

Department of Homeland Security

~~**FOR OFFICIAL USE ONLY**~~

THE ATTACHED MATERIALS CONTAIN DEPARTMENT OF HOMELAND SECURITY INFORMATION THAT IS "FOR OFFICIAL USE ONLY," OR OTHER TYPES OF SENSITIVE BUT UNCLASSIFIED INFORMATION REQUIRING PROTECTION AGAINST UNAUTHORIZED DISCLOSURE. THE ATTACHED MATERIALS WILL BE HANDLED AND SAFEGUARDED IN ACCORDANCE WITH DHS MANAGEMENT DIRECTIVES GOVERNING PROTECTION AND DISSEMINATION OF SUCH INFORMATION.

AT A MINIMUM, THE ATTACHED MATERIALS WILL BE DISSEMINATED ONLY ON A "NEED-TO-KNOW" BASIS AND WHEN UNATTENDED, WILL BE STORED IN A LOCKED CONTAINER OR AREA OFFERING SUFFICIENT PROTECTION AGAINST THEFT, COMPROMISE, INADVERTENT ACCESS AND UNAUTHORIZED DISCLOSURE.

From: (b) (6)
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 9:58:46 AM

No – I have not seen an RFI.

I have heard discussions the contractor might want to take down a little of the fence to the east of the existing hole and then construct the “L” retaining wall rather than the heavy block retaining wall – but I have seen nothing.

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:44 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

Have you seen the RFI? I have not.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:24 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Fw: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (5) ..

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 03:15 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6)
(b) (6)
(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C), (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time

To: (b) (6)

Cc: (b) (6), (b) (7)(C), (b) (6), (b) (7)(C), (b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)

Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Cc: [redacted] (b) (6)
[redacted] (b) (6), (b) (7)(C) | [redacted] (b) (6)
[redacted] (b) (6)

Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

[redacted] (b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, [redacted] (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. [redacted] (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. [redacted] (b) (6), (b) (7)(C) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know [redacted] (b) (6) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. [redacted] (b) (6) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

[redacted] (b) (6)

[redacted] (b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office [redacted] (b) (6)
bb [redacted] (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:49:48 AM

BTW, please delete sheet 4 of the PDF. It mistakenly was left in the letter and is not part of any of the attachments.

Thanks,

-----Original Message-----

From: (b) (6)
Sent: Wednesday, January 16, 2013 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)

Attached is Baker's response.

(b) (6), (b) (7)

Can you put CJW's complete RFI on Baker's FTP for the group to download?

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 16, 2013 9:07 AM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)

Can (b) (6), (b) (7) and I get a copy of the contractor's RFI? I don't believe we have seen it yet.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 6:15 PM

To: (b) (6), (b) (7)(C); (b) (6)

Cc: (b) (6)

(b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time

To: (b) (6)

Cc: (b) (6)

(b) (6); (b) (6), (b) (7)(C); (b) (6)
(b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)

Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

(b) (6)

(b) (6), (b) (7)(C)

Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6), (b) (7)(C) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6), (b) (7)(C) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6), (b) (7)(C) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6); (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:44:14 AM

Hello,

Here is a link to the Contractor's RFI

File(s) Uploaded:

Andrade Fence_Re-Design_Revision_Part1.pdf
Andrade Fence_Re-Design_Revision_Part2.pdf
Andrade Fallen Fence Design Modifications, CJW Construction.pdf

To retrieve these attachments, click on the secure link below.

<https://eftp.mbakercorp.com:443?wtcQID=UUhOSVUUUVpJSDp0NE1VQ11OMA==/>

Access to this information will expire on 1/23/2013 12:00:00 AM

(b) (6) I was able to reduce the size of the PDF plans, but they're still a little too large for all e-mail. Though the file sizes are smaller, they are the same that I sent you previously.

Thanks,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6)
Sent: Wednesday, January 16, 2013 8:14 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Attached is Baker's response.

(b) (6), (b) (7)(C)

Can you put CJW's complete RFI on Baker's FTP for the group to download?

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)

bb (b) (6)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, January 16, 2013 9:07 AM
To: (b) (6), (b) (7)(C) | (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6), (b) (7)(C)

Can (b) (6) and I get a copy of the contractor's RFI? I don't believe we have seen it yet.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 6:15 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)
I spoke with (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with (b) (6), (b) (7)(C) and ACPA (b) (6), (b) (7)(C) tomorrow. (b) (5)

(b) (5)

Please coordinate that with (b) (6), (b) (7)(C), (b) (6) and (b) (6), (b) (7)(C)

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C).
Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time
To: (b) (6)
Cc: (b) (6)

(b) (6) (b) (6), (b) (7)(C) ; (b) (6)
(b) (6)

Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

(b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (6), (b) (7)(C), (b) (6)
(b) (6), (b) (6)
Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)

Western Region Program Manager

ECSO, TI Branch

USACE Fort Worth District

office (b) (6)

bb (b) (6)

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)
Date: Wednesday, January 16, 2013 10:06:07 AM

OK-I'll ask (b) (6), (b) (7)(C) for the RFI. Stay tuned

From: (b) (6)
Sent: Wednesday, January 16, 2013 9:59 AM
To: (b) (6), (b) (7)(C)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

No – I have not seen an RFI.

(b) (5)

– but I have seen nothing.

(b) (6), PE, CCE, PMP

LMI

**2000 Corporate Ridge
McLean, VA 22102-7805**

(b) (6) P

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:44 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

Have you seen the RFI? I have not.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 8:24 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Fw: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (5) ...

From: (b) (6), (b) (7)(C)

Sent: Tuesday, January 15, 2013 03:15 PM

To: (b) (6), (b) (7)(C); [redacted] (b) (6)
Cc: [redacted] (b) (6)
[redacted] (b) (6)
(b) (6), (b) (7)(C); [redacted] (b) (6) [redacted] (b) (6), (b) (7)(C)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

I spoke with [redacted] (b) (6), (b) (7)(C) about an hour ago and he's planning to meet with [redacted] (b) (6), (b) (7)(C) and ACPA [redacted] (b) (6), (b) (7)(C) tomorrow. [redacted] (b) (5)

[redacted] (b) (5)

Please coordinate that with [redacted] (b) (6), (b) (7)(C) [redacted] (b) (6) and [redacted] (b) (6), (b) (7)(C)

Thanks,

[redacted] (b) (6), (b) (7)(C)

[redacted] (b) (6), (b) (7)(C)

Sent from my Blackberry, please excuse any typographical errors

From: (b) (6), (b) (7)(C)
Sent: Tuesday, January 15, 2013 04:58 PM Eastern Standard Time
To: [redacted] (b) (6), (b) (7)(C)
Cc: [redacted] (b) (6)
[redacted] (b) (6), (b) (7)(C); [redacted] (b) (6), (b) (7)(C); [redacted] (b) (6)
Subject: Re: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

(b) (6)

The next Tribal meeting is scheduled for Feb 5th. Unfortunately we did not get the Tribe to agree to a meeting before Feb 05.

As far as the permits/licenses the current SOW; any changes made would not speed up or slow this process down.

Wish we had better news...

Respectfully,

[redacted] (b) (6), (b) (7)(C)

Program Manager TI M/R
Program Management Office
Yuma and El Centro Sector
Office: [redacted] (b) (6), (b) (7)(C)
Cell: [redacted] (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing the Border patrols proud legacy.

From: (b) (6)
Sent: Tuesday, January 15, 2013 04:50 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6); (b) (6), (b) (7)(C); (b) (6)
Subject: Andrade Status? - 15 Jan 2013 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

(b) (6), (b) (7)(C)

Just checking in to see if there were any developments regarding the Quechan Tribe, (b) (6), (b) (7)(C) and our Revocable License? Yesterday we were asked to provide info to the folks in DC regarding the impact to CJW if we keep holding off NTP. (b) (6), (b) (7)(C) indicated that if they bought materials, we might have to go and pay some invoices but that any claims for delays would be unexpected or minimal. (b) (6), (b) (7)(C) indicated that as long as we are keeping CJW up to date on status that we should be okay (I know (b) (6), (b) (7)(C) is doing this). I think everyone is just wanting to know if there are cost impacts if we can't get this thing broken lose until the next Tribal Mtg in early Feb.

Let me know if there are any new developments.

We have feedback from Baker on CJW's proposed RFI for deletion of piers. It wasn't carte blanche approval and some refinement will have to occur. (b) (6), (b) (7)(C) will advise on the next step but we'll need to get you and BPFTI Engineers involved in the discussion. It would be nice to delete the piers if it would help with the Revocable License from the tribe (not sure it will) but we don't want to change the design if it results in a compromised solution.

(b) (6)

(b) (6)
Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office (b) (6)
bb (b) (6)

Classification: UNCLASSIFIED
Caveats: NONE

From: (b) (6)
To: (b) (6), (b) (7)(C)
(b) (6), (b) (6)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Wednesday, November 06, 2013 5:22:22 PM

(b) (6), (b) (7)(C)

The AEP transmission lines that we realigned the border fence for in Segment (b) (7)(E) are 138KVA lines. Hope this helps.

Thanks,

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Wednesday, November 06, 2013 3:53 PM
To: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
Subject: [EXTERNAL] RE: RGV Gates IPT - Agenda, Minutes

Attached are the meeting notes for the Nov 6 meeting.

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Blackberry

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 31, 2013 4:07 PM

To: (b) (6), (b) (7)(C) | (b) (6)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Subject: RGV Gates IPT - Agenda, Minutes

Folks,

Attached are the agenda for our next meeting and the minutes from today's meeting. The next meeting is Wednesday, 6 November, at 12 pm ET, 11 am CT. Please let me now if I missed anything or need to make changes.

(b) (6)

(b) (6), PE, PMP

Program Manager

LMI

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Office: (b) (6)

Mobile: (b) (6)

"Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy"

Cc: [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C)

Subject: RE: (b) (7)(E) Fence Replacement Tag UP

Team,

Draft SOW for AE RFP attached. Please review and provide any comments (on the attached form) back to (b) (6) and (b) (6), (b) (7)(C) by COB on Monday, 28 MAR.

Comments by email are fine—please reference the relevant portion of the SOW for each comment.

Thank you,

[REDACTED] (b) (6), (b) (7)(C)

-----Original Appointment-----

From: [REDACTED] (b) (6), (b) (7)(C) **On Behalf Of** [REDACTED] (b) (6), (b) (7)(C)

Sent: Wednesday, February 03, 2016 6:59 AM

To: [REDACTED] (b) (6), (b) (7)(C) ; [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C) ; [REDACTED] (b) (6) [REDACTED] (b) (6) ; [REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6) [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6) [REDACTED] (b) (6) [REDACTED] (b) (6), (b) (7)(C) [REDACTED] (b) (6) [REDACTED] (b) (6) ; [REDACTED] (b) (6)

[REDACTED] (b) (6)
Cc: [REDACTED] (b) (6) ; [REDACTED] (b) (6)

Subject: [EXTERNAL] (b) (7)(E) Fence Replacement Tag UP

When: Thursday, March 24, 2016 3:30 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).

Where: [REDACTED] (b) (7)(E)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule: << File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

From: (b) (6), (b) (7)(C)
To: (b) (6)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: FW: (b) (7)(E) Fence Replacement Tag UP
Date: Thursday, March 24, 2016 8:15:51 PM
Attachments: [SOW A-E Task Order](#); [Fence_spr comments.pdf](#)

(b) (6)

I went thru the document and I concur with (b) (6), (b) (7)(C) comments. Some good catches.

(b) (6), (b) (7) one item...you mentioned OTIA in one of your comments. Is this an acronym that is the same as OTIA that we know? Otherwise, I am not seeing how the comment related to the paragraph. Page 13. Section 6.0.

Other than that good reading for a better understanding and no further comments...

(b) (6), (b) (7)

From: (b) (6), (b) (7)(C)
Sent: Thursday, March 24, 2016 5:12 PM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Tag UP

(b) (6)

My comments are embedded in the attached document. Nothing major.

Thanks

(b) (6), (b) (7)

From: (b) (6)
Sent: Thursday, March 24, 2016 12:17 PM
To: (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
(b) (6)
(b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
(b) (6); (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6)

Subject: [EXTERNAL] (b) (7)(E) Fence Replacement Tag UP

When: Thursday, March 24, 2016 3:30 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).

Where: (b) (7)(E)

What: (b) (7)(E) Fence Replacement PDT Kickoff Meeting

When: Tuesdays & Thursdays at 4:30 -5:00 pm

CONFERENCE LINE HAS BEEN UPDATED

Agenda will be sent prior to the calls.

Schedule: << File: MATOC Schedule 27Jan16.pdf >> << File: (b) (7)(E) Fence Schedule 28Jan16.pdf >>

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E), (b) (6)



(b) (5), (b) (7)(E), (b) (6)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E), (b) (6)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)


(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)



(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5), (b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (5), (b) (7)(E)

(b) (5)

(b) (5), (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Jun 23
Date: Monday, June 23, 2014 9:37:35 AM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military and Phase C by WG
- (b) (7)(E) Road Project by military
- Grates at (b) (7)(E)
- UESC Projects
- (b) (7)(E)
- CTIMR WA 1
- CTIMR WA2
- CTIMR WA 4

2. Major Efforts

- I worked with (b) (6), (b) (7)(C) throughout the week to support KBR planned activities in (b) (7)(E) Working specifically on the lift gates to be installed in (b) (7)(E) I helped facilitate the path forward regarding the train gates in (b) (7)(E)
- I worked with (b) (6), (b) (7)(C), KBR and OBP to coordinate my trip to TCA and YUM next week.
- I reviewed the IFT roads 30% design submittal. I submitted comments to (b) (6), (b) (7)(C)
- I reviewed the OTIA design standards provided to me by (b) (6), (b) (7)(C).
- I reviewed and participated in several conference calls regarding the secondary fence in (b) (7)(E)
- I continued to work on the IGCE and the contractor proposal template for the CTIMR WA 4 re-compete project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Border Road Washouts
Date: Monday, October 20, 2014 5:26:38 PM

I do not. I would ask (b) (6), (b) (7)(C). He is out there...

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 1:25 PM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Border Road Washouts

Thanks-do you have the email with photos?
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 01:16 PM Eastern Standard Time
To: (b) (6)
Cc: (b)(6);(b)(7)(C)
Subject: Fw: (b) (7)(E) Border Road Washouts

FYI...

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 12:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Border Road Washouts

Thank you, much appreciated.

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 12:10 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Border Road Washouts

Sir, (b) (6), (b) (7)(C) (FM&E PM) is out in this aor today with the station and sector TI personnel performing damage assessments. We will provide updates to you as soon as we can.

Thank you,

(b) (6), (b) (7)(C)

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 8:21 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

(b) (6), (b) (7)(C)

Please let me know what we can do here at OBP OPS to facilitate getting this road addressed.

Assistant Chief (b) (6), (b) (7)(C) will be the point-man for this project; however, please include me on all correspondence.

Respectfully,

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 11:17 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Border Road Washouts

(b) (6), (b) (7)(C)

Good morning. Please work with (b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Monday, October 20, 2014 10:49 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

(b) (6), (b) (7)(C)

Good morning. The border road in Tucson Sector needing repair is a major priority to support operations. What is needed, what can we do at OBP to facilitate getting this road addressed?

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) | Assistant Chief | Border Patrol Headquarters | Operations—West/Central Sectors
| Ofc. (b) (6), (b) (7)(C) | BB (b) (6), (b) (7)(C) | (b) (6), (b) (7)(C) |

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 8:31 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

Gents, FYI.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 3:21 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Border Road Washouts

Sirs,

Some of the pics the CAG TI crew took today of the border rd. and the barriers.

Thanks,
(b) (6), (b) (7)(C)
Tucson Sector Technology Deployment Branch
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 3:13 PM
To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: Border Road Washouts

We went from the (b) (7)(E) east to (b) (7)(E). There are several areas where the road is washed out in multiple locations grouped close together. We noted those with a "X2" or "X3" to give you an idea of the areas involved. Not all pictures were included or noted.

1 (b) (7)(E), the whole wash complex is now very deep sand and needs to be bladed.
(b) (7)(E)

2 Wash area (b) (7)(E) of gate, Border fence foundation also highly eroded.
(b) (7)(E)

3 South Edge of road is a large trench
(b) (7)(E)

4 Road Washed Out
(b) (7)(E)

5 Road Washed Out, Border fence foundation also highly eroded.
(b) (7)(E)

6 Road Washed Out
(b) (7)(E)

7 Erosion
(b) (7)(E)

8 Road Washed Out
(b) (7)(E)

9 Road Washed Out
(b) (7)(E)

10 Road Washed Out on Wrap Around Road Pic #2
(b) (7)(E)

11 Road Washed Out on Wrap Around Road
(b) (7)(E)

12 Road Washed Out on Wrap Around Road
(b) (7)(E)

13 Road Washed Out on Wrap Around Road X3
(b) (7)(E)

14 Road Washed Out on Wrap Around Road X4

(b) (7)(E)

15 Road Washed Out on Wrap Around Road X2

(b) (7)(E)

16 Road Washed Out on Wrap Around Road X3

(b) (7)(E)

17 Road Washed Out on Wrap Around Road X2

(b) (7)(E)

18 Road Washed Out on Wrap Around Road X4

(b) (7)(E)

19 Road Washed Out on Wrap Around Road X2 Road Impassable, temp drive around being used. Pic #15

(b) (7)(E)

20 Road Washed Out X2

(b) (7)(E)

21 Road Washed Out

(b) (7)(E)

22 Fence Base erosion

(b) (7)(E)

23 Fence Breach/ Erosion

(b) (7)(E)

24 Fence Breach/ Bad Erosion

(b) (7)(E)

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales
Date: Thursday, October 30, 2014 11:22:00 AM

They should have the foundation hole filled in today. They have rebar being delivered to the site tomorrow. (b) (5)

[Redacted]

(b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Thursday, October 30, 2014 11:07 AM
To: (b) (6)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

Why do long?

From: (b) (6)
Sent: Thursday, October 30, 2014 06:42 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

I asked about schedule when I was on-site yesterday. Cerrudo owes KBR an updated schedule. We should be getting that schedule from KBR in the next couple of days.

Based on my experience and looking at the site,

(b) (5)

(b) (6), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)

Sent: Thursday, October 30, 2014 9:26 AM

To: (b) (6)

Cc: (b) (6), (b) (7)(C)

Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6)

What is your expectations when this will be done?

From: (b) (6)

Sent: Thursday, October 30, 2014 12:46 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6)

Subject: FW: Summary status of Work Activity 3051 (b) (7)(E) in Nogales

(b) (6), (b) (7)

Per your request, here's a brief summary on the status of Work Activity 3051; (b) (7)(E) fence blowout in Nogales, with a few demo photos taken earlier this week and some progress photos as well, current as of the last 24/48 hours.

Current Status:

- Demolition of the re-enforced concrete foundation was completed this week, the concrete was broken up and removed by a breaker hammer attachment on an excavator. The materials were stockpiled on site some of which have been slated for potential use as riprap for repair of the damaged sections of (b) (7)(E) Wash.
 - See attached images from 10-22
- The excavation was filled and compacted in lifts with optimum water content to achieve adequate compaction with a trench compactor.
- The site spoils are also being utilized on the repair of (b) (7)(E) Road Repairs (blow out), which have been transported and stock piled on site to make repairs starting this week.
- (b) (6) met with the Site Superintendent and our KBR Sector Manager on Tuesday,

for a review of the current progress and approach, which he agreed with on the methods and materials being utilized, discussions included the following:

- Compaction and materials
 - Expansion Joints and sealants
 - Dowels rods, and re-enforcement
 - Method to erect gate post
- See current images for work as of this week
 - Progress Pictures 10-27
 - Progress Pictures 10-28

Summary of Steps for Completion:



V/R

(b) (6)

(b) (6)

Project Manager – CTIMR

KBR

Area 2, Tucson / Yuma, Arizona

e-mail : e-mail : **(b) (6)**

Office Phone # **(b) (6)**

Cell # **(b) (6)**

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient. Any review, use, distribution, or disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized to receive

information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: IBWC - Fence at (b) (7)(E)
Date: Monday, July 07, 2014 1:24:53 PM

Understood. I'll back brief..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 1:16 PM
To: (b) (6), (b) (7)(C)
Subject: RE: IBWC - Fence at (b) (7)(E)

I know (b) (6) very well. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 1:15 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: FW: IBWC - Fence at (b) (7)(E)

See below. He just called me and we are having coffee on Wednesday...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, July 07, 2014 1:14 PM

To: (b) (6), (b) (7)(C)

Subject: IBWC - Fence at (b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), IBWC Division Engineer, may be calling you in reference to a new fence they wish to

install (b) (7)(E) - (b) (5)

Local IBWC Police Chief ask for you POC.

Thanks

(b) (6), (b) (7)(C), Program Manager

Border Patrol Facilities and Tactical Infrastructure

Facilities Management and Engineering

Tactical Infrastructure Division (Maintenance and Repair)

(b) (6), (b) (7)(C) Work

(b) (6), (b) (7)(C) Blackberry

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: RE: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E) ...
Date: Monday, July 07, 2014 3:36:09 PM

Yeah. I did and I got an answer.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 3:32 PM
To: (b) (6), (b) (7)(C)
Subject: Re: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E) ...

I'm getting ready to board my flight. I'd talk to directly to (b) (6), (b) (7)(C) given what has been attributed to him or wait for (b) (6), (b) (7)(C) to come off leave and discuss with him.

Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 02:24 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Subject: FW: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E) ...

Hmm... Call me when you have a minute...

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 07, 2014 2:12 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)

Subject: RE: RE: (b) (7)(E) and Replacement Fence along the West of (b) (7)(E) ... (b) (7)(E)...

Sir, yes Sir I will set this call up. Meeting with (b) (6), (b) (7)(C) in 5 min and after that I will send out an invite.

In short; (b) (7)(E), (b)(6);(b)(7)(C)

Respectfully,

(b) (6), (b) (7)(C)

*Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
Yuma & El Centro Sectors*

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a strategic partner enhancing the Border Patrols proud legacy.

From: (b) (6), (b) (7)(C)

Sent: Monday, July 07, 2014 10:39 AM

To: (b) (6), (b) (7)(C)

Cc: (b) (6); (b) (6), (b) (7)(C)

Subject: RE: Yuma and Replacement Fence along the West of POE San Louis... (1.7 miles)...

(b) (6), (b) (7)(C)

(b) (5)

I would rather we set up a phone call later in the week to get this discussed.

I would like to have BP (b) (6), (b) (7)(C) yourself, (b) (6), (b) (7)(C) and (b) (6) on the phone so that we can understand the expectation.

Can you set this up?

Thank you.

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155

Washington, DC 20004

Office: (b) (6), (b) (7)(C)

Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:53:09 PM

P-3 is the default standard moving forward.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:28 PM
To: (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: SLU Fence Replacement Cost Estimate

(b) (6), (b) (7)(E)

I based it off of the (b) (7)(E) Fence Replacement PRD which is proposed for P-3. (b) (5), (b) (7)(E)

[Redacted]

(b) (5), (b) (7)(E)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, July 08, 2014 1:59 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C) - (b) (5)

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:48 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6)
Cc: (b) (6) (b) (6)
Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (5)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:21:17 PM

Concur

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:57 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

Excellent.

(b) (6), (b) (7)(C)

Do you concur?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:48 PM
To: (b) (6), (b) (7)(C); (b) (6); (b) (6)
Cc: (b) (6); (b) (6)
Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and

Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction
Construction Oversight

(b) (6)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: **(b) (6), (b) (7)(C)**

Mobile: **(b) (6), (b) (7)(C)**

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:55:16 PM

Thanks to all for the clarifying information.

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:53 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

P-3 is the default standard moving forward.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:28 PM
To: (b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6)

I based it off of the (b) (7)(E) Fence Replacement PRD which is proposed for P-3. (b) (7)(E), (b) (5)

[Redacted]

(b) (5), (b) (7)(E)

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6)
Sent: Tuesday, July 08, 2014 1:59 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6); (b) (6)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C) - (b) (5)
?
?

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:48 PM
To: (b) (6), (b) (7)(C) (b) (6) (b) (6)
Cc: (b) (6), (b) (7)(C) (b) (6)
Subject: (b) (7)(E) Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the (b) (7)(E) Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated (b) (7)(E) of existing primary pedestrian fence (PF), along the International Border in (b) (7)(E), Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management
Real Estate
Environmental
Design
Construction

(b) (5)

Construction Oversight

(b) (5)

Total

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Facilities Management and Engineering

Office: **(b) (6), (b) (7)(C)**

Mobile: **(b) (6), (b) (7)(C)**

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE (b) (7)(E) Fence Replacement Cost Estimate
Date: Tuesday, July 08, 2014 2:25:30 PM

Thank you..

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 2:21 PM
To: (b) (6), (b) (7)(C); (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

Concur

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 08, 2014 1:57 PM
To: (b) (6), (b) (7)(C) (b) (6)
Cc: (b) (6) (b) (6) (b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Fence Replacement Cost Estimate

(b) (6), (b) (7)(C)

Excellent.

(b) (6), (b) (7)(C)

Do you concur?

Regards,

(b) (6), (b) (7)(C), CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC 20004
Office: (b) (6), (b) (7)(C)
Cell: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: **(b) (6), (b) (7)(C)**
Sent: Tuesday, July 08, 2014 1:48 PM
To: **(b) (6), (b) (7)(C)** | **(b) (6)** | **(b) (6), (b) (7)(C)**
Cc: **(b) (6)** | **(b) (6)**
Subject: **(b) (7)(E)** Fence Replacement Cost Estimate

All,

Based on our conversation today, below is the cost estimate for the **(b) (7)(E)** Fence Replacement. The cost estimate for this project includes the removal and replacement of an estimated **(b) (5)** of existing primary pedestrian fence (PF), along the International Border in **(b) (7)(E)**, Arizona. The replacement PF would be comprised of bollard style with anti-climb feature (P-3) style fence. Government Furnished Material (GFM) would be used to the extent possible, but a majority of the material would need to be procured through the contractor. The calculations below are based on historical Fence Replacement Construction and Cost Estimates in Arizona (Nogales, Douglas, and Naco) and include all planning activities through construction.

Project Management	(b) (5)
Real Estate	
Environmental	
Design	
Construction	
Construction Oversight	
Total	

Thanks,
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: **(b) (6), (b) (7)(C)**
Mobile: **(b) (6), (b) (7)(C)**
(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

Thank you,

(b) (6)

-----Original Appointment-----

From: (b) (6), (b) (7)(C) On Behalf Of (b) (6), (b) (7)(C)

Sent: Wednesday, February 03, 2016 6:59 AM

To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6)

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b) (7)(E) Fence - YUM
Date: Friday, October 17, 2014 9:57:02 AM

Yeah. No worries. (b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:55 AM
To: (b) (6), (b) (7)(C)
Subject: Re: Maintenance for the (b) (7)(E) Fence - YUM

Sorry-your email just popped in after I responded to (b) (6), (b) (7)(C)
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:54 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Fw: Maintenance for the (b) (7)(E) Fence - YUM

(b) (5)

From: (b) (6), (b) (7)(C)
Sent: Friday, October 17, 2014 09:29 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: RE: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C)

(b) (5)

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Director-Border Patrol TI
SPPA-ORMB-MAG
(b) (6), (b) (7)(C) Office
(b) (6), (b) (7)(C) BB

From: (b) (6), (b) (7)(C)
Sent: Wednesday, October 15, 2014 10:44 AM

To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C)

As we discussed last week and (b) (6) summarizes below (b) (5), (b) (7)(E)
Please let us know if you have any questions or require additional info.

Thanks

(b) (6), (b) (7)(C)

From: (b) (6)
Sent: Tuesday, October 14, 2014 6:45 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Maintenance for the (b) (7)(E) Fence - YUM

(b) (6), (b) (7)(C) —

I discussed this with (b) (6), (b) (7)(C). At this point we have pulled the majority of the leaning fence back to plumb. There is no immediate danger to the structural stability of this section of fence. The plan is to perform maintenance as needed. The following is our proposed approach to keeping this section of the fence standing.

Maintenance of the landing mat fence in the (b) (7)(E) area will be predominantly reactive. Breaches and any burrowing will be remediated by returning the fence and foundation to the pre-damaged condition. Sections of fence that are leaning will be managed in the same manner as before, (b) (5). Depending upon the extent of leaning fence, BPFTI may elect to replace the existing (b) (5). (b) (5) to pull new areas of leaning fence back to a vertical position.

I hope this meets your needs with OBP. Please let me know if you need anything else.

(b) (6), (b) (7)(C), PE, CCP, PMP

LMI

2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.

www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cross Valley Project Documents
Date: Wednesday, August 14, 2013 8:46:40 PM

I can break away from my meeting. I would like to have Sector on the line.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 08:44 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Cross Valley Project Documents

Yes. Best time is 12pm. I have a break at 10:30am for 15 minutes.

Let me know.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 05:57 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Cross Valley Project Documents

(b) (6), (b) (7)(C),

(b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)

From: (b) (6), (b) (7)(C)
Sent: Wednesday, August 14, 2013 4:16 PM
To: (b) (6), (b) (7)(C)
Subject: RE: Cross Valley Project Documents

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (5)

(b) (6), (b) (7)(C)

Attorney, Trade and Finance
Office of Chief Counsel
U.S. Customs and Border Protection

(b) (6), (b) (7)(C)

ATTORNEY-CLIENT PRIVILEGED/ATTORNEY WORK PRODUCT

~~This communication might contain communications between attorney and client, communications that are part of the agency deliberative process, or attorney work product, all of which are privileged and not subject to disclosure outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border Protection before disclosing any information contained in this email.~~

From: (b) (6), (b) (7)(C)
Sent: Tuesday, August 13, 2013 6:58 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: FW: Cross Valley Project Documents

I downloaded the attached documents from the website. (b) (5), (b) (7)(E), (b)(6);(b)(7)(C)

[Redacted]

(b) (6), (b) (7)(C)

(b) (5)

(b) (6), (b) (7)(C)

(b) (5), (b) (7)(E)

(b) (6), (b) (7)

From: (b) (6)
Sent: Tuesday, August 13, 2013 6:38 PM
To: (b) (6), (b) (7)(C)
Subject: Cross Valley Project Documents

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - April 17
Date: Thursday, April 17, 2014 12:43:33 PM

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)

2. Major Efforts

- I prepared an estimate for the fence extension requirement in SDC to (b) (6), (b) (7) for his use and consideration. The estimate was prepared in two separate formats, one based on performance by a contractor and the other with labor provided by WG/agents.
- I prepared/finished four separate models to estimate the cost of replacing TI at the end of its life expectancy (fence, roadways, lights, drainage/grates). This effort is in support of the requirements identified in the Strategic Plan. (b) (6), (b) (7)(C) and I have a call scheduled for next Tuesday to brief (b) (6), (b) (7)(C) on the status.
- I reviewed the 60-day work plan for TCA with costs provided by KBR. The costs vs. scope were all reviewed with KBR and they are providing revised estimates of costs.
- I re-reviewed the 95% drawings for Spokane Sector IAA on (b) (7)(E) I coordinated between FS, (b) (7)(E) designer, (b) (6), (b) (7)(C) to facilitate the completion of the design documents.
- I participated in the daily calls for CTIMR WA 2.
- I prepared for and participated in a conference call with OPNM to discuss the design for phase I of the Pozo Nuevo roadway improvement project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 10
Date: Thursday, April 10, 2014 10:41:19 AM

I was traveling on last Friday and Monday of this week.

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)

2. Major Efforts

- I reviewed the estimate of costs included in the PRD for the tubes at Goat Canyon with (b) (6), (b) (7)(C).
- (b) (6), (b) (7)(C) and I visited several sites across the AOR. We discussed the path forward for the Tubes at Goat Canyon and the Tubes at the Tijuana River Basin. There is a PRD being prepared for the work at Goat Canyon and the work at the Tijuana River Basin needs to be identified as a requirement by Sector before BPFTI can act. We also visited the fence location where Sector wants to install a fence extension. (b) (6), (b) (7)(C) has requested that I prepare an estimate of costs for installing the extensions for this 0.8 mile section of fence.
- I toured the McCain road site with (b) (6), (b) (7)(C) to view the scope included in the UESC project. We discussed the proposed actions at all sites in the UESC project and viewed both McCain Road and Pogo Row facilities. I noted several assumptions that should be incorporated into the IGCE, but no modifications identified at this time.
- I participated in the pre-final inspection of the (b) (7)(E) Road project in ELC. I sent (b) (6), (b) (7)(C) a report by separate email. The site looked good, but several unfinished items were noted and discussed.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCE, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) P

(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gap
Date: Friday, July 25, 2014 7:46:44 AM

Ok. Yeah. Would like to know.

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 24, 2014 05:52 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: (b) (7)(E) Gap

(b) (6), (b) (7)(C)

Sector is asking me about the plan for (b) (7)(E) Gap....do you approve of local Welders installing the (b) (7)(E) on the east side of (b) (7)(E)? There are existing fence supports, we would basically "repair" that part of the fence.

Our guys can also close the remaining gap under an "repair" philosophy.

All necessary material is on hand.

(b) (6), (b) (7)(C) I will show you this area on Monday.

V/r

(b) (6), (b) (7)(C)

*San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering*

Office: (b) (6), (b) (7)(C)

BB (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE (b) (7)(E) Design Drawings and/or As-builts
Date: Wednesday, July 23, 2014 11:07:21 AM

Perfect-thanks.

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 23, 2014 10:34 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Design Drawings and/or As-builts

(b) (6), (b) (7)(C)

Kiewit is going to send us the designs today. I will send them to you as soon as I receive them.

V/r

(b) (6), (b) (7)(C)
San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
Sent: Wednesday, July 23, 2014 5:05 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: (b) (7)(E) Design Drawings and/or As-builts

(b) (6), (b) (7)(C)

I've looked everywhere I can think of relative to finding the design drawings and or as-builts for the (b) (7)(E) culverts and have struck out. Have you guys had any luck finding?

(b) (7)(E), (b) (5), (b) (6)

I can reach out to the Corps to see what they have but I'd like to confirm you also don't have them before doing so.

Thanks

(b) (6), (b) (7)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM

LMI

Chief Engineer, AE Services Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: (b) (7)(E) Gap
Date: Thursday, July 24, 2014 8:53:38 PM

Yes-I'm OK with proceeding

From: (b) (6), (b) (7)(C)
Sent: Thursday, July 24, 2014 5:53 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: Goats Fence Gap

(b) (6), (b) (7)(C)

Sector is asking me about the plan for (b) (7)(E) Gap....do you approve of local Welders installing the (b) (7)(E) on the east side of (b) (7)(E) There are existing fence supports, we would basically "repair" that part of the fence.

Our guys can also close the remaining gap under an "repair" philosophy.

All necessary material is on hand.

(b) (6), (b) (7)(C) I will show you this area on Monday.

V/r

(b) (6), (b) (7)(C)
San Diego Sector, Facility Operations & Tactical Infrastructure Program Manager
Facilities Division Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management & Engineering
Office: (b) (6), (b) (7)(C)
BB: (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

*Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy*

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C) (b) (6)
(b) (6) (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] LMI Monthly Task Order Contract Review
Attachments: [LMI F00191 Monthly Status 060917.xlsx](#)
[LMI F00440 Monthly Status 060917.xlsx](#)

All -

Attached are the spreadsheets for our call scheduled for 9:00 am (Pacific) / 12:00 pm (Eastern) on Friday.

(b)

(b) (6), (b) (7)(C)

**LMI Task Order - Work Order Status
Facilities Compliance Support**

Contract No. GS00F0026M
 Delivery Task Order No. HSBP1016F00440
 Contract Amount: \$963,000

Period of Performance Start: 09/26/2016
 Period of Performance End: 9/25/2017
 COR: (b)(6);(b)(7)(C)

Work Order (WO) #	Title / Location	WO \$ to Include Travel	Gov't POC (Name and #)	Contractor POC (Name and #)	Date Approved	Percentage Complete	Status / Comments:
1	PMO Wide SPCC Training	\$	(b) (4)(b)(6);(b)(7)(C)		10/25/16	95%	LMI has completed all training. LMI to deliver electronic copy of final briefing to CBP.
Mod 1	PMO Wide SPCC Training - Adobe Connect	\$			03/21/17	100%	Complete.
2	DRT Compliance Equipment	\$			10/25/16	100%	Complete.
3	DRT Waste Disposal	\$			11/01/16	100%	Complete.
Mod 1	DRT Waste Disposal	\$			12/30/16	100%	Complete.
4	TCA I-19 Checkpoint (AZ0313) Spill Waste Disposal	\$			03/27/17	100%	Crew visited site on 4/12/17, as planned to cleanup spill. Crew encountered significant complications on site. LMI contacted CBP on behalf of the crew and obtained permission to leave the site without action, and to schedule a subsequent visit once the situation had been fully assessed and re-priced. LMI will issue a request for a modification to the WO the week of 4/17/17. The crew captured measurements and photographs while on site and will provide information directly to CBP.

**LMI Task Order - Work Order Status
Facilities Compliance Support**

Contract No. GS00F0026M
 Delivery Task Order No. HSBP1016F00440
 Contract Amount: \$963,000

Period of Performance Start: 09/26/2016
 Period of Performance End: 9/25/2017
 COR: (b)(6);(b)(7)(C)

Mod 1	TCA I-19 Checkpoint (AZ0313) Spill Waste Disposal	\$	(b) (4)(b)(6);(b)(7)(C)	04/28/17	90%	Cleanup completed on May 16. Crew will return on June 9 at 8:00 AM to collect contaminated soil. CBP POC will sign manifest.
5	TCA San Miguel FOB (AZ0156) Spill Cleanup	\$	(b) (4)(b)(6);(b)(7)(C)	03/31/17	0%	Due to changes to the scope, LMI was on hold awaiting direction from CBP. CBP issued a modification that they now do not intend to exercise. Based on communication on June 1, LMI will now schedule this work with CBP. LMI has proposed Tuesday, June 13.
6	SDC Dairy Mart Yard Compound Phase I ESA		(b) (4)(b)(6);(b)(7)(C)	04/12/17	50%	On-site survey conducted on May 8. LMI will send Draft Phase I Report to CBP for comments NLT June 10.
7	SDC CERS Site Maps	\$	(b) (4)(b)(6);(b)(7)(C)	04/25/17	75%	LMI's team conducted site visits May 9-11. LMI has completed maps for 10 of the sites and is awaiting final decision from CBP on whether to develop submaps for 6 complex sites.
8	YUM Intel Unit Smoke Restoration	\$	(b) (4)(b)(6);(b)(7)(C)	05/10/17	100%	Cleanup successfully completed.
9	Compliance Equipment	\$	(b) (4)(b)(6);(b)(7)(C)	06/02/17	0%	LMI received approval on Friday, 6/2, and will place order by 6/16/17
10	PMO-Sustainability Training	\$	(b) (4)(b)(6);(b)(7)(C)	06/02/17	0%	LMI kick off meeting with CBP scheduled for June 9.

\$ 571,096.88

NTE \$ 963,000.00
 NTE Total \$ 963,000.00
 Available \$ 391,903.12

**LMI Task Order - Work Order Status
Facilities Interim CAX Planning Support**

Contract No. GS00F0026M
 Delivery Task Order No. HSBP1016F00191
 Contract Amount: \$349,996.95

Period of Performance Start: 07/15/2016
 Period of Performance End: 7/15/17
 COR (b)(6);(b)(7)(C)

Work Order (WO) #	Title / Location	WO \$ to Include Travel	Gov't POC (Name and #)	Contractor POC (Name and #)	Date Approved	Percentage Complete	Status / Comments:
1	ELC Calexico BPS Road and Parking Lot Burrowing Owl Survey	\$(b)(4)(b)(6);(b)(7)(C)			10/04/16	100%	All work products have been submitted to BPAM. This WO is complete.
2	AMF Riverside Burrowing Owl Survey				10/04/16	100%	All work products have been submitted to BPAM. This WO is complete.
3	RGV MCS Parking Lease Phase 1 ESA and CR Survey				11/07/16	100%	All work products have been submitted to BPAM. This WO is complete.
4	AMF RMY Ponce Pier EA				11/28/16	45%	EA on hold until draft design provided by CBP and USACE. Tag up with CBP indicated new design will be available in mid-August. Attending bi-weekly update meetings.
Mod 1	AMF RMY Ponce Pier EA - Change in Project Schedule				04/28/17	0%	Waiting on design from CBP which is expected in mid-August.
5	ELC Old El Sector Hdqtrs Disposal Phase 1 ESA				03/07/17	50%	LMI's Subcontractor successfully conducted Phase I Site Assessment on April 11 and 12. LMI requested USACE Real Estate POC for the sector from CBP on 5/10. LMI delivered draft Phase I Report and Transaction Screen and awaiting comments from CBP.
6	AMF Riverside AMOC 8.3 Acre Temporary Parking Area Burrowing Owl Survey				03/09/17	50%	LMI conducted on site survey on June 6 and June 7. No major issues identified.

7	HLT Daaquam FOB Phase I ESA	\$ (b) (4)(b)(6);(b)(7)(C)	04/20/17	80%	LMI's Subcontractor will conducted on-site survey on May 16. LMI delivered draft report to CBP, received comments, and finalizing report. LMI will deliver final report to CBP the week of June 12.
8	EPT STN Land Donation Phase I ESA	\$	05/15/17	0%	LMI working on scheduling with subcontractor and will schedule with CBP.
9	AMF RMY Ponce Underwater Arch Survey				LMI working on price proposal. Working with a subcontractor who is able and qualified to conduct this work at the location.

\$ 148,233.67

NTE \$ 349,996.95
NTE Total \$ 349,996.95
Available \$ 201,763.28

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Re: Weekly Report - (b) (6) - Apr 24
Date: Friday, April 25, 2014 9:26:53 AM

Thanks (b) (6)

From: (b) (6)
Sent: Thursday, April 24, 2014 03:10 PM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C)
Subject: Weekly Report - (b) (6) - Apr 24

1. Hot Issues – the issues I’m tracking include:

- (b) (7)(E) Road Improvements Project by military
- (b) (7)(E) Road Project by military
- UESC Projects
- (b) (7)(E)
- CTIMR WA2
- CTIMR WA 4

2. Major Efforts

- I discussed the four separate models to estimate the cost of replacing TI at the end of its life expectancy (fence, roadways, lights, drainage/grates) with (b) (6), (b) (7)(C), I sent him the draft versions for his input. I began modifications to the templates based on preliminary information discussed with (b) (6), (b) (7)(C)
- I continue to participate in the daily CTIMR calls for WA 2. I intend to separate myself from the daily calls when appropriate. I will then re-engage based on current activities and information from the COR.
- I have been appointed as a member of the Cost Evaluation Team for CTIMR WA4. We had our first organizational phone call this week and I have begun to develop a template for the contractor to submit costs associated with the Sample Work Plan. I have also reviewed the SSP and discussed the plan with (b) (6), (b) (7)(C).
- I was notified that my BI had cleared so I made my appointment and went through the process to get my PIV card.
- I received my copy of the I-8 checkpoint 15% design drawings and will facilitate my review and involvement with (b) (6), (b) (7)(C).
- I prepared for and participated in a conference call with OPNM to discuss the design for phase I of the (b) (7)(E) roadway improvement project.
- I participated in routine conference calls throughout the week.

3. Good News

4. Concerns

5. Deliverables

(b) (6), PE, CCP, PMP



2000 Corporate Ridge
McLean, VA 22102-7805

(b) (6) Desk
(b) (6) Cell

Complex Problems. Practical Solutions.
www.lmi.org

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C) | (b) (6) | (b) (6), (b) (7)(C) | (b) (6)
(b) (6) | (b) (6), (b) (7)(C)
Cc: (b) (6)
Subject: [EXTERNAL] LMI Monthly Task Order Contract Review - CANCELLED

All –

Tomorrows call is cancelled. I will provide updated spreadsheets next week.

ic

(b) (6), (b) (7)(C)
[Redacted]

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC
Date: Monday, July 28, 2014 6:31:02 PM

Agreed.

(b) (6), (b) (7)(C) Can you take the lead? Thanks.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 07:29 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6), (b) (7)(C)
Subject: RE: (b) (7)(E) Gates Discussion with IBWC

Recommend (b) (6), (b) (7) lead the coordination with (b) (6) and development of SOP and I'll work with (b) (6), (b) (7)(C) as far as the letter to (b) (6) is concerned.

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 8:56 AM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC

Great. Sounds like we have a plan. Let's execute! Who leads?

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 05:36 AM
To: (b) (6), (b) (7)(C); (b) (6)
(b) (6)
Subject: RE: (b) (7)(E) Gates Discussion with IBWC

(b) (5), (b)(6);(b)(7)(C)

(b) (5), (b) (6)

From: (b) (6), (b) (7)(C)
Sent: Monday, July 28, 2014 8:28 AM
To: (b) (6), (b) (7)(C); (b) (6)
Subject: Re: (b) (7)(E) Gates Discussion with IBWC

Great email. Very concise. (b) (5)

Next steps?

From: (b) (6), (b) (7)(C)

Sent: Monday, July 28, 2014 05:19 AM

To: (b) (6), (b) (7)(C); (b) (6)

(b) (6)
Cc: (b) (6), (b) (7)(C)

Subject: (b) (7)(E) Gates Discussion with IBWC

All

Friday I spoke with (b) (6) at IBWC (b) (5), (b) (7)(E), (b) (6)

[Redacted]

Please let me know if you have any questions or concerns.

Thanks

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), P.E., PMP, LEED® AP, CCM
LMI

Chief Engineer, AE Services Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Cell (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: Re: PRDs..
Date: Tuesday, July 29, 2014 11:05:06 AM

(b) (6), (b) (7)(C)

I think (b) (6), (b) (7)(C) may have the current PRD for (b) (7)(E). I'd be happy to update to reflect our current path forward if'd you like
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 07:26 AM Eastern Standard Time
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and walk (b) (6), (b) (7)(C) thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..
Date: Tuesday, July 29, 2014 7:51:18 PM

Thanks.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 3:48 PM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..

(b) (6), (b) (7)(C) - I have contacted (b) (6), (b) (7)(C) regarding your request below and cced (b) (6), (b) (7)(C) and you all on the email. (b) (6), (b) (7)(C) is out of the office today (back tomorrow).

(b) (6), (b) (7)(C) - Please let me know your availability and we can discuss the PRD process for the two projects noted below.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP

Program Manager Lead for Projects and Milcon Border Patrol Facilities and Tactical Infrastructure Program

Management Office Facilities Management and Engineering

Office: (b) (6), (b) (7)(C)

Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 7:26 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and walk (b) (6), (b) (7)(C) thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: RE: PRDs..
Date: Tuesday, July 29, 2014 3:47:51 PM

(b) (6), (b) (7)(C) - I have contacted (b) (6), (b) (7)(C) regarding your request below and cced (b) (6), (b) (7)(C) and you all on the email. (b) (6), (b) (7)(C) is out of the office today (back tomorrow).

(b) (6), (b) (7)(C) - Please let me know your availability and we can discuss the PRD process for the two projects noted below.

Thanks,

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C), PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: (b) (6), (b) (7)(C)
Mobile: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----

From: (b) (6), (b) (7)(C)
Sent: Tuesday, July 29, 2014 7:26 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6); (b) (6), (b) (7)(C)
Subject: PRDs..

(b) (6), (b) (7)(C)

Please have (b) (6), (b) (7)(C) contact (b) (6), (b) (7)(C) to work with (b) (6), (b) (7)(C) on a schedule for (b) (7)(E) Gates. Also, let's get a PRD for (b) (7)(E)

Talked with (b) (6), (b) (7)(C) and we also need to put a PRD on (b) (7)(E) Fence repair and ready shelf on Smugglers.

These are small projects yet we'll need to get PRDs with schedules for all.

All I ask is that you prime the pump and connect (b) (6), (b) (7)(C) to (b) (6), (b) (7)(C) and (b) (6), (b) (7)(C) Clark thru the PRD process.

Thanks.

From: (b) (6), (b) (7)(C)
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: RE: WA4 Contract - Roads and Bridges
Date: Thursday, July 10, 2014 10:07:47 AM

(b) (6), (b) (7)(C)

Thank you.


From: (b) (6), (b) (7)(C)
Sent: Thursday, July 10, 2014 8:30 AM
To: (b) (6), (b) (7)(C)
Cc: (b) (6), (b) (7)(C); (b) (6)
Subject: WA4 Contract - Roads and Bridges

(b) (6), (b) (7)(C)

Thank you for your patience, I finally got access to my S Drive this morning.

As defined in our meeting yesterday, (b) (6), (b) (7)(C) had designated the boat ramp repair to be placed under CLIN 2 Roads and Bridges. WA4 work plans show the boat ramp repair work under CLIN 2.

Per your request, I have the description of work for 3.1.2 Roads and Bridges below for your review. Additionally I have attached the full document and highlighted the R&B description in case you or OCC need to review other areas within the contract.



(b) (5)

(b) (5)

(b) (6), (b) (7)(C), Program Manager, COR
Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

(b) (6), (b) (7)(C) work

(b) (6), (b) (7)(C) cell

(b) (6), (b) (7)(C)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.