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Op Order Name:     Del Rio, TX Mass Migration Event (MME) 
Report Date:      October 5, 2021     
Authors:      PAIC  PAIC  PAIC  
PAIC

DATES 

A. Mass Migration Event Operational Dates:  September 8, 2021 – September 24, 2021 

LOCATION 

Del Rio, Texas, Del Rio Sector (DRT) Zone 007 
Lat. 29.33100 Long. -100.92329 
 
COMMAND 

A. Mass Migration Event Chain of Command: 
      Del Rio Sector (Interim) Chief Patrol Agent 

         Laredo Sector Deputy Chief Patrol Agent (Incident   
 Commander) 
 Del Rio Station Patrol Agent in Charge (Deputy IC) 
         Eagle Pass Station Patrol Agent in Charge (Deputy IC) 
         Special Operations Detachment Patrol Agent in Charge  

    (Deputy IC) 
 

DESCRIPTION:  

A. Executive Summary 

From September 8, 2021 to September 24, 2021, Del Rio Sector (DRT) experienced an 
unprecedented Mass Migration Event (MME) of primarily Haitian nationals illegally 
crossing into the United States that created a humanitarian crisis which overwhelmed 
U.S. Border Patrol (USBP), CBP and greater DHS resources.  This was the largest mass 
migration event in recorded history of the USBP.  A gap in intelligence dissemination 
and inadequate resourcing and response capabilities resulted in DRT being unprepared to 
initially manage the volume and speed of which migrants illegally crossed into the United 
States in a short period of time.  An Incident Command Post (ICP) stood up by USBP and 
supported by numerous federal, state, local law enforcement components, and non-
governmental organizations (NGOs), led efforts to manage the MME.  During the 17-day 
MME, DRT, supported by internal and external partners encountered 19,752 migrants 
making illegal entry seeking passage into the United States.   

DRT faced significant challenges when thousands of primarily Haitian nationals illegally 
crossed into the United States in Zone 7 at the weir dam and accumulated underneath the 
Del Rio Port of Entry (DRL POE) International Bridge.  At one point, the mass of 
subjects underneath the bridge reached approximately 15,000 migrants from 58 different 
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countries.  USBP, along with internal and external partners, faced conditions consistent 
with those of a mass casualty type event, public health and humanitarian crisis.  Already 
faced with overcrowded temporary holding facilities and limited ground and air transport 
capabilities, DRT could not relocate subjects to safer facilities/environments from the 
bridge in an expeditious manner commensurate with the need.  Many of the subjects 
suffering from heat exhaustion or other conditions necessitated immediate medical 
attention.  Additionally, migrants required water and nourishment while waiting for days 
in areas that became increasingly unsanitary.   

Supported by multiple sectors, internal and external partners, the Incident Commander 
(IC) employed over 2,266 law enforcement and support personnel to feed, provide 
general and medical care, transport and process the migrants over the 17-day span.  On 
September 24, 2021, DRT transported the last remaining migrants from underneath the 
bridge and formally returned command of operations back to Del Rio Station.  During the 
MME, DRT fortunately did not experience any migrant deaths, violent events, or use of 
force incidents. 

B. Mission Statement 
 
CBP will protect our nation’s borders, personnel, infrastructure, and ensure the health and 
safety of the traveling public, while managing the effects of a land mass migration surge.  
CBP will provide additional manpower and resources to Del Rio Sector and Field Office 
to ensure border security in coordination with State and Local law enforcement partners.   
 

C. Intelligence/ Events Leading to Event 
 

a. Since June of 2021, in the Del Rio Station (DRS) area of responsibility, large 
numbers of migrants began congregating at the boundary fence near the “40 Main 
Crossing” waiting to turn themselves in to law enforcement and Border Patrol 
agents.  There was no shelter at this location for migrants, especially families with 
vulnerable persons, small children and pregnant females, were consistently 
experiencing medical issues due to the heat and exposure to the elements.   
 

b. On July 30, 2021, DRT implemented a temporary staging area under the DRL 
POE International Bridge to allow the freely congregating migrants shelter from 
the elements while they waited to surrender to Border Patrol agents.  Due to the 
number of migrants congregating at this location DRT provided security, 900 feet 
of temporary fencing, water, four light plants, twelve port-a-potties, hand washing 
stations, and dumpsters to maintain sanitation and to prevent the spread of disease 
as much as possible with limited resources.  
 

c. On average, between 200 to 1,000 migrants were staged under the bridge while 
DRT arranged for transportation to various stations and other Sectors for 
processing.  A large portion these migrants were Haitian.  The identified catalyst 
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that caused a rapid increase in migrants staged under the International Bridge was 
the short notice cancelation of Title 42 expulsion flights from September 8, 2021, 
until September 19, 2021, to Haiti.  Throughput was interrupted as 900 migrants 
that were processed for expulsion flights had to be re-processed through other 
available dispositional pathways.  DRT was already holding approximately 3,200 
migrants in temporary holding facilities, 688% over its capacity, when the mass 
migration event began.  The number of staged migrants rapidly increased from 
2,456 on September 13, 2021, to a high of 14,921 on September 18, 2021. 

 
D. Timeline of Events 

Day 1: Wednesday September 8, 2021 
• DRT holding 2,159 in custody / 648 unprocessed 
• Title 42 Flights to Haiti Cancelled  
• Total DRT POE (Bridge) Encounters 345 

Day 2: Thursday September 9, 2021 
• Total DRT POE Encounters 454 

 
Day 3: Friday September 10, 2021 

• Total DRT POE Encounters 486 
 

Day 4: Saturday September 11, 2021 
• Current state of DRT POE is 907 subjects under the bridge.  Most are identified as 

Haitian migrants. 
• Numbers of illegal crossings begin to rapidly increase 

 
Day 5: Sunday September 12, 2021 

• DRT holding 2,274 in custody / 1,015 unprocessed 
• Additional 499 DRT POE Encounters 
• A total of 1,500 migrants are reported to be staged under the DRT POE Bridge 

 
Day 6: Monday September 13, 2021 

• Additional 738 DRT POE Encounters 
• A total of 2,456 migrants are staged under the DRT POE Bridge 

 
Day 7: Tuesday September 14, 2021 

• Additional 848 DRT POE Encounters 
• A total of 3,171 migrants are staged under the DRT POE Bridge 
• Intelligence reports 8 full charter buses arrive in Ciudad Acuna with more on the way 

 
Day 8: Wednesday September 15, 2021 

• 7,007 migrants staged under the DRT POE Bridge 
• Del Rio Sector requests additional manpower and OA assistance 
• Overtime guidance is updated for all USBP manpower 
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Day 9: Thursday September 16, 2021 

• Encounters increase to over 1,000 per day and rapidly increase 
• A total of 10,503 migrants are staged under the DRT POE Bridge 
• Initial request to close the Del Rio POE is submitted 
• ICE Aviation Operations is directed to resume Haitian flights beginning next week 
• OA assistance begins to arrive in mass 

 
Day 10: Friday September 17, 2021  

• DRT holding 2,286 in custody / 1,255 unprocessed 
• A total of 13,965 migrants are staged under the DRT POE Bridge 
• EOC expands for additional OA tracking and transportation coordination 
• Del Rio Sector begins transporting migrants to other Sectors for processing assistance 
• DHS Volunteer Force reaches high water mark of 66 personnel 
• Bureau of Prisons reaches high water mark of 80 personnel 
• Texas DPS begins relocating up to 1,000 troopers to assist in securing the border 
• Texas National Guard is activated and begins to arrive in Del Rio 
• DRT POE closes at 1600 hours and reroutes traffic to the Eagle Pass POE.   
• Eagle Pass POE entry lanes are reduced to one lane of entry for all cross-border 

traffic 
• All Del Rio Sector Checkpoints closed 
• SOG Mobile Command Center (MCC) arrives and becomes operational as ICP 

 
Day 11: Saturday September 18, 2021 

• A high-water mark of 14,921 migrants staged under the DRT POE bridge 
• Outside temperature reaching 106° Fahrenheit.  
• Government of Mexico (GOM) increases efforts to deter migrants in Ciudad Acuna 
• GOM established 5 active checkpoints on highways leading into the State of 

Coahuila, Mexico.  All buses with migrants are being turned around.   
• ICE ERO increases manpower support to Del Rio Sector 

 
Day 12: Sunday September 19, 2021 

• DRT holding 2,789 in custody / 1,986 unprocessed 
• A total of 11,941 migrants are staged under the DRT POE bridge 
• Texas DPS hits a high-water mark of 1,000 personnel 
• First 3 Title 42 Expulsion Flights to Haiti begin 
• Del Rio Police Department deployed to assist 
• Kinney County Sheriff’s Office deployed to assist 
• Val Verde County Sheriff’s Office deployed to assist 

 
Day 13: Monday September 20, 2021 

• A total of 10,413 migrants are staged under the DRT POE bridge 
• HHS DMAT reaches high water mark of 81 personnel for medical assistance 
• San Antonio Fire Department personnel arrive for medical assistance 
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• HSI reaches high water mark of 81 personnel 
• OFO begins processing migrants at the Export Lot and Passport Control Area. 
• Prosecution accepted for migrant bus event in Sarita, Texas (escape) 

 
Day 14: Tuesday September 21, 2021 

• A total of 8,556 migrants are staged under the DRT POE bridge 
• ICE ERO reaches high water mark of 151 personnel 
• Expulsion flights continue to Haiti   

 
Day 15: Wednesday September 22, 2021 

• DRT holding in custody 2,745 / 1,103 unprocessed 
• A total of 4,994 migrants are staged under the DRT POE bridge 
• OFO manpower reaches a high-water mark of 454 officers 
• USBP manpower reaches a high-water mark of 605 agents 

 
Day 16: Thursday September 23, 2021 

• DRT holding 3,216 in custody / 1,059 unprocessed 
• A total of 3,447 migrants are staged under the DRT POE bridge 

 
Day 17: Friday September 24, 2021 

• DRT holding 2,959 in custody / 743 unprocessed 
• All migrants moved to processing facilities.  Zero (0) remain under the DRT POE 

bridge 
• Demobilization begins and OA support begins to reduce 
• Operational control of DRT POE is transferred back to Del Rio Station PAIC 
• Del Rio POE issues a press release for the re-opening of the port at 1600 hours  
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E. Statistics/ Outcomes based on the information from e3 (All statistics are 
preliminary, subject to change, and should be considered unofficial) 

a. Total Encounters (T8 and T42): 19,752 
• No Entry Zone Confirmed: 107 
• Del Rio Zone 7: 19,538 
• 5 Encounters (Mexican Nationals) are amenable to Title 42 immediate and 

therefore do not have an assigned Zone in e3 
b. Disposition Breakdown: 

• Deportable Apprehensions (T8): 13,926 
• Title 42 Delayed (T42): 5,821 
• Title 42 Immediate (T42): 5 

c. Demographics: 
• Family Unit (FMUA): 10,646 
• Single Adults (SAs and FMGs): 9,047 
• Unaccompanied Children (UACs): 59 

d. Peak Holding at POE Bridge was 14,921 on 9/18/2021 
e. Peak Day: 09/21/2021 had a total of 2,958 encounters 
f. Highest in custody number 3,216 on 9/23/2021 (DRT only)  
g. Citizenship: 

• A total of 58 unique Countries of Citizenship were encountered. 
• Top 5 Countries (95% of all encounters): 

1. Haiti: 13,893 (70%) 
2. Chile: 2,146 (11%) 
3. Cuba: 1,210 (6%) 
4. Venezuela: 1,077 (5%) 
5. Brazil: 489 (2%) 

• Haitian subjects traveled through multiple countries prior to entering the 
United States. Some subjects from Chile, Brazil, or other countries may 
belong to Haitian Family Units but have citizenship in the country in 
which they were born. 

• See Country Breakdown (Annex A) for a full list of the 58 countries and 
encounters. 

h. Total number processed for Title 42 expulsion to Haiti was 4,435 with 3,440 
expelled during the reporting period. 

• As of September 30, 2021, 6,085 Haitians have been expelled by aircraft 
(additional flights are expected) 

i. There were 2,266 Law Enforcement and support personnel who responded to the 
MME (Refer to Annex B for agency breakdown) 

j. Contracts for 139 porta potties, 28 hand washing stations, and 8 bulk trash bins 
were used to support the migrants (this was wholly insufficient but also exhausted 
total regional supplies) 
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k. Red Cross provided 17,000 hygiene kits (each kit contained a razor blade that had 
to be removed prior to issuance) 

l. World Central Kitchen and local contracted vendors provided 14,000 meals daily 
to migrants on average. 

m. CBP medical personnel responded to 672 calls for assistance to evaluate and treat 
migrants.  A total of 425 migrants required advanced care and were referred to 
HHS DMAT medical personnel.  Migrants were treated for a variety of issues 
ranging from seizures to respiratory distress.  Medical teams delivered one baby 
at the POE bridge and 10 others were born at local hospitals.  A total of 16 
migrants were transported to local hospitals after being evaluated by DMAT 
medical personnel.  There were zero (0) deaths during the MME.  

n. Border Patrol Search and Rescue teams successfully performed 56 water rescues 
in the Rio Grande River.  Most water rescues occurred on September 23, 2021 (53 
rescues)  

o. 63 transport buses and 57 transport vans were surged into Del Rio for assistance. 
(There actual requirement was 100 busses, but the requirement could not be met 
from current government/private sector supplies) 

• 11 USBP buses 
• 12 Contract Services buses 
• 5 United States Marshal Service buses 
• 25 Bureau of Prison buses 
• 10 leases buses 
• 51 Vans 
• 6 contracted vans 

 
F. Law Enforcement and Support Partners 

a. Air and Marine Operations 
b. Office of Field Operations 
c. Department of Homeland Security Volunteer Force 
d. Immigration and Customs Enforcement, Enforcement and Removal Operations 

Special Response Team (ERO/SRT) 
e. Homeland Security Investigations Special Response Team (HSI/SRT) 
f. Department of Justice (DOJ) Bureau of Prisons (BOP) 
g. Health and Human Services (HHS) 
h. Texas Department of Public Safety (DPS) 
i. Texas Military Department (Texas National Guard) 
j. Val Verde County Sheriff’s Office (VVSO) 
k. City of Del Rio, Mayor’s Office 
l. Del Rio Police Department (DRPD) 
m. Texas Parks and Wildlife Department (TPWD) 
n. San Antonio Fire Department (FDSA) 
o. Texas Intrastate Fire Mutual Aid System (TIFMAS) 
p. National Institute of Migration of Mexico (INM) 
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for migrants and personnel assisting with operations, security, and support.  Equipment 
not readily available to CBP was contracted through local vendors.   

 
J. Finance and Resources 

a. Del Rio Sector Finance Office continues to work through pending acquisitions 
and reconciliation processes.  Actual figures are expected to fluctuate as 
reimbursements and fiscal year closeouts continue.   
Estimates are current as of October 7, 2021.    

b. DRT Sector Expenses: $1,280,580 
c. OFAM / FM&E Expenses: $1,277,600 
d. PMOD Expenses: $1,231,000 
e. SPAD Expenses: $79,500 
f. Border Patrol TDY estimate per day $135,000 / 17-day total: $2,295,000.00 
g. Overtime cost estimate $2,600,000 
h. HHS DMAT cost estimate: $5,500,000 
i. Loyal Source Contract for 13 days: $43,000 
j. Sanitation Expenses: $2,000,000 
k. Del Rio Sector weekly fuel cost: $350,000 
l. Ground Transportation: $6,324,000  
m. ICE flight cost $728,000 
n. Department of Defense flight support cost estimate - $804,000 
o. DHS Volunteer Force $500,000 
p. Total DRT / Border Patrol Cost Estimate: $25,012,680 
q. Additionally, Office of Field Operations (OFO) reported a loss of an average of 

$22,500 daily in estimated duties and fees collected as well as an estimated 
$42.5M to $45.0M lost in import value. 

 
K. Safety Concerns 

Ensuring the safety of migrants, law enforcement, and support personnel was the first line 
of effort for the IC.  

a. The Del Rio POE closure mitigated potential risk to all personnel below the 
bridge. 

b. A Temporary Flight Restriction (TFR) was put in place for the safety and security 
of the migrants and the numerous law enforcement aviation assets supporting 
operations.  Media and privately owned drones caused a concern and the TFR 
provided an effective way to mitigate safety issues while allowing operations to 
continue uninterrupted.    

c. AMO was able to synchronize aviation support and leverage local organic 
resources to provide ISR capabilities to maintain situational awareness and 
enhance officer safety on a 24 hour cycle.  

d. Local and national media requests for drone coverage were coordinated through 
the DRT Strategic Communications Office.  
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e. CBP EMTs were immediately requested and redirected to support medical needs.   
f. COVID exposure and other contagious disease spread in a mass migration event 

continues to be a safety issue for law enforcement and the general public.  
Multiple CBP employees deployed to Del Rio reported testing positive for 
COVID either during or immediately after their deployment as well as one agent 
contracting SCABIES infection.  

g. FBI continually monitored information from both anti-law enforcement and anti-
immigrant threat groups.  Many National Security issues were mitigated during 
the mass migration event to include two special interest migrants with national 
security concerns being apprehended and the interception of a possible violent 
actor at the Del Rio Port of Entry.      

 
L. Communication of Directions, Events and Changes to Plans 

Incident command conducted daily scheduled and hasty meetings with all executive 
leaders throughout the MME.  Communication was adequate to ensure operational 
expectations and requirements were clear for supporting law enforcement personnel.  On-
site visits by Headquarters personnel and White House officials ensured the full scope of 
the event was understood for maximum support of resources and planned actions.    

M. Strategic Communications 

Strategic Communications (StratCom) and CBP Public Affairs (PA) are a critical role to 
ensure leadership at all levels as well as the media and the general public have the 
perspective of the agents on the ground managing the MME.  Both DRT StratCom and 
CBP PA are co-located in Del Rio and synchronizes the messaging.  Del Rio Sector 
StratCom had been messaging the use of the bridge as a staging location for large groups 
of migrants arriving since July 31, 2021.  This created an advantage with the Del Rio 
Mayor and local law enforcement officials as they were already aware of the situation 
before the mass migration event occurred.  Del Rio Sector had previously posted the use 
of the bridge and current situation on social media, new articles, distributed photos, and 
even had Congressional visits at the location before the mass migration event.   

On September 13, 2021, numbers staged at the bridge began to rapidly increase.  Due to 
the previous engagements with the City of Del Rio, resources began to arrive in support 
of the efforts.  Messaging was put on hold until press conferences could be held that were 
approved by the Office of Public Affairs (OPA).  The only messaging that StratCom 
released was the POE closure to the Office of Congressional Affairs (OCA) on 
September 17, 2021.  Media and community members were the only entities distributing 
information which caused the Border Patrol to lose control of the messaging.   

Chief Ortiz provided a short interview with local KENS 5 on September 17, 2021 and 
held a formal press conference on September 19, 2021.  The DHS Secretary also held a 
press conference on September 20, 2021.  Headquarters approval was required for all 
social media posts.  The early and consistent release of unconstrained accurate messaging 
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from the Border Patrol would have provided a more holistic view to the public and other 
law enforcement agencies. 

Detailing media support and additional StratCom personnel early in the crisis was needed 
to manage multiple site visits which overwhelmed the small Del Rio StratCom team.  

N. Environmental Concerns 

Summer temperatures reached as high as 106° and weather threatened the safety of the 
migrants that illegally crossed the border and the law enforcement personnel managing 
on scene issues.  Additionally, migrants had no water, food, or shelter to protect 
themselves from the environmental hazards. Medical support was needed for on-site 
assistance for minor and advanced medical care.  CBP EMTs were the first to surge to the 
area followed by HHS DMAT personnel for an increased capability and capacity.  Zero 
fatalities occurred during the MME.    

O. Physiological Impacts (Stress and Fatigue Impact) 

The chaotic scene and high level of coordination required long hours of work in a very 
stressful environment.  Leadership and personnel performing tasks to care for the 
migrants endured physical and mental exhaustion to ensure solutions were carried 
through to manage the MME.  Mandated overtime further reduced rest cycles.  The 
arrival of additional high-level leadership and detailers was needed early in the mass 
migration event to reduce physical and physiological impacts.  CBP, State and Local law 
enforcement as well as all support personnel rose to the challenges of the crisis that 
produced a highly successful resolution of the MME.           

Lessons Learned (issues/ recommendations) 

A. Title 42 Flights Cancelled 
a. On September 8, 2021, DRT Staff was informed by ICE/ERO that Title 42 flights 

supporting the expulsion of migrants from the United States would be cancelled.  
USBP was required to reprocess hundreds of migrants under Parole ATD, which 
created an immediate backlog of nearly over 1000 migrants.  Additionally, it is 
believed the halt in expulsions was communicated immediately within the Haitian 
population creating an added pull factor and a rush to cross illegally into the U.S.   

b. In leu of Title 42 expulsion and expected termination of CDC Tile 42 authority, 
USBP and DHS partners should seek alternative options to immediately remove 
amenable migrants from custody upon completion of processing. 

c. Advanced warning needs to be given when expulsion flights are cancelled in 
order to avoid a disruption in throughput due to re-processing requirements.   

 
B. Del Rio POE Closure 

a. DRT Staff coordinated with DRL Staff for several days prior to the closure of the 
DRL POE.  On September 16, 2021, USBP formally made the request the close 
the Del Rio POE due to increasing number of migrants under the bridge and for 
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security and safety concerns. On the evening of September 17, 2021, the Del Rio 
Field Office closed the Del Rio POE.  Additionally, the Eagle Pass POE, the 
nearest POE (approximately 50 miles away) was reduced to one lane due to OFO 
manpower supporting the MME.  The closures resulted in significant delays for 
all essential and commercial cross border travel from Ciudad Acuna to Piedras 
Negras. 

b. In future MMEs, POE closures should be considered, discussed, and planned with 
OFO to be engaged swiftly to address security concerns.  The POE closure 
mitigated risks to the migrants directly below the bridge, POE footprint security, 
and allowed Mexican authorities an opportunity to disperse migrants staged along 
the Rio Grande River, thus reducing cross border activity at the Weir Dam and the 
Boat Ramp crossings.   

 
C. Migrant Transportation Coordination (Busses) 

a. DHS lacked sufficient transportation and there was no mass transportation 
coordination mechanism within the Department to relocate the mass of migrants 
in Del Rio.  CBP and ERO transportation capabilities were also limited.  DOJ 
Bureau of Prisons assisted CBP by providing busses and drivers that could drive 
beyond the time restrictions set forth in current CBP transportation contracts.  The 
Commissioner’s Action Group (CAG) assisted with the reallocation of CBP 
contracted buses and communicated directly with the IC to coordinate additional 
transportation throughout the Southern United States and to Haiti as well.   

b. Establish a scalable, high capacity CBP transportation contract.  A scalable 
contract will allow CBP to increase or redirect contracted transportation assets 
throughout the nation or throughout established regions to better support sectors 
when migrant flows develop and or evolve. 

c. Establish inter and intra agency MOUs to expand transportation capacity 
immediately within hours, not days. 

d. As the MME emerged, DRT expanded their sector transportation cell from a 
minimally staffed coordination element that mostly coordinated movement within 
sector to a fully staffed unit comprised of subject matter experts who coordinated 
detainee movement from the incident site to CPCs and stations in and outside of 
DRT.    
 

D. ERO Manifest Issues 
a. USBP does not have access to ERO systems of record utilized for passenger 

manifests, nor does ERO have access to USBP’s detention module in e3.  This 
lack of access forces USBP agents to manually enter names and dates of birth to 
generate manifest rosters for ERO.  This process is not efficient – the process to 
generate a manifest for an expulsion flight of 130 passengers requires 8-man 
hours to produce from DRT personnel alone.   

b. USBP and ERO systems must be linked to generate passenger manifests more 
efficiently, or DHS should have a singular processing system that accommodates 
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all Departmental requirements from intake/processing, care and custody, and 
finally book-out/manifesting. It is also recommended USBP maintain ERO teams 
imbedded onsite at USBP sectors or temporary holding facilities to expedite 
manifest coordination. 

c. CBP and ERO functions in a mass migration event are intertwined with what CBP 
interdicts.  Greater volumes of people need to be swiftly and effectively moved by 
ERO to expanded ERO holding capacities across the nation.   

 
E. Lead Field Command Construct 

a. The Lead CBP Field Coordinator (LFC) construct provides an identified CBP 
leader directed to develop and maintain a regional based preparedness plan that 
incorporates coordinated planning and leverages the resources and capabilities of 
all CBP Components within a region.  Although the Del Rio MME warranted 
unified emergency and humanitarian responses from CBP, DHS, and local law 
enforcement resources, the LFC construct was not activated.   

b. It is recommended for CBP leadership to consider at what point during a crisis, 
such as the Del Rio MME, a LFC activation is warranted.  Trigger points may 
need to be identified that would assist with LFC activation requirements. 
 

F. Detention Capacity 
a. Del Rio Sector’s (DRT) total detention capacity is 1,360 and has been averaging 

500 percent over capacity at any given time which results in excessive time-in-
custody and overcrowding at every station, including the soft side processing 
facility in Eagle Pass.  DRT, along with USBP Sectors along the Southwest 
Border (SWB), continue to experience overcrowding at levels not seen before.  
There is no indication that ICE/ERO detention capacity will ever increase to meet 
the flow of migrants illegally entering the Unites States through Del Rio Sector or 
any SWB sector.  ICE/ERO needs to immediately address their shortfall in 
holding capacity across the nation.   

b. It is recommended that USBP HQ in collaboration with ICE ERO take ownership 
of the detention space problem and, with the support of all pertinent DHS 
partners, embark on a Regional Processing and Detention Centers (RPDC) 
initiative that will alleviate overcrowding in DRT, LRT, and RGV (specifically) 
as well as the rest of the SWB.  Multiple RPCD facilities centrally located in the 
southwest or south-central area of Texas and supported by DHS ICE partners 
would be responsible for Housing, Processing, and the proper disposition of 
migrants.  The centers would also serve and the central transportation 
coordination hub.  Initial holding capacities 16K – 22K should be scalable and 
gauged by current in custody numbers, projections for evolving large migration 
volume headed to our southwest border, and processing times.   
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G. Designated Areas at IC for Supporting Agencies 
a. Law Enforcement command and supporting elements should be considered when 

establishing the location of the Incident Command Post (ICP).  The ICP in Del 
Rio was comprised of a Mobile Command Center (MCC) provided by USBP 
SOG.  The MCC was located approximately 100 yards away from the migrant 
staging area.  Although AMO, ERO and Texas DPS had representation in the ICP, 
no other supporting components or agencies were staged nearby.   

b. When establishing the ICP, the IC, Deputy ICs and planners should allocate 
adjacent or nearby footprints for support federal, state, and local LE partners to 
situate their command elements.  Consider climate-controlled shelters for 
cooperating agency meetings and government or non-government delegation 
visits.  

 
H. Regional Mobile Command Centers 

a. DRT does not possess its own MCC and therefore requested SOG’s MCC which 
arrived on September 17, twenty-four hours after it was requested.  Prior to 
establishing a location for the ICP, the IC staff maintained a mobile posture on 
foot or in vehicles. 

b. The IC recommends the procurement of sector MCCs to support future incidents.  
At a minimum, one MCC could support multiple sectors using a regional concept.  
For example, one centrally located MCC could support incidents from Rio Grande 
Valley to Del Rio Sector.  This should evolve to every sector having an MCC 
with further ability to create expanded climate-controlled IC tent structures to 
supplement for multiple LE partner collaboration.  
 

I. Personnel Lodging 
a. There were 2,266 law enforcement, first responder, and support personnel 

(internal and external to DHS) supporting the Del Rio MME.  Del Rio, TX has an 
approximate population of 36,000 and limited lodging options throughout the 
local and regional economies.  Many deployed personnel could not secure lodging 
within a 55-mile radius and traveled over 100 miles from their lodging sites to the 
Del Rio POE daily.  DRT coordinated with the City of Del Rio to secure 500 
retrofitted lodging spaces at the local convention center through contractual 
services made available to DHS employees.  

b. At the onset of an imminent MME, sectors should immediately examine lodging 
availability and begin communicating with contractual service representatives to 
secure available lodging accommodations and other associated resources to 
support deployed personnel.    

 
J. Sensitive Compartmented Information Facilities (SCIF)  

a. The dissemination of relevant information for MMEs is critical for Sectors when 
preparing for mass migration management, and all other law enforcement 
operations.  Most USBP Sectors do not have the ability to communicate high-



 FOUO / LAW ENFORCEMENT SENSITIVE 
 
 

 
 

level law enforcement and sensitive information from the Intelligence Community 
(IC) without Sensitive Compartmented Information Facilities (SCIF).   

b. All USBP Sectors must have access to SCIFs located at designated sites within a 
sector or within reasonable commuting distances to receive pertinent IC 
information or other sensitive law-enforcement information. 

 DHS needs 
to invest in SCIF buildouts for all USBP Sectors. 

 

K. Department of Defense (DoD) Crisis Response Force (CRF) Support 
a. Even with the combined resources from DHS and DOJ, DRT experienced 

significant challenges at the onset of the mass migration event (MME).  The most 
significant challenges were the transportation, housing, feeding, security, and 
welfare of migrants.  

b. Sectors planning for an MME should consider Department of Defense (DoD) 
Requests for Assistance (RFA) for Crisis Response Force (CRF) elements.  The 
CRF was an approved duty description for RFA FY21 however, DoD did not 
approve the CRF for RFA FY22.  A separate or updated RFA is required for this 
function to be available to CBP during a mass migration event.  A CRF would 
provide DHS with assistance to enhance force protection, medical, aviation, and 
engineering capabilities.  More specifically, the CRF should include additional 
support functions to include CDL Drivers, high-capacity Transportation Vehicles, 
high-capacity Field Holding Structures, security functions associated with the 
stand up of high-capacity field holding structures, medical, and high-capacity 
fixed wing support for moving both CBP personnel and migrants.  DoD RFAs are 
submitted through the CBP Executive Agent as requirements are identified by 
CBP. This RFA needs to be approved yearly, all associated actions executable 
with preset timelines when CBP identifies emerging incidents and continues to 
evolve with the expanding MME problem sets impacting the country.  

c. The speed, number, and frequency of MMEs require DoD pre-coordinated 
assistance that is immediately responsive and agile.  DHS always looks internally 
before seeking assistance outside the department.  CBP currently does not have 
the organic resources to fill the various capability gaps identified during large 
mass migration events.      

SUMMARY 

The seventeen (17) day Mass Migration Event (MME) required a whole of government response 
to ensure the safety, rapid transport, and efficient processing of migrants from 58 different 
countries that illegally crossed into the United States and congregated under the Del Rio Port of 
Entry International Bridge.  The MME was unlike anything that CBP had encountered in its 
history and at its peak, 14,921 migrants were staged under the bridge.  CBP temporary holding 
facilities were already over capacity and local resources were inadequate to manage the speed 
and volume of migrants flowing into the United States.  State, Local, and Community partners 

(b) (7)(E)
(b) (7)(E)



 FOUO / LAW ENFORCEMENT SENSITIVE 
 
 

 
 

responded to CBP’s support request and exhausted all available resources to assist in managing 
the event.  All Southwest Border Patrol Sectors assisted by sending personnel and resources to 
Del Rio and hundreds of Border Patrol agents and CBP officers from across the country arrived 
to assist. 
 
A massive effort to care for the migrant’s safety and basic needs was underway as ground and air 
transportation relocated thousands of migrants to facilities across the Southwest Border for 
processing.  This unprecedented historical response to the MME successfully prevented any loss 
of life and treated hundreds of migrants in need of medical assistance.  The Office of Field 
Operations played a key role in assisting the Border Patrol and in the closure of the Port of Entry 
was the turning point that increased safety and gained a greater response from the Government of 
Mexico and officials in the National Capital Region.  The response by the State of Texas and the 
surge of Department of Public Safety Troopers was monumental.       
 
Intelligence and open-source reporting have indicated that tens of thousands more migrants are 
traveling to the southern border of the United States that intend to make illegal entry.  
Transnational Organized Crime (TOC) elements have exploited policy changes and are 
facilitating the movement of migrants through the Western Hemisphere to the U.S. Southern 
Border with profit being the primary driving factor.  National Security continues to be at greater 
risk as CBP collapses resources and personnel to manage large groups of migrants.  TOC will 
continue to exploit our border in areas left vulnerable while CBP attends to MME as they occur.  
Policy changes and increased capacity and capabilities of all components and agencies that have 
a role in Border Security and thereby National Security, the immigration process, and the 
detention/adjudication continuum are needed for the humane and efficient management of mass 
migration.    
 
ANNEXES: 

• Annex A: Country Breakdown of Encounters 
• Annex B: Supporting Personnel and Asset List 
• Annex C: Photos 

 

End of Report 



ANNEX A: Country Encounter Breakdown (September 8, 2021 to September 24, 2021) 

 

Deportable Aprehensions T42 Delayed T42 Immediate Total % of Encounters FMUA S ng e Adu t UAC Total % of Encounters
ANDORRA 1 0 0 1 0% ANDORRA 0 1 0 1 0%
ANGOLA 49 0 0 49 0% ANGOLA 35 12 2 49 0%
ARGENTINA 3 0 0 3 0% ARGENTINA 2 1 0 3 0%
BAHAMAS 2 0 0 2 0% BAHAMAS 1 1 0 2 0%
BANGLADESH 1 0 0 1 0% BANGLADESH 0 1 0 1 0%
BENIN 1 0 0 1 0% BENIN 0 1 0 1 0%
BOLIVIA 6 0 0 6 0% BOLIVIA 2 4 0 6 0%
BRAZIL 375 114 0 489 2% BRAZIL 485 4 0 489 2%
BURKINA FASO 18 1 0 19 0% BURKINA FASO 9 10 0 19 0%
CAMEROON 14 1 0 15 0% CAMEROON 0 15 0 15 0%
CENTRAL AFRICAN REPUBLIC 2 0 0 2 0% CENTRAL AFRICAN REPUBLIC 0 2 0 2 0%
CHAD 3 0 0 3 0% CHAD 3 0 0 3 0%
CHILE 1,626 520 0 2,146 11% CHILE 2,144 1 1 2,146 11%
COLOMBIA 62 0 0 62 0% COLOMBIA 35 27 0 62 0%
CONGO 11 0 0 11 0% CONGO 8 3 0 11 0%
COSTA RICA 6 0 0 6 0% COSTA RICA 5 1 0 6 0%
CUBA 1,204 6 0 1,210 6% CUBA 219 988 3 1,210 6%
CZECH REPUBLIC 2 0 0 2 0% CZECH REPUBLIC 2 0 0 2 0%
DEM REP OF THE CONGO 12 0 0 12 0% DEM REP OF THE CONGO 10 1 1 12 0%
DOMINICAN REPUBLIC 54 1 0 55 0% DOMINICAN REPUBLIC 25 29 1 55 0%
ECUADOR 35 12 0 47 0% ECUADOR 32 15 0 47 0%
EL SALVADOR 4 8 3 15 0% EL SALVADOR 8 6 1 15 0%
EQUATORIAL GUINEA 2 0 0 2 0% EQUATORIAL GUINEA 0 2 0 2 0%
ERITREA 5 0 0 5 0% ERITREA 0 5 0 5 0%
ETHIOPIA 1 0 0 1 0% ETHIOPIA 0 1 0 1 0%
FRANCE 2 1 0 3 0% FRANCE 3 0 0 3 0%
FRENCH GUIANA 5 0 0 5 0% FRENCH GUIANA 4 1 0 5 0%
GAMBIA 2 0 0 2 0% GAMBIA 0 2 0 2 0%
GHANA 50 0 0 50 0% GHANA 16 34 0 50 0%
GUATEMALA 4 9 0 13 0% GUATEMALA 10 3 0 13 0%
GUINEA 23 0 0 23 0% GUINEA 3 17 3 23 0%
GUYANA 9 0 0 9 0% GUYANA 9 0 0 9 0%
HAITI 8,878 5,015 0 13,893 70% HAITI 6,805 7,063 25 13,893 70%
HONDURAS 22 54 2 78 0% HONDURAS 45 25 8 78 0%
MALI 3 0 0 3 0% MALI 1 2 0 3 0%
MAURITANIA 5 0 0 5 0% MAURITANIA 0 5 0 5 0%
MEXICO 31 69 0 100 1% MEXICO 27 71 2 100 1%
NICARAGUA 169 1 0 170 1% NICARAGUA 69 98 3 170 1%
NIGER 3 0 0 3 0% NIGER 3 0 0 3 0%
NIGERIA 9 0 0 9 0% NIGERIA 4 5 0 9 0%
PAKISTAN 5 0 0 5 0% PAKISTAN 0 5 0 5 0%
PANAMA 12 1 0 13 0% PANAMA 12 1 0 13 0%
PAPUA NEW GUINEA 1 0 0 1 0% PAPUA NEW GUINEA 0 1 0 1 0%
PERU 19 0 0 19 0% PERU 12 7 0 19 0%
PHILIPPINES 1 0 0 1 0% PHILIPPINES 1 0 0 1 0%
SAO TOME AND PRINCIPE 1 0 0 1 0% SAO TOME AND PRINCIPE 0 1 0 1 0%
SENEGAL 48 2 0 50 0% SENEGAL 3 47 0 50 0%
SIERRA LEONE 5 0 0 5 0% SIERRA LEONE 4 1 0 5 0%
SOMALIA 4 0 0 4 0% SOMALIA 0 4 0 4 0%
SOUTH AFRICA 4 0 0 4 0% SOUTH AFRICA 0 4 0 4 0%
SURINAME 1 0 0 1 0% SURINAME 1 0 0 1 0%
TAJIKISTAN 2 0 0 2 0% TAJIKISTAN 0 2 0 2 0%
TOGO 4 0 0 4 0% TOGO 0 4 0 4 0%
TURKEY 1 0 0 1 0% TURKEY 0 1 0 1 0%
URUGUAY 23 0 0 23 0% URUGUAY 20 2 1 23 0%
UZBEKISTAN 9 0 0 9 0% UZBEKISTAN 0 9 0 9 0%
VANUATU 1 0 0 1 0% VANUATU 0 1 0 1 0%
VENEZUELA 1,071 6 0 1,077 5% VENEZUELA 569 500 8 1,077 5%

Total 13926 5821 5 19752 Total: 10,646 9,047 59 19,752
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Del Rio Mass Migration 09/2021
Known Costs

* FY22 Q1 Projected Costs are not provided specific to Del Rio given they are embedded in the overall SWB costs.

** Soft-Sided Facilities and Medical Service Contract costs are not specific to Del Rio; they are embedded in the overall SWB contracts.

Transportation Costs include ICE Air Flights: $900K, DoD Flights: $804K, Additional buses: $800K, Additional bus service: $3.7M

Operational Costs include water, food, Del Rio Civic Center, porta-johns, sanitary products, bridge trash clean-up, consumables for safety and sustainment.

TDY, OT, and Volunteer Force are estimates for Del Rio based on latest obligations; Del Rio Sector costs are embedded within overall SWB costs.

    
  

  
 

           

    

    

   

   

    

     
        

       



Surge Planning Considerations – Emerging Actions from Del Rio Mass Migration Event  

September 8, 2021, to September 24, 2021 

Del Rio Sector (DRT) experienced an unprecedented number of migrant apprehensions that 
placed DRT in a critical state by overwhelming transportation, processing, and detention 
capacities.  A complex issue quickly became chaotic as Emergency Operations increased and 
multiple components and outside agencies surged manpower and resources to the area.  The 
unique situation did not allow for best practices to be implement and emerging practices became 
the path forward for a crisis event the Border Patrol had not encountered in its history.      
 
Emerging Practices and Response Considerations: 

• Activate the Region VI or Region IX LFCs 
Ø The Lead CBP Field Coordinator (LFC) is directed to develop and maintain a 

CBP Region Preparedness Plan that incorporates the coordinated plans and 
leverages the resources and capabilities of each OBP, OFO, and AMO component 
within the region.   

Ø The CBP Region Preparedness Plan will establish a CBP Region Mass Migration 
Task Force (MMTF).  The MMTF provides the organizational framework to 
facilitate the assignment of roles to participating agencies, define processes for 
intra-departmental collaboration, and detect a mass migration event or other 
contingency operation.   

Ø Operation Vigilant Sentry Southwest describes the basic organization and 
structure by which the MMTF will deploy resources and direct multi-agency 
operations to address a potential or full-scale mass migration event. 

• Plan according to a Mass Casualty Type Event: 
Ø Increase capacity and capability for feeding, medical, transportation, and holding. 
Ø Contracts were established with local restaurants to prepare meals.  World Central 

Kitchen brought in for meal prep and distribution.  They also consolidated local 
meal contracts into one CBP contract. 

Ø Sector MSS personnel were used to receive and distribute food and water while 
uniformed agents continued security and transport operations.   

Ø HHS DMAT (Disaster Medical Assistance Team) was activated for increased 
medical support.  DMAT can provide advanced level care on site.   

Ø Bureau of Prison (BOP) bus drivers required deputization to provide support to 
CBP.  Local CBP OCC was able to conduct the deputization.  Approximately 48-
hour lead time was needed to ensure compliance.  The Commissioner's Action 
Group (CAG) coordinated BOP support. 

Ø All SWB Sectors assisted with holding processed and unprocessed migrants to 
reduce the total numbers in DRT staged at the POE bridge. 

Ø Consider all available operational and operational support resources to support 
MME (ex. MRT, Task Forces, & Checkpoints). 

Ø Calls for other federal, state, and local assistance should take place as early as 
possible. 



• Sector Transportation Coordination Cell: 
Ø Consider limitations of local ICE/ERO office and contracted transportation 

services. 
Ø Transportation Coordination Cell consists of subject matter experts in flight 

operations and transportation coordination between sectors and contractual 
services. 

Ø Coordinate detainee transportation with receiving sectors and identify transporting 
components (CBP Contracted, USBP, DOJ). 

Ø Coordinate flight manifest requirements between transporting station/s and 
ICE/ERO 

Ø Coordinate transportation to flight lines 
• Personnel Lodging Considerations: 

Ø At the onset of an imminent MME, sectors should immediately examine lodging 
availability and begin communicating with contractual service representatives to 
secure available lodging accommodations and other associated resources to 
support deployed personnel. 

Ø In instances where lodging through the local economy is not available, 
communicate with local officials for potential options, such as retrofitting city 
office space or convention centers.   

• Designated Areas at IC for Supporting Agencies 
Ø Law Enforcement command and supporting elements should be considered when 

establishing the location of the Incident Command Post (ICP).  The ICP should be 
comprised of a Mobile Command Center (MCC) located appropriately distanced 
from the incident site.    

Ø When establishing the ICP, the IC, Deputy ICs and planners should allocate 
adjacent or nearby footprints for support federal, state, and local LE partners to 
situate their command elements.  Consider climate-controlled shelters for 
cooperating agency meetings and government or non-government delegation 
visits. 

• Accountability 
Ø Identify an expedient process to account for migrants entering an established 

containment area.  DRT utilized a ticket system to track the number of migrants 
making entry into the US.  The same ticket system was also used to prioritize the 
order of movement of migrants during transport.      

• Designated Areas for Medical and NGOs 
Ø Identify location/s for Medical sites such as mobile hospitals and decontamination 

sites. 
Ø Consider the location/s for feeding services that affords a practical distance from 

containment areas. 
• Additional Hygiene and Sanitation Assistance 

Ø Medical recommendation as per CBP Office of Chief Medical Officer is 1 porta-
johns per 32 persons. 

Ø Handwashing Stations 1 per 100 persons is recommended. 



Ø Coordinate for additional bulk water delivery and water buffalo stations for 
drinking water and personal hygiene. 

Ø Collapsible plastic water containers passed out upon arrival for individual use will 
support the CDC recommended amount of water for adequate life sustainment.   

Ø Decontamination stations for agents: power washers for boots and water/bleach 
buckets for dunking.   

• Ensure an early site visit by CBP HQ Personnel, White House Officials, or 
Commissioner Action Group  

Ø Firsthand visual assessment led to greater support.  News and other official 
reporting do not provide the same impact as being on site. 

Ø Ensured financial assistance at a more rapid approval rate 
Ø Once the HQ visit was done, expect +72 hours for funding to start flowing.   

• Establish a Regional Communication Representative to assist local PAO 
Ø Local PAO was overwhelmed with coordinating congressional and dignitary site 

visits.   
Ø Talking points and briefing memos were generated from the Regional 

Representative that assisted the Chief and IC 
Ø Ensured better coordination with Media and NGOs 
Ø Allowed IC personnel to focus on the operational requirements 

• New Requests for Assistance (RFA) need to be established with DoD 
Ø The Crisis Response Force (CRF) activation would have provided a MP 

Company, Medical, Close Air Rotary Support, and Engineering Support.  A 
phone call to the J3 at NORTHCOM is the requirement to activate the CRF.   
Note: The CRF was not approved by DoD for RFA FY22 

Ø RFAs should include: CDL Drivers, High-Capacity Transportation Vehicles, 
High-Capacity Field Holding Structures, High-Capacity Fixed Wing Support for 
moving both CBP personnel and migrants.   

• Closure of POEs 
Ø Full closure of POE directly affected.  Justification is for the safety of the 

migrants and the LE officials managing the scene.   
Ø Partial closure / lane reduction of adjacent POEs (ex. Eagle Pass POE closed all 

but one lane for all vehicles entering the US) 
Ø Closing the POE was the turning point to gains support from both the GOM as 

well as the NCR.   
Ø Implement a TFR (temporary flight restriction) for security and uninterrupted ISR 

assistance.  
• MOU with the United States Coast Guard for fixed wing air support (National Level) 

Ø CONUS flights only.  USBP personnel provided security 
• Imbed ERO for assistance requirements / pre-coordination planning 

Ø Processing support and expedited file completion 
Ø Transportation surge  

• Request for additional overtime funding 
Ø 6th day was mandated 



Ø Option of 2-4 additional hours of OT per shift should be considered instead of a 
mandated 6th day to avoid burnout.  

Ø Consider requests for bi-weekly overtime cap waivers for personnel expected to 
work beyond Congressionally mandated bi-weekly limits.  




